
29 AUG 2016  MONTANA DEPARTMENT OF TRANSPORTATION 

SiteManager Active Contracts Construction Report STMR0075

Page 1 of 212 

1    District Missoula
Benda, JohnProject Mgr

01116         

        132,400.08

      3,119,555.42

8770218000   

8728212000   

8727210000   

8729214000   

IM-G 90-1(218)64              

IM 90-1(212)54                

IM-G 90-1(210)50              

IM 90-1(214)59                

TARKIO - EAST

LOZEAU - EAST

SUPERIOR - LOZEAU

TARKIO - WEST

I   

I   

I   

I   

I-90

I-90

I-90

I-90

      1,332,670.97

        790,353.05

        443,731.96

        552,799.44

Wrk Phn 523-5858 Cell Phn 396-4766 Email jbenda@mt.gov

Contract No Contractor Nm RIVERSIDE CONTRACTING, INC. - MSLA Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time Cont Total       3,251,955.50

Award Dt 02/02/2016

Work Beg 04/18/2016

Sub Work Cmplt

Final Accpt

DOLD-JOSHUA (U3484)

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

DOLD-JOSHUA (U3484)

MICROSURFACING

MICROSURFACING

MICROSURFACING

SEAL & COVER

Mineral

Mineral

Mineral

Mineral

None

None

None

None

TIED

TIED

TIED

TIED

      1,856,517.10

      1,112,579.85

        620,430.00

        654,005.20

        536,373.41

        142,218.40

        160,651.83

        237,519.74

         21,185.74

         18,602.65

          1,664.55

         90,947.14

      1,353,856.71

        808,955.70

        445,396.51

        643,746.58

406 444-6385

406 523-5846

406 523-5846

406 444-6385

N/A

N/A

Contract Totals for 01116          

      1,076,763.38

      4,243,532.15       3,119,555.42

        132,400.08

      3,251,955.50
Project Count 4

Lat/Long

Lat/Long

Lat/Long

Lat/Long

470039

470453

470904

470134

1143651

1144626

1144940

1144421

Beg/End Term

Beg/End Term

Beg/End Term

Beg/End Term

64.0

53.6

49.7

59.4

74.4

59.3

53.6

64.0

Beg/End Sta

Beg/End Sta

Beg/End Sta

Beg/End Sta

273+69.00

559+44.90

355+60.00

34+10.00

860+23.01

858+99.10

559+44.90

273+69.00

Cmplt Dt10/14/2016

10/14/2016

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

/

/

/

        119,940.39

         71,131.77

         39,935.88

         49,751.95

     165,634.37

      37,124.19

      29,302.09

      65,504.55

        280,759.99

     297,565.20

   77.78Time Used

   39.62

   17.58

   36.07

   36.90

  138.10

   52.19

   73.37

  131.66

   30.88

   26.10

   18.24

   27.58

   33.11   105.99    27.64

%

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

N

N

Crew 1185    
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1    District Missoula
Benda, JohnProject Mgr

01A10        

01C13        

02115         

      1,960,748.01

         22,206.34

               .00

      7,469,210.95

        509,100.95

        634,595.56

100

25

20

5830184000   

7196025000   

8145027000   

SF 90-1(184)0                 

HSIP 36-1(25)3                

STPP 36-1(27)21               

TAFT-WEST

SF 099 E OF PLAINS

LONEPINE - SOUTH

I   

P   

P   

I-90

P-36

P-36

      7,469,210.95

        509,100.95

        634,595.56

Wrk Phn 523-5858 Cell Phn 396-4766 Email jbenda@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING, INC. - MSLA

RIVERSIDE CONTRACTING, INC. - MSLA

INTERMOUNTAIN SLURRY SEAL, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

44

0

0

 Adj Time

 Adj Time

 Adj Time

144

25

20

Cont Total

Cont Total

Cont Total

      9,429,958.96

        531,307.29

        634,595.56

Award Dt

Award Dt

Award Dt

10/19/2010

12/17/2013

02/03/2015

Work Beg

Work Beg

Work Beg

07/25/2011

05/05/2014

06/09/2015

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

NUNNALLEE-BENJAMIN (U1991

SQUIRES-BILL (U8461)

NUNNALLEE-BENJAMIN (U1991

OVERLAYS

SAFETY

MICROSURFACING

Mineral

Sanders

Sanders

None

None

None

      7,526,743.88

        434,672.10

        619,148.45

      9,782,946.57

        510,392.99

        623,907.30

      1,960,748.01

         22,206.34

               .00

      9,429,958.96

        531,307.29

        634,595.56

406 523-5846

406 444-6228

406 523-5846

01/08/2013

02/09/2015

04/12/2016

05/28/2015

07/30/2015

07/28/2016

Lat/Long

Lat/Long

Lat/Long

472609

473055

474052

1154037

1144907

1143733

Beg/End Term

Beg/End Term

Beg/End Term

0.0

3.0

21.2

5.7

9.5

26.1

Beg/End Sta

Beg/End Sta

Beg/End Sta

1+09.45

159+28.95

733+87.00

301+30.00

112+50.00

992+72.00

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        597,536.88

         50,910.10

         63,459.56

     677,289.76

      63,527.43

      67,244.69

138

22

20

Time Chrg

Time Chrg

Time Chrg

   95.83

   88.00

  100.00

Time Used

Time Used

Time Used

  103.74

   96.06

   98.32

  113.35

  124.78

  105.96

    6.92

   12.45

   10.78

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1185    
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1    District Missoula
Benda, JohnProject Mgr

03110         

03214         

      2,195,860.68

        342,668.21

     11,158,161.69

      8,592,993.98

240

85

1289011000   

5832164000   

ARRA-MT 36-1(11)26            

IM 90-1(164)19                

LONEPINE - N & E

DE BORGIA - SOUTHEAST

P   

I   

P-36

I-90

     11,158,161.69

      8,592,993.97

Wrk Phn 523-5858 Cell Phn 396-4766 Email jbenda@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

SK CONSTRUCTION, INC.

SCHELLINGER CONSTRUCTION CO., INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

-30

42

 Adj Time

 Adj Time

210

127

Cont Total

Cont Total

     13,354,022.37

      8,935,662.19

Award Dt

Award Dt

01/26/2010

03/11/2014

Work Beg

Work Beg

03/02/2010

05/05/2014

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

RECONSTRUCTION, GRADING

OVERLAYS

VARIOUS

Mineral

None

None

     12,839,818.43

      8,785,391.90

     13,209,564.41

      8,978,699.15

      2,195,860.69

        342,668.21

     13,354,022.38

      8,935,662.18

406 523-5846

406 523-5846

12/27/2011

01/05/2016

N/A

N/A

Lat/Long

Lat/Long

474645

471938

1143621

1151508

Beg/End Term

Beg/End Term

26.1

18.9

36.1

28.1

Beg/End Sta

Beg/End Sta

31+40.95

994+84.00

557+49.04

358+88.61

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        669,489.70

        773,369.46

     365,980.00

     666,268.64

202

121

Time Chrg

Time Chrg

   96.19

   95.28

Time Used

Time Used

   98.92

  100.48

   54.67

   86.15

    2.77

    7.42

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

Y

N

Y

N

Crew 1185    
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1    District Missoula
Benda, JohnProject Mgr

03216         

        119,975.57

      7,389,583.41120

5832197000   

8630208000   

IM 90-1(197)23                

HSIP-G 90-1(208)38            

DREXEL-E & W

SF 139-GRDRAIL E OF ST REGIS

I   

I   

I-90

I-90

      7,326,244.66

         63,338.75

Wrk Phn 523-5858 Cell Phn 396-4766 Email jbenda@mt.gov

Contract No Contractor Nm RIVERSIDE CONTRACTING, INC. - MSLA Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 120 Cont Total       7,509,558.98

Award Dt 02/16/2016

Work Beg 04/12/2016

Sub Work Cmplt

Final Accpt

NUNNALLEE-BENJAMIN (U1991

PRIEBE-GABE (U2177)

OVERLAYS

GUARDRAIL

Mineral

Mineral

None

None

TIED

TIED

      9,950,327.96

         76,050.00

      1,222,779.03

         55,904.89

        119,825.57

            150.00

      7,446,070.23

         63,488.75

406 523-5846

406 444-5446

N/A

N/A

Contract Totals for 03216          

      1,278,683.92

     10,026,377.96       7,389,583.41

        119,975.57

      7,509,558.98
Project Count 2

Lat/Long

Lat/Long

471919

471425

1151452

1150304

Beg/End Term

Beg/End Term

23.3

38.3

27.9

39.5

Beg/End Sta

Beg/End Sta

186+78.18

874+00.00

347+57.20

907+00.00

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        732,624.47

          6,333.88

     175,234.86

         666.26

        738,958.35

     175,901.12

86Time Chrg   71.67Time Used

   16.42

   88.05

   23.92

   10.52

   14.33

    1.19

   17.03    23.80    13.76

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 1185    



29 AUG 2016  MONTANA DEPARTMENT OF TRANSPORTATION 

SiteManager Active Contracts Construction Report STMR0075

Page 5 of 212 

1    District Missoula
Benda, JohnProject Mgr

04515         

         90,215.45

      2,929,292.0060

8735029000   

8733147000   

STPP 36-1(29)0                

STPP 6-1(147)65               

PLAINS - S OF HOT SPRINGS

PLAINS - NW

P   

P   

P-36

P-6

      2,475,283.20

        454,008.80

Wrk Phn 523-5858 Cell Phn 396-4766 Email jbenda@mt.gov

Contract No Contractor Nm SCHELLINGER CONSTRUCTION CO., INC. Award Amt

CO Amt

Cont Time

CO Days 2

 Adj Time 62 Cont Total       3,019,507.45

Award Dt 08/04/2015

Work Beg 10/19/2015

Sub Work Cmplt

Final Accpt

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

OVERLAYS

SEAL & COVER

Sanders

Sanders

None

None

TIED

TIED

      2,702,723.05

        471,103.60

      2,432,180.00

        395,728.92

         90,215.45

               .00

      2,565,498.65

        454,008.80

406 523-5846

406 523-5846

N/A

N/A

Contract Totals for 04515          

      2,827,908.92

      3,173,826.65       2,929,292.00

         90,215.45

      3,019,507.45
Project Count 2

Lat/Long

Lat/Long

473123

473043

1144600

1145805

Beg/End Term

Beg/End Term

0.0

64.9

16.3

75.7

Beg/End Sta

Beg/End Sta

1+43.70

161+29.13

467+00.00

165+87.00

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        272,281.15

         49,940.97

     219,985.78

      14,381.85

        322,222.12

     234,367.63

57Time Chrg   91.94Time Used

   94.80

   87.16

   80.79

   28.80

    9.04

    3.63

   93.65    72.73     8.29

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 1185    
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1    District Missoula
Benda, JohnProject Mgr

04B13        

         57,715.49

      2,863,324.3050

7651130000   

7881139000   

7653134000   

7650132000   

STPP 6-1(130)76               

HSIP 6-1(139)46               

STPP 6-1(134)91               

STPP 6-1(132)59               

PLAINS TO PARADISE

SF119 - RUMBLE STRIPS SANDERS COUNTY

PERMA - E & W

EDDY'S FLAT

P   

P   

P   

P   

P-6

P-6

P-6

P-6

      1,216,202.60

         45,867.50

      1,233,921.20

        367,333.00

Wrk Phn 523-5858 Cell Phn 396-4766 Email jbenda@mt.gov

Contract No Contractor Nm KNIFE RIVER CORPORATION - MSLA Award Amt

CO Amt

Cont Time

CO Days 5

 Adj Time 55 Cont Total       2,921,039.79

Award Dt 11/26/2013

Work Beg 06/12/2014

Sub Work Cmplt

Final Accpt

SQUIRES-BILL (U8461)

PRIEBE-GABE (U2177)

SQUIRES-BILL (U8461)

SQUIRES-BILL (U8461)

MICROSURFACING

RUMBLE STRIPS

MICROSURFACING

MICROSURFACING

Sanders

Sanders

Sanders

Sanders

None

None

None

None

TIED

TIED

TIED

TIED

      1,294,288.80

         49,666.25

      1,314,173.50

        399,803.60

      1,141,310.91

         44,156.30

      1,356,762.19

        339,658.19

          2,621.30

               .00

         55,002.50

             91.69

      1,218,823.90

         45,867.50

      1,288,923.70

        367,424.69

406 444-6228

406 444-5446

406 444-6228

406 444-6228

09/21/2015

01/29/2016

Contract Totals for 04B13          

      2,881,887.59

      3,057,932.15       2,863,324.30

         57,715.49

      2,921,039.79
Project Count 4

Lat/Long

Lat/Long

Lat/Long

Lat/Long

472443

472734

472153

473401

1144941

1145256

1143432

1150906

Beg/End Term

Beg/End Term

Beg/End Term

Beg/End Term

75.7

46.275

90.5

58.7

85.6

98.757

98.7

62.2

Beg/End Sta

Beg/End Sta

Beg/End Sta

Beg/End Sta

65+75.41

 

97+00.00

3108+57.61

171+01.03

 

530+44.80

3291+70.73

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

/

/

/

        121,620.26

          4,586.75

        123,392.12

         36,733.30

      81,500.54

       3,084.57

     133,535.72

      20,002.69

        286,332.43

     238,123.52

48Time Chrg   87.27Time Used

   93.64

   96.27

  105.26

   92.44

   67.01

   67.25

  108.22

   54.45

    7.14

    6.99

    9.84

    5.89

   98.66    83.16     8.26

%

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

N

N

Crew 1185    



29 AUG 2016  MONTANA DEPARTMENT OF TRANSPORTATION 
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1    District Missoula
Benda, JohnProject Mgr

07415         

09915         

10513         

               .00

               .00

      1,460,383.69

      1,052,065.65

         81,998.30

     13,734,474.03

40

35

140

8769216000   

8680050000   

7523196000   

IM 90-1(216)0                 

TA 24(50)                     

IM 90-1(196)74                

TAFT - WEST

SCHOOL SIDEWALKS - ARLEE

ALBERTON - EAST & WEST

I   

R   

I   

I-90

 

I-90

      1,052,065.65

         81,998.30

     13,734,474.03

Wrk Phn 523-5858 Cell Phn 396-4766 Email jbenda@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

PAVEMENT MAINTENANCE SOLUTIONS, INC

POTEET CONSTRUCTION, INC.

KNIFE RIVER CORPORATION - MSLA

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

51

 Adj Time

 Adj Time

 Adj Time

40

35

191

Cont Total

Cont Total

Cont Total

      1,052,065.65

         81,998.30

     15,194,857.72

Award Dt

Award Dt

Award Dt

04/28/2015

09/22/2015

05/21/2013

Work Beg

Work Beg

Work Beg

06/15/2015

06/24/2016

06/10/2013

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

NUNNALLEE-BENJAMIN (U1991

HOLIEN-DAVID (U2412)

NUNNALLEE-BENJAMIN (U1991

SEAL & COVER

SIDEWALK

REHAB (MINOR GRADE & OVERLAY)

Mineral

Lake

Mineral

None

None

None

      1,196,210.85

        131,150.00

     14,251,412.92

      1,070,956.24

         79,284.20

     15,980,308.93

               .00

               .00

      1,460,383.69

      1,052,065.65

         81,998.30

     15,194,857.72

406 523-5846

406 444-6118

406 523-5846

01/27/2016

N/A

09/21/2015

N/A

N/A

01/29/2015

Lat/Long

Lat/Long

Lat/Long

472609

470949

470013

1153927

1140504

1142451

Beg/End Term

Beg/End Term

Beg/End Term

0.0

 

74.4

5.7

 

84.2

Beg/End Sta

Beg/End Sta

Beg/End Sta

1+09.45

9+94.84

859+65.50

302+83.00

16+91.49

474+98.40

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        126,247.88

         16,399.66

      1,098,757.92

      79,699.49

      39,654.88

     926,337.79

36

24

185

Time Chrg

Time Chrg

Time Chrg

   90.00

   68.57

   96.86

Time Used

Time Used

Time Used

  101.80

   96.69

  105.17

   63.13

  241.80

   84.31

    7.44

   50.02

    5.80

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1185    



29 AUG 2016  MONTANA DEPARTMENT OF TRANSPORTATION 

SiteManager Active Contracts Construction Report STMR0075

Page 8 of 212 

1    District Missoula
Benda, JohnProject Mgr

11915         

13412         

               .00

-        96,157.12

        153,700.00

     11,783,704.33

20

130

8189206000   

5831162000   

5831193000   

IM 90-1(206)59                

IM 90-1(162)6                 

IM 90-1(193)16                

I-90 NEMOTE CREEK CULVERT

SALTESE - EAST

DEBORGIA - WEST

I   

I   

I   

I-90

I-90

I-90

        153,700.00

      7,351,118.74

      4,432,585.59

Wrk Phn 523-5858 Cell Phn 396-4766 Email jbenda@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

KNIFE RIVER CORPORATION - MSLA

RIVERSIDE CONTRACTING, INC. - MSLA

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

20

130

Cont Total

Cont Total

        153,700.00

     11,687,547.21

Award Dt

Award Dt

10/06/2015

05/08/2012

Work Beg

Work Beg

N/A

06/28/2012

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

NELSON-JENNIFER M (U4348)

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

DRAINAGE

OVERLAYS

OVERLAYS

Mineral

Mineral

Mineral

None

None

None

TIED

TIED

        276,500.00

      7,911,759.82

      4,941,491.83

               .00

      7,112,172.61

      4,311,571.57

               .00

-        92,961.62

-         3,195.50

        153,700.00

      7,258,157.12

      4,429,390.09

406 494-9636

406 523-5846

406 523-5846

N/A

12/05/2013

N/A

05/28/2015

Contract Totals for 13412          

     11,423,744.18

     12,853,251.65      11,783,704.33

-        96,157.12

     11,687,547.21
Project Count 2

Lat/Long

Lat/Long

Lat/Long

470115

472357

472231

1144411

1152736

1152244

Beg/End Term

Beg/End Term

Beg/End Term

59.0

11.1

15.8

59.0

15.8

18.9

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

588+51.00

831+48.50

 

832+60.11

993+41.00

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         38,425.00

        588,089.50

        354,606.85

       6,138.86

     478,453.85

     186,918.90

        942,696.35

     665,372.75

8

130

Time Chrg

Time Chrg

   40.00

  100.00

Time Used

Time Used

     .00

   97.99

   97.34

   15.98

   81.36

   52.71

     .00

    6.73

    4.34

   97.74    70.58     5.82

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1185    
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1    District Missoula
Benda, JohnProject Mgr

15215         

JC314        

JC614        

               .00

-        18,854.26

         79,138.15

        115,380.00

        372,021.20

        349,862.07

20

8059130000   

8000200000   

7493101000   

HSIP 90-2(130)85              

HSIP 90-1(200)0               

HSIP STWD(101)                

SF 129-LIGHTING HUSON INTERCHANGE

SF 129-MISSOULA WRONG WAY-PH 1

SF 109-MISSOULA HORIZONTAL CURVE SIGN

I   

I   

N   

I-90

I-90

MULTIPLE

        115,380.00

        372,021.20

        349,862.07

Wrk Phn 523-5858 Cell Phn 396-4766 Email jbenda@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

CENTRAL ELECTRIC, INC.

MONTANA LINES, INC. - GFLS

POTEET CONSTRUCTION, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

273

 Adj Time

 Adj Time

 Adj Time

20 Cont Total

Cont Total

Cont Total

        115,380.00

        353,166.94

        429,000.22

Award Dt

Award Dt

Award Dt

02/24/2015

04/08/2014

07/22/2014

Work Beg

Work Beg

Work Beg

08/19/2015

05/14/2014

09/29/2014

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

PRIEBE-GABE (U2177)

PRIEBE-GABE (U2177)

PRIEBE-GABE (U2177)

LIGHTING

SAFETY

SIGNS

Missoula

DISTRICT WIDE, MISSOULA

DISTRICT WIDE, MISSOULA

None

None

None

        114,620.00

        636,480.00

        448,769.00

        113,925.30

        290,628.83

        405,969.44

               .00

-        18,854.26

         79,138.15

        115,380.00

        353,166.94

        429,000.22

406 444-5446

406 444-5446

406 444-5446

04/12/2016

05/31/2016

N/A

07/28/2016

N/A

N/A

Project Mgr Totals for Benda, John      80,615,838.09      72,309,023.83

Lat/Long

Lat/Long

Lat/Long

470158

454536

465302

1141923

1083217

1140119

Beg/End Term

Beg/End Term

Beg/End Term

85.18

0.2

 

 

175.5

 

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

 

 

 

 

 

Wrk Day

Cmplt Dt

Cmplt Dt

09/01/2014

10/01/2015

09/01/2014

06/30/2016

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         23,076.00

         29,761.70

         27,988.97

      22,933.47

      65,244.05

     231,184.04

      6,086,392.07

14Time Chrg   70.00

   71.17

  109.08

Time Used

Time Used

Time Used

   98.74

   82.29

   94.63

   99.38

  219.22

  825.98

   20.13

   22.45

   56.95

    89.68     79.24     6.84

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1185    
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1    District Missoula
Benda, JohnProject Mgr Wrk Phn 523-5858 Cell Phn 396-4766 Email jbenda@mt.gov

     70,535,571.35

Project Mgr Totals for Benda, John

Project Count 26

     80,615,838.09      72,309,023.83

      6,346,300.30

     78,655,324.13

17Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

      6,086,392.07

   4,822,833.32

    89.68     79.24     6.84% % %

Mod CN (Y/N)

Mod CE (Y/N)

Crew 1185    
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1    District Missoula
Hembree, TamiProject Mgr

01415         

12415         

12514         

         19,700.00

         65,385.50

         69,710.60

         53,993.73

     13,262,433.44

      6,698,801.83

10

425

250

8064010000   

6286038000   

4039106000   

HSIP 471-1(10)0               

STPB-BR 9045(38)              

STPB-STPP-HSIP 6-1(106)56     

SF 129 - SFTY IMPV THOMPSON PASS

CABINET GORGE - 1 MILE WEST HERON

THOMPSON RIVER - EAST

S   

L   

P   

S-471

L-45-4

P-6

         53,993.73

     13,262,433.44

      6,698,801.84

Wrk Phn 523-5856 Cell Phn 544-5652 Email thembree@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

POTEET CONSTRUCTION, INC.

DICK ANDERSON CONSTRUCTION, INC. - GF

SLETTEN CONSTRUCTION COMPANY

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

1

12

0

 Adj Time

 Adj Time

 Adj Time

11

437

250

Cont Total

Cont Total

Cont Total

         73,693.73

     13,327,818.94

      6,768,512.43

Award Dt

Award Dt

Award Dt

05/12/2015

08/04/2015

06/03/2014

Work Beg

Work Beg

Work Beg

09/16/2015

10/08/2015

08/18/2014

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

PRIEBE-GABE (U2177)

STUDT-MARK (U8724)

SQUIRES-BILL (U8461)

SAFETY

BRIDGE CONSTRUCTION, REHAB AND R

RECONSTRUCTION, GRADING

Sanders

Sanders

Sanders

None

None

None

         56,862.88

     13,428,134.47

      8,069,509.54

         69,485.51

      6,573,733.64

      6,274,375.40

         19,700.00

         65,385.50

         69,710.60

         73,693.73

     13,327,818.94

      6,768,512.44

406 444-5446

406 444-9191

406 444-6228

12/21/2015

N/A

N/A

N/A

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

475218

480407

473446

1153106

1155844

1151420

Beg/End Term

Beg/End Term

Beg/End Term

0.3

1.1

55.9

21.8

0.7

56.9

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

100+51.21

3+33.95

 

119+13.81

53+81.86

Wrk Day

Cal Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         10,798.75

      1,060,994.68

        535,904.15

      13,592.33

     880,496.65

     977,775.44

11

282

239

Time Chrg

Time Chrg

Time Chrg

  100.00

   64.53

   95.60

Time Used

Time Used

Time Used

   94.29

   49.32

   92.70

  125.87

   82.99

  182.45

   19.56

   13.39

   15.58

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1183    
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1    District Missoula
Hembree, TamiProject Mgr

13613         

DB516       

DB813       

         55,238.10

         48,000.00

      1,196,347.89

      1,076,173.50

      7,077,000.00

      3,025,000.00

100

80

5831194000   

8806060000   

5832201000   

IM 90-1(194)15                

NHPB-FP 7-2(60)95             

IM 90-1(201)24                

HAUGAN SCALE SITE

MADISON STREET BRIDGE REHAB-MISSOUL

ROCKFALL MIT-WEST OF DREXEL

I   

N   

I   

I-90

N-7

I-90

      1,076,173.50

      7,077,000.00

      3,025,000.00

Wrk Phn 523-5856 Cell Phn 544-5652 Email thembree@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

KNIFE RIVER CORPORATION - MSLA

FRONTIER WEST, LLC

SCHELLINGER CONSTRUCTION CO., INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

15

14

41

 Adj Time

 Adj Time

 Adj Time

115

121

Cont Total

Cont Total

Cont Total

      1,131,411.60

      7,125,000.00

      4,221,347.89

Award Dt

Award Dt

Award Dt

07/09/2013

05/26/2016

09/26/2013

Work Beg

Work Beg

Work Beg

08/06/2013

07/25/2016

01/24/2014

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

DALSOGLIO-MICHAEL (U1921)

HARDAN-CHRIS (U0820)

NEMFAKOS-CHARLES (U2372)

BUILDINGS (SCALES, REST AREAS)

BRIDGE CONSTRUCTION, REHAB AND R

SLIDE OR SLOPE STABALIZATION

Mineral

Missoula

Mineral

None

None

None

      1,016,454.30

      7,077,000.00

      3,025,000.00

      1,222,591.14

        395,435.00

      4,106,952.93

         55,238.10

         48,000.00

      1,196,347.89

      1,131,411.60

      7,125,000.00

      4,221,347.89

406 444-6250

406 444-9221

406 444-9323

08/18/2014

N/A

04/24/2015

03/26/2015

N/A

01/29/2016

Lat/Long

Lat/Long

Lat/Long

472336

465200

471951

1152518

1135916

1151530

Beg/End Term

Beg/End Term

Beg/End Term

14.5

95.1

24.0

15.3

95.1

24.8

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

 

 

 

 

 

Cal Day

Cmplt Dt

Cal Day

08/11/2017

08/25/2017

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         75,332.15

               .00

               .00

     194,532.95

      15,244.23

     445,147.66

113

117

Time Chrg

Time Chrg

   98.26

   17.01

   96.69

Time Used

Time Used

Time Used

  108.06

    5.55

   97.29

  258.23

     .00

     .00

   15.91

    3.86

   10.84

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1183    
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1    District Missoula
Hembree, TamiProject Mgr

DBC13       

        217,592.00

      1,137,777.00104

8547204000   

NHPB 90-1(204)54              

CLARK FORK BRIDGE REHAB - EAST OF SUP

I   I-90

      1,137,777.00

Wrk Phn 523-5856 Cell Phn 544-5652 Email thembree@mt.gov

Contract No Contractor Nm SLETTEN CONSTRUCTION COMPANY Award Amt

CO Amt

Cont Time

CO Days 10

 Adj Time 114 Cont Total       1,355,369.00

Award Dt 01/30/2014

Work Beg 03/26/2014

Sub Work Cmplt

Final Accpt

BRIDGE CONSTRUCTION, REHAB AND R

Mineral

None

      1,137,777.00

      1,315,570.70         217,592.00

      1,355,369.00

01/04/2016

N/A

     19,958,144.32

Project Mgr Totals for Hembree, Tami

Project Count 7

     33,810,738.19      32,331,179.51

      1,671,974.09

     34,003,153.60

7Cont Count 

Lat/Long 470748 1144746 Beg/End Term 53.6 53.6 Beg/End Sta   

Cal Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

               .00

     123,303.30

      1,683,029.73

   2,650,092.56

108Time Chrg   94.74Time Used

   97.06      .00     9.37

    58.69    157.46    13.28

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

Crew 1183    
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1    District Missoula
Livingston, JasonProject Mgr

03116         

03213         

03B13        

               .00

      1,133,010.87

-         5,973.10

        976,283.35

      7,128,698.35

         69,018.10

30

170

20

8736017000   

2017096000   

7491099000   

STPP-G 83-2(17)65             

CBI-NHTSA 5-3(96)128          

HSIP STWD (099)               

SWAN LAKE - JCT MT 35

WHITEFISH-WEST

SF-109 SIGNING/DELINEATION KALISPELL AR

P   

N   

N   

P-83

N-5

N-1, S-548, P-1

        976,283.35

      7,128,698.31

         69,018.10

Wrk Phn 751-2064 Cell Phn N/A Email jalivingston@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING, INC. - MSLA

L.H.C., INCORPORATED

HL CONSTRUCTION, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

7

0

 Adj Time

 Adj Time

 Adj Time

30

177

20

Cont Total

Cont Total

Cont Total

        976,283.35

      8,261,709.22

         63,045.00

Award Dt

Award Dt

Award Dt

02/02/2016

03/12/2013

11/26/2013

Work Beg

Work Beg

Work Beg

06/13/2016

04/15/2013

04/17/2014

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

SQUIRES-BILL (U8461)

NORDHAGEN-BLAIR (U6573)

PRIEBE-GABE (U2177)

SEAL & COVER

RECONSTRUCTION, GRADING

SAFETY

Flathead

Flathead

Flathead

None

None

None

      1,138,273.05

      7,745,448.48

         75,476.00

        834,593.75

      8,268,518.15

         57,770.00

               .00

      1,133,010.87

-         5,973.10

        976,283.35

      8,261,709.18

         63,045.00

406 444-6228

406 444-9128

406 444-5446

N/A

N/A

07/25/2014

N/A

N/A

03/26/2015

Lat/Long

Lat/Long

Lat/Long

475859

482438

482306

1135413

1142033

1140627

Beg/End Term

Beg/End Term

Beg/End Term

65.1

127.8

139.97

91.1

128.5

142.30

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

2+65.87

 

 

12+90.00

 

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         87,865.50

        570,295.86

         17,254.53

      49,382.84

     919,120.33

      21,487.87

25

176

17

Time Chrg

Time Chrg

Time Chrg

   83.33

   99.44

   85.00

Time Used

Time Used

Time Used

   85.49

  100.08

   91.63

   56.20

  161.17

  124.53

    5.92

   11.12

   37.20

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1287    
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1    District Missoula
Livingston, JasonProject Mgr

04714         

05216         

         68,163.57

               .00

        649,649.00

        197,085.00

40

45

7985035000   

8628284000   

8629123000   

UPP 6799(35)                  

HSIP-G STWD(284)              

HSIP-G 5-3(123)122            

1ST AVE W & 1ST AVE E - KALISPELL

SF 139 - KALISPELL SIGNALS SFTY

SF 139 - WHITEFISH SFTY IMPRV

U   

N   

N   

U-6722, U-6723

N-1, N-5, P-52

N-5

        649,649.00

         67,946.00

        129,139.00

Wrk Phn 751-2064 Cell Phn N/A Email jalivingston@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

KNIFE RIVER CORPORATION - MSLA

STILLWATER ELECTRIC, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

40

45

Cont Total

Cont Total

        717,812.57

        197,085.00

Award Dt

Award Dt

07/22/2014

03/01/2016

Work Beg

Work Beg

10/15/2014

08/01/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

NUNNALLEE-BENJAMIN (U1991

PRIEBE-GABE (U2177)

PRIEBE-GABE (U2177)

OVERLAYS

SAFETY

SAFETY

Flathead

Flathead

Flathead

None

None

None

TIED

TIED

        603,329.00

        101,375.00

        159,567.50

        680,939.94

               .00

               .00

         68,163.57

               .00

               .00

        717,812.57

         67,946.00

        129,139.00

406 523-5846

406 444-5446

406 444-5446

12/28/2015

N/A

N/A

N/A

Contract Totals for 05216          

               .00

        260,942.50         197,085.00

               .00

        197,085.00
Project Count 2

Lat/Long

Lat/Long

Lat/Long

481130

481208

482019

1141846

1141826

1142008

Beg/End Term

Beg/End Term

Beg/End Term

0.000

 

122.2

1.181

 

122.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

 

 

 

 

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         64,964.90

         13,589.20

         25,827.80

      59,747.23

         318.70

      12,505.95

         39,417.00

      12,824.65

46

19

Time Chrg

Time Chrg

  115.00

   42.22

Time Used

Time Used

   94.86

     .00

     .00

   91.97

    2.35

   48.42

    8.77

     .00

     .00

     .00    32.54      .00

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1287    
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1    District Missoula
Livingston, JasonProject Mgr

05514         

05815         

          8,667.00

         67,038.18

        868,024.65

      1,615,979.49

50

60

8147230000   

7986037000   

7504172000   

STPS STWD(230)                

UPP 6799(37)                  

HSIP 1-2(172)134              

FLATHEAD AREA PAVE PRES

FLATHEAD CNTY URBAN PAVE PRES

SF 109-US 2/MT 40-INT SFTY UPGRADE

S   

U   

N   

S-209, S-487, S-503,

U-6710, U-6712, U-67

P-1

        613,720.90

        254,303.75

      1,615,979.48

Wrk Phn 751-2064 Cell Phn N/A Email jalivingston@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING, INC. - MSLA

KNIFE RIVER CORPORATION - MSLA

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

2

 Adj Time

 Adj Time

50

62

Cont Total

Cont Total

        876,691.65

      1,683,017.67

Award Dt

Award Dt

05/20/2014

08/18/2015

Work Beg

Work Beg

07/09/2014

09/25/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

NELSON-JENNIFER M (U4348)

NUNNALLEE-BENJAMIN (U1991

BENTE-FREDRICK (U0547)

SEAL & COVER

OVERLAYS

SAFETY

Flathead

Flathead

Flathead

None

None

None

TIED

TIED

        623,704.60

        307,601.45

      1,743,913.95

        547,705.78

        232,315.24

      1,728,959.29

               .00

          8,667.00

         67,038.18

        613,720.90

        262,970.75

      1,683,017.66

406 494-9636

406 523-5846

406 444-7634

01/12/2015

N/A

07/30/2015

N/A

Contract Totals for 05514          

        780,021.02

        931,306.05         868,024.65

          8,667.00

        876,691.65
Project Count 2

Lat/Long

Lat/Long

Lat/Long

481208

481208

482214

1141826

1141826

1141427

Beg/End Term

Beg/End Term

Beg/End Term

 

 

133.9

 

 

134.2

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

 

 

 

 

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         73,646.51

         25,430.38

        193,917.54

      23,036.02

      20,720.43

     170,222.62

         99,076.89

      43,756.45

42

64

Time Chrg

Time Chrg

   84.00

  103.23

Time Used

Time Used

   89.24

   88.34

  102.73

   31.28

   81.48

   87.78

    4.21

    8.92

    9.85

   88.97    44.16     5.61

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1287    
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1    District Missoula
Livingston, JasonProject Mgr

06515         

07614         

               .00

         98,982.82

        654,536.60

      3,616,122.10

25

80

7661002000   

5074137000   

STPU 12001(2)                 

NH 1-2(137)122                

WISCONSIN AVE - WHITEFISH

STORM DRAIN - NE OF KALISPELL

N   

N   

U-12001

NH1/US2

        654,536.60

      3,616,122.10

Wrk Phn 751-2064 Cell Phn N/A Email jalivingston@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

L.H.C., INCORPORATED

L.H.C., INCORPORATED

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

25

80

Cont Total

Cont Total

        654,536.60

      3,715,104.92

Award Dt

Award Dt

08/04/2015

06/24/2014

Work Beg

Work Beg

09/09/2015

08/18/2014

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

NORDHAGEN-BLAIR (U6573)

SQUIRES-BILL (U8461)

OVERLAYS

DRAINAGE

Flathead

Flathead

None

None

        802,499.90

      4,228,926.65

        636,060.02

      3,599,611.40

               .00

         98,982.83

        654,536.60

      3,715,104.93

406 444-9128

406 444-6228

N/A

04/04/2016

N/A

N/A

Lat/Long

Lat/Long

482554

481245

1142029

1141655

Beg/End Term

Beg/End Term

.5

121.7

2.6

123.4

Beg/End Sta

Beg/End Sta

 

39+52.95

 

31+35.00

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

         98,180.49

        325,450.99

      46,196.74

     283,263.66

20

83

Time Chrg

Time Chrg

   80.00

  103.75

Time Used

Time Used

   97.18

   96.89

   47.05

   87.04

    7.26

    7.87

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 1287    
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1    District Missoula
Livingston, JasonProject Mgr

08416         

               .00

        440,440.4435

8682040000   

8683042000   

TA 6799(40)                   

TA 6799(42)                   

HIGHWAY 93 PATH-KALISPELL

THREE MILE DR PATH-KALISPELL

N   

N   

N-5

U-6706

         76,379.91

        364,060.53

Wrk Phn 751-2064 Cell Phn N/A Email jalivingston@mt.gov

Contract No Contractor Nm KNIFE RIVER CORPORATION - MSLA Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 35 Cont Total         440,440.44

Award Dt 05/24/2016

Work Beg 07/12/2016

Sub Work Cmplt

Final Accpt

VOELLER-TERRY (U2597)

VOELLER-TERRY (U2597)

BIKE AND PEDESTRIAN

BIKE AND PEDESTRIAN

Flathead

Flathead

None

None

TIED

TIED

         67,868.80

        371,622.10

         13,561.30

         37,982.71

               .00

               .00

         76,379.91

        364,060.53

406 444-9457

406 444-9457

N/A

N/A

Contract Totals for 08416          

         51,544.01

        439,490.90         440,440.44

               .00

        440,440.44
Project Count 2

Lat/Long

Lat/Long

481245

481241

1141927

1142009

Beg/End Term

Beg/End Term

113.84

.1

113.99

.45

Beg/End Sta

Beg/End Sta

 

 

 

 

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

          9,165.59

         43,687.26

      18,836.27

      23,973.50

         52,852.85

      42,809.77

33Time Chrg   94.29Time Used

   17.76

   10.43

  205.51

   54.88

  138.90

   63.12

   11.70    81.00    83.05

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 1287    
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1    District Missoula
Livingston, JasonProject Mgr

10712         

        535,797.87

      5,838,456.28140

4789006000   

7724002000   

7492103000   

STPS 567-1(6)7                

PLH PFH-67(2)                 

HSIP STWD(103)                

11 KM NORTH OF LIBBY - NORTH

TURNER MOUNTAIN-N & S

SF 109-SIGNING, R.S., LIBBY AREA

S   

S   

S   

S-567

S-567

S-567, P-33

      3,974,920.23

      1,818,088.05

         45,448.00

Wrk Phn 751-2064 Cell Phn N/A Email jalivingston@mt.gov

Contract No Contractor Nm NOBLE EXCAVATING INC Award Amt

CO Amt

Cont Time

CO Days 38

 Adj Time 178 Cont Total       6,374,254.15

Award Dt 08/07/2012

Work Beg 09/04/2012

Sub Work Cmplt

Final Accpt

STACK-SHANE (U2026)

SQUIRES-BILL (U8461)

BURKE-PATRICIA (U3486)

RECONSTRUCTION, GRADING

OVERLAYS

SIGNS

Lincoln

Lincoln

Lincoln

None

None

None

TIED

TIED

TIED

      4,188,274.72

      1,939,683.08

         53,778.75

      4,425,133.73

      1,838,759.55

         36,547.30

        489,809.29

         45,988.58

               .00

      4,464,729.52

      1,864,076.63

         45,448.00

406 523-5830

406 444-6228

406 444-9420

12/04/2014

07/30/2015

Contract Totals for 10712          

      6,300,440.58

      6,181,736.55       5,838,456.28

        535,797.87

      6,374,254.15
Project Count 3

Lat/Long

Lat/Long

Lat/Long

482708

115353

482642

1153301

483443

1153318

Beg/End Term

Beg/End Term

Beg/End Term

6.8

12.0

0.0

12.0

20.1

6.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

104+98.00

372+97.56

0+00.00

372+97.56

800+65.56

353+00.00

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        397,492.02

        181,808.81

          4,544.80

     490,080.22

            .00

       4,413.22

        583,845.63

     494,493.44

162Time Chrg   91.01Time Used

   99.11

   98.64

   80.42

  123.29

     .00

   97.10

   11.07

     .00

   12.08

   98.84    84.70     7.85

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1287    
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1    District Missoula
Livingston, JasonProject Mgr

11514         

12815         

16215         

        143,661.51

               .00

          4,158.00

     10,282,281.99

      3,909,066.90

        644,644.00

210

240

35

2017103000   

6849156000   

7071164000   

NH 5-3(103)129                

NHPB 1-2(156)161              

HSIP 1-2(164)124              

KARROW TO MOUNTAINSIDE

DEER LICK CR - 6M E WEST GLACIER

US 2 & SPRING CREEK/SUNSET

N   

N   

P   

N-5

N-1

N-1

     10,282,281.99

      3,909,066.90

        644,644.00

Wrk Phn 751-2064 Cell Phn N/A Email jalivingston@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

SCHELLINGER CONSTRUCTION CO., INC.

DICK ANDERSON CONSTRUCTION, INC. - BO

KNIFE RIVER CORPORATION - MSLA

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

16

0

0

 Adj Time

 Adj Time

 Adj Time

226

240

35

Cont Total

Cont Total

Cont Total

     10,425,943.50

      3,909,066.90

        648,802.00

Award Dt

Award Dt

Award Dt

06/03/2014

08/18/2015

03/10/2015

Work Beg

Work Beg

Work Beg

07/14/2014

10/13/2015

05/26/2015

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

NORDHAGEN-BLAIR (U6573)

HARDAN-CHRIS (U0820)

BENTE-FREDRICK (U0547)

RECONSTRUCTION, GRADING

BRIDGE CONSTRUCTION, REHAB AND R

RECONSTRUCTION, GRADING

Flathead

Flathead

Flathead

None

None

None

     10,436,473.66

      3,982,545.65

        724,690.30

     10,162,395.77

      1,410,594.17

        638,562.72

        143,661.51

               .00

          4,158.00

     10,425,943.50

      3,909,066.90

        648,802.00

406 444-9128

406 444-9221

406 444-7634

N/A

N/A

01/07/2016

N/A

N/A

N/A

Project Mgr Totals for Livingston, Jason      39,295,052.64      36,890,286.20

Lat/Long

Lat/Long

Lat/Long

482438

492920

481355

1142149

1135120

1141634

Beg/End Term

Beg/End Term

Beg/End Term

128.5

161.0

0.1

129.7

161.3

0.1

Beg/End Sta

Beg/End Sta

Beg/End Sta

12+90.00

397+75.00

100+96.92

31+89.78

417+50.00

111+10.85

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        925,405.38

        469,088.03

         77,357.28

     990,026.02

     262,656.74

      75,018.18

      3,604,972.87

219

109

34

Time Chrg

Time Chrg

Time Chrg

   96.90

   45.42

   97.14

Time Used

Time Used

Time Used

   97.47

   36.09

   98.42

  106.98

   55.99

   96.98

    9.74

   18.62

   11.75

    90.26     96.28     9.87

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1287    
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1    District Missoula
Livingston, JasonProject Mgr Wrk Phn 751-2064 Cell Phn N/A Email jalivingston@mt.gov

     35,150,010.82

Project Mgr Totals for Livingston, Jason

Project Count 19

     39,295,052.64      36,890,286.20

      2,053,506.73

     38,943,792.93

14Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

      3,604,972.87

   3,471,006.54

    90.26     96.28     9.87% % %

Mod CN (Y/N)

Mod CE (Y/N)

Crew 1287    
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1    District Missoula
Maart, BillyProject Mgr

01616         

02215         

02716         

               .00

               .00

               .00

         67,446.55

         83,461.00

      3,087,652.30

15

20

65

8817170000   

8060137000   

4855128000   

NH 5-2(170)17                 

HSIP 90-2(137)98              

NHFP-G 90-2(128)104           

ARLEE PED X-INGS

SF 129-GUARDRAIL E DESMET INT

MSLA-E & W - ORANGE ST INTCH

N   

I   

N   

N-5

I-90

I-90

         67,446.55

         83,461.00

      3,087,652.30

Wrk Phn 523-5877 Cell Phn 544-5651 Email bmaart@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

STILLWATER ELECTRIC, INC.

MOUNTAIN WEST HOLDING COMPANY

KNIFE RIVER CORPORATION - MSLA

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

15

20

65

Cont Total

Cont Total

Cont Total

         67,446.55

         83,461.00

      3,087,652.30

Award Dt

Award Dt

Award Dt

06/28/2016

02/24/2015

07/26/2016

Work Beg

Work Beg

Work Beg

08/17/2016

03/23/2015

N/A

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

PRIEBE-GABE (U2177)

NUNNALLEE-BENJAMIN (U1991

SQUIRES-BILL (U8461)

SAFETY

GUARDRAIL

RECONSTRUCTION, GRADING

Lake

Missoula

Missoula

None

None

None

         67,097.00

        125,850.00

      2,799,157.13

               .00

         73,911.32

               .00

               .00

               .00

               .00

         67,446.55

         83,461.00

      3,087,652.30

406 444-5446

406 523-5846

406 444-6228

N/A

04/27/2015

N/A

N/A

09/24/2015

N/A

Lat/Long

Lat/Long

Lat/Long

465245

465656

465247

1141938

1140606

1153954

Beg/End Term

Beg/End Term

Beg/End Term

17.4

97.5

104.5

17.9

98.0

104.9

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

1162+52.91

500+00.00

 

1170+76.45

602+37.72

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         16,861.64

         16,692.20

        308,765.23

       2,459.69

      15,217.43

         487.17

7

6

0

Time Chrg

Time Chrg

Time Chrg

   46.67

   30.00

     .00

Time Used

Time Used

Time Used

     .00

   88.56

     .00

   14.59

   91.16

     .16

     .00

   20.59

     .00

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1181    
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1    District Missoula
Maart, BillyProject Mgr

03613         

-       292,690.80

      5,152,864.9580

7610026000   

7609028000   

7602112000   

7611030000   

STPP 19-2(26)48               

STPP 19-2(28)39               

IM 90-3(112)150               

STPP 19-2(30)63               

MAXVILLE - SOUTH OF DRUMMOND

PHILIPSBURG-MAXVILLE

DRUMMOND - EAST & WEST (I-90)

DRUMMOND - SOUTH

P   

P   

I   

P   

P-19

P-19

I-90

P-19

        645,148.70

      1,941,127.15

      1,416,935.80

      1,149,653.30

Wrk Phn 523-5877 Cell Phn 544-5651 Email bmaart@mt.gov

Contract No Contractor Nm RIVERSIDE CONTRACTING, INC. - MSLA Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 80 Cont Total       4,860,174.15

Award Dt 06/25/2013

Work Beg 08/05/2013

Sub Work Cmplt

Final Accpt

HOLIEN-DAVID (U2412)

HOLIEN-DAVID (U2412)

SQUIRES-BILL (U8461)

HOLIEN-DAVID (U2412)

OVERLAYS

OVERLAYS

SEAL & COVER

OVERLAYS

Powell

Granite

Granite

Powell

None

None

None

None

TIED

TIED

TIED

TIED

        695,088.76

      2,016,856.23

      1,516,203.25

      1,324,104.79

        658,941.80

      1,961,469.19

      1,111,436.90

      1,210,228.65

               .00

               .00

-       293,740.80

          1,050.00

        645,148.70

      1,941,127.15

      1,123,195.00

      1,150,703.30

406 444-6118

406 444-6118

406 444-6228

406 444-6118

12/09/2014

05/28/2015

Contract Totals for 03613          

      4,942,076.54

      5,552,253.03       5,152,864.95

-       292,690.80

      4,860,174.15
Project Count 4

Lat/Long

Lat/Long

Lat/Long

Lat/Long

463831

462359

463831

463939

1130631

1131803

1130631

1130926

Beg/End Term

Beg/End Term

Beg/End Term

Beg/End Term

48.2

38.5

150.0

62.5

62.5

48.2

162.6

63.9

Beg/End Sta

Beg/End Sta

Beg/End Sta

Beg/End Sta

0+16.89

403+29.70

465+52.80

720+18.80

754+41.52

526+76.92

2180+00.43

787+40.30

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

/

/

/

         58,063.38

        174,701.44

        127,524.22

        103,468.80

      18,914.14

      89,204.23

     103,793.90

     159,477.02

        463,757.84

     371,389.29

94Time Chrg  117.50Time Used

  102.14

  101.05

   98.95

  105.17

   32.57

   51.06

   81.39

  154.13

    2.87

    4.55

    9.34

   13.18

  101.69    80.08     7.51

%

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

N

N

Crew 1181    
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1    District Missoula
Maart, BillyProject Mgr

04416         

04716         

04815         

               .00

               .00

          8,902.00

        684,899.20

      1,073,311.33

        151,192.55

35

35

20

8780128000   

8118118000   

8550258000   

UPP 8199(128)                 

HSIP-G 8199(118)              

HSIP-G STWD(258)              

39TH ST - BROOKS TO RUSSELL

SF139 - MISSOULA DOWNTOWN SIGNAL UPG

SF 139 AWF UPGRADE  MSLA  MPO

U   

U   

N   

U-8122, U-8103

U-8113, U-8128, U-81

N-7, U-8128

        684,899.20

      1,073,311.33

        151,192.55

Wrk Phn 523-5877 Cell Phn 544-5651 Email bmaart@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

MONTANA MATERIALS INC DBA LS JENSEN C

MONTANA LINES, INC. - GFLS

STILLWATER ELECTRIC, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

35

35

20

Cont Total

Cont Total

Cont Total

        684,899.20

      1,073,311.33

        160,094.55

Award Dt

Award Dt

Award Dt

04/19/2016

07/26/2016

08/18/2015

Work Beg

Work Beg

Work Beg

07/12/2016

N/A

05/11/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

NUNNALLEE-BENJAMIN (U1991

PRIEBE-GABE (U2177)

PRIEBE-GABE (U2177)

OVERLAYS

SAFETY

SAFETY

Missoula

Missoula

Missoula

None

None

None

        534,236.42

        965,605.35

        182,852.25

         37,932.40

               .00

        152,955.35

               .00

               .00

          8,902.00

        684,899.20

      1,073,311.33

        160,094.55

406 523-5846

406 444-5446

406 444-5446

N/A

N/A

N/A

N/A

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

465003

465219

465136

1140105

1135938

1140220

Beg/End Term

Beg/End Term

Beg/End Term

0.0

 

00.0

2.4

 

88.9

Beg/End Sta

Beg/End Sta

Beg/End Sta

34+44.00

9+32.11

 

158+68.64

38+30.21

 

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         54,791.94

        160,996.70

         15,119.26

      46,256.86

         826.03

      62,873.70

34

0

13

Time Chrg

Time Chrg

Time Chrg

   97.14

     .00

   65.00

Time Used

Time Used

Time Used

    5.54

     .00

   95.54

   84.42

     .51

  415.85

  121.95

     .00

   41.11

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1181    
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1    District Missoula
Maart, BillyProject Mgr

04914         

07416         

               .00

               .00

         30,897.00

      1,422,872.72

20

60

7205032000   

7074070000   

HSIP 83-1(32)24               

NH 24-1(70)0                  

SF 099 SOUTH OF SEELEY LAKE

MT 200 & OLD HWY 10 - BONNER

P   

N   

P-83

N-24

         30,897.00

      1,422,872.71

Wrk Phn 523-5877 Cell Phn 544-5651 Email bmaart@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

PRECISION HIGHWAY CONTRACTORS, INC.

KNIFE RIVER CORPORATION - MSLA

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

20

60

Cont Total

Cont Total

         30,897.00

      1,422,872.72

Award Dt

Award Dt

09/23/2014

06/28/2016

Work Beg

Work Beg

04/07/2015

08/16/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

PRIEBE-GABE (U2177)

BENTE-FREDRICK (U0547)

SAFETY

RECONSTRUCTION, GRADING

Missoula

Missoula

None

None

         37,342.00

      1,153,552.10

         28,843.25

               .00

               .00

               .00

         30,897.00

      1,422,872.71

406 444-5446

406 444-7634

04/28/2015

N/A

N/A

N/A

Lat/Long

Lat/Long

471825

465231

1133431

1135311

Beg/End Term

Beg/End Term

24.3

0.1

25.2

0.5

Beg/End Sta

Beg/End Sta

 

203+57.16

 

223+38.92

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

          9,269.10

        142,287.27

      13,422.48

      29,414.50

10

9

Time Chrg

Time Chrg

   50.00

   15.00

Time Used

Time Used

   93.35

     .00

  144.81

   20.67

   46.54

     .00

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 1181    
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1    District Missoula
Maart, BillyProject Mgr

07515         

               .00

        754,740.9045

8779003000   

8781126000   

UPP 8123(3)                   

UPP 8199(126)                 

MULLAN - FLYNN TO FREY

BECKWITH AND ARTHUR - MSLA

U   

U   

U-8123

U-8116, U-8121

        522,834.40

        231,906.50

Wrk Phn 523-5877 Cell Phn 544-5651 Email bmaart@mt.gov

Contract No Contractor Nm KNIFE RIVER CORPORATION - MSLA Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 45 Cont Total         754,740.90

Award Dt 08/04/2015

Work Beg 05/24/2016

Sub Work Cmplt

Final Accpt

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

MICROSURFACING

SEAL & COVER

Missoula

Missoula

Open

None

TIED

TIED

        431,679.50

        130,966.50

        302,491.95

        126,111.80

               .00

               .00

        522,834.40

        231,906.50

406 523-5846

406 523-5846

N/A

N/A

Contract Totals for 07515          

        428,603.75

        562,646.00         754,740.90

               .00

        754,740.90
Project Count 2

Lat/Long

Lat/Long

465311

465131

1140432

1135921

Beg/End Term

Beg/End Term

2.8

2.062

0.5

2.428

Beg/End Sta

Beg/End Sta

 

 

 

 

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

         41,826.75

         18,552.52

      57,075.48

      13,417.02

         60,379.27

      70,492.50

16Time Chrg   35.56Time Used

   57.86

   54.38

  136.46

   72.32

   18.87

   10.64

   56.79   116.75    16.45

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 1181    
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1    District Missoula
Maart, BillyProject Mgr

08514         

09415         

               .00

               .00

      2,501,450.93

        877,294.85

65

40

8143164000   

8144166000   

7516017000   

NH 5-2(164)19                 

NH 5-2(166)56                 

HSIP 212-2(17)11              

RAVALLI - N & S

POLSON - N & S

SF109 - CRV SFTY IMPRVTS - CHARLO

N   

N   

S   

N-5

N-5

S-212

      1,753,508.15

        747,942.78

        877,294.85

Wrk Phn 523-5877 Cell Phn 544-5651 Email bmaart@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING, INC. - MSLA

RIVERSIDE CONTRACTING, INC. - MSLA

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

65

40

Cont Total

Cont Total

      2,501,450.93

        877,294.85

Award Dt

Award Dt

06/03/2014

06/09/2015

Work Beg

Work Beg

07/07/2014

09/28/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

SQUIRES-BILL (U8461)

OVERLAYS

OVERLAYS

SAFETY

Lake

Lake

Lake

None

None

None

TIED

TIED

      1,951,633.40

        846,782.52

        886,434.36

      1,723,805.67

        671,292.53

        905,902.46

               .00

               .00

               .00

      1,753,508.15

        747,942.78

        877,294.85

406 523-5846

406 523-5846

406 444-6228

12/09/2014

N/A

05/28/2015

N/A

Contract Totals for 08514          

      2,395,098.20

      2,798,415.92       2,501,450.93

               .00

      2,501,450.93
Project Count 2

Lat/Long

Lat/Long

Lat/Long

471612

474200

472619

1141036

1141046

1141020

Beg/End Term

Beg/End Term

Beg/End Term

18.5

56.0

11.1

36.8

67.4

14.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

174+83.15

182+59.75

 

1142+26.66

317+00.00

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        140,280.65

         59,835.42

        131,594.23

      85,953.31

      27,109.87

     164,148.81

        200,116.07

     113,063.18

48

40

Time Chrg

Time Chrg

   73.85

  100.00

Time Used

Time Used

   98.31

   89.75

  103.26

   61.27

   45.31

  124.74

    4.99

    4.04

   18.12

   95.75    56.50     4.72

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1181    
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1    District Missoula
Maart, BillyProject Mgr

10115         

         81,954.00

         94,999.8020

7928012000   

NH 92-1(12)0                  

PAVEMENT MARKINGS - RESERVE STREET

N   N-92

         94,999.80

Wrk Phn 523-5877 Cell Phn 544-5651 Email bmaart@mt.gov

Contract No Contractor Nm HIGHMARK TRAFFIC SERVICES, INC. Award Amt

CO Amt

Cont Time

CO Days 5

 Adj Time 25 Cont Total         176,953.80

Award Dt 04/28/2015

Work Beg 09/09/2015

Sub Work Cmplt

Final Accpt

PRIEBE-GABE (U2177)

SIGNS

Missoula

None

         57,798.40

         95,019.90          81,954.00

        176,953.80

406 444-5446

N/A

N/A

Lat/Long 465214 1140218 Beg/End Term 0.00 5.36 Beg/End Sta   

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

         28,499.94

      30,864.19

27Time Chrg  108.00Time Used

   53.70   108.30    32.48% % %

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

Crew 1181    
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1    District Missoula
Maart, BillyProject Mgr

13414         

               .00

      3,497,497.0065

8138135000   

8139125000   

7883119000   

IM 90-2(135)106               

IM 90-3(125)163               

HSIP 90-3(119)137             

MISSOULA - BONNER

GOLD CREEK - E & W

SF 119 - GR W OF DRUMMOND

I   

I   

I   

I-90

I-90

I-90

      2,147,111.45

      1,072,781.31

        277,604.24

Wrk Phn 523-5877 Cell Phn 544-5651 Email bmaart@mt.gov

Contract No Contractor Nm MONTANA MATERIALS INC DBA LS JENSEN C Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 65 Cont Total       3,497,497.00

Award Dt 05/06/2014

Work Beg 07/07/2014

Sub Work Cmplt

Final Accpt

NUNNALLEE-BENJAMIN (U1991

NELSON-JENNIFER M (U4348)

SQUIRES-BILL (U8461)

OVERLAYS

OVERLAYS

GUARDRAIL

Missoula

Powell

Granite

None

None

None

TIED

TIED

TIED

      2,186,105.40

      1,096,404.05

        323,259.55

      2,103,697.11

      1,093,847.03

        284,543.71

               .00

               .00

               .00

      2,147,111.45

      1,072,781.31

        277,604.24

406 523-5846

406 494-9636

406 444-6228

01/04/2016

N/A

Contract Totals for 13414          

      3,482,087.85

      3,605,769.00       3,497,497.00

               .00

      3,497,497.00
Project Count 3

Lat/Long

Lat/Long

Lat/Long

465219

463404

464215

1135552

1125321

1132708

Beg/End Term

Beg/End Term

Beg/End Term

105.7

162.6

136.7

110.3

172.6

137.4

Beg/End Sta

Beg/End Sta

Beg/End Sta

213+96.2

2180+00.00

150+08.00

369+93.44

2706+77.00

186+22.7

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        171,768.92

         85,822.50

         22,208.34

     175,057.89

      42,346.85

      13,394.76

        279,799.76

     230,799.50

65Time Chrg  100.00Time Used

   97.98

  101.96

  102.50

  101.91

   49.34

   60.31

    8.32

    3.87

    4.71

   99.56    82.49     6.63

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1181    
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1    District Missoula
Maart, BillyProject Mgr

DB913       

         86,189.47

      6,499,888.00

4449109000   

IM 90-3(109)143               

BEARMOUTH REST AREA

I   I-90

      6,499,888.00

Wrk Phn 523-5877 Cell Phn 544-5651 Email bmaart@mt.gov

Contract No Contractor Nm DIAMOND CONSTRUCTION, INC. Award Amt

CO Amt

Cont Time

CO Days 78

 Adj Time Cont Total       6,586,077.47

Award Dt 01/30/2014

Work Beg 03/27/2014

Sub Work Cmplt

Final Accpt

MALONE-KEVIN (U0723)

BUILDINGS (SCALES, REST AREAS)

Granite

None

      6,499,888.00

      6,376,930.27          86,189.47

      6,586,077.47

406 444-9369

N/A

N/A

     18,919,361.29

Project Mgr Totals for Maart, Billy

Project Count 22

     25,828,896.96      25,980,469.07

-       115,645.33

     25,864,823.74

15Cont Count 

Lat/Long 464250 1132037 Beg/End Term 143.00 144.00 Beg/End Sta   

Cmplt Dt02/12/2015

05/01/2015

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

               .00

     670,609.74

      1,888,930.45

   1,822,325.07

  209.71Time Used

   96.82      .00    10.52

    73.15     96.47     9.63

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

Crew 1181    
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1    District Missoula
Meyers, SteveProject Mgr

01115         

               .00

        484,515.9025

8140098000   

NH 1-1(98)57                  

N OF MANICKE - NORTH

N   N-1

        484,515.90

Wrk Phn 751-2040 Cell Phn 461-8127 Email smeyers@mt.gov

Contract No Contractor Nm PAVEMENT MAINTENANCE SOLUTIONS, INC Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 25 Cont Total         484,515.90

Award Dt 02/03/2015

Work Beg 07/14/2015

Sub Work Cmplt

Final Accpt

NELSON-JENNIFER M (U4348)

SEAL & COVER

Lincoln

None

        483,703.16

        468,133.38                .00

        484,515.90

406 494-9636

12/08/2015

N/A

Lat/Long 480145 1151949 Beg/End Term 57.2 65.6 Beg/End Sta 687+29.30 1139+96.50

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

         58,141.91

      24,220.30

10Time Chrg   40.00Time Used

   96.62    41.66     5.17% % %

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

Crew 1290    
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1    District Missoula
Meyers, SteveProject Mgr

01516         

               .00

        414,576.4345

8551266000   

8552263000   

8068162000   

HSIP STWD(266)                

HSIP-G STWD(263)              

HSIP 5-2(162)37               

SF 139 - AWF UPGRADE PABLO POLSN

SF 139-AWF UPGRADE MSLA NORTH

SF 129-SGN FLASHER RED HORN RD

N   

N   

N   

N-5, P-52

P-1, N-1, N-5, S-548

N-5

         68,042.30

        233,411.15

        113,122.98

Wrk Phn 751-2040 Cell Phn 461-8127 Email smeyers@mt.gov

Contract No Contractor Nm STILLWATER ELECTRIC, INC. Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 45 Cont Total         414,576.43

Award Dt 05/24/2016

Work Beg N/A

Sub Work Cmplt

Final Accpt

PRIEBE-GABE (U2177)

PRIEBE-GABE (U2177)

PRIEBE-GABE (U2177)

SAFETY

SAFETY

SAFETY

Lake

Flathead

Lake

None

None

None

TIED

TIED

TIED

         57,930.00

        228,658.50

        100,922.00

               .00

               .00

               .00

               .00

               .00

               .00

         68,042.30

        233,411.15

        113,122.98

406 444-5446

406 444-5446

406 444-5446

N/A

N/A

Contract Totals for 01516          

               .00

        387,510.50         414,576.43

               .00

        414,576.43
Project Count 3

Lat/Long

Lat/Long

Lat/Long

473915

481710

472304

1140646

1141532

1140548

Beg/End Term

Beg/End Term

Beg/End Term

51.7

125.5

36.7

59.1

142.9

37.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

 

 

 

 

 

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

          8,165.08

         28,009.34

         13,574.76

       1,255.75

       7,899.52

       1,732.27

         49,749.18

      10,887.54

0Time Chrg     .00Time Used

     .00

     .00

     .00

   15.38

   28.20

   12.76

     .00

     .00

     .00

     .00    21.88      .00

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1290    
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Meyers, SteveProject Mgr

01615         

01715         

02714         

               .00

               .00

          5,000.00

      1,067,890.12

         12,735.00

        400,250.50

30

10

75

8771127000   

8627195000   

1027039000   

NH 5-3(128)106                

HSIP-G 1-2(195)138            

NH 27(39)                     

ASHLEY CR - SOUTH

SF 139 - COLUMBIA HEIGHTS SAFETY

SCHRIEBER LAKE MITIGATION

N   

P   

L   

N-5

N-1

 

      1,067,890.12

         12,735.00

        400,250.50

Wrk Phn 751-2040 Cell Phn 461-8127 Email smeyers@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

INTERMOUNTAIN SLURRY SEAL, INC.

STILLWATER ELECTRIC, INC.

GLACIER EXCAVATING, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

30

10

75

Cont Total

Cont Total

Cont Total

      1,067,890.12

         12,735.00

        405,250.50

Award Dt

Award Dt

Award Dt

06/23/2015

07/21/2015

07/22/2014

Work Beg

Work Beg

Work Beg

08/05/2015

10/20/2015

09/12/2014

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

NUNNALLEE-BENJAMIN (U1991

PRIEBE-GABE (U2177)

SALYARDS-WADE (U7713)

MICROSURFACING

SAFETY

ENVIRONMENTAL AND WETLAND

Flathead

Flathead

Lincoln

None

None

None

        944,530.50

         17,400.00

        446,111.50

      1,093,567.69

          9,867.80

        414,764.95

               .00

               .00

          5,000.00

      1,067,890.12

         12,735.00

        405,250.50

406 523-5846

406 444-5446

406 444-0451

12/21/2015

12/07/2015

09/18/2015

N/A

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

480753

482151

480643

1141604

1140840

1152447

Beg/End Term

Beg/End Term

Beg/End Term

106.0

138.2

 

109.3

138.2

 

Beg/End Sta

Beg/End Sta

Beg/End Sta

149+12.2

 

 

324+80.31

 

 

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        106,789.01

          1,782.90

         48,030.06

            .00

      12,243.91

     116,164.58

30

4

67

Time Chrg

Time Chrg

Time Chrg

  100.00

   40.00

   89.33

Time Used

Time Used

Time Used

  102.40

   77.49

  102.35

     .00

  686.74

  241.86

     .00

  124.08

   28.01

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1290    
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02916         

03215         

03316         

               .00

        110,536.00

               .00

      3,298,240.33

         68,399.10

        688,502.55

80

20

20

8774145000   

8071045000   

8737021000   

STPP 6-1(145)0                

HSIP 52-2(45)31               

STPS 212-2(21)5               

IDAHO LINE - EAST

SF 129 - SAFETY IMPROVEMENT BIG FORK

MOIESE - NE

P   

P   

S   

P-6

P-52

S-212

      3,298,240.33

         68,399.10

        688,502.55

Wrk Phn 751-2040 Cell Phn 461-8127 Email smeyers@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

SCHELLINGER CONSTRUCTION CO., INC.

L & J CONSTRUCTION GROUP, LLC

RIVERSIDE CONTRACTING, INC. - MSLA

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

8

0

 Adj Time

 Adj Time

 Adj Time

80

28

20

Cont Total

Cont Total

Cont Total

      3,298,240.33

        178,935.10

        688,502.55

Award Dt

Award Dt

Award Dt

08/23/2016

03/10/2015

03/22/2016

Work Beg

Work Beg

Work Beg

N/A

05/26/2015

05/02/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

NUNNALLEE-BENJAMIN (U1991

PRIEBE-GABE (U2177)

SQUIRES-BILL (U8461)

OVERLAYS

SAFETY

OVERLAYS

Sanders

Flathead

Lake

None

None

None

      3,848,760.35

         89,354.60

        686,741.25

               .00

        202,716.78

        714,218.81

               .00

        110,536.00

               .00

      3,298,240.33

        178,935.10

        688,502.55

406 523-5846

406 444-5446

406 444-6228

N/A

11/30/2015

N/A

N/A

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

480320

480343

472249

1155315

1140453

1141437

Beg/End Term

Beg/End Term

Beg/End Term

0.0

31.0

4.7

14.7

31.1

8.3

Beg/End Sta

Beg/End Sta

Beg/End Sta

0+00.00

 

237+90.40

778+44.59

 

5+29.50

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        263,859.23

         17,099.78

         75,735.28

      11,864.47

      37,215.77

      73,728.98

0

29

16

Time Chrg

Time Chrg

Time Chrg

     .00

  103.57

   80.00

Time Used

Time Used

Time Used

     .00

  113.29

  103.74

    4.50

  217.64

   97.35

     .00

   18.36

   10.32

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1290    
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03812         

04516         

05713         

      2,124,490.26

               .00

        569,497.44

     10,239,461.01

      1,204,764.90

      4,172,334.47

265

30

130

1027079000   

8775015000   

1027089000   

CBI-NHTSA-MT 1-1(79)45        

STPP 35-2(15)18               

CBI-MT 1-1(89)49              

LIBBY CREEK-SOUTH

JCT MT 200 - SOUTH

SWAMP CR-EAST-STABILITY BERMS

N   

P   

N   

N-1

P-35

N-1

     10,239,461.01

      1,204,764.90

      4,172,334.47

Wrk Phn 751-2040 Cell Phn 461-8127 Email smeyers@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

SCHELLINGER CONSTRUCTION CO., INC.

RIVERSIDE CONTRACTING, INC. - MSLA

NOBLE EXCAVATING INC

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

125

0

80

 Adj Time

 Adj Time

 Adj Time

390

30

210

Cont Total

Cont Total

Cont Total

     12,363,951.27

      1,204,764.90

      4,741,831.91

Award Dt

Award Dt

Award Dt

08/21/2012

05/24/2016

07/25/2013

Work Beg

Work Beg

Work Beg

09/17/2012

08/17/2016

09/09/2013

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

STUDT-MARK (U8724)

NUNNALLEE-BENJAMIN (U1991

STUDT-MARK (U8724)

RECONSTRUCTION, GRADING

OVERLAYS

SLIDE OR SLOPE STABALIZATION

Lincoln

Sanders

Lincoln

None

None

None

     12,808,455.61

      1,239,592.30

      7,278,101.65

     12,308,820.94

               .00

      4,802,855.40

      2,124,490.27

               .00

        569,497.44

     12,363,951.28

      1,204,764.90

      4,741,831.91

406 444-9191

406 523-5846

406 444-9191

12/07/2015

N/A

09/14/2015

07/28/2016

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

481253

471953

480706

1152744

1144721

1152516

Beg/End Term

Beg/End Term

Beg/End Term

44.9

17.5

48.78

48.6

21.5

53.64

Beg/End Sta

Beg/End Sta

Beg/End Sta

10+00.00

918+19.16

70+00.00

69+00.00

1134+00.00

149+30.00

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

      1,023,946.10

        120,476.49

        542,403.48

   2,252,967.82

      23,240.29

     521,425.62

390

20

181

Time Chrg

Time Chrg

Time Chrg

  100.00

   66.67

   86.19

Time Used

Time Used

Time Used

   99.55

     .00

  101.29

  220.03

   19.29

   96.13

   18.30

     .00

   10.86

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1290    
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05816         

05B13        

07216         

               .00

               .00

               .00

         14,684.55

         98,468.00

      1,322,690.87

10

20

30

8913407000   

7839043000   

8776015000   

HSIP-G STWD(407)              

HSIP 33-1(43)14               

STPS 382-1(15)11              

SF149 E OF BIGFORK SAFETY IMPROVEMENT

SF 119 RUMBLE STRIPS MT 37

JCT MT 28 - SOUTH

S   

P   

S   

P-83, S-209

P-33

S-382

         14,684.55

         98,468.00

      1,322,690.87

Wrk Phn 751-2040 Cell Phn 461-8127 Email smeyers@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

PRECISION HIGHWAY CONTRACTORS, INC.

SURFACE PREPARATION TECHNOLOGIES LL

L.H.C., INCORPORATED

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

10

20

30

Cont Total

Cont Total

Cont Total

         14,684.55

         98,468.00

      1,322,690.87

Award Dt

Award Dt

Award Dt

08/23/2016

11/26/2013

02/16/2016

Work Beg

Work Beg

Work Beg

N/A

06/24/2014

06/13/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

PRIEBE-GABE (U2177)

PRIEBE-GABE (U2177)

NUNNALLEE-BENJAMIN (U1991

SAFETY

SAFETY

OVERLAYS

Flathead

Lincoln

Sanders

None

None

None

         21,122.00

        128,796.00

      1,367,208.75

               .00

         90,135.00

      1,360,199.20

               .00

               .00

               .00

         14,684.55

         98,468.00

      1,322,690.87

406 444-5446

406 444-5446

406 523-5846

N/A

09/26/2014

N/A

N/A

03/26/2015

N/A

Lat/Long

Lat/Long

Lat/Long

480313

483852

473222

1140129

1157101

1143620

Beg/End Term

Beg/End Term

Beg/End Term

0.00

13.746

10.5

4.853

64.928

15.6

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

 

569+58.00

 

 

849+09.00

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

          7,342.28

         14,770.20

        158,722.90

       1,508.11

      12,182.21

     111,645.59

0

23

25

Time Chrg

Time Chrg

Time Chrg

     .00

  115.00

   83.33

Time Used

Time Used

Time Used

     .00

   91.54

  102.84

   20.54

   82.48

   70.34

     .00

   13.52

    8.21

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1290    
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07815         

08913         

               .00

         11,390.50

        342,596.90

      2,898,000.00

35

60

7878176000   

7647093000   

5068074000   

HSIP 1-2(176)99               

NH 1-1(93)16                  

CBI-NH 1-1(74)38              

SF 119-SLOPE FLATTEN W-KALISPELL

JCT HWY 56- EAST & WEST

SOUTH OF LIBBY-SOUTH

N   

N   

N   

N-1

N-1

N-1

        342,596.90

      2,007,501.30

        890,498.70

Wrk Phn 751-2040 Cell Phn 461-8127 Email smeyers@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

SANDRY CONSTRUCTION COMPANY INC

NELCON, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

2

 Adj Time

 Adj Time

35

62

Cont Total

Cont Total

        342,596.90

      2,909,390.50

Award Dt

Award Dt

08/18/2015

09/26/2013

Work Beg

Work Beg

09/28/2015

06/09/2014

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

SQUIRES-BILL (U8461)

NUNNALLEE-BENJAMIN (U1991

SQUIRES-BILL (U8461)

SAFETY

OVERLAYS

OVERLAYS

Flathead

Lincoln

Lincoln

None

None

None

TIED

TIED

        639,384.30

      2,100,631.98

        913,142.30

        279,023.15

      1,791,085.37

        930,730.90

               .00

               .00

         11,390.50

        342,596.90

      2,007,501.30

        901,889.20

406 444-6228

406 523-5846

406 444-6228

06/20/2016

08/25/2015

N/A

01/29/2016

Contract Totals for 08913          

      2,721,816.27

      3,013,774.28       2,898,000.00

         11,390.50

      2,909,390.50
Project Count 2

Lat/Long

Lat/Long

Lat/Long

480531

482621

481557

1143927

1155014

1152946

Beg/End Term

Beg/End Term

Beg/End Term

99

16.0

37.9

100.7

20.1

44.8

Beg/End Sta

Beg/End Sta

Beg/End Sta

59+00.00

235+85.00

2161+11.8

150+00.00

456+00.00

33+70.50

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         47,963.57

        260,975.17

        115,764.83

      99,900.95

     121,773.58

     106,768.25

        376,740.00

     228,541.83

33

59

Time Chrg

Time Chrg

   94.29

   95.16

Time Used

Time Used

   81.44

   89.22

  103.20

  208.29

   46.66

   92.23

   35.80

    6.80

   11.47

   93.55    60.66     8.40

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1290    
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08915         

10912         

               .00

         14,752.64

        177,734.50

      2,728,521.07

30

70

8679048000   

7615041000   

7614039000   

TA 24(48)                     

CBI 33-1(41)14                

CBI 33-1(39)10                

4th AVE EAST WALKS - POLSON

LIBBY DAM

LIBBY DAM - SOUTH

U   

P   

P   

 

P-33

P-33

        177,734.50

      1,339,911.72

      1,388,609.35

Wrk Phn 751-2040 Cell Phn 461-8127 Email smeyers@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

SMITH PAVING AND CONTRACTING ENTERP

L.H.C., INCORPORATED

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

1

 Adj Time

 Adj Time

30

71

Cont Total

Cont Total

        177,734.50

      2,743,273.71

Award Dt

Award Dt

09/22/2015

10/02/2012

Work Beg

Work Beg

04/18/2016

08/05/2013

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

HOLIEN-DAVID (U2412)

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

SIDEWALK

SEAL & COVER

SEAL & COVER

Lake

Lincoln

Lincoln

None

None

None

TIED

TIED

        183,072.50

      1,442,092.51

      1,495,432.40

        137,888.40

      1,293,386.98

      1,339,900.61

               .00

          6,454.28

          8,298.36

        177,734.50

      1,346,366.00

      1,396,907.71

406 444-6118

406 523-5846

406 523-5846

07/19/2016

08/24/2015

N/A

01/29/2016

Contract Totals for 10912          

      2,633,287.59

      2,937,524.91       2,728,521.07

         14,752.64

      2,743,273.71
Project Count 2

Lat/Long

Lat/Long

Lat/Long

474132

482310

482155

1140920

1151848

1152149

Beg/End Term

Beg/End Term

Beg/End Term

 

14.0

9.6

 

17.2

14.0

Beg/End Sta

Beg/End Sta

Beg/End Sta

10+18.50

735+33.10

504+00.00

20+79.44

910+95.00

729+16.03

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         35,546.90

        133,991.17

        138,860.94

      58,385.38

      78,617.25

     108,970.96

        272,852.11

     187,588.21

25

74

Time Chrg

Time Chrg

   83.33

  104.23

Time Used

Time Used

   77.58

   96.07

   95.92

  164.25

   58.67

   78.47

   42.34

    6.08

    8.13

   95.99    68.75     7.12

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1290    
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12215         

DB114       

E0214        

               .00

        585,263.31

         27,080.00

         21,738.80

      3,343,637.12

        624,946.62

15

20

40

8072047000   

8123204000   

8123099000   

HSIP 52-2(47)34               

STPP-STPS-NH-STPX (204)       

NH 1-1(99)5                   

SF 129-ADV FLASHER N BIGFORK

D1 SLOPE STABILITY

YAAK HILL SLIDE REPAIR

P   

N   

N   

P-52

N-1, P-52, S-472

N-1

         21,738.80

      3,343,637.12

        624,946.62

Wrk Phn 751-2040 Cell Phn 461-8127 Email smeyers@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

STILLWATER ELECTRIC, INC.

GEOSTABILIZATION INTERNATIONAL, LLC

GEOSTABILIZATION INTERNATIONAL, LLC

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

19

6

 Adj Time

 Adj Time

 Adj Time

15

39

46

Cont Total

Cont Total

Cont Total

         21,738.80

      3,928,900.43

        652,026.62

Award Dt

Award Dt

Award Dt

02/24/2015

05/29/2014

02/07/2014

Work Beg

Work Beg

Work Beg

05/18/2015

06/12/2014

02/18/2014

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

PRIEBE-GABE (U2177)

BOUNDY-BRET (U1192)

SAFETY

SLIDE OR SLOPE STABALIZATION

SLIDE OR SLOPE STABALIZATION

Flathead

VARIOUS

Lincoln

None

None

None

         30,347.40

      3,343,637.12

               .00

         20,256.90

      3,859,784.49

        655,910.44

               .00

        585,263.31

         27,080.00

         21,738.80

      3,928,900.43

        652,026.62

406 444-5446

406 444-6278

07/21/2015

12/14/2015

10/07/2014

01/29/2016

N/A

05/28/2015

Project Mgr Totals for Meyers, Steve      39,895,128.68      33,624,688.74

Lat/Long

Lat/Long

Lat/Long

480542

465602

0

1140519

1140119

0

Beg/End Term

Beg/End Term

Beg/End Term

33.4

 

5.1

33.7

 

5.4

Beg/End Sta

Beg/End Sta

Beg/End Sta

15+00.00

 

                    

24+00.00

 

                    

Wrk Day

Wrk Day

Cal Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

          5,434.70

               .00

         62,494.66

      13,090.11

     464,541.94

      76,440.04

      3,289,880.74

6

15

45

Time Chrg

Time Chrg

Time Chrg

   40.00

   38.46

   97.83

Time Used

Time Used

Time Used

   93.18

   98.24

  100.60

  240.86

     .00

  122.31

   64.62

   12.04

   11.65

    85.71    131.85    13.65

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1290    
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     31,773,247.19

Project Mgr Totals for Meyers, Steve

Project Count 25

     39,895,128.68      33,624,688.74

      3,448,010.16

     37,072,698.90

21Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

      3,289,880.74

   4,337,783.65

    85.71    131.85    13.65% % %

Mod CN (Y/N)

Mod CE (Y/N)

Crew 1290    



29 AUG 2016  MONTANA DEPARTMENT OF TRANSPORTATION 

SiteManager Active Contracts Construction Report STMR0075

Page 41 of 212 
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01613         

-        47,422.18

      1,981,130.4280

5878007000   

7662004000   

HSIP 292-1(7)7                

STPU 12099(4)                 

2003-SAFETY IMPVT-S WHITEFISH

BAKER AVENUE-WHITEFISH

S   

    

S-292

U-12002, U-12001

      1,274,556.41

        706,574.01

Wrk Phn 751-2046 Cell Phn 250-0607 Email jmitchell@mt.gov

Contract No Contractor Nm SCHELLINGER CONSTRUCTION CO., INC. Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 80 Cont Total       1,933,708.24

Award Dt 06/25/2013

Work Beg 09/09/2013

Sub Work Cmplt

Final Accpt

SQUIRES-BILL (U8461)

STACK-SHANE (U2026)

RECONSTRUCTION, GRADING

OVERLAYS

Flathead

Flathead

None

None

TIED

TIED

      1,370,091.55

        710,507.75

      1,278,132.70

        594,175.79

         39,559.95

-        86,982.13

      1,314,116.36

        619,591.88

406 444-6228

406 523-5830

12/08/2014

05/28/2015

Contract Totals for 01613          

      1,872,308.49

      2,080,599.30       1,981,130.42

-        47,422.18

      1,933,708.24
Project Count 2

Lat/Long

Lat/Long

483223

484103

1142837

114338

Beg/End Term

Beg/End Term

7.5

0.0

8.4

0.5

Beg/End Sta

Beg/End Sta

12+00.00

1+02.05

60+50.00

20+78.25

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        152,946.77

         84,788.88

     136,883.82

      51,916.72

        237,735.65

     188,800.54

73Time Chrg   91.25Time Used

   97.26

   95.90

   89.50

   61.23

   10.71

    8.74

   96.82    79.42    10.08

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 1286    
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01714         

               .00

        223,614.8025

7999180000   

8069121000   

8067185000   

HSIP 1-2(180)118              

HSIP 5-3(121)109              

HSIP 1-2(185)122              

SF 129 - DERN SPRING CREEK

SF 129-ADV FLASHER CEMETERY RD

SF 129-SGN FLASHER MONTCLAIR

N   

N   

N   

N-1

N-5

P-1

        111,308.30

         78,130.50

         34,176.00

Wrk Phn 751-2046 Cell Phn 250-0607 Email jmitchell@mt.gov

Contract No Contractor Nm STILLWATER ELECTRIC, INC. Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 25 Cont Total         223,614.80

Award Dt 07/22/2014

Work Beg 10/07/2014

Sub Work Cmplt

Final Accpt

PRIEBE-GABE (U2177)

PRIEBE-GABE (U2177)

PRIEBE-GABE (U2177)

SAFETY

SAFETY

SAFETY

Flathead

Flathead

Flathead

None

None

None

TIED

TIED

TIED

        108,561.50

         81,765.00

         31,480.00

        108,571.10

         74,492.45

         31,756.00

               .00

               .00

               .00

        111,308.30

         78,130.50

         34,176.00

406 444-5446

406 444-5446

406 444-5446

05/28/2015

09/24/2015

Contract Totals for 01714          

        214,819.55

        221,806.50         223,614.80

               .00

        223,614.80
Project Count 3

Lat/Long

Lat/Long

Lat/Long

481119

480920

481230

1142249

1141741

1141720

Beg/End Term

Beg/End Term

Beg/End Term

117.9

109.2

122

118.2

110.1

122

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

 

 

 

 

 

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         20,035.49

         14,063.49

          6,151.68

      15,538.88

      11,080.17

       2,953.50

         40,250.66

      29,572.55

23Time Chrg   92.00Time Used

   97.54

   95.34

   92.92

   77.56

   78.79

   48.01

   14.31

   14.87

    9.30

   96.07    73.47    13.77

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1286    
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02A13        

02B13        

03814         

      1,420,978.70

               .00

               .00

      3,616,907.23

        559,883.42

        326,326.00

180

15

30

2038111000   

7654037000   

7539041000   

NH 15(111)                    

STPP 52-1(37)4                

HSIP 52-2(41)47               

KBP - THREE MILE DRIVE

BLUE BAY - N & S

SF 109 - LT TURN BAY - MONTFORD RD

N   

P   

P   

N-5

P-52

P-52

      3,616,907.24

        559,883.42

        326,326.00

Wrk Phn 751-2046 Cell Phn 250-0607 Email jmitchell@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

L.H.C., INCORPORATED

PAVEMENT MAINTENANCE SOLUTIONS, INC

KNIFE RIVER CORPORATION - MSLA

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

30

0

0

 Adj Time

 Adj Time

 Adj Time

210

15

30

Cont Total

Cont Total

Cont Total

      5,037,885.93

        559,883.42

        326,326.00

Award Dt

Award Dt

Award Dt

10/22/2013

11/26/2013

09/02/2014

Work Beg

Work Beg

Work Beg

12/06/2013

05/22/2014

04/06/2015

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

BENTE-FREDRICK (U0547)

SQUIRES-BILL (U8461)

STACK-SHANE (U2026)

RECONSTRUCTION, GRADING

SEAL & COVER

SAFETY

Flathead

Lake

Flathead

None

None

None

      4,285,116.38

               .00

        389,871.65

      4,981,170.39

        541,855.23

        301,278.34

      1,420,978.71

               .00

               .00

      5,037,885.95

        559,883.42

        326,326.00

406 444-7634

406 444-6228

406 523-5830

02/26/2016

07/07/2014

12/14/2015

N/A

03/26/2015

N/A

Lat/Long

Lat/Long

Lat/Long

481242

474705

481315

1142041

1140053

1141205

Beg/End Term

Beg/End Term

Beg/End Term

0.5

3.6

47.0

0.9

18.0

46.6

Beg/End Sta

Beg/End Sta

Beg/End Sta

55+96.00

190+00.00

727+22.67

61+93.05

952+04.30

708+86.00

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        361,690.72

         44,790.67

         48,948.90

     722,242.78

      15,403.87

      44,253.08

198

5

23

Time Chrg

Time Chrg

Time Chrg

   94.29

   33.33

   76.67

Time Used

Time Used

Time Used

   98.87

   96.78

   92.32

  199.69

   34.39

   90.41

   14.50

    2.84

   14.69

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1286    
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03815         

-        17,583.78

     33,897,140.52220

8166006000   

8166005000   

2038109000   

2038108000   

STPU 6735(6)                  

STPU 6735(5)                  

NH 15(109)                    

NH 15(108)                    

FOUR MILE DRIVE - EAST SECTION

FOUR MILE DRIVE - WEST SECTION

KBP - THREE MILE TO RESERVE LOOP

KBP - US 2 TO THREE MILE DRIVE

U   

U   

N   

N   

U-6735

U-6735

N-5

N-5

        726,950.41

      2,155,161.52

     16,461,059.54

     14,553,968.99

Wrk Phn 751-2046 Cell Phn 250-0607 Email jmitchell@mt.gov

Contract No Contractor Nm L.H.C., INCORPORATED Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 220 Cont Total      33,879,556.74

Award Dt 09/08/2015

Work Beg 10/14/2015

Sub Work Cmplt

Final Accpt

BENTE-FREDRICK (U0547)

BENTE-FREDRICK (U0547)

BENTE-FREDRICK (U0547)

BENTE-FREDRICK (U0547)

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

Flathead

Flathead

Flathead

Flathead

None

None

None

None

TIED

TIED

TIED

TIED

        891,113.66

      2,123,953.92

     17,186,511.58

     15,635,325.68

        586,732.72

      1,676,725.87

     12,664,157.08

      9,740,374.80

               .00

               .00

         45,216.32

-        62,800.10

        726,950.41

      2,155,161.52

     16,506,275.86

     14,491,168.89

406 444-7634

406 444-7634

406 444-7634

406 444-7634

N/A

N/A

Contract Totals for 03815          

     24,667,990.47

     35,836,904.84      33,897,140.46

-        17,583.78

     33,879,556.68
Project Count 4

Lat/Long

Lat/Long

Lat/Long

Lat/Long

481333

481332

481333

481148

1142017

1142056

1142151

1142025

Beg/End Term

Beg/End Term

Beg/End Term

Beg/End Term

0.8

1.0

5.2

3.3

0.5

0.8

7.1

5.2

Beg/End Sta

Beg/End Sta

Beg/End Sta

Beg/End Sta

5+80.00

2+62.93

84+66.49

53+05.00

10+37.08

5+80.00

115+00.00

84+66.48

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

/

/

/

         32,712.77

         96,982.27

        740,747.68

        654,928.60

      47,925.62

     120,512.91

     982,833.12

     944,451.71

      1,525,371.32

   2,095,723.36

130Time Chrg   59.09Time Used

   80.71

   77.80

   76.72

   67.22

  146.50

  124.26

  132.68

  144.21

    8.17

    7.19

    7.76

    9.70

   72.81   137.39     8.50

%

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

N

N

Crew 1286    
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04214         

04414         

               .00

               .00

         89,236.40

         27,133.47

25

15

7513015000   

7882043000   

8005023000   

HSIP 487-1(15)3               

HSIP 52-2(43)30               

HSIP 354-1(23)12              

SF 109 SIGNS, G.R.-S-487

SF 119 - SAFETY IMPROVEMENT SO - BIGFO

SF 129-S354/S211 SAFETY IMPRV

N   

P   

P   

S-487

P-52

S-354

         51,583.90

         37,652.50

         27,133.47

Wrk Phn 751-2046 Cell Phn 250-0607 Email jmitchell@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

HL CONSTRUCTION, INC.

STILLWATER ELECTRIC, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

25

15

Cont Total

Cont Total

         89,236.40

         27,133.47

Award Dt

Award Dt

03/11/2014

05/06/2014

Work Beg

Work Beg

06/10/2014

07/10/2014

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

STACK-SHANE (U2026)

NUNNALLEE-BENJAMIN (U1991

PRIEBE-GABE (U2177)

SAFETY

SAFETY

SIGNALS

Flathead

Flathead

Lake

None

None

None

TIED

TIED

         58,626.40

         42,447.50

         33,833.20

         47,940.00

         35,333.00

         27,444.55

-           281.60

            281.60

               .00

         51,302.30

         37,934.10

         27,133.47

406 523-5830

406 523-5846

406 444-5446

08/05/2014

09/22/2014

03/26/2015

03/26/2015

Contract Totals for 04214          

         83,273.00

        101,073.90          89,236.40

               .00

         89,236.40
Project Count 2

Lat/Long

Lat/Long

Lat/Long

482652

480240

473146

1142120

1140426

1141154

Beg/End Term

Beg/End Term

Beg/End Term

2.480

29.5

12.142

4.028

29.8

12.464

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

1773+53.28

 

 

1789+00.00

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

          6,705.91

          4,894.83

          6,783.37

       9,586.10

       9,208.56

       6,860.16

         11,600.74

      18,794.66

15

10

Time Chrg

Time Chrg

   60.00

   66.67

Time Used

Time Used

   93.45

   93.14

  101.15

  142.95

  188.13

  101.13

   20.00

   26.06

   25.00

   93.32   162.01    22.57

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1286    
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1    District Missoula
Mitchell, JamesProject Mgr

05A14        

09514         

               .00

               .00

        134,328.83

        363,135.30

25

25

7840158000   

7496115000   

8070039000   

HSIP 5-2(158)74               

HSIP 5-3(115)100              

HSIP 52-1(39)14               

SF 119 -SAFETY IMP SO OF DAYTON

SF 109 -GUARDRAIL/CBR - S OF SOMERS

SF129 - GUARDRAIL N POLSON

N   

N   

P   

N-5

N-5

P-52

        134,328.83

        146,178.90

        216,956.40

Wrk Phn 751-2046 Cell Phn 250-0607 Email jmitchell@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

T & T CONTRACTING, INC.

HL CONSTRUCTION, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

25

25

Cont Total

Cont Total

        134,328.83

        363,135.30

Award Dt

Award Dt

10/21/2014

06/24/2014

Work Beg

Work Beg

03/24/2015

09/09/2014

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

PRIEBE-GABE (U2177)

SQUIRES-BILL (U8461)

NUNNALLEE-BENJAMIN (U1991

SAFETY

SAFETY

SAFETY

Lake

Flathead

Lake

None

None

None

TIED

TIED

        112,823.50

        166,770.00

        223,569.00

        132,175.53

        140,883.47

        184,431.75

               .00

               .00

               .00

        134,328.83

        146,178.90

        216,956.40

406 444-5446

406 444-6228

406 523-5846

08/14/2015

06/18/2015

01/29/2016

N/A

Contract Totals for 09514          

        325,315.22

        390,339.00         363,135.30

               .00

        363,135.30
Project Count 2

Lat/Long

Lat/Long

Lat/Long

474808

480348

475142

1141847

1141428

1140205

Beg/End Term

Beg/End Term

Beg/End Term

73.8

99.8

14.5

77.9

100.4

15.1

Beg/End Sta

Beg/End Sta

Beg/End Sta

866+43.77

1901+00.00

763+81.00

848+00.00

1932+38.50

796+57.00

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         26,865.77

         14,617.89

         21,695.64

      28,928.62

       8,044.02

      23,137.10

         36,313.53

      31,181.12

15

35

Time Chrg

Time Chrg

   60.00

  140.00

Time Used

Time Used

   98.40

   96.38

   85.01

  107.68

   55.03

  106.64

   21.89

    5.71

   12.55

   89.59    85.87     9.58

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1286    
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1    District Missoula
Mitchell, JamesProject Mgr

11414         

12613         

               .00

         88,267.85

      5,253,682.02

      6,732,023.53

150

140

4773135000   

2038110000   

HSIP-NHPB 1-2(135)114         

NH-MT 15(110)                 

KALISPELL - WEST

KBP-RESERVE LOOP TO US 93

N   

N   

N-1

N-5

      5,253,682.01

      6,732,023.49

Wrk Phn 751-2046 Cell Phn 250-0607 Email jmitchell@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

L.H.C., INCORPORATED

SCHELLINGER CONSTRUCTION CO., INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

3

 Adj Time

 Adj Time

150

143

Cont Total

Cont Total

      5,253,682.02

      6,820,291.38

Award Dt

Award Dt

05/06/2014

07/09/2013

Work Beg

Work Beg

06/18/2014

08/05/2013

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

NUNNALLEE-BENJAMIN (U1991

BENTE-FREDRICK (U0547)

BRIDGE CONSTRUCTION, REHAB AND R

RECONSTRUCTION, GRADING

Flathead

Flathead

None

None

      5,920,930.95

      6,798,358.93

      5,287,488.12

      7,063,549.92

               .00

         88,267.85

      5,253,682.01

      6,820,291.34

406 523-5846

406 444-7634

12/08/2015

12/08/2014

N/A

07/30/2015

     45,498,668.81

Project Mgr Totals for Mitchell, James

Project Count 20

     56,171,658.15      53,204,541.84

      1,444,240.60

     54,648,782.44

12Cont Count 

Lat/Long

Lat/Long

481016

481417

1142532

1142011

Beg/End Term

Beg/End Term

113.7

7.0

114.9

7.6

Beg/End Sta

Beg/End Sta

5+10.00

112+92.37

77+90.00

122+28.50

Wrk Day

Cal Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        420,294.56

        673,202.35

     526,670.68

     463,026.52

      3,433,848.24

   4,171,457.94

144

126

Time Chrg

Time Chrg

   96.00

   88.11

Time Used

Time Used

  100.64

  103.57

  125.31

   68.78

    9.96

    6.56

    83.26    121.48     9.17

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 1286    
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1    District Missoula
Sullivan, SheilaProject Mgr

06214         

               .00

         76,602.8020

8192133000   

IM 90-2(133)128               

ROCK CREEK TRUCK PARKING AREA

I   I-90

         76,602.80

Wrk Phn 523-5877 Cell Phn N/A Email

Contract No Contractor Nm STILLWATER ELECTRIC, INC. Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 20 Cont Total          76,602.80

Award Dt 03/11/2014

Work Beg 05/27/2014

Sub Work Cmplt

Final Accpt

WELBORN-CHAD (U2373)

SIDEWALK

Missoula

None

         83,377.70

         66,990.40                .00

         76,602.80

406 994-1843

10/14/2014

01/29/2015

         66,990.40

Project Mgr Totals for Sullivan, Sheila

Project Count 1

         83,377.70          76,602.80

               .00

         76,602.80

1Cont Count 

Lat/Long 464337 1133805 Beg/End Term 127.5  Beg/End Sta   

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

          9,192.34

      12,850.97

          9,192.34

      12,850.97

16Time Chrg   80.00Time Used

   87.45   139.80    19.18

    87.45    139.80    19.18

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

Crew 1181    
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1    District Missoula
Williams, DarrellProject Mgr

01915         

02116         

               .00

               .00

        357,000.00

      2,078,335.80

30

45

8549143000   

7998002000   

8773149000   

HSIP-G 7-1(143)59             

HSIP-G 8122(2)                

MT-NH-G 7-1(149)63            

SF139-ADVANCED WARNING FLASHERS UPG

SF129-HIGGINS BANCROFT LIGHT

N OF STEVI WYE - FLORENCE

P   

U   

N   

C000007

U-8122

N-7

        221,988.25

        135,011.75

      2,078,335.80

Wrk Phn 642-9526 Cell Phn N/A Email darwilliams@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

PAVLIK ELECTRIC CO., INC.

SCHELLINGER CONSTRUCTION CO., INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

30

45

Cont Total

Cont Total

        357,000.00

      2,078,335.80

Award Dt

Award Dt

09/22/2015

02/02/2016

Work Beg

Work Beg

03/23/2016

05/31/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

PRIEBE-GABE (U2177)

PRIEBE-GABE (U2177)

SQUIRES-BILL (U8461)

SAFETY

SAFETY

OVERLAYS

Ravalli

Missoula

Ravalli

None

None

None

TIED

TIED

        277,981.00

        103,230.00

      2,465,786.30

        224,946.70

        131,183.64

      2,092,488.09

               .00

               .00

               .00

        221,988.25

        135,011.75

      2,078,335.80

406 444-5446

406 444-5446

406 444-6228

07/14/2016

N/A

N/A

N/A

Contract Totals for 01915          

        356,130.34

        381,211.00         357,000.00

               .00

        357,000.00
Project Count 2

Lat/Long

Lat/Long

Lat/Long

463124

465011

463528

1140650

1140036

1140521

Beg/End Term

Beg/End Term

Beg/End Term

 

 

68.3

 

 

74.3

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

 

 

 

 

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         44,397.65

         27,002.35

        207,833.58

      77,503.01

      38,116.26

     180,228.22

         71,400.00

     115,619.27

29

44

Time Chrg

Time Chrg

   96.67

   97.78

Time Used

Time Used

  101.33

   97.16

  100.68

  174.57

  141.16

   86.72

   34.45

   29.06

    8.61

   99.76   161.93    32.47

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1184    
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1    District Missoula
Williams, DarrellProject Mgr

02414         

02614         

               .00

               .00

        353,202.20

        131,255.43

20

30

8146047000   

7852139000   

7511130000   

STPS 269-1(47)9               

HSIP 7-1(139)44               

HSIP 7-1(130)4                

TUCKER CROSSING - N&S

SF 119-JCT US 93/SKALKAHO ROAD

SF 109 - FLSHR-N OF LOST TRAIL

S   

N   

N   

S-269

N-7

N-7

        353,202.20

         72,790.27

         58,465.16

Wrk Phn 642-9526 Cell Phn N/A Email darwilliams@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

GENEVA ROCK PRODUCTS, INC.

MOUNTAIN WEST HOLDING COMPANY

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

20

30

Cont Total

Cont Total

        353,202.20

        131,255.43

Award Dt

Award Dt

04/22/2014

06/24/2014

Work Beg

Work Beg

07/01/2014

09/17/2014

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

NUNNALLEE-BENJAMIN (U1991

PRIEBE-GABE (U2177)

PRIEBE-GABE (U2177)

MICROSURFACING

SAFETY

SAFETY

Ravalli

Ravalli

Ravalli

None

None

None

TIED

TIED

        434,250.40

         68,586.80

         51,510.25

        334,911.95

         68,497.40

         55,682.79

               .00

               .00

               .00

        353,202.20

         72,790.27

         58,465.16

406 523-5846

406 444-5446

406 444-5446

11/04/2014

11/25/2014

03/26/2015

05/28/2015

Contract Totals for 02614          

        124,180.19

        120,097.05         131,255.43

               .00

        131,255.43
Project Count 2

Lat/Long

Lat/Long

Lat/Long

462416

461216

454253

1140553

1140928

1135510

Beg/End Term

Beg/End Term

Beg/End Term

8.5

44.3

4.0

12.2

44.7

4.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

384+41.00

 

 

578+00.00

 

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         35,320.22

         13,102.25

         10,523.73

      34,057.07

      21,005.48

       8,488.76

         23,625.98

      29,494.24

23

30

Time Chrg

Time Chrg

  115.00

  100.00

Time Used

Time Used

   94.82

   94.10

   95.24

   96.42

  160.32

   80.66

   10.17

   30.67

   15.24

   94.61   124.84    23.75

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1184    
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1    District Missoula
Williams, DarrellProject Mgr

03413         

03416         

03914         

         77,337.00

               .00

               .00

        645,791.61

        184,462.00

         63,135.50

40

20

20

6081033000   

8631145000   

7844009000   

HSIP 269-1(33)3               

HSIP 7-1(145)75               

HSIP 473-1(9)3                

SF069-BLACK & BASS-SOUTH CORVALLIS

SF139 - FLORENCE SFTY IMPRV

SF 119 - GR W OF CONNER

S   

N   

S   

S-269

N-7

S-473

        645,791.61

        184,462.00

         63,135.50

Wrk Phn 642-9526 Cell Phn N/A Email darwilliams@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

KNIFE RIVER CORPORATION - MSLA

MONTANA MATERIALS INC DBA LS JENSEN C

PRECISION HIGHWAY CONTRACTORS, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

7

0

0

 Adj Time

 Adj Time

 Adj Time

47

20

20

Cont Total

Cont Total

Cont Total

        723,128.61

        184,462.00

         63,135.50

Award Dt

Award Dt

Award Dt

04/23/2013

04/19/2016

09/23/2014

Work Beg

Work Beg

Work Beg

09/03/2013

07/12/2016

04/15/2015

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

SQUIRES-BILL (U8461)

PRIEBE-GABE (U2177)

PRIEBE-GABE (U2177)

SAFETY

SAFETY

SAFETY

Ravalli

Ravalli

Ravalli

None

None

None

        785,025.25

        143,421.25

         61,659.00

        729,024.16

         73,179.80

         59,811.50

         77,337.00

               .00

               .00

        723,128.61

        184,462.00

         63,135.50

406 444-6228

406 444-5446

406 444-5446

12/12/2014

N/A

05/26/2015

05/28/2015

N/A

09/24/2015

Lat/Long

Lat/Long

Lat/Long

461701

463753

455514

1140659

1140443

1140831

Beg/End Term

Beg/End Term

Beg/End Term

3.5

74.5

0.35

3.8

75.2

0.40

Beg/End Sta

Beg/End Sta

Beg/End Sta

182+85.00

61+17.79

189+69.77

202+66.00

76+82.00

203+06.27

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         64,579.16

         20,290.82

         15,783.88

     182,487.68

      13,489.20

      13,821.22

44

18

7

Time Chrg

Time Chrg

Time Chrg

   93.62

   90.00

   35.00

Time Used

Time Used

Time Used

  100.82

   39.67

   94.74

  282.58

   66.48

   87.57

   25.03

   18.43

   23.11

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1184    
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1    District Missoula
Williams, DarrellProject Mgr

04315         

04813         

04C13        

               .00

        297,292.08

               .00

         50,796.60

      8,354,263.10

        309,149.81

15

200

40

8063045000   

4854012000   

5871048000   

HSIP 269-1(45)0               

STPS-STPB 203-1(12)10         

HSIP 32(48)                   

SF 129 - SGN FLASHER NE HAMILTON

FLORENCE-EAST

2003-SAFETY IMPVT-SW OF MSLA

P   

S   

L   

S-269

S-203

L-32-116

         50,796.60

      8,354,263.08

        309,149.81

Wrk Phn 642-9526 Cell Phn N/A Email darwilliams@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

STILLWATER ELECTRIC, INC.

SCHELLINGER CONSTRUCTION CO., INC.

MONTANA MATERIALS INC DBA LS JENSEN C

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

1

0

 Adj Time

 Adj Time

 Adj Time

15

201

40

Cont Total

Cont Total

Cont Total

         50,796.60

      8,651,555.18

        309,149.81

Award Dt

Award Dt

Award Dt

04/07/2015

08/27/2013

01/28/2014

Work Beg

Work Beg

Work Beg

08/17/2015

11/07/2013

03/31/2014

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

PRIEBE-GABE (U2177)

SQUIRES-BILL (U8461)

DALSOGLIO-MICHAEL (U1921)

SIGNALS

RECONSTRUCTION, GRADING

SAFETY

Ravalli

Ravalli

Missoula

None

None

None

         63,062.40

      9,431,942.16

        377,318.00

         46,157.84

      8,882,626.04

        290,591.58

               .00

        297,292.08

               .00

         50,796.60

      8,651,555.16

        309,149.81

406 444-5446

406 444-6228

406 444-6250

12/04/2015

01/04/2016

12/08/2014

N/A

07/28/2016

05/28/2015

Lat/Long

Lat/Long

Lat/Long

461702

463757

465049

1140700

1140321

1140624

Beg/End Term

Beg/End Term

Beg/End Term

0.4

9.8

2.6

6.2

11.9

2.7

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

518+62.80

12+00.00

 

629+44.54

16+05.00

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

          6,095.59

        835,426.31

         37,097.98

      17,013.86

   1,228,879.49

      35,456.15

11

201

31

Time Chrg

Time Chrg

Time Chrg

   73.33

  100.00

   77.50

Time Used

Time Used

Time Used

   90.87

  102.67

   94.00

  279.12

  147.10

   95.57

   36.86

   13.83

   12.20

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 1184    
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1    District Missoula
Williams, DarrellProject Mgr

05315         

-        16,348.20

        942,197.7340

8772147000   

8731151000   

NH 7-1(147)44                 

NH 7-1(151)39                 

HAMILTON-SOUTH

CHARLOS HEIGHTS

N   

N   

N-7

N-7

        292,634.63

        649,563.10

Wrk Phn 642-9526 Cell Phn N/A Email darwilliams@mt.gov

Contract No Contractor Nm INTERMOUNTAIN SLURRY SEAL, INC. Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 40 Cont Total         925,849.53

Award Dt 03/24/2015

Work Beg 05/11/2015

Sub Work Cmplt

Final Accpt

SQUIRES-BILL (U8461)

SQUIRES-BILL (U8461)

SEAL & COVER

MICROSURFACING

Ravalli

Ravalli

None

None

TIED

TIED

        293,376.05

        608,917.40

        302,847.71

        653,626.45

          5,392.40

-        21,740.60

        298,027.03

        627,822.50

406 444-6228

406 444-6228

12/29/2015

N/A

Contract Totals for 05315          

        956,474.16

        902,293.45         942,197.73

-        16,348.20

        925,849.53
Project Count 2

Lat/Long

Lat/Long

461225

461010

1140919

1141031

Beg/End Term

Beg/End Term

43.7

38.7

46.0

43.7

Beg/End Sta

Beg/End Sta

34+54.18

429+86.20

154+50.00

695+11.50

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

         29,263.46

         64,956.31

      14,931.97

      80,414.00

         94,219.77

      95,345.97

40Time Chrg  100.00Time Used

  101.62

  104.11

   51.03

  123.80

    4.93

   12.30

  103.31   101.20     9.97

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 1184    
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1    District Missoula
Williams, DarrellProject Mgr

09216         

               .00

      4,497,313.8285

8732059000   

8639064000   

8171236000   

7930137000   

NH 7-2(59)83                  

HSIP-G 7-2(64)86              

HSIP-G STWD(236)              

NH-G 7-1(137)47               

LOLO - MISSOULA

SF 139 - SAFETY IMP N LOLO

SF 139 - BROOKS SAFETY IMPRV

MAIN/MARCUS SIGNAL UPGRADE - HAMILTO

N   

N   

N   

N   

N-7

N-7

N-7

N-7, U-5302

      2,911,402.58

         43,286.50

        410,008.20

      1,077,447.44

Wrk Phn 642-9526 Cell Phn N/A Email darwilliams@mt.gov

Contract No Contractor Nm RIVERSIDE CONTRACTING, INC. - MSLA Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 85 Cont Total       4,497,313.82

Award Dt 05/24/2016

Work Beg 07/12/2016

Sub Work Cmplt

Final Accpt

SQUIRES-BILL (U8461)

PRIEBE-GABE (U2177)

PRIEBE-GABE (U2177)

PRIEBE-GABE (U2177)

MICROSURFACING

SAFETY

SAFETY

SAFETY

Missoula

Missoula

Missoula

Missoula

None

None

None

None

TIED

TIED

TIED

TIED

      2,855,486.35

         41,163.00

        376,993.10

        847,315.95

        617,874.25

          1,975.00

         92,896.52

         61,605.68

               .00

               .00

               .00

               .00

      2,911,402.58

         43,286.50

        410,008.20

      1,077,447.44

406 444-6228

406 444-5446

406 444-5446

406 444-5446

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

Lat/Long

465002

464725

465003

463122

1140251

1140609

1140246

1140652

Beg/End Term

Beg/End Term

Beg/End Term

Beg/End Term

83.2

85.9

90.0

46.6

90.9

86.5

91.7

84.0

Beg/End Sta

Beg/End Sta

Beg/End Sta

Beg/End Sta

449+88.30

587+640.0

 

 

849+11.94

609+730.0

 

 

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

/

/

/

        232,912.21

          3,462.92

         32,800.66

         86,195.80

     100,267.38

          32.79

      14,254.28

      61,163.58

34Time Chrg   40.00Time Used

   21.22

    4.56

   22.66

    5.72

   43.05

     .95

   43.46

   70.96

   16.23

    1.66

   15.34

   99.28

%

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

N

N

Crew 1184    
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1    District Missoula
Williams, DarrellProject Mgr

09216         

10515         

               .00

         14,571.00

      4,497,313.82

        363,195.35

85

45

8057062000   

7843042000   

HSIP-G 7-2(62)87              

HSIP 269-1(42)21              

SF 129 - GUARDRAIL N LOLO

SF 119-S-269 TURN LANE

N   

S   

N-7

S-269

         55,169.10

        363,195.35

Wrk Phn 642-9526 Cell Phn N/A Email darwilliams@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING, INC. - MSLA

MONTANA MATERIALS INC DBA LS JENSEN C

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

4

 Adj Time

 Adj Time

85

49

Cont Total

Cont Total

      4,497,313.82

        377,766.35

Award Dt

Award Dt

05/24/2016

06/09/2015

Work Beg

Work Beg

07/12/2016

07/28/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

PRIEBE-GABE (U2177)

HARPSTER-MEGAN (U1374)

SAFETY

SAFETY

Missoula

Ravalli

None

None

TIED          56,698.00

        398,783.40

          1,975.00

        345,563.32

               .00

         14,571.00

         55,169.10

        377,766.35

406 444-5446

406 444-7824

N/A

N/A

N/A

N/A

Contract Totals for 09216          

        776,326.45

      4,177,656.40       4,497,313.82

               .00

      4,497,313.82
Project Count 5

Lat/Long

Lat/Long

464803

463120

1140550

1140641

Beg/End Term

Beg/End Term

86.7

21.1

87.8

21.3

Beg/End Sta

Beg/End Sta

636+08.50

 

861+80.76

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

          4,413.53

         65,375.16

         181.25

     138,728.49

        359,785.12

     175,899.28

34

45

Time Chrg

Time Chrg

   40.00

   91.84

Time Used

Time Used

    3.58

   91.48

    4.11

  212.20

    9.18

   40.15

   17.26    48.89    22.66

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 1184    
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1    District Missoula
Williams, DarrellProject Mgr

15813         

         22,500.00

        199,805.0025

8173062000   

SF 5-1(62)10                  

UNDERPASS REPAIR-10M N WYE JCT

N   N-5

        199,805.00

Wrk Phn 642-9526 Cell Phn N/A Email darwilliams@mt.gov

Contract No Contractor Nm WEST COMPANY INC Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 25 Cont Total         222,305.00

Award Dt 09/10/2013

Work Beg 10/02/2013

Sub Work Cmplt

Final Accpt

SMITH-JACQUELYN (U1891)

MISCELLANEOUS

Missoula

None

         96,236.00

        209,491.00          22,500.00

        222,305.00

406 444-7694

07/21/2014

03/26/2015

     15,276,956.42

Project Mgr Totals for Williams, Darrell

Project Count 21

     19,838,742.06      18,529,903.93

        395,351.88

     18,925,255.81

14Cont Count 

Lat/Long 470414 1140401 Beg/End Term 10.0 10.0 Beg/End Sta   

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

         23,976.60

      52,233.31

      1,860,810.17

   2,312,753.45

15Time Chrg   60.00Time Used

   94.24   217.85    24.93

    80.72    124.29    15.14

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

Crew 1184    
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2    District Butte
Berg, GaryProject Mgr

02A15        

03515         

05913         

         49,652.32

          6,343.25

         71,346.50

     11,219,791.00

        741,111.47

      2,748,205.64

180

30

90

2019024000   

8755079000   

7750030000   

STPP-HSIP 69-1(24)32          

IM 90-5(79)257                

ER 14-1(30)17                 

BOULDER-SOUTH

CARDWELL - EAST

DEEP CREEK STRUCTURES/MT11-1

P   

I   

P   

P-69

I-90

P-14

     11,219,791.01

        741,111.47

      2,748,205.64

Wrk Phn 225-4305 Cell Phn 570-1017 Email gberg@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

SCHELLINGER CONSTRUCTION CO., INC.

RIVERSIDE CONTRACTING, INC. - MSLA

DICK ANDERSON CONSTRUCTION, INC. - GF

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

1

5

 Adj Time

 Adj Time

 Adj Time

180

31

95

Cont Total

Cont Total

Cont Total

     11,269,443.32

        747,454.72

      2,819,552.14

Award Dt

Award Dt

Award Dt

10/20/2015

05/26/2015

09/26/2013

Work Beg

Work Beg

Work Beg

11/16/2015

07/13/2015

01/29/2014

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

SMITH-JACQUELYN (U1891)

ROUSE-DUSTIN (U9174)

DALSOGLIO-MICHAEL (U1921)

RECONSTRUCTION, GRADING

SEAL & COVER

RECONSTRUCTION, GRADING

Jefferson

Jefferson

Broadwater

None

None

None

     13,224,119.90

        818,952.80

      3,119,845.50

      7,133,477.48

        781,622.30

      2,823,623.05

         49,652.32

          6,343.25

         71,346.50

     11,269,443.33

        747,454.72

      2,819,552.14

406 444-7694

406 444-6005

406 444-6250

N/A

04/04/2016

01/23/2015

N/A

N/A

09/24/2015

Lat/Long

Lat/Long

Lat/Long

461147

455257

462036

1120506

1115440

1110931

Beg/End Term

Beg/End Term

Beg/End Term

31.8

256.8

17.090

37.6

263.9

20.111

Beg/End Sta

Beg/End Sta

Beg/End Sta

510+10.00

417+40.5

 

819+34.59

409+21.0

 

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

      1,121,979.10

         74,111.15

        494,677.02

     807,972.28

      19,451.79

     305,447.34

123

19

90

Time Chrg

Time Chrg

Time Chrg

   68.33

   61.29

   94.74

Time Used

Time Used

Time Used

   63.30

  104.57

  100.14

   72.01

   26.25

   61.75

   11.33

    2.49

   10.82

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2280    
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2    District Butte
Berg, GaryProject Mgr

06315         

06614         

06615         

        188,019.06

        884,264.10

               .00

      5,910,910.00

     11,149,561.40

        112,848.85

140

155

20

7750031000   

5814048000   

8027011000   

STPP 14-1(31)12               

NH 8-4(48)89                  

HSIP 29-3(11)68               

DEEP CREEK IMPROVEMENTS/MT 11-1

TOSTON - SOUTH

SF 129-SIGNING IMPROVEMENT P29

P   

N   

P   

P-14

N-8

P-29

      5,910,910.00

     11,149,561.40

        112,848.85

Wrk Phn 225-4305 Cell Phn 570-1017 Email gberg@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

SCHELLINGER CONSTRUCTION CO., INC.

RIVERSIDE CONTRACTING, INC. - MSLA

POTEET CONSTRUCTION, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

14

0

 Adj Time

 Adj Time

 Adj Time

140

169

20

Cont Total

Cont Total

Cont Total

      6,098,929.06

     12,033,825.50

        112,848.85

Award Dt

Award Dt

Award Dt

04/28/2015

07/22/2014

06/23/2015

Work Beg

Work Beg

Work Beg

06/08/2015

09/29/2014

10/19/2015

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

DALSOGLIO-MICHAEL (U1921)

KRINGS-DAMIAN (U5007)

GROVER-MICHAEL (U1380)

BRIDGE CONSTRUCTION, REHAB AND R

RECONSTRUCTION, GRADING

SAFETY

Broadwater

Broadwater

Jefferson

None

None

None

      5,975,029.15

     12,470,388.43

        180,109.30

      6,369,352.80

     12,291,833.94

        111,783.47

        188,019.06

        884,264.10

               .00

      6,098,929.06

     12,033,825.50

        112,848.85

406 444-6250

406 444-6225

406 444-4188

N/A

06/10/2016

06/07/2016

N/A

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

461932

460819

455014

1111131

1112847

1122448

Beg/End Term

Beg/End Term

Beg/End Term

11.4

89.1

68.3

20.8

94.6

80.3

Beg/End Sta

Beg/End Sta

Beg/End Sta

102+22.97

51+39.50

 

612+75.00

345+86.47

 

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        650,200.10

        891,964.91

         13,541.86

     471,791.53

     677,390.65

      14,205.27

115

169

15

Time Chrg

Time Chrg

Time Chrg

   82.14

  100.00

   75.00

Time Used

Time Used

Time Used

  104.43

  102.14

   99.06

   72.56

   75.94

  104.90

    7.41

    5.51

   12.71

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2280    
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2    District Butte
Berg, GaryProject Mgr

06813         

09416         

10416         

        112,786.11

               .00

               .00

      2,533,722.51

         89,765.00

      2,417,890.05

65

10

150

7178061000   

8612072000   

8075008000   

HSIP 8-4(61)61                

HSIP 8-4(72)88                

STPB 249-1(8)7                

SF 099 JCT FILSON / QUARTER CIRCLE

SF 139 - TOSTON SKID TREATMENT

BLAINE SPRING CR - 8 M S ENNIS

N   

N   

S   

N-8

N-8

C000249

      2,533,722.51

         89,765.00

      2,417,890.05

Wrk Phn 225-4305 Cell Phn 570-1017 Email gberg@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

A. M. WELLES, INC.

L & J CONSTRUCTION GROUP, LLC

KNIFE RIVER CORPORATION - YELLOWSTON

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

28

0

0

 Adj Time

 Adj Time

 Adj Time

93

10

150

Cont Total

Cont Total

Cont Total

      2,646,508.62

         89,765.00

      2,417,890.05

Award Dt

Award Dt

Award Dt

08/27/2013

04/19/2016

04/19/2016

Work Beg

Work Beg

Work Beg

11/22/2013

06/07/2016

05/18/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

DAVIES-JIM (U1952)

WOSOBA-LEROY (U0342)

SMITH-JACQUELYN (U1891)

SAFETY

SAFETY

BRIDGE CONSTRUCTION, REHAB AND R

Broadwater

Broadwater

Madison

None

None

None

      2,776,057.75

        128,320.00

      2,433,827.25

      2,736,958.79

         49,405.50

        583,693.28

        112,786.11

               .00

               .00

      2,646,508.62

         89,765.00

      2,417,890.05

406 444-3424

406 444-1280

406 444-7694

03/25/2016

N/A

N/A

N/A

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

463110

461037

451357

1114228

112637

1114534

Beg/End Term

Beg/End Term

Beg/End Term

60.6

87.7

7.4

62.0

88.4

7.7

Beg/End Sta

Beg/End Sta

Beg/End Sta

800+00.00

 

10+95.00

875+00.00

 

27+23.43

Wrk Day

Wrk Day

Cal Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        253,372.25

         16,157.70

        290,146.81

     314,590.10

       2,972.18

     104,386.92

95

7

83

Time Chrg

Time Chrg

Time Chrg

  102.15

   70.00

   55.33

Time Used

Time Used

Time Used

  103.42

   55.04

   24.14

  124.16

   18.39

   35.98

   11.49

    6.02

   17.88

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2280    
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2    District Butte
Berg, GaryProject Mgr

14813         

17912         

               .00

      1,185,632.52

        120,703.80

      8,846,742.30

15

175

6692005000   

7287133000   

7468137000   

HSIP 288-1(5)4                

BH 90-6(133)275               

IM 90-6(137)279               

SF089 S MANHATTAN GUARDRAIL, STRIP

LOGAN AREA I-90 BRIDGE DECKS

THREE FORKS - MANHATTAN

S   

I   

I   

S-288

I-90

I-90

        120,703.80

      3,668,984.29

      5,177,758.02

Wrk Phn 225-4305 Cell Phn 570-1017 Email gberg@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

MOUNTAIN WEST HOLDING COMPANY

JIM GILMAN EXCAVATING, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

40

 Adj Time

 Adj Time

15

215

Cont Total

Cont Total

        120,703.80

     10,032,374.82

Award Dt

Award Dt

03/25/2014

10/02/2012

Work Beg

Work Beg

08/12/2014

03/25/2013

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

WOSOBA-LEROY (U0342)

HADDICK-NATHAN (U1393)

DAVIES-JIM (U1952)

OVERLAYS

BRIDGE CONSTRUCTION, REHAB AND R

BRIDGE CONSTRUCTION, REHAB AND R

Gallatin

Broadwater

Broadwater

None

None

None

TIED

TIED

        104,617.50

      5,042,164.71

      5,648,563.18

        124,995.50

      4,421,275.52

      5,807,180.12

               .00

        718,727.68

        466,904.85

        120,703.80

      4,387,711.97

      5,644,662.87

406 444-1280

406 444-9400

406 444-3424

12/09/2014

12/09/2014

05/28/2015

05/28/2015

Contract Totals for 17912          

     10,228,455.64

     10,690,727.89       8,846,742.31

      1,185,632.53

     10,032,374.84
Project Count 2

Project Mgr Totals for Berg, Gary      51,921,995.47      45,891,252.04

Lat/Long

Lat/Long

Lat/Long

454715

455256

455256

1111855

1112625

1112625

Beg/End Term

Beg/End Term

Beg/End Term

4.5

 

278.7

5.4

 

289.3

Beg/End Sta

Beg/End Sta

Beg/End Sta

245+00.0

 

139+00

295+00.0

 

696+38.9

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         21,726.68

        366,898.43

        517,775.80

      13,329.52

     222,804.71

     298,904.06

        884,674.23

     521,708.77

      4,712,551.81

12

197

Time Chrg

Time Chrg

   80.00

   91.63

Time Used

Time Used

  103.56

  100.76

  102.88

   61.35

   60.73

   57.73

   10.66

    5.04

    5.15

  101.95    58.97     5.10

    89.35     69.03     7.52

%

%

%

%

%

%

%

%

%

%

%

% % %

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2280    
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2    District Butte
Berg, GaryProject Mgr Wrk Phn 225-4305 Cell Phn 570-1017 Email gberg@mt.gov

     43,235,201.75

Project Mgr Totals for Berg, Gary

Project Count 12

     51,921,995.47      45,891,252.04

      2,498,043.87

     48,389,295.91

11Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

      4,712,551.81

   3,253,246.35

    89.35     69.03     7.52% % %

Mod CN (Y/N)

Mod CE (Y/N)

Crew 2280    
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2    District Butte
Clary, DanProject Mgr

02815         

04215         

         45,117.35

         49,781.12

        409,373.41

      5,793,691.03

25

65

7858035000   

8103086000   

HSIP-G 29-4(35)76             

IM 15-3(86)142                

SF 119 - GR PIPESTONE PASS

ELK PARK - BERNICE

P   

I   

P-29

I-15

        409,373.40

      5,793,691.03

Wrk Phn 494-9649 Cell Phn 490-6016 Email dclary@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

MOUNTAIN WEST HOLDING COMPANY

JIM GILMAN EXCAVATING, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

6

7

 Adj Time

 Adj Time

31

72

Cont Total

Cont Total

        454,490.76

      5,843,472.15

Award Dt

Award Dt

08/18/2015

03/10/2015

Work Beg

Work Beg

04/19/2016

08/24/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

DOLD-JOSHUA (U3484)

ROUSE-DUSTIN (U9174)

SAFETY

OVERLAYS

Silver Bow

Jefferson

None

None

        296,707.25

      6,067,757.80

        467,317.48

      5,482,267.29

         45,117.35

         49,781.12

        454,490.75

      5,843,472.15

406 444-6385

406 444-6005

08/24/2016

N/A

N/A

N/A

Lat/Long

Lat/Long

455200

461203

1122652

1122028

Beg/End Term

Beg/End Term

76.4

142.4

77.4

150.3

Beg/End Sta

Beg/End Sta

10+30.00

470+21.72

62+67.00

882+00.00

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

         49,124.81

        521,432.19

      92,439.92

     269,542.08

24

68

Time Chrg

Time Chrg

   77.42

   94.44

Time Used

Time Used

  102.82

   93.82

  188.17

   51.69

   19.78

    4.92

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 2191    
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2    District Butte
Clary, DanProject Mgr

05314         

         52,733.62

      5,415,618.60110

7289105000   

7291101000   

IM 15-2(105)122               

IM-HSIP 15-2(101)124          

ROCKER - EB CLIMBING LANE

NEVERSWEAT RR - BR REMOVAL

I   

I   

I-15

I-15

      3,773,008.62

      1,642,609.98

Wrk Phn 494-9649 Cell Phn 490-6016 Email dclary@mt.gov

Contract No Contractor Nm JIM GILMAN EXCAVATING, INC. Award Amt

CO Amt

Cont Time

CO Days 23

 Adj Time 133 Cont Total       5,468,352.22

Award Dt 03/25/2014

Work Beg 06/05/2014

Sub Work Cmplt

Final Accpt

WALSH-JOE (U9423)

WALSH-JOE (U9423)

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

Silver Bow

Silver Bow

None

None

TIED

TIED

      3,866,136.15

      2,236,495.81

      4,144,633.97

      1,613,137.78

         66,806.73

-        14,073.11

      3,839,815.35

      1,628,536.87

406 494-9622

406 494-9622

12/10/2015

N/A

Contract Totals for 05314          

      5,757,771.75

      6,102,631.96       5,415,618.60

         52,733.62

      5,468,352.22
Project Count 2

Lat/Long

Lat/Long

460024

460019

1123640

1123439

Beg/End Term

Beg/End Term

121.6

124.0

124.0

124.3

Beg/End Sta

Beg/End Sta

270+46.8

397+73.06

399+00.0

412+94.80

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        339,570.78

        147,834.90

     341,666.38

      71,728.95

        487,405.68

     413,395.33

125Time Chrg   93.98Time Used

  107.94

   99.05

  100.62

   48.52

    8.24

    4.45

  105.29    84.82     7.18

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 2191    
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2    District Butte
Clary, DanProject Mgr

08413         

09714         

        443,493.46

        131,161.67

      8,131,847.28

      1,266,768.20

220

65

6044024000   

4571080000   

4919017000   

MT-STPX 47(24)                

IM-NHTSA 15-2(80)120          

STPU-CM 1899(17)              

SILICON MTN TECH PARK & PORT

NISSLER INTERCHANGE

DEWEY BLVD EXTENSION - BUTTE

X   

I   

U   

L-47-534

I-15

U-1821

      3,769,581.38

      4,362,265.90

      1,266,768.20

Wrk Phn 494-9649 Cell Phn 490-6016 Email dclary@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

SCHELLINGER CONSTRUCTION CO., INC.

JIM GILMAN EXCAVATING, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

14

18

 Adj Time

 Adj Time

234

83

Cont Total

Cont Total

      8,575,340.74

      1,397,929.87

Award Dt

Award Dt

05/21/2013

10/21/2014

Work Beg

Work Beg

07/08/2013

04/17/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

HADDICK-NATHAN (U1393)

WALSH-JOE (U9423)

WALSH-JOE (U9423)

BRIDGE CONSTRUCTION, REHAB AND R

BRIDGE CONSTRUCTION, REHAB AND R

RECONSTRUCTION, GRADING

Silver Bow

Silver Bow

Silver Bow

None

None

None

TIED

TIED

      3,924,925.32

      5,021,109.10

      1,373,409.81

      4,030,763.82

      4,704,353.17

      1,484,905.75

        245,339.20

        198,154.26

        131,161.67

      4,014,920.58

      4,560,420.16

      1,397,929.87

406 444-9400

406 494-9622

406 494-9622

06/10/2015

12/10/2015

01/28/2016

N/A

Contract Totals for 08413          

      8,735,116.99

      8,946,034.42       8,131,847.28

        443,493.46

      8,575,340.74
Project Count 2

Lat/Long

Lat/Long

Lat/Long

455952

460027

455857

1123947

1123818

1123219

Beg/End Term

Beg/End Term

Beg/End Term

218.4

218.4

1.35

120.7

120.7

1.45

Beg/End Sta

Beg/End Sta

Beg/End Sta

0+00.00

0+00.00

10+00.00

24+82.89

41+14.73

16+14.00

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        565,437.21

        654,339.89

        152,012.18

     540,562.20

     356,279.14

     269,749.39

      1,219,777.10

     896,841.34

220

83

Time Chrg

Time Chrg

   94.02

  100.00

Time Used

Time Used

  100.39

  103.16

  106.22

   95.60

   54.45

  177.45

   13.41

    7.57

   18.17

  101.86    73.53    10.27

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2191    
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2    District Butte
Clary, DanProject Mgr

10814         

11316         

          7,131.38

               .00

        827,612.50

      4,324,322.29

115

85

8103088000   

7669033000   

IM 15-3(88)146                

NHIP 29-4(33)83               

ROCKFALL MIT-N OF ELK PARK

HARRISON AVENUE SOUTH

I   

N   

I-15

P-29

        827,612.50

      4,324,322.29

Wrk Phn 494-9649 Cell Phn 490-6016 Email dclary@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

KNIFE RIVER CORPORATION - YELLOWSTON

JIM GILMAN EXCAVATING, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

115

85

Cont Total

Cont Total

        834,743.88

      4,324,322.29

Award Dt

Award Dt

09/02/2014

05/24/2016

Work Beg

Work Beg

04/08/2015

08/08/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

ROUSE-DUSTIN (U9174)

WALSH-JOE (U9423)

SLIDE OR SLOPE STABALIZATION

OVERLAYS

Jefferson

Silver Bow

None

None

      1,337,150.50

      3,728,093.00

        893,533.40

               .00

          7,131.38

               .00

        834,743.88

      4,324,322.29

406 444-6005

406 494-9622

12/28/2015

N/A

07/28/2016

N/A

Lat/Long

Lat/Long

461142

455736

1122043

1123028

Beg/End Term

Beg/End Term

146.1

83.3

146.2

86.5

Beg/End Sta

Beg/End Sta

668+00.00

14+01.15

675+50.00

184+00.00

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

         99,313.50

        518,918.67

     126,852.30

      56,729.36

89

14

Time Chrg

Time Chrg

   77.39

   16.47

Time Used

Time Used

  107.04

     .00

  127.73

   10.93

   14.20

     .00

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 2191    
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2    District Butte
Clary, DanProject Mgr

14414         

        520,017.07

      8,657,872.0095

8102120000   

8104085000   

IM 15-2(120)130               

IM 15-3(85)134                

BUTTE - ELK PARK

ELK PARK

I   

I   

I-15

I-15

      2,559,147.27

      6,098,724.73

Wrk Phn 494-9649 Cell Phn 490-6016 Email dclary@mt.gov

Contract No Contractor Nm NELCON, INC. Award Amt

CO Amt

Cont Time

CO Days 4

 Adj Time 99 Cont Total       9,177,889.07

Award Dt 05/06/2014

Work Beg 08/22/2014

Sub Work Cmplt

Final Accpt

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

OVERLAYS

OVERLAYS

Silver Bow

Jefferson

None

None

TIED

TIED

      2,536,484.10

      6,017,314.45

      2,696,121.79

      6,540,998.29

        127,441.48

        392,575.59

      2,686,588.75

      6,491,300.32

406 444-6005

406 444-6005

01/21/2016

N/A

Contract Totals for 14414          

      9,237,120.08

      8,553,798.55       8,657,872.00

        520,017.07

      9,177,889.07
Project Count 2

     32,058,032.74

Project Mgr Totals for Clary, Dan

Project Count 11

     36,405,583.29      34,827,105.30

      1,249,435.67

     36,076,540.97

8Cont Count 

Lat/Long

Lat/Long

460030

460605

1122740

1122455

Beg/End Term

Beg/End Term

1300

133.7

133.7

142.4

Beg/End Sta

Beg/End Sta

47+00.00

8+01.54

8+01.54

470+21.72

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        179,140.31

        426,910.73

     171,907.21

     222,416.34

        606,051.04

     394,323.55

      3,654,035.17

   2,519,873.27

97Time Chrg   97.98Time Used

  100.35

  100.77

   95.96

   52.10

    6.38

    3.40

  100.65    65.06     4.27

    88.86     68.96     7.86

%

%

%

%

%

%

%

% % %

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 2191    
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2    District Butte
Cogley, PaulProject Mgr

01816         

02315         

               .00

               .00

      1,636,393.31

        161,364.52

75

25

8108079000   

8024075000   

7857050000   

NH 11-1(79)13                 

HSIP 11-1(75)24               

HSIP 86-1(50)21               

YANKEE JIM CANYON - NORTH

SF 129 - LFT TURN LN EMIGRANT RA

SF 119 SIGNING GR N BOZEMAN

N   

N   

P   

N-11

N-11

P-86

      1,100,888.02

        535,505.30

        161,364.52

Wrk Phn 556-4720 Cell Phn N/A Email pcogley@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

HOLLOW CONTRACTING INC

MOUNTAIN WEST HOLDING COMPANY

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

75

25

Cont Total

Cont Total

      1,636,393.31

        161,364.52

Award Dt

Award Dt

08/23/2016

04/07/2015

Work Beg

Work Beg

N/A

08/10/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

COMBS-JAMES (U1968)

COMBS-JAMES (U1968)

WOSOBA-LEROY (U0342)

OVERLAYS

RECONSTRUCTION, GRADING

GUARDRAIL

Park

Park

Gallatin

None

None

None

TIED

TIED

      1,082,552.20

        551,090.50

        190,756.50

               .00

               .00

        131,459.57

               .00

               .00

               .00

      1,100,888.02

        535,505.30

        161,364.52

406 444-6244

406 444-6244

406 444-1280

N/A

09/03/2015

N/A

01/29/2016

Contract Totals for 01816          

               .00

      1,633,642.70       1,636,393.32

               .00

      1,636,393.32
Project Count 2

Lat/Long

Lat/Long

Lat/Long

451343

451801

455228

1105237

1104947

1105311

Beg/End Term

Beg/End Term

Beg/End Term

13.2

23.6

20.5

24.1

24.1

21.6

Beg/End Sta

Beg/End Sta

Beg/End Sta

652+50.23

1201+00.00

73+50.00

1224+46.3

1223+56.30

131+00.00

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        132,106.56

         64,260.64

         29,045.61

           5.00

            .00

       8,673.02

        196,367.20

           5.00

0

8

Time Chrg

Time Chrg

     .00

   32.00

Time Used

Time Used

     .00

     .00

   81.47

     .00

     .00

   29.86

     .00

     .00

    6.60

     .00      .00      .00

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2284    
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2    District Butte
Cogley, PaulProject Mgr

02913         

         24,900.00

      1,953,087.5055

4312068000   

NH 50-2(68)88                 

MAIN ST 19TH/GRAND AVE-BOZEMAN

P   NH-50

      1,953,087.50

Wrk Phn 556-4720 Cell Phn N/A Email pcogley@mt.gov

Contract No Contractor Nm KNIFE RIVER CORPORATION - BELG Award Amt

CO Amt

Cont Time

CO Days 7

 Adj Time 62 Cont Total       1,977,987.50

Award Dt 09/26/2013

Work Beg 05/08/2014

Sub Work Cmplt

Final Accpt

WALSH-JOE (U9423)

OVERLAYS

Gallatin

None

      1,980,099.95

      1,922,129.21          24,900.00

      1,977,987.50

406 494-9622

12/01/2014

05/28/2015

Lat/Long 454045 1110305 Beg/End Term 88.0 88.9 Beg/End Sta 8+95.90 56+92.00

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

        234,370.50

     182,896.19

61Time Chrg   98.39Time Used

   97.18    78.04     9.52% % %

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

Crew 2284    
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2    District Butte
Cogley, PaulProject Mgr

03113         

        383,731.71

      8,799,646.60150

3871101000   

3871113000   

7574141000   

IM 90-6(101)304               

IM 90-6(113)306               

IM 90-6(141)308               

BOZEMAN STRUCTURES

W BOZEMAN INTERCHANGE - BOZEMAN

BOZEMAN - EAST (I-90)

I   

I   

I   

I-90

I-90

I-90

      1,203,364.90

      6,539,773.17

      1,056,508.53

Wrk Phn 556-4720 Cell Phn N/A Email pcogley@mt.gov

Contract No Contractor Nm DICK ANDERSON CONSTRUCTION, INC. - GF Award Amt

CO Amt

Cont Time

CO Days 24

 Adj Time 174 Cont Total       9,183,378.31

Award Dt 01/29/2013

Work Beg 03/04/2013

Sub Work Cmplt

Final Accpt

BRANDENBERGER-STEPHANIE

BRANDENBERGER-STEPHANIE

DAVIES-JIM (U1952)

BRIDGE CONSTRUCTION, REHAB AND R

BRIDGE CONSTRUCTION, REHAB AND R

SEAL & COVER

Gallatin

Gallatin

Gallatin

None

None

None

TIED

TIED

TIED

      1,486,021.00

      7,846,716.20

      1,080,662.50

      1,389,466.70

      7,418,406.83

      1,036,526.73

        226,033.43

        162,415.48

-         4,717.20

      1,429,398.33

      6,702,188.65

      1,051,791.33

406 444-7675

406 444-7675

406 444-3424

12/10/2014

01/29/2016

Contract Totals for 03113          

      9,844,400.26

     10,413,399.70       8,799,646.60

        383,731.71

      9,183,378.31
Project Count 3

Lat/Long

Lat/Long

Lat/Long

454128

454149

454447

1110122

1110246

1110231

Beg/End Term

Beg/End Term

Beg/End Term

303.588

1.2

307.9

313.447

1.3

313.4

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

45+30.00

1683+07.1

 

55+38.00

218+77.3

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        120,336.49

        653,977.32

        105,650.85

     123,941.01

     570,632.82

      19,513.40

        879,964.66

     714,087.23

167Time Chrg   95.98Time Used

   97.21

  110.69

   98.55

  103.00

   87.26

   18.47

    8.92

    7.69

    1.88

  107.20    81.15     7.25

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2284    
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2    District Butte
Cogley, PaulProject Mgr

03312         

04614         

04615         

-        63,154.08

        972,199.59

               .00

     12,729,859.10

      5,780,777.25

         42,173.80

220

130

20

4803024000   

7426003000   

8615281000   

STPP-HIP 14-2(24)63           

STPU 1210(3)                  

HSIP STWD(281)                

CHECKERBOARD - MARTINSDALE

COLLEGE-MAIN TO S 19TH-BOZEMAN

SF139 - SAFETY IMPROVEMENT ELECTRICAL

P   

U   

S   

P-14

U-1210

S-540, L-16-700

     12,729,859.10

      5,780,777.25

         42,173.80

Wrk Phn 556-4720 Cell Phn N/A Email pcogley@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

SK CONSTRUCTION, INC.

KNIFE RIVER CORPORATION - BELG

MOUNTAIN WEST HOLDING COMPANY

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

55

0

 Adj Time

 Adj Time

 Adj Time

220

185

20

Cont Total

Cont Total

Cont Total

     12,666,705.02

      6,752,976.84

         42,173.80

Award Dt

Award Dt

Award Dt

04/03/2012

06/24/2014

06/23/2015

Work Beg

Work Beg

Work Beg

04/09/2012

10/27/2014

09/14/2015

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

DAVIES-JIM (U1952)

DALSOGLIO-MICHAEL (U1921)

BURKE-PATRICIA (U3486)

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

SAFETY

Meagher

Gallatin

Park

None

None

None

     14,249,529.85

      5,187,583.96

         54,198.40

     12,569,235.43

      6,508,998.74

         40,673.80

-        63,154.08

        972,199.59

               .00

     12,666,705.02

      6,752,976.84

         42,173.80

406 444-3424

406 444-6250

406 444-9420

11/25/2014

N/A

10/26/2015

07/30/2015

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

463225

454016

453423

1102600

1110409

1103401

Beg/End Term

Beg/End Term

Beg/End Term

63.1

0.0

29.0

71.7

0.6

30.0

Beg/End Sta

Beg/End Sta

Beg/End Sta

31+00.00

10+22.85

 

484+00.00

41+11.00

 

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

      1,272,985.91

        693,693.27

          4,217.38

     805,746.60

     626,861.84

       8,277.48

191

186

8

Time Chrg

Time Chrg

Time Chrg

   86.82

  100.54

   40.00

Time Used

Time Used

Time Used

   99.23

   96.39

   96.44

   63.30

   90.37

  196.27

    6.41

    9.63

   20.35

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2284    
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2    District Butte
Cogley, PaulProject Mgr

04A14        

05215         

          7,234.04

         16,668.82

      8,456,831.26

      2,158,723.16

90

45

8100109000   

8109024000   

IM 90-7(109)341               

STPP 60-1(24)0                

SPRINGDALE-WEST

N OF WHITE SULPHUR SPRINGS N

I   

P   

I-90

P-60

      8,456,831.26

      2,158,723.16

Wrk Phn 556-4720 Cell Phn N/A Email pcogley@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING, INC. - MSLA

JIM GILMAN EXCAVATING, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

4

 Adj Time

 Adj Time

90

49

Cont Total

Cont Total

      8,464,065.30

      2,175,391.98

Award Dt

Award Dt

10/21/2014

03/10/2015

Work Beg

Work Beg

03/09/2015

06/04/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

DAVIES-JIM (U1952)

NELSON-JENNIFER M (U4348)

BRIDGE CONSTRUCTION, REHAB AND R

OVERLAYS

Park

Meagher

None

None

      9,353,470.60

      2,123,132.90

      8,958,043.15

      2,080,470.90

          7,234.04

         16,668.82

      8,464,065.30

      2,175,391.98

406 444-3424

406 494-9636

01/08/2016

N/A

N/A

N/A

Lat/Long

Lat/Long

454139

463756

1101641

1105110

Beg/End Term

Beg/End Term

341.0

0.0

354.0

9.7

Beg/End Sta

Beg/End Sta

180+00.00

69+85.60

867+20.40

581+29.20

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        591,978.19

        215,872.32

     303,715.97

      90,566.24

88

45

Time Chrg

Time Chrg

   97.78

   91.84

Time Used

Time Used

  105.84

   95.64

   51.31

   41.95

    3.39

    4.35

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 2284    
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2    District Butte
Cogley, PaulProject Mgr

06816         

               .00

         87,258.8520

8643279000   

8917351000   

8945007000   

HSIP-G STWD(279)              

HSIP-G STWD(351)              

HSIP-G 288-1(7)1              

SF 139-BOZEMAN SAFETY IMPROVEMENT

SF 149 - BOZEMAN SAFETY IMPROV

SF 149-MANHATTAN SFTY IMPRV

L   

P   

L   

L-16-150, L-16-725,

P-84, S-345, U-1216

S-288

         49,537.25

         30,321.40

          7,400.20

Wrk Phn 556-4720 Cell Phn N/A Email pcogley@mt.gov

Contract No Contractor Nm MOUNTAIN WEST HOLDING COMPANY Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 20 Cont Total          87,258.85

Award Dt 08/23/2016

Work Beg N/A

Sub Work Cmplt

Final Accpt

GROVER-MICHAEL (U1380)

GROVER-MICHAEL (U1380)

GROVER-MICHAEL (U1380)

SAFETY

SAFETY

SAFETY

Gallatin

Madison

Gallatin

None

None

None

TIED

TIED

TIED

         62,406.00

         28,787.00

          8,659.00

               .00

               .00

               .00

               .00

               .00

               .00

         49,537.25

         30,321.40

          7,400.20

406 444-4188

406 444-4188

406 444-4188

N/A

N/A

Contract Totals for 06816          

               .00

         99,852.00          87,258.85

               .00

         87,258.85
Project Count 3

Lat/Long

Lat/Long

Lat/Long

454036

453531

455025

1110154

1113424

1111935

Beg/End Term

Beg/End Term

Beg/End Term

 

6.5

1.0

 

7.0

0.6

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

 

 

 

 

 

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         14,861.18

          9,096.42

          2,220.06

          15.00

          30.92

            .00

         26,177.66

          45.92

0Time Chrg     .00Time Used

     .00

     .00

     .00

     .10

     .34

     .00

     .00

     .00

     .00

     .00      .18      .00

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2284    
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2    District Butte
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06915         

07316         

07616         

               .00

               .00

               .00

        160,510.80

        115,991.62

        285,620.30

45

20

65

8691013000   

7856008000   

8688039000   

TA 7499(13)                   

HSIP 345-1(8)7                

TA 1299(39)                   

5TH & E STREET WALKS-LIVINGSTON

SF-119-SAFETY IMP S OF BOZEMAN

ELEM SCHOOL BIKE PED - BOZEMAN

U   

S   

    

 

S-345

 

        160,510.80

        115,991.62

        285,620.30

Wrk Phn 556-4720 Cell Phn N/A Email pcogley@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

AV CONSTRUCTION, INC.

A. M. WELLES, INC.

JAG GRADING & PAVING, LLC

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

45

20

65

Cont Total

Cont Total

Cont Total

        160,510.80

        115,991.62

        285,620.30

Award Dt

Award Dt

Award Dt

09/22/2015

03/22/2016

06/28/2016

Work Beg

Work Beg

Work Beg

06/21/2016

08/22/2016

08/25/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

HOLIEN-DAVID (U2412)

GROVER-MICHAEL (U1380)

HOLIEN-DAVID (U2412)

SIDEWALK

SAFETY

BIKE AND PEDESTRIAN

Park

Gallatin

Gallatin

None

None

None

        167,914.60

        113,956.40

        190,316.75

        108,213.57

               .00

               .00

               .00

               .00

               .00

        160,510.80

        115,991.62

        285,620.30

406 444-6118

406 444-4188

406 444-6118

N/A

N/A

N/A

N/A

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

453921

453529

454107

1103340

1110348

1110311

Beg/End Term

Beg/End Term

Beg/End Term

 

7.2

 

 

7.7

 

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

87+00.00

 

 

115+00.00

 

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         40,127.70

         13,918.99

         34,274.44

      55,938.62

       8,228.75

       5,459.31

41

3

7

Time Chrg

Time Chrg

Time Chrg

   91.11

   15.00

   10.77

Time Used

Time Used

Time Used

   67.42

     .00

     .00

  139.40

   59.12

   15.93

   51.69

     .00

     .00

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2284    
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2    District Butte
Cogley, PaulProject Mgr

08814         

               .00

      3,279,708.7575

7577067000   

8106077000   

NH-STPE 11-1(67)0             

NH 11-1(77)1                  

GARDINER - NORTH

NORTH OF GARDINER - NORTH

N   

N   

N-11

N-11

        594,802.20

      2,684,906.55

Wrk Phn 556-4720 Cell Phn N/A Email pcogley@mt.gov

Contract No Contractor Nm RIVERSIDE CONTRACTING, INC. - MSLA Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 75 Cont Total       3,279,708.75

Award Dt 09/02/2014

Work Beg 04/15/2015

Sub Work Cmplt

Final Accpt

NELSON-JENNIFER M (U4348)

NELSON-JENNIFER M (U4348)

OVERLAYS

OVERLAYS

Park

Park

None

None

TIED

TIED

        599,294.55

      2,508,914.40

        702,151.20

      2,689,305.40

               .00

               .00

        594,802.20

      2,684,906.55

406 494-9636

406 494-9636

01/08/2016

N/A

Contract Totals for 08814          

      3,391,456.60

      3,108,208.95       3,279,708.75

               .00

      3,279,708.75
Project Count 2

Lat/Long

Lat/Long

450148

450605

1104220

1104650

Beg/End Term

Beg/End Term

0.1

1.1

1.1

13.2

Beg/End Sta

Beg/End Sta

821+06.92

10+00.00

871+25.00

652+50.23

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

         71,376.26

        322,188.79

      88,396.95

     150,002.89

        393,565.05

     238,399.84

74Time Chrg   98.67Time Used

  118.05

  100.16

  123.85

   46.56

   12.59

    5.58

  103.41    60.57     7.03

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 2284    
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10316         

11812         

          2,233.50

        314,298.00

      3,676,347.06

      8,611,297.90

110

30

5966033000   

8788008000   

4790048000   

STPP 14-2(33)42               

STPS 360-1(8)0                

BR 11-1(48)56                 

MAIN ST - WHITE SULPHUR SPRINGS

WHITE SULPHUR SPR-FT. LOGAN

YELLOWSTONE RIVER - NE OF LIVINGSTON

P   

S   

P   

P-14

C000360

P-11

      3,083,357.14

        592,989.92

      8,611,297.90

Wrk Phn 556-4720 Cell Phn N/A Email pcogley@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

SCHELLINGER CONSTRUCTION CO., INC.

SLETTEN CONSTRUCTION COMPANY

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

21

 Adj Time

 Adj Time

110

51

Cont Total

Cont Total

      3,678,580.56

      8,925,595.90

Award Dt

Award Dt

04/05/2016

09/04/2012

Work Beg

Work Beg

05/09/2016

10/02/2012

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

COMBS-JAMES (U1968)

COMBS-JAMES (U1968)

HADDICK-NATHAN (U1393)

RECONSTRUCTION, GRADING

SEAL & COVER

BRIDGE CONSTRUCTION, REHAB AND R

Meagher

Meagher

Park

None

None

None

TIED

TIED

      3,328,381.15

        627,340.03

      9,524,336.55

      2,206,019.14

        216,883.80

      9,065,583.63

               .00

          2,233.50

        314,298.00

      3,083,357.14

        595,223.42

      8,925,595.90

406 444-6244

406 444-6244

406 444-9400

N/A

02/27/2015

N/A

09/24/2015

Contract Totals for 10316          

      2,422,902.94

      3,955,721.18       3,676,347.06

          2,233.50

      3,678,580.56
Project Count 2

Lat/Long

Lat/Long

Lat/Long

463253

463530

454029

1105422

110203

1103211

Beg/End Term

Beg/End Term

Beg/End Term

41.7

0.0

55.5

42.7

15.8

56.2

Beg/End Sta

Beg/End Sta

Beg/End Sta

0+00.00

0+00.00

33+93.00

52+50.00

834+24.00

67+15.96

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        308,335.71

         59,298.99

        861,129.79

     291,919.93

       7,869.16

     638,698.53

        367,634.70

     299,789.09

74

46

Time Chrg

Time Chrg

   67.27

   90.20

Time Used

Time Used

   71.55

   36.44

  101.57

   94.68

   13.27

   74.17

   13.23

    3.63

    7.05

   65.87    81.55    12.37

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2284    
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12913         

13913         

16912         

-        25,432.75

          5,645.00

            500.00

        860,161.27

      1,217,137.54

        397,263.51

40

30

30

4577046000   

7583048000   

7776012000   

NH 11-1(46)10                 

STPP 86-1(48)24               

STPS-ER 294-1(12)11           

CEDAR CR - 16 KM N OF GARDINER

PARK COUNTY LINE-WEST

BOZEMAN CREEK FORK-SW LENNEP

N   

P   

S   

N-11

P-86

S-294

        860,161.27

      1,217,137.54

        397,263.51

Wrk Phn 556-4720 Cell Phn N/A Email pcogley@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING, INC. - MSLA

KNIFE RIVER CORPORATION - BELG

SK CONSTRUCTION, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

-1

0

0

 Adj Time

 Adj Time

 Adj Time

39

30

30

Cont Total

Cont Total

Cont Total

        834,728.52

      1,222,782.54

        397,763.51

Award Dt

Award Dt

Award Dt

10/08/2013

10/08/2013

09/18/2012

Work Beg

Work Beg

Work Beg

09/16/2014

07/21/2014

10/25/2012

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

WALSH-JOE (U9423)

DAVIES-JIM (U1952)

WALSH-JOE (U9423)

RECONSTRUCTION, GRADING

OVERLAYS

DRAINAGE

Park

Gallatin

Meagher

None

None

None

        760,426.20

      1,227,858.80

        488,368.40

        825,990.64

      1,127,848.00

        388,633.16

-        25,432.75

          5,645.00

            500.00

        834,728.52

      1,222,782.54

        397,763.51

406 494-9622

406 444-3424

406 494-9622

12/16/2014

12/03/2014

11/25/2014

07/30/2015

05/28/2015

05/28/2015

Lat/Long

Lat/Long

Lat/Long

450834

455815

462243

1104845

1105040

1103714

Beg/End Term

Beg/End Term

Beg/End Term

9.9

RP 23.9

11.1

10.0

RP 30.9

11.2

Beg/End Sta

Beg/End Sta

Beg/End Sta

104+60.00

10+00.00

5+50.00

106+50.00

379+11.12

9+50.00

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        154,829.03

        121,713.75

         47,671.62

      97,189.26

      65,053.29

      67,213.71

38

21

23

Time Chrg

Time Chrg

Time Chrg

   97.44

   70.00

   76.67

Time Used

Time Used

Time Used

   98.95

   92.24

   97.70

   62.77

   53.45

  140.99

   11.77

    5.77

   17.29

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2284    
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17512         

22915         

               .00

               .00

        244,713.20

         65,875.00

115

20

5565749000   

8689036000   

STPX 0002(749)                

TA 1299(36)                   

ROSTAD RANCH WETLAND

DURSTON ROAD SIDEWALK-BOZEMAN

R   

U   

OFF

718

        244,713.20

         65,875.00

Wrk Phn 556-4720 Cell Phn N/A Email pcogley@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

T & T CONTRACTING, INC.

KNIFE RIVER CORPORATION - BELG

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

115

20

Cont Total

Cont Total

        244,713.20

         65,875.00

Award Dt

Award Dt

07/03/2012

10/06/2015

Work Beg

Work Beg

07/30/2012

03/29/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

NORDHAGEN-BLAIR (U6573)

WELBORN-CHAD (U2373)

ENVIRONMENTAL AND WETLAND

SIDEWALK

Meagher

Gallatin

None

None

        239,164.60

         87,186.00

        271,660.71

         62,369.00

               .00

               .00

        244,713.20

         65,875.00

406 444-9128

406 994-1843

03/27/2015

05/05/2016

09/24/2015

N/A

     59,720,069.31

Project Mgr Totals for Cogley, Paul

Project Count 28

     65,149,124.99      60,720,742.31

      1,638,823.83

     62,359,566.14

21Cont Count 

Lat/Long

Lat/Long

462750

454108

1101735

1110655

Beg/End Term

Beg/End Term

 

2.27

 

2.52

Beg/End Sta

Beg/End Sta

 

 

 

 

Cal Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

         24,471.32

          7,905.00

      34,994.56

      36,788.70

      6,211,914.09

   4,288,629.15

73

6

Time Chrg

Time Chrg

   63.48

   30.00

Time Used

Time Used

  111.01

   94.68

  143.00

  465.39

   12.88

   58.99

    95.77     69.04     7.18

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

Y

N

Y

Crew 2284    
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01913         

02814         

03513         

               .00

        103,682.96

         24,668.58

      2,325,349.94

      2,608,697.43

      1,029,506.29

40

110

60

7616025000   

7584052000   

6851002000   

STPP 41-1(25)12               

STPP 19-1(52)7                

BR 81011(2)                   

NEVADA LAKE - SOUTH

ANACONDA URBAN

ABANDON RAILROAD-8 MILES SOUTH OF DE

P   

P   

X   

P-41

P-19

X-81011

      2,325,349.94

      2,608,697.43

      1,029,506.29

Wrk Phn 563-7261 Cell Phn 490-0825 Email sccunningham@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

JIM GILMAN EXCAVATING, INC.

JIM GILMAN EXCAVATING, INC.

BULLOCK CONTRACTING LLC

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

3

4

 Adj Time

 Adj Time

 Adj Time

40

113

64

Cont Total

Cont Total

Cont Total

      2,325,349.94

      2,712,380.39

      1,054,174.87

Award Dt

Award Dt

Award Dt

09/26/2013

09/02/2014

05/21/2013

Work Beg

Work Beg

Work Beg

06/25/2014

04/07/2015

09/03/2013

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

DAVIES-JIM (U1952)

WALSH-JOE (U9423)

NORDHAGEN-BLAIR (U6573)

OVERLAYS

OVERLAYS

BRIDGE CONSTRUCTION, REHAB AND R

Powell

Deer Lodge

Powell

None

None

None

      2,645,338.60

      2,723,227.20

      1,481,239.65

      2,290,524.35

      2,797,006.66

      1,045,512.89

               .00

        103,682.96

         24,668.58

      2,325,349.94

      2,712,380.39

      1,054,174.87

406 444-3424

406 494-9622

406 444-9128

12/15/2014

02/29/2016

12/15/2014

05/28/2015

07/28/2016

05/28/2015

Lat/Long

Lat/Long

Lat/Long

464635

460752

461612

1124529

1125730

1124515

Beg/End Term

Beg/End Term

Beg/End Term

11.8

7.2

7.5

19.9

10.1

8.0

Beg/End Sta

Beg/End Sta

Beg/End Sta

615+20.0

0+00.00

10+60.00

1044+22.1

154+63.29

755+30.48

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        232,534.99

        260,869.74

        102,950.63

     110,150.70

     496,856.24

     307,002.66

34

113

63

Time Chrg

Time Chrg

Time Chrg

   85.00

  100.00

   98.44

Time Used

Time Used

Time Used

   98.50

  103.12

   99.18

   47.37

  190.46

  298.20

    4.81

   17.76

   29.36

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2185    
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03614         

04915         

09913         

         27,800.00

        325,891.55

        138,857.71

      1,266,832.77

      2,139,153.48

      1,569,561.47

82

120

60

6853154000   

8865335000   

4909004000   

BR-STPB 9012(154)             

HSIP-G STWD(335)              

STPS-TCSP 569-1(4)19          

SILVERBOW CR - 4M S OPPORTUNITY

SF 149-CLRS SFTY IMPV DIST 2&3

JCT MT 43 - NORTH

X   

S   

S   

X-81012

Dist Wide

S-569

      1,266,832.77

      2,139,153.48

      1,569,561.47

Wrk Phn 563-7261 Cell Phn 490-0825 Email sccunningham@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

DICK ANDERSON CONSTRUCTION, INC. - GF

HIGHMARK TRAFFIC SERVICES, INC.

JIM GILMAN EXCAVATING, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

8

20

15

 Adj Time

 Adj Time

 Adj Time

90

140

75

Cont Total

Cont Total

Cont Total

      1,294,632.77

      2,465,045.03

      1,708,419.18

Award Dt

Award Dt

Award Dt

06/24/2014

09/22/2015

10/08/2013

Work Beg

Work Beg

Work Beg

08/26/2014

10/16/2015

05/13/2014

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

HADDICK-NATHAN (U1393)

GROVER-MICHAEL (U1380)

ROUSE-DUSTIN (U9174)

BRIDGE CONSTRUCTION, REHAB AND R

RUMBLE STRIPS

RECONSTRUCTION, GRADING

Deer Lodge

Beaverhead

Deer Lodge

None

None

None

      1,761,196.18

      1,805,000.00

      1,699,896.70

      1,323,679.11

      1,785,345.21

      1,758,802.73

         27,800.00

        325,891.55

        138,857.71

      1,294,632.77

      2,465,045.03

      1,708,419.18

406 444-9400

406 444-4188

406 444-6005

11/30/2015

N/A

04/06/2015

N/A

N/A

07/30/2015

Lat/Long

Lat/Long

Lat/Long

460348

0

455442

1124757

0

1130629

Beg/End Term

Beg/End Term

Beg/End Term

.1

 

22.1

.3

 

18.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

9+00.00

 

0+12.00

21+50.00

 

189+98.50

Cal Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        152,019.93

        427,830.70

        204,042.99

     206,831.12

     278,425.08

     246,161.40

90

97

75

Time Chrg

Time Chrg

Time Chrg

  100.00

   69.29

  100.00

Time Used

Time Used

Time Used

  102.24

   72.43

  102.95

  136.06

   65.08

  120.64

   15.63

   15.60

   14.00

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2185    
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13514         

16613         

         24,601.00

        509,039.33

      1,735,665.90

      5,114,160.41120

6708009000   

7603114000   

7604116000   

SSS 275-1(9)1                 

NHPB-IM 90-3(114)173          

IM 90-3(116)180               

MAIN STREET BRIDGE - DEER LODGE

GARRISON - BECK HILL

BECK HILL - DEER LODGE

S   

I   

I   

S-275

I-90

I-90

      1,735,665.90

      3,216,313.80

      1,897,846.61

Wrk Phn 563-7261 Cell Phn 490-0825 Email sccunningham@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

MARK BUCK CONSTRUCTION INC DBA BAUE

JIM GILMAN EXCAVATING, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

21

10

 Adj Time

 Adj Time 130

Cont Total

Cont Total

      1,760,266.90

      5,623,199.74

Award Dt

Award Dt

06/03/2014

07/09/2013

Work Beg

Work Beg

07/25/2014

09/16/2013

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

DALSOGLIO-MICHAEL (U1921)

WALSH-JOE (U9423)

WALSH-JOE (U9423)

BRIDGE CONSTRUCTION, REHAB AND R

BRIDGE CONSTRUCTION, REHAB AND R

OVERLAYS

Powell

Powell

Powell

None

None

None

TIED

TIED

      1,630,242.90

      4,262,670.48

      1,757,720.96

      1,786,171.86

      3,635,496.24

      2,119,311.01

         24,601.00

        396,140.83

        112,898.50

      1,760,266.90

      3,612,454.63

      2,010,745.11

406 444-6250

406 494-9622

406 494-9622

04/06/2015

12/11/2015

01/29/2016

05/26/2016

Contract Totals for 16613          

      5,754,807.25

      6,020,391.44       5,114,160.41

        509,039.33

      5,623,199.74
Project Count 2

Lat/Long

Lat/Long

Lat/Long

462406

463101

462653

1124406

1124751

1124321

Beg/End Term

Beg/End Term

Beg/End Term

1.0

172.6

180.4

1.1

180.4

188.6

Beg/End Sta

Beg/End Sta

Beg/End Sta

1072+00.00

0+00.00

372+47.97

1077+38.87

372+47.97

825+09.91

Cmplt Dt

Wrk Day

10/17/2014

11/07/2014

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        208,279.91

        321,631.38

        189,784.66

            .00

     259,464.97

     147,635.57

        511,416.04

     407,100.54

130Time Chrg

     .00

  100.00

Time Used

Time Used

  101.47

  100.64

  105.40

     .00

   80.67

   77.79

     .00

    7.14

    6.97

  102.34    79.60     7.07

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2185    
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21915         

          3,275.00

        744,650.0050

8734007000   

NH 88-1(7)0                   

N-88: GARRISON

N   N-88

        744,650.00

Wrk Phn 563-7261 Cell Phn 490-0825 Email sccunningham@mt.gov

Contract No Contractor Nm HELENA SAND & GRAVEL, INC. Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 50 Cont Total         747,925.00

Award Dt 10/06/2015

Work Beg 05/18/2016

Sub Work Cmplt

Final Accpt

NELSON-JENNIFER M (U4348)

OVERLAYS

Powell

None

        927,784.95

        832,191.34           3,275.00

        747,925.00

406 494-9636

N/A

N/A

     19,374,041.40

Project Mgr Totals for Cunningham, Scott

Project Count 10

     20,694,317.62      18,533,577.69

      1,157,816.13

     19,691,393.82

9Cont Count 

Lat/Long 463114 1124740 Beg/End Term 0.2 1.2 Beg/End Sta 10+000.00 61+75.44

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

        111,697.50

     129,083.49

      2,211,642.43

   2,181,611.23

44Time Chrg   88.00Time Used

  111.27   115.57    15.51

    98.39     98.64    11.26

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

Crew 2185    
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2    District Butte
Durkin, CraigProject Mgr

03616         

               .00

         35,523.7515

8029123000   

HSIP-G 90-3(123)174           

SF 129 - SFTY IMPRV DEER LODGE

I   I-90

         35,523.75

Wrk Phn 563-7261 Cell Phn N/A Email crdurkin@mt.gov

Contract No Contractor Nm MOUNTAIN WEST HOLDING COMPANY Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 15 Cont Total          35,523.75

Award Dt 06/28/2016

Work Beg 08/16/2016

Sub Work Cmplt

Final Accpt

WOSOBA-LEROY (U0342)

SAFETY

Deer Lodge

None

         46,776.00

               .00                .00

         35,523.75

406 444-1280

N/A

N/A

               .00

Project Mgr Totals for Durkin, Craig

Project Count 1

         46,776.00          35,523.75

               .00

         35,523.75

1Cont Count 

Lat/Long 462257 1124152 Beg/End Term 173.5 196.5 Beg/End Sta   

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

         10,657.13

      14,104.77

         10,657.13

      14,104.77

4Time Chrg   26.67Time Used

     .00   132.35      .00

      .00    132.35      .00

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

Crew 2185    
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2    District Butte
Harris, DeanProject Mgr

01216         

01513         

          2,518.38

         12,050.60

        237,335.95

      2,309,255.56

35

80

7495115000   

7192023000   

4807005000   

HSIP-G STWD(115)              

HSIP 540-1(23)16              

STPS 357-1(5)0                

SF-109 BUTTE SIGNING IMPRVMNTS

SF 099 N OF CHICO HOT SPRINGS

ALDER - SOUTH

I   

S   

S   

I-15, S-540

S-540

S-357

         69,031.80

        168,304.15

      2,309,255.56

Wrk Phn 494-9643 Cell Phn 490-2506 Email deharris@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

A. M. WELLES, INC.

JIM GILMAN EXCAVATING, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

35

80

Cont Total

Cont Total

        239,854.33

      2,321,306.16

Award Dt

Award Dt

02/16/2016

01/28/2014

Work Beg

Work Beg

04/04/2016

03/18/2014

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

WOSOBA-LEROY (U0342)

DEAL-JEFFERY (U3375)

WALSH-JOE (U9423)

SAFETY

SAFETY

RECONSTRUCTION, GRADING

Beaverhead

Park

Madison

None

None

None

TIED

TIED

         62,311.90

        173,245.30

      2,420,309.20

         62,520.00

        165,930.79

      2,228,580.33

          2,518.38

               .00

         12,050.60

         71,550.18

        168,304.15

      2,321,306.16

406 444-1280

406 444-9368

406 494-9622

N/A

01/20/2015

N/A

07/30/2015

Contract Totals for 01216          

        228,450.79

        235,557.20         237,335.95

          2,518.38

        239,854.33
Project Count 2

Lat/Long

Lat/Long

Lat/Long

455812

452056

451748

1123054

1104405

1120442

Beg/End Term

Beg/End Term

Beg/End Term

101.0

16.1

0.0

104.0

17.4

4.8

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

387+75.00

0+00.00

 

457+00.00

251+74.14

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         17,257.95

         42,076.04

        277,110.67

      15,005.76

      67,849.68

     313,178.23

         59,333.99

      82,855.44

27

79

Time Chrg

Time Chrg

   77.14

   98.75

Time Used

Time Used

   87.38

   98.59

   96.01

   86.95

  161.25

  113.02

   24.00

   40.89

   14.05

   95.25   139.64    36.27

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2184    
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2    District Butte
Harris, DeanProject Mgr

02415         

03913         

05415         

          4,945.00

               .00

-         3,696.00

        521,061.74

        693,252.88

      1,051,208.98

50

30

25

8110002000   

7919031000   

8787033000   

NH 29-2(2)90                  

STPS 278-1(31)0               

STPS 278-1(33)9               

IRON STREET

JACKSON INTERCHANGE - WEST

BADGER PASS - EAST

N   

S   

S   

P-29

S-278

S-278

        521,061.74

        693,252.88

      1,051,208.98

Wrk Phn 494-9643 Cell Phn 490-2506 Email deharris@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

HOLLOW CONTRACTING INC

HOLLOW CONTRACTING INC

JIM GILMAN EXCAVATING, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

50

30

25

Cont Total

Cont Total

Cont Total

        526,006.74

        693,252.88

      1,047,512.98

Award Dt

Award Dt

Award Dt

04/28/2015

09/26/2013

08/04/2015

Work Beg

Work Beg

Work Beg

07/07/2015

08/05/2014

05/10/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

WALSH-JOE (U9423)

OVERLAYS

OVERLAYS

OVERLAYS

Silver Bow

Beaverhead

Beaverhead

None

None

None

        725,356.00

        791,739.50

      1,146,170.32

        552,975.08

        625,462.38

      1,051,656.23

          4,945.00

               .00

-         3,696.00

        526,006.74

        693,252.88

      1,047,512.98

406 444-6005

406 444-6005

406 494-9622

11/02/2015

12/29/2014

N/A

N/A

05/28/2015

N/A

Lat/Long

Lat/Long

Lat/Long

460013

451224

451321

1123241

1124608

1124854

Beg/End Term

Beg/End Term

Beg/End Term

90.2

8.8

8.9

90.7

0.0

14.4

Beg/End Sta

Beg/End Sta

Beg/End Sta

0+00.00

1855+00.00

1528+21.7

28+64.00

2315+00.00

1819.+08.7

Cal Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         93,791.11

         83,190.35

        105,120.90

      76,329.46

      36,013.36

      88,931.67

42

30

20

Time Chrg

Time Chrg

Time Chrg

   84.00

  100.00

   80.00

Time Used

Time Used

Time Used

  105.13

   90.22

  100.40

   81.38

   43.29

   84.60

   13.80

    5.76

    8.46

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2184    
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2    District Butte
Harris, DeanProject Mgr

06215         

07514         

08614         

               .00

        361,339.00

         13,282.50

         96,669.00

      1,866,396.22

      3,282,745.75

15

120

110

8035010000   

6292026000   

5111046000   

HSIP 518-1(10)0               

STPB 9047(26)                 

STPP - STPE 29-1(46)32        

SF 129 - RAILROAD CROSSING - MT CITY

BIG HOLE RIVER - 3 MI W OF DIVIDE

SHERIDAN - SOUTHEAST

S   

L   

P   

S-518

X-47017

P-29

         96,669.00

      1,866,396.22

      3,282,745.75

Wrk Phn 494-9643 Cell Phn 490-2506 Email deharris@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

HELENA SAND & GRAVEL, INC.

DICK ANDERSON CONSTRUCTION, INC. - GF

HELENA SAND & GRAVEL, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

104

0

 Adj Time

 Adj Time

 Adj Time

15

224

110

Cont Total

Cont Total

Cont Total

         96,669.00

      2,227,735.22

      3,296,028.25

Award Dt

Award Dt

Award Dt

03/10/2015

05/20/2014

06/24/2014

Work Beg

Work Beg

Work Beg

06/10/2015

07/31/2014

10/20/2014

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

WOSOBA-LEROY (U0342)

HADDICK-NATHAN (U1393)

PIERCE-CHARLES (U6985)

OVERLAYS

BRIDGE CONSTRUCTION, REHAB AND R

RECONSTRUCTION, GRADING

Jefferson

Beaverhead

Madison

None

None

None

        121,075.00

      1,544,285.71

      3,417,530.45

         90,266.20

      2,242,099.84

      3,346,756.98

               .00

        361,339.00

         13,282.50

         96,669.00

      2,227,735.22

      3,296,028.25

406 444-1280

406 444-9400

406 444-7435

12/14/2015

12/28/2015

01/19/2016

N/A

07/28/2016

07/28/2016

Lat/Long

Lat/Long

Lat/Long

463223

454534

452718

1115619

1124805

1121146

Beg/End Term

Beg/End Term

Beg/End Term

.6

0.03

32.2

.8

0.11

33.7

Beg/End Sta

Beg/End Sta

Beg/End Sta

219+72.6

11+50.00

10+00.00

209+47.3

15+58.83

90+97.00

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         38,667.60

        242,631.51

        328,274.58

      14,568.87

     369,358.10

     578,388.81

9

223

109

Time Chrg

Time Chrg

Time Chrg

   60.00

   99.55

   99.09

Time Used

Time Used

Time Used

   93.38

  100.64

  101.54

   37.68

  152.23

  176.19

   16.14

   16.47

   17.28

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2184    
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2    District Butte
Harris, DeanProject Mgr

15613         

15915         

        295,340.30

               .00

      6,005,984.78

        836,836.00

65

60

7569111000   

7209004000   

7517007000   

IM 15-1(111)54                

HSIP 283-1(4)4                

HSIP 359-2(7)14               

BARRETTS - DILLON

SF 099 E OF PONY

SF 109-CURVE RECONSTRUCTION-N OF HAR

I   

S   

S   

I-15

S-283

S-359

      6,005,984.78

        634,698.97

        202,137.03

Wrk Phn 494-9643 Cell Phn 490-2506 Email deharris@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING, INC. - MSLA

HELENA SAND & GRAVEL, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

24

0

 Adj Time

 Adj Time

89

60

Cont Total

Cont Total

      6,301,325.08

        836,836.00

Award Dt

Award Dt

07/09/2013

09/22/2015

Work Beg

Work Beg

09/24/2013

04/19/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

WALSH-JOE (U9423)

WELBORN-CHAD (U2373)

WELBORN-CHAD (U2373)

OVERLAYS

RECONSTRUCTION, GRADING

SAFETY

Beaverhead

Madison

Madison

None

None

None

TIED

TIED

      6,312,280.83

        591,223.85

        205,578.90

      6,697,859.81

        586,905.75

        173,977.83

        295,340.30

               .00

               .00

      6,301,325.08

        634,698.97

        202,137.03

406 494-9622

406 994-1843

406 994-1843

12/16/2014

N/A

05/28/2015

N/A

Contract Totals for 15915          

        760,883.58

        796,802.75         836,836.00

               .00

        836,836.00
Project Count 2

Lat/Long

Lat/Long

Lat/Long

451054

453955

454421

1124132

1115121

1114830

Beg/End Term

Beg/End Term

Beg/End Term

54.48

4.0

14.3

63.37

3.8

14.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

1012+96.7

107+81.78

76+76.00

290+81.4

119+69.09

89+20.78

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        600,598.48

        126,939.79

         40,427.41

     316,130.23

     199,803.92

      11,134.65

        167,367.20

     210,938.57

76

54

Time Chrg

Time Chrg

   85.39

   90.00

Time Used

Time Used

  106.29

   92.47

   86.07

   52.64

  157.40

   27.54

    4.72

   34.04

    6.40

   90.92   126.03    27.72

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2184    



29 AUG 2016  MONTANA DEPARTMENT OF TRANSPORTATION 

SiteManager Active Contracts Construction Report STMR0075

Page 87 of 212 

2    District Butte
Harris, DeanProject Mgr

20216         

JC514        

         17,676.31

               .00

        960,020.24

        474,209.00

50

8785015000   

8001196000   

UPP 1807(15)                  

HSIP STWD(196)                

CONTINENTAL-4 MI VU TO FLORAL

SF 129-BUTTE WRONG WAY-PH 1

U   

I   

C001807

I-90, I-15

        960,020.24

        474,209.00

Wrk Phn 494-9643 Cell Phn 490-2506 Email deharris@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

JIM GILMAN EXCAVATING, INC.

MONTANA LINES, INC. - GFLS

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

50 Cont Total

Cont Total

        977,696.55

        474,209.00

Award Dt

Award Dt

05/03/2016

05/20/2014

Work Beg

Work Beg

06/20/2016

07/29/2014

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

WALSH-JOE (U9423)

WOSOBA-LEROY (U0342)

OVERLAYS

SAFETY

Silver Bow

DISTRICT WIDE, MISSOULA

None

None

      1,200,565.10

        560,065.00

        760,468.15

        386,167.76

         17,676.31

               .00

        977,696.55

        474,209.00

406 494-9622

406 444-1280

N/A

02/09/2015

N/A

07/30/2015

     18,971,627.13

Project Mgr Totals for Harris, Dean

Project Count 14

     19,271,737.06      18,334,976.10

        703,456.09

     19,038,432.19

12Cont Count 

Lat/Long

Lat/Long

455815

455810

1122844

1123056

Beg/End Term

Beg/End Term

3.71

 

5.74

 

Beg/End Sta

Beg/End Sta

194+71.50

 

113+89.58

 

Wrk Day

Cmplt Dt12/12/2014

12/12/2014

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        115,202.43

         47,420.90

     177,139.34

      48,497.87

      2,158,709.72

   2,312,329.95

43Time Chrg   86.00

     .00

Time Used

Time Used

   77.78

   81.43

  153.76

  102.27

   23.29

   12.56

    99.65    107.12    12.19

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 2184    



29 AUG 2016  MONTANA DEPARTMENT OF TRANSPORTATION 

SiteManager Active Contracts Construction Report STMR0075

Page 88 of 212 

2    District Butte
James, KathyProject Mgr

10208         

               .00

        863,821.2645

4802040000   

STPP 13-1(40)55               

TURN BAY - MCALLISTER

P   P-13

        863,821.26

Wrk Phn 444-6327 Cell Phn N/A Email kjames@mt.gov

Contract No Contractor Nm ADVANCED EARTHWORKS INC Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 45 Cont Total         863,821.26

Award Dt 03/10/2008

Work Beg 09/16/2010

Sub Work Cmplt

Final Accpt

DAVIES-JIM (U1952)

RECONSTRUCTION, GRADING

Madison

None

        858,392.61

        883,304.23                .00

        863,821.26

406 444-3424

10/27/2008

01/26/2012

        883,304.23

Project Mgr Totals for James, Kathy

Project Count 1

        858,392.61         863,821.26

               .00

        863,821.26

1Cont Count 

Lat/Long 452640 1114353 Beg/End Term 55.1 55.7 Beg/End Sta 11+00 21+40

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

        103,658.55

     148,126.11

        103,658.55

     148,126.11

1Time Chrg    2.22Time Used

  102.26   142.90    16.77

   102.26    142.90    16.77

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

Crew         
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02615         

04913         

05613         

               .00

               .00

         34,927.90

         40,797.42

        147,559.62

      7,542,156.30

15

20

190

8616286000   

7920006000   

4803029000   

HSIP STWD(286)                

STPS 360-1(6)16               

STPP-HSIP 14-2(29)72          

SF 139 -DILLON SAFETY IMPROVEMENTS

WHITE SULPHUR SPRINGS - WEST

CHECKERBOARD MARTINSDALE - EAST

S   

P   

P   

S-278, L-1-227

S-360

P-14

         40,797.42

        147,559.62

      7,542,156.30

Wrk Phn 494-9651 Cell Phn N/A Email dliebel@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

MOUNTAIN WEST HOLDING COMPANY

PAVEMENT MAINTENANCE SOLUTIONS, INC

SK CONSTRUCTION, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

15

20

190

Cont Total

Cont Total

Cont Total

         40,797.42

        147,559.62

      7,577,084.20

Award Dt

Award Dt

Award Dt

06/23/2015

09/26/2013

06/25/2013

Work Beg

Work Beg

Work Beg

09/28/2015

07/24/2014

09/30/2013

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

BURKE-PATRICIA (U3486)

ROUSE-DUSTIN (U9174)

DAVIES-JIM (U1952)

SAFETY

OVERLAYS

RECONSTRUCTION, GRADING

Beaverhead

Meagher

Meagher

None

None

None

         47,749.00

        145,363.80

      8,666,455.32

         41,062.92

        141,591.54

      7,544,090.34

               .00

               .00

         34,927.90

         40,797.42

        147,559.62

      7,577,084.20

406 444-9420

406 444-6005

406 444-3424

12/16/2015

12/10/2014

06/19/2015

N/A

05/28/2015

01/29/2016

Lat/Long

Lat/Long

Lat/Long

451400

464033

462947

1125500

1110920

1102019

Beg/End Term

Beg/End Term

Beg/End Term

27.1

15.8

71.7

29.1

18.3

77.1

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

560+10.80

780+51.65

 

692+10.80

484+00.00

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

          4,079.74

         22,133.94

        603,372.50

       9,672.58

       7,181.71

     849,242.45

12

15

197

Time Chrg

Time Chrg

Time Chrg

   80.00

   75.00

  103.68

Time Used

Time Used

Time Used

  100.65

   95.96

   99.56

  237.09

   32.45

  140.75

   23.56

    5.07

   11.26

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2181    
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06714         

09115         

        114,982.24

               .00

      5,916,976.00

     10,649,906.33

120

340

4909005000   

4392756000   

6854105000   

STPS-FLA 569-1(5)14           

IM 0002(756)                  

NHPB 15-1(105)2               

MOOSE CREEK ROAD - N & S

MONIDA - LIMA SEISMIC RETROFIT

SEP UPRR - 1 M N MONIDA

S   

I   

I   

S-569

I-15

I-15

      5,916,976.00

      5,838,386.20

      4,811,520.13

Wrk Phn 494-9651 Cell Phn N/A Email dliebel@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

NELCON, INC.

FRONTIER WEST, LLC

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

7

0

 Adj Time

 Adj Time

127

340

Cont Total

Cont Total

      6,031,958.24

     10,649,906.33

Award Dt

Award Dt

09/02/2014

02/24/2015

Work Beg

Work Beg

07/27/2015

04/28/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

DALSOGLIO-MICHAEL (U1921)

BRANDENBERGER-STEPHANIE

BRANDENBERGER-STEPHANIE

RECONSTRUCTION, GRADING

BRIDGE CONSTRUCTION, REHAB AND R

BRIDGE CONSTRUCTION, REHAB AND R

Deer Lodge

Beaverhead

Beaverhead

Open

None

None

TIED

TIED

      6,082,116.15

      6,865,820.40

      5,693,901.40

      5,966,928.23

      4,519,732.89

      4,828,219.99

        114,982.24

               .00

               .00

      6,031,958.24

      5,838,386.20

      4,811,520.13

406 444-6250

406 444-7675

406 444-7675

N/A

N/A

N/A

N/A

Contract Totals for 09115          

      9,347,952.88

     12,559,721.80      10,649,906.33

               .00

     10,649,906.33
Project Count 2

Lat/Long

Lat/Long

Lat/Long

455655

443702

443357

1130256

1123310

1122017

Beg/End Term

Beg/End Term

Beg/End Term

14.44

12.7

1.4

18.45

12.9

1.7

Beg/End Sta

Beg/End Sta

Beg/End Sta

100+00.00

10+00.00

8+50.00

315+50.00

20+90.51

22+00.00

Wrk Day

Cal Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        591,697.60

        525,454.76

        433,036.81

     755,308.13

     332,916.51

     311,930.42

        958,491.57

     644,846.93

141

271

Time Chrg

Time Chrg

  111.02

   79.71

Time Used

Time Used

   98.92

   77.41

  100.35

  127.65

   63.36

   72.03

   12.66

    7.37

    6.46

   87.77    67.28     6.90

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2181    



29 AUG 2016  MONTANA DEPARTMENT OF TRANSPORTATION 

SiteManager Active Contracts Construction Report STMR0075

Page 91 of 212 

2    District Butte
Liebel, DuaneProject Mgr

16116         

17216         

18216         

         25,795.07

               .00

               .00

        626,768.46

        299,732.62

        170,282.00

40

30

25

8125006000   

8791014000   

8760062000   

STPB 81001(6)                 

NH 89-1(14)2                  

STPP 29-1(62)42               

WEST SIDE CANAL-4 M N DILLON

I-15 BUSINESS RTE - DILLON

TWIN BRIDGES - URBAN

X   

N   

P   

X-81001

N-89

P-29

        626,768.46

        299,732.62

        170,282.00

Wrk Phn 494-9651 Cell Phn N/A Email dliebel@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

BULLOCK CONTRACTING LLC

JIM GILMAN EXCAVATING, INC.

JIM GILMAN EXCAVATING, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

3

0

0

 Adj Time

 Adj Time

 Adj Time

43

30

25

Cont Total

Cont Total

Cont Total

        652,563.53

        299,732.62

        170,282.00

Award Dt

Award Dt

Award Dt

02/02/2016

03/01/2016

03/01/2016

Work Beg

Work Beg

Work Beg

03/07/2016

05/19/2016

07/05/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

NELSON-JENNIFER M (U4348)

WALSH-JOE (U9423)

NELSON-JENNIFER M (U4348)

DRAINAGE

SEAL & COVER

SEAL & COVER

Beaverhead

Beaverhead

Madison

None

None

None

        775,413.50

        387,848.85

        210,980.30

        673,306.54

        246,165.65

         21,467.93

         25,795.07

               .00

               .00

        652,563.53

        299,732.62

        170,282.00

406 494-9636

406 494-9622

406 494-9636

N/A

N/A

N/A

N/A

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

471704

451334

453238

1123830

1123809

1121957

Beg/End Term

Beg/End Term

Beg/End Term

4.2

2.5

42.2

4.5

2.9

43.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

3+75.00

13+83.89

10+00.00

18+20.00

23+80.00

522+60.00

Cal Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        125,353.69

         35,967.91

         17,028.20

      87,954.38

      29,282.28

      13,811.35

42

28

22

Time Chrg

Time Chrg

Time Chrg

   97.67

   93.33

   88.00

Time Used

Time Used

Time Used

  103.18

   82.13

   12.61

   70.16

   81.41

   81.11

   13.06

   11.90

   64.33

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2181    
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DB115       

JC415        

               .00

               .00

      5,190,000.00

        330,363.07

246

60

6876095000   

7988178000   

IM 15-2(95)109                

HSIP STWD(178)                

DIVIDE REST AREA

SF 129 - BUTTE HRZNTAL CRV SIGNG

I   

I   

I-15

DIST WIDE

      5,190,000.00

        330,363.07

Wrk Phn 494-9651 Cell Phn N/A Email dliebel@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

CDM CONSTRUCTORS, INC.

MOUNTAIN WEST HOLDING COMPANY

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

16

0

 Adj Time

 Adj Time

262

60

Cont Total

Cont Total

      5,190,000.00

        330,363.07

Award Dt

Award Dt

01/29/2015

05/12/2015

Work Beg

Work Beg

03/02/2015

06/16/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

MALONE-KEVIN (U0723)

WOSOBA-LEROY (U0342)

BUILDINGS (SCALES, REST AREAS)

SIGNS

Silver Bow

DISTRICT WIDE, BUTTE

None

None

      5,190,000.00

        386,343.00

      5,243,674.98

        328,105.90

               .00

               .00

      5,190,000.00

        330,363.07

406 444-9369

406 444-1280

N/A

N/A

N/A

N/A

     29,554,346.91

Project Mgr Totals for Liebel, Duane

Project Count 11

     34,451,991.72      30,914,541.82

        175,705.21

     31,090,247.03

10Cont Count 

Lat/Long

Lat/Long

455007

455812

1124105

1123054

Beg/End Term

Beg/End Term

108.5

 

108.5

 

Beg/End Sta

Beg/End Sta

 

 

 

 

Cal Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

               .00

         26,429.05

     249,620.74

      41,071.67

      2,384,554.20

   2,687,992.22

261

58

Time Chrg

Time Chrg

   99.62

   96.67

Time Used

Time Used

  101.03

   99.32

     .00

  155.40

    4.76

   12.52

    95.06    112.73     9.10

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 2181    
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04116         

               .00

      4,376,956.4690

8762020000   

8761011000   

8758055000   

NH 12-1(20)0                  

STPP 87-1(11)0                

STPP 13-1(55)0                

TARGHEE PASS-WEST YELLOWSTONE

JCT RAYNOLDS PASS-QUAKE LAKE

RAYNOLDS PASS - NORTH

N   

P   

P   

N-12

P-87

P-13

        370,895.32

      2,186,836.20

      1,819,224.95

Wrk Phn 556-4724 Cell Phn N/A Email cwalker@mt.gov

Contract No Contractor Nm JIM GILMAN EXCAVATING, INC. Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 90 Cont Total       4,376,956.46

Award Dt 03/22/2016

Work Beg 07/12/2016

Sub Work Cmplt

Final Accpt

COMBS-JAMES (U1968)

COMBS-JAMES (U1968)

COMBS-JAMES (U1968)

SEAL & COVER

OVERLAYS

OVERLAYS

Gallatin

Gallatin

Madison

None

None

None

TIED

TIED

TIED

        489,596.60

      2,703,153.68

      2,212,870.98

         48,775.60

         32,628.00

        110,937.20

               .00

               .00

               .00

        370,895.32

      2,186,836.20

      1,819,224.95

406 444-6244

406 444-6244

406 444-6244

N/A

N/A

Contract Totals for 04116          

        192,340.80

      5,405,621.26       4,376,956.47

               .00

      4,376,956.47
Project Count 3

Lat/Long

Lat/Long

Lat/Long

444041

445003

444604

1111123

1112524

1112805

Beg/End Term

Beg/End Term

Beg/End Term

0.0

0.0

0.0

9.4

7.0

8.6

Beg/End Sta

Beg/End Sta

Beg/End Sta

0+00.00

468+78.00

8+56.67

494+35.00

390+83.0

460+20.00

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         29,671.63

        174,946.90

        145,538.00

       5,151.78

      74,650.79

      40,748.32

        350,156.53

     120,550.89

37Time Chrg   41.11Time Used

   13.15

    1.49

    6.10

   17.36

   42.67

   28.00

   10.56

  228.79

   36.73

    4.39    34.43    62.68

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2271    
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Walker, CraigProject Mgr

05516         

05814         

               .00

         51,781.10

      4,913,627.10

      1,760,271.25

120

60

4805041000   

7575036000   

7922039000   

STPIP 86-1(41)1               

NH 50-1(36)0                  

NH 50-1(39)0                  

ROUSE-OAK/STORY MILL-BOZEMAN

WEST YELLOWSTONE - NORTH

CANYON ST / YELLOWSTONE AVE

P   

N   

N   

P-86

N-50

N-50

      4,913,627.10

      1,519,147.25

        241,124.00

Wrk Phn 556-4724 Cell Phn N/A Email cwalker@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

KNIFE RIVER CORPORATION - BELG

RIVERSIDE CONTRACTING, INC. - MSLA

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

8

 Adj Time

 Adj Time

120

68

Cont Total

Cont Total

      4,913,627.10

      1,812,052.35

Award Dt

Award Dt

08/23/2016

09/02/2014

Work Beg

Work Beg

N/A

03/23/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

NORDHAGEN-BLAIR (U6573)

COMBS-JAMES (U1968)

WOSOBA-LEROY (U0342)

RECONSTRUCTION, GRADING

OVERLAYS

SIGNALS

Gallatin

Gallatin

Gallatin

None

None

None

TIED

TIED

      4,732,742.68

      1,333,928.65

        201,830.00

               .00

      1,566,977.06

        251,745.58

               .00

         49,614.50

          2,166.60

      4,913,627.10

      1,568,761.75

        243,290.60

406 444-9128

406 444-6244

406 444-1280

N/A

12/07/2015

N/A

07/28/2016

Contract Totals for 05814          

      1,818,722.64

      1,535,758.65       1,760,271.25

         51,781.10

      1,812,052.35
Project Count 2

Lat/Long

Lat/Long

Lat/Long

45420

444318

443931

1110150

1110615

1110558

Beg/End Term

Beg/End Term

Beg/End Term

0.9

0.0

0.13

2.1

9.4

 

Beg/End Sta

Beg/End Sta

Beg/End Sta

55+35.35

91+80.10

513+96.36

119+92.00

18+75.00

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        589,635.25

        182,297.67

         28,934.88

         185.22

     162,831.70

      18,613.06

        211,232.55

     181,444.76

0

60

Time Chrg

Time Chrg

     .00

   88.24

Time Used

Time Used

     .00

   99.89

  103.48

     .03

   89.32

   64.33

     .00

   10.39

    7.39

  100.37    85.90     9.98

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2271    
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Walker, CraigProject Mgr

06713         

06C12        

07113         

        593,350.00

               .00

      3,018,223.17

     16,407,782.85

        396,397.50

      5,991,991.42

275

45

15

5897112000   

7465135000   

2544028000   

IM-MT-STPU 90-6(112)300       

IM 90-6(135)316               

NH 50-1(28)42                 

EAST BELGRADE INTERCHANGE - NORTH

W OF CHESTNUT - SLIDE REPAIR

TURN LANES-GALLATIN CANYON

I   

I   

N   

I-90

I-90

N-50

     16,407,782.85

        396,397.50

      5,991,991.42

Wrk Phn 556-4724 Cell Phn N/A Email cwalker@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

KNIFE RIVER CORPORATION - BELG

HALL CONSTRUCTION SERVICES, LLP

M.A. DEATLEY CONSTRUCTION, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

59

0

136

 Adj Time

 Adj Time

 Adj Time

334

45

151

Cont Total

Cont Total

Cont Total

     17,001,132.85

        396,397.50

      9,010,214.59

Award Dt

Award Dt

Award Dt

07/25/2013

01/15/2013

01/29/2013

Work Beg

Work Beg

Work Beg

08/28/2013

08/05/2013

03/11/2013

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

STUDT-MARK (U8724)

KELLER-SCOTT (U4748)

DAVIES-JIM (U1952)

RECONSTRUCTION, GRADING

SLIDE OR SLOPE STABALIZATION

RECONSTRUCTION, GRADING

Gallatin

Gallatin

Gallatin

None

None

None

     19,155,707.61

        465,203.50

      5,616,410.71

     16,591,953.86

        413,721.31

      9,606,859.84

        593,350.00

               .00

      3,018,223.17

     17,001,132.85

        396,397.50

      9,010,214.59

406 444-9191

406 994-1843

406 444-3424

06/21/2016

07/18/2014

01/21/2016

N/A

09/24/2015

07/28/2016

Lat/Long

Lat/Long

Lat/Long

454539

453847

451148

1110952

1105324

1111413

Beg/End Term

Beg/End Term

Beg/End Term

299.4

316.0

41.4

299.5

316.5

66.01

Beg/End Sta

Beg/End Sta

Beg/End Sta

1236+40.00

366+72.22

251+10.00

1241+10.00

393+12.22

1086+98.13

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

      1,312,622.63

         71,351.55

        599,199.14

   1,441,226.92

      33,430.89

     812,090.10

311

35

14

Time Chrg

Time Chrg

Time Chrg

   93.11

   77.78

    9.27

Time Used

Time Used

Time Used

   97.59

  104.37

  106.62

  109.80

   46.85

  135.53

    8.69

    8.08

    8.45

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2271    
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08615         

14216         

         74,039.50

          4,389.38

        363,266.00

      1,458,077.50

30

60

8187002000   

8786016000   

8033010000   

STPP 87-2(2)16                

UPP 1201(16)                  

HSIP 345-1(10)10              

EROSION REPAIR - HEBGEN LAKE

S 19TH AVE - KAGY TO STUCKY

SF 129 - SB RT TURN PATTERSON

P   

U   

S   

P-87

C001201

S-345

        363,266.00

        402,523.00

      1,055,554.50

Wrk Phn 556-4724 Cell Phn N/A Email cwalker@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

HIGHLAND CONSTRUCTION SERVICES, LLC

RIVERSIDE CONTRACTING, INC. - MSLA

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

30

60

Cont Total

Cont Total

        437,305.50

      1,462,466.88

Award Dt

Award Dt

06/23/2015

03/01/2016

Work Beg

Work Beg

09/17/2015

04/06/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

ROUSE-DUSTIN (U9174)

WELBORN-CHAD (U2373)

MALONE-KEVIN (U0723)

SCOUR PROJECTS

OVERLAYS

OVERLAYS

Gallatin

Gallatin

Gallatin

None

None

None

TIED

TIED

        742,716.00

        513,734.70

      1,264,008.51

        410,558.92

         26,730.00

        464,546.20

         74,039.50

          2,268.22

          2,121.16

        437,305.50

        404,791.22

      1,057,675.66

406 444-6005

406 994-1843

406 444-9369

06/17/2016

N/A

N/A

N/A

Contract Totals for 14216          

        491,276.20

      1,777,743.21       1,458,077.50

          4,389.38

      1,462,466.88
Project Count 2

Lat/Long

Lat/Long

Lat/Long

444802

453930

453804

1111356

1110346

1110344

Beg/End Term

Beg/End Term

Beg/End Term

 

4.5

10.1

 

11.1

10.8

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

10+00.00

236+78.60

 

69+25.00

276+33.30

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         36,326.60

         40,252.30

        105,555.45

      53,967.45

       5,106.63

     211,000.52

        145,807.75

     216,107.15

24

50

Time Chrg

Time Chrg

   80.00

   83.33

Time Used

Time Used

   93.88

    6.60

   43.92

  148.56

   12.69

  199.90

   13.14

   19.10

   45.42

   33.59   148.21    43.99

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 2271    
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DB914       

        100,752.01

      2,440,000.00160

6873046000   

STPP 13-1(46)16               

RAYNOLDS PASS REST AREA

P   P-13

      2,440,000.00

Wrk Phn 556-4724 Cell Phn N/A Email cwalker@mt.gov

Contract No Contractor Nm DIAMOND CONSTRUCTION, INC. Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 160 Cont Total       2,540,752.01

Award Dt 09/25/2014

Work Beg 12/29/2014

Sub Work Cmplt

Final Accpt

MALONE-KEVIN (U0723)

BUILDINGS (SCALES, REST AREAS)

Madison

None

      2,440,000.00

      2,503,317.70         100,752.01

      2,540,752.01

406 444-9369

N/A

N/A

     32,028,751.27

Project Mgr Totals for Walker, Craig

Project Count 13

     41,871,903.62      38,108,370.09

      3,842,535.16

     41,950,905.25

9Cont Count 

Lat/Long 445213 1113346 Beg/End Term 16.0 16.0 Beg/End Sta   

Cal Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

               .00

     382,009.14

      3,316,332.00

   3,241,012.52

152Time Chrg   95.00Time Used

   98.53      .00    15.26

    76.35     97.73    10.12

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

Crew 2271    
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01213         

01215         

01814         

        352,520.81

        212,704.73

          9,034.30

      8,078,383.34

      8,198,198.00

      1,771,296.92

100

125

60

4043063000   

4043100000   

7964036000   

NH 60-2(63)78                 

HSIP - NH 60-2(100)74         

NH 10-2(36)37                 

BELT - N & S

BELT - N & S - PHASE 2

KERSHAW TURN LANES

N   

N   

N   

N-60

N-60

N-10

      8,078,383.34

      8,198,197.97

      1,771,296.92

Wrk Phn 454-5920 Cell Phn 788-8753 Email raafedt@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING, INC. - MSLA

SCHELLINGER CONSTRUCTION CO., INC.

WICKENS CONSTRUCTION, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

10

0

 Adj Time

 Adj Time

 Adj Time

100

135

60

Cont Total

Cont Total

Cont Total

      8,430,904.15

      8,410,902.73

      1,780,331.22

Award Dt

Award Dt

Award Dt

02/26/2013

02/24/2015

09/02/2014

Work Beg

Work Beg

Work Beg

03/11/2013

03/30/2015

10/14/2014

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

STUDT-MARK (U8724)

STUDT-MARK (U8724)

BENTE-FREDRICK (U0547)

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

Cascade

Cascade

Chouteau

None

None

None

      9,527,653.99

      8,709,929.93

      1,698,202.60

      8,579,359.10

      8,922,470.85

      1,772,096.02

        352,520.81

        212,704.73

          9,034.30

      8,430,904.15

      8,410,902.70

      1,780,331.22

406 444-9191

406 444-9191

406 444-7634

01/20/2015

N/A

12/14/2015

N/A

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

472616

472356

474852

1110117

1105726

1104333

Beg/End Term

Beg/End Term

Beg/End Term

77.8

73.86

36.9

81.7

77.57

38.0

Beg/End Sta

Beg/End Sta

Beg/End Sta

126+50.00

64+32.00

1830+00.00

190+60.00

126+50.00

1885+82.00

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        646,270.67

        655,855.84

        177,129.69

     489,455.53

     627,211.01

     139,700.99

95

131

59

Time Chrg

Time Chrg

Time Chrg

   95.00

   97.04

   98.33

Time Used

Time Used

Time Used

  101.76

  106.08

   99.54

   75.74

   95.63

   78.87

    5.71

    7.03

    7.88

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3188    
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02114         

02515         

02914         

               .00

        560,380.00

               .00

        150,923.30

      6,976,976.97

        158,259.10

20

120

25

7994105000   

7619154000   

7993017000   

STPU 5299(105)                

IM 15-4(154)218               

STPS 330-1(17)14              

GTF URBAN MAINT PROGRAM

D3 ROCK FALL MITIGATION (PHASE 1)

SMITH RIVER SCOUR REPAIR

U   

I   

S   

U-5208, U-5242, U-52

I-15

S-330

        150,923.30

      6,976,976.97

        158,259.10

Wrk Phn 454-5920 Cell Phn 788-8753 Email raafedt@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

UNITED MATERIALS OF GREAT FALLS, INC.

HI-TECH ROCKFALL CONSTRUCTION, INC.

SHUMAKER TRUCKING & EXCAVATING CONT

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

20

0

 Adj Time

 Adj Time

 Adj Time

20

140

25

Cont Total

Cont Total

Cont Total

        150,923.30

      7,537,356.97

        158,259.10

Award Dt

Award Dt

Award Dt

01/28/2014

05/26/2015

09/23/2014

Work Beg

Work Beg

Work Beg

06/06/2014

07/13/2015

12/25/2014

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

MCOMBER-CHRISTIE (U3065)

NORDHAGEN-BLAIR (U6573)

MCOMBER-CHRISTIE (U3065)

SEAL & COVER

SLIDE OR SLOPE STABALIZATION

SCOUR PROJECTS

Cascade

Lewis and Clark

Cascade

None

None

None

        173,942.60

      8,119,204.28

        291,428.00

        130,988.82

      7,021,913.06

        157,332.14

               .00

        560,380.00

               .00

        150,923.30

      7,537,356.97

        158,259.10

406 454-5900

406 444-9128

406 454-5900

12/07/2015

N/A

05/22/2015

N/A

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

472957

465502

471541

1111809

1120712

1112530

Beg/End Term

Beg/End Term

Beg/End Term

1.0

218.0

14.4

1.6

220.1

14.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

1+00.00

124+97.21

22+04.30

34+27.00

244+00.39

29+38.94

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         22,638.50

        697,697.70

         28,486.64

      19,754.99

     563,404.00

      81,482.06

18

140

1

Time Chrg

Time Chrg

Time Chrg

   90.00

  100.00

    4.00

Time Used

Time Used

Time Used

   86.79

   93.16

   99.41

   87.26

   80.75

  286.04

   15.08

    8.02

   51.79

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3188    
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02C15        

03514         

               .01

               .00

        626,949.64

        584,635.11

40

100

8043019000   

7958128000   

HSIP 330-1(19)35              

IM 15-5(128)248               

SF 129 - FLATTENING E CASCADE

D-3 FENCING - HARDY CR TO ULM

S   

I   

S-330

I-15

        626,949.64

        584,635.11

Wrk Phn 454-5920 Cell Phn 788-8753 Email raafedt@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

BULLOCK CONTRACTING LLC

MILD FENCE

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

2

0

 Adj Time

 Adj Time

42

100

Cont Total

Cont Total

        626,949.65

        584,635.11

Award Dt

Award Dt

12/22/2015

05/20/2014

Work Beg

Work Beg

02/18/2016

07/24/2014

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

MCOMBER-CHRISTIE (U3065)

COMBS-JAMES (U1968)

SAFETY

FENCING

Cascade

Cascade

None

None

        781,294.15

        539,822.60

        612,010.46

        578,463.36

               .01

               .00

        626,949.65

        584,635.11

406 454-5900

406 444-6244

N/A

02/05/2015

N/A

07/30/2015

Lat/Long

Lat/Long

471529

471900

114116

1113907

Beg/End Term

Beg/End Term

36.4

247.8

34.8

270.4

Beg/End Sta

Beg/End Sta

29+80.00

10+00.00

114+70.00

1182+85.38

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

         62,694.96

         87,695.27

     118,134.15

      77,891.89

41

83

Time Chrg

Time Chrg

   97.62

   83.00

Time Used

Time Used

   97.62

   98.94

  188.43

   88.82

   19.30

   13.47

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 3188    
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06116         

08414         

               .00

               .00

        602,660.23

        588,715.78

35

70

8743115000   

8742014000   

7958127000   

NH 5299(115)                  

NH - G 101-1(14)0             

IM 15-5(127)270               

14TH & 15TH ST N & S - GTF

3RD ST NW - GTF

D-3 FENCING - GTF N&S

N   

N   

    

N-110, N-10

N-101

I-15

        211,856.10

        390,804.13

        588,715.78

Wrk Phn 454-5920 Cell Phn 788-8753 Email raafedt@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

PAVEMENT MAINTENANCE SOLUTIONS, INC

MILD FENCE

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

35

70

Cont Total

Cont Total

        602,660.23

        588,715.78

Award Dt

Award Dt

02/02/2016

05/06/2014

Work Beg

Work Beg

04/08/2016

07/10/2014

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

COMBS-JAMES (U1968)

SEAL & COVER

SEAL & COVER

FENCING

Cascade

Cascade

Cascade

None

None

None

TIED

TIED

        228,889.20

        423,808.60

        656,462.03

        121,641.11

        258,749.93

        585,048.67

               .00

               .00

               .00

        211,856.10

        390,804.13

        588,715.78

406 454-5900

406 454-5900

406 444-6244

N/A

02/05/2015

N/A

07/30/2015

Contract Totals for 06116          

        380,391.04

        652,697.80         602,660.23

               .00

        602,660.23
Project Count 2

Lat/Long

Lat/Long

Lat/Long

473014

473109

473851

1111657

1111835

1113546

Beg/End Term

Beg/End Term

Beg/End Term

0.3

0.4

270.4

1.7

2.3

322.3

Beg/End Sta

Beg/End Sta

Beg/End Sta

125+41.21

32+80.84

1182+85.38

300+60.53

130+34.84

3832+13.92

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         25,422.73

         46,896.50

         58,871.58

       6,406.77

      22,754.11

      68,904.15

         72,319.23

      29,160.88

14

66

Time Chrg

Time Chrg

   40.00

   94.29

Time Used

Time Used

   57.42

   66.21

   99.38

   25.20

   48.52

  117.04

    5.27

    8.79

   11.78

   63.12    40.32     7.67

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3188    
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09316         

13116         

               .00

         42,510.40

      1,428,633.35

      4,262,522.65

60

140

8971114000   

8663112000   

7619155000   

NH 60-2(114)90                

CMDP-G 60-2(112)91            

IM-G 15-4(155)225             

10TH AVE S - 26TH TO 57TH (GTF)

10TH AVE S & 32ND ST - GTF

D3 ROCK FALL MITIGATION (PH 2)

U   

U   

I   

N-60

N-60

I-15

        544,886.35

        883,747.00

      4,262,522.64

Wrk Phn 454-5920 Cell Phn 788-8753 Email raafedt@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

UNITED MATERIALS OF GREAT FALLS, INC.

OFTEDAL CONSTRUCTION, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

60

140

Cont Total

Cont Total

      1,428,633.35

      4,305,033.05

Award Dt

Award Dt

04/05/2016

03/01/2016

Work Beg

Work Beg

05/23/2016

04/05/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

NORDHAGEN-BLAIR (U6573)

CRACK SEAL

SAFETY

SLIDE OR SLOPE STABALIZATION

Cascade

Cascade

Cascade

None

None

None

TIED

TIED

        471,756.25

        743,146.42

      6,493,855.23

        347,413.00

        752,902.56

      2,594,408.10

               .00

               .00

         42,510.40

        544,886.35

        883,747.00

      4,305,033.04

406 454-5900

406 454-5900

406 444-9128

N/A

N/A

N/A

N/A

Contract Totals for 09316          

      1,100,315.56

      1,214,902.67       1,428,633.35

               .00

      1,428,633.35
Project Count 2

Lat/Long

Lat/Long

Lat/Long

472938

472938

470527

1111425

1111417

1115734

Beg/End Term

Beg/End Term

Beg/End Term

90.3

90.9

 

92.2

91.7

 

Beg/End Sta

Beg/End Sta

Beg/End Sta

165+82.24

 

 

284+96.96

 

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         54,488.64

         88,374.70

        426,252.26

       5,502.82

      76,752.37

     317,549.31

        142,863.34

      82,255.19

46

108

Time Chrg

Time Chrg

   76.67

   77.14

Time Used

Time Used

   63.76

   85.19

   60.26

   10.10

   86.85

   74.50

    1.58

   10.19

   12.24

   77.02    57.58     7.48

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3188    
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13713         

15912         

JC714        

         42,822.75

        483,832.17

               .00

      1,490,755.95

     12,438,035.48

        348,848.00

60

120

7965038000   

7448122000   

8002146000   

NH 10-2(38)31                 

IM 15-5(122)286               

HSIP 15-4(146)190             

CARTER N TURN LANES

MANCHESTER TO VAUGHN

SF 129-GREAT FALLS WRONG WAY-PH 1

N   

I   

I   

N-10

I-15

I-15

      1,490,755.95

     12,438,035.47

        348,848.00

Wrk Phn 454-5920 Cell Phn 788-8753 Email raafedt@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

T & T CONTRACTING, INC.

SCHELLINGER CONSTRUCTION CO., INC.

MONTANA LINES, INC. - GFLS

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

16

-10

 Adj Time

 Adj Time

 Adj Time

60

136

Cont Total

Cont Total

Cont Total

      1,533,578.70

     12,921,867.65

        348,848.00

Award Dt

Award Dt

Award Dt

08/27/2013

10/23/2012

07/22/2014

Work Beg

Work Beg

Work Beg

10/21/2013

12/10/2012

09/08/2014

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

BENTE-FREDRICK (U0547)

MCOMBER-CHRISTIE (U3065)

PRIEBE-GABE (U2177)

RECONSTRUCTION, GRADING

REHAB (MINOR GRADE & OVERLAY)

SAFETY

Chouteau

Cascade

DISTRICT WIDE, GREAT FALLS

None

None

None

      1,412,669.40

     13,355,509.92

        402,564.50

      1,422,070.91

     12,691,212.22

        271,826.95

         42,822.75

        483,832.16

               .00

      1,533,578.70

     12,921,867.63

        348,848.00

406 444-7634

406 454-5900

406 444-5446

04/17/2015

06/12/2015

06/25/2015

09/24/2015

01/29/2016

N/A

Project Mgr Totals for Aafedt, Randy      54,030,139.70      47,705,793.77

Lat/Long

Lat/Long

Lat/Long

474658

473312

473128

1105758

1113002

1111827

Beg/End Term

Beg/End Term

Beg/End Term

30.6

285.9

190.5

31.3

291.3

397.9

Beg/End Sta

Beg/End Sta

Beg/End Sta

1497+50.00

964+00.00

 

1534+00.00

1250+00.00

 

Wrk Day

Wrk Day

Cmplt Dt12/12/2014

12/02/2014

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        134,168.04

        995,042.84

         34,884.80

     179,510.53

     687,694.57

      56,273.70

      4,242,871.36

54

133

Time Chrg

Time Chrg

   90.00

   97.79

   75.76

Time Used

Time Used

Time Used

   92.73

   98.21

   77.92

  133.80

   69.11

  161.31

   12.62

    5.42

   20.70

    94.76     83.40     7.56

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3188    
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     46,819,907.26

Project Mgr Totals for Aafedt, Randy

Project Count 17

     54,030,139.70      47,705,793.77

      1,703,805.16

     49,409,598.93

15Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

      4,242,871.36

   3,538,382.95

    94.76     83.40     7.56% % %

Mod CN (Y/N)

Mod CE (Y/N)

Crew 3188    



29 AUG 2016  MONTANA DEPARTMENT OF TRANSPORTATION 

SiteManager Active Contracts Construction Report STMR0075

Page 105 of 212

3    District Great Falls
Beckedahl, MarkProject Mgr

02314         

02516         

         30,920.00

               .00

        646,878.85

      7,431,298.00

30

145

7995034000   

4045032000   

STPP 3-4(34)102               

STPP-FLA 58-1(32)6            

19 KM NW GLACIER CO LINE - EROSION

EAST OF KIOWA - EAST

P   

P   

P-3

P-58

        646,878.85

      7,431,298.00

Wrk Phn 873-8624 Cell Phn 450-2225 Email mbeckedahl@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

SK CONSTRUCTION, INC.

NELCON, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

5

0

 Adj Time

 Adj Time

35

145

Cont Total

Cont Total

        677,798.85

      7,431,298.00

Award Dt

Award Dt

03/25/2014

05/24/2016

Work Beg

Work Beg

06/16/2014

N/A

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

MCOMBER-CHRISTIE (U3065)

SNYDER-ROBERT (U1111)

SLIDE OR SLOPE STABALIZATION

RECONSTRUCTION, GRADING

Glacier

Glacier

None

None

        580,785.65

      7,528,588.18

        677,292.26

         75,298.05

         30,920.00

               .00

        677,798.85

      7,431,298.00

406 454-5900

406 444-6229

09/12/2014

N/A

03/26/2015

N/A

Lat/Long

Lat/Long

482840

483243

1124854

1131058

Beg/End Term

Beg/End Term

102.7

5.6

103.7

9.9

Beg/End Sta

Beg/End Sta

10+00.00

315+32.83

62+06.71

544+58.99

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

         51,750.31

        594,503.84

     119,122.39

      28,345.29

33

0

Time Chrg

Time Chrg

   94.29

     .00

Time Used

Time Used

   99.93

    1.01

  230.19

    4.77

   17.59

   37.64

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 3286    
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03414         

               .00

      3,289,870.0860

8157041000   

8158130000   

8156068000   

IM 15-7(41)354                

IM 15-5(130)301               

IM 15-8(68)366                

SHELBY - N & S

POWER - N & S

SHELBY - NORTH

I   

I   

I   

I-15

I-15

I-15

      1,117,339.57

        723,485.11

      1,449,045.40

Wrk Phn 873-8624 Cell Phn 450-2225 Email mbeckedahl@mt.gov

Contract No Contractor Nm PAVEMENT MAINTENANCE SOLUTIONS, INC Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 60 Cont Total       3,289,870.08

Award Dt 04/22/2014

Work Beg 06/24/2014

Sub Work Cmplt

Final Accpt

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

CRACK SEAL

SEAL & COVER

CRACK SEAL

Toole

Teton

Toole

None

None

None

TIED

TIED

TIED

      1,073,501.14

        699,666.42

      1,388,993.20

      1,118,861.56

        704,862.15

      1,469,100.07

               .00

               .00

               .00

      1,117,339.57

        723,485.11

      1,449,045.40

406 454-5900

406 454-5900

406 454-5900

12/07/2015

N/A

Contract Totals for 03414          

      3,292,823.78

      3,162,160.76       3,289,870.08

               .00

      3,289,870.08
Project Count 3

Lat/Long

Lat/Long

Lat/Long

482621

474608

483824

1115246

1114001

1115143

Beg/End Term

Beg/End Term

Beg/End Term

354.3

301.4

365.6

365.6

309.2

380.3

Beg/End Sta

Beg/End Sta

Beg/End Sta

124+96.72

0+00.00

304+41.92

721+07.92

410+08.63

1077+14.72

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         67,040.37

         43,409.11

         86,942.72

      44,248.14

      17,221.85

      43,037.34

        197,392.20

     104,507.33

48Time Chrg   80.00Time Used

  100.14

   97.43

  101.38

   66.00

   39.67

   49.50

    3.95

    2.44

    2.93

  100.09    52.94     3.17

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3286    
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06514         

         50,170.00

      1,887,646.1745

8162014000   

8195020000   

8159078000   

8160080000   

STPS 464-1(14)1               

STPS 213-1(20)1               

NH 1-3(78)204                 

NH 1-3(80)247                 

DUCK LAKE ROAD - NORTH

CUT BANK-NORTH

EAST GLACIER - WEST

CUT BANK-WEST

S   

S   

N   

N   

S-464

S-213

N-1

N-1

        695,084.36

        282,002.21

        265,148.02

        645,411.58

Wrk Phn 873-8624 Cell Phn 450-2225 Email mbeckedahl@mt.gov

Contract No Contractor Nm PAVEMENT MAINTENANCE SOLUTIONS, INC Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 45 Cont Total       1,937,816.17

Award Dt 05/20/2014

Work Beg 09/04/2014

Sub Work Cmplt

Final Accpt

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

SEAL & COVER

SEAL & COVER

SEAL & COVER

SEAL & COVER

Glacier

Glacier

Glacier

Glacier

None

None

None

None

TIED

TIED

TIED

TIED

        716,172.98

        269,864.63

        231,682.60

        610,652.16

        702,797.97

        282,474.56

        234,564.19

        562,319.31

         48,250.00

          3,312.50

-         1,392.50

               .00

        743,334.36

        285,314.71

        263,755.52

        645,411.58

406 454-5900

406 454-5900

406 454-5900

406 454-5900

12/07/2015

N/A

Contract Totals for 06514          

      1,782,156.03

      1,828,372.37       1,887,646.17

         50,170.00

      1,937,816.17
Project Count 4

Lat/Long

Lat/Long

Lat/Long

Lat/Long

483749

484129

482417

483729

1130232

1121911

1131437

1122521

Beg/End Term

Beg/End Term

Beg/End Term

Beg/End Term

1.2

1.0

204.00

246.8

12.7

7.4

209.98

254.8

Beg/End Sta

Beg/End Sta

Beg/End Sta

Beg/End Sta

65+63.44

51+94.00

326+87.95

1355+54.13

673+21.20

401+50.00

584+31.20

1779+64.00

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

/

/

/

         69,508.44

         28,200.22

         26,514.80

         64,541.16

      71,707.74

       8,807.02

       5,145.50

       9,918.90

        188,764.62

      95,579.16

38Time Chrg   84.44Time Used

   94.55

   99.00

   88.93

   87.13

  103.16

   31.23

   19.41

   15.37

   10.20

    3.12

    2.19

    1.76

   91.97    50.63     5.36

%

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

N

N

Crew 3286    
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06815         

               .00

        728,801.1570

7885074000   

7274004000   

7509052000   

HSIP 1-3(74)223               

HSIP 18203(4)                 

HSIP 18(52)                   

SF 119 - GR S OF BROWNING

SF 099 KIOWA CUTOFF SIGNING

SF 109 - G RAIL - HEART BUTTE

P   

L   

R   

N-1

X-18203

L-18-100

        541,666.93

         13,788.00

        173,346.23

Wrk Phn 873-8624 Cell Phn 450-2225 Email mbeckedahl@mt.gov

Contract No Contractor Nm HIGHWAY SPECIALTIES, INC. Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 70 Cont Total         728,801.15

Award Dt 08/18/2015

Work Beg 04/25/2016

Sub Work Cmplt

Final Accpt

SNYDER-ROBERT (U1111)

ULBERG-IVAN (U9228)

PRIEBE-GABE (U2177)

GUARDRAIL

SIGNS

GUARDRAIL

Glacier

Glacier

Glacier

None

None

None

TIED

TIED

TIED

        321,069.38

         10,876.00

        140,391.38

        596,258.68

          2,534.40

        183,821.18

               .00

               .00

               .00

        541,666.93

         13,788.00

        173,346.23

406 444-6229

406 444-6217

406 444-5446

N/A

N/A

Contract Totals for 06815          

        782,614.26

        472,336.76         728,801.16

               .00

        728,801.16
Project Count 3

Lat/Long

Lat/Long

Lat/Long

483209

482934

481907

1125854

1131540

1125726

Beg/End Term

Beg/End Term

Beg/End Term

223.1

0.0

19

223.5

11.8

19.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

80+32.00

 

110+00

112+00.00

 

130+00

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         81,250.04

          2,068.20

         26,001.93

      39,119.15

         137.70

       4,392.46

        109,320.17

      43,649.31

69Time Chrg   98.57Time Used

  110.08

   18.38

  106.04

   48.15

    6.66

   16.89

    6.56

    5.43

    2.39

  107.38    39.93     5.58

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3286    
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10714         

12216         

16216         

      1,168,023.99

               .00

               .00

     11,025,595.66

        196,598.75

      1,587,239.80

165

50

30

4045028000   

8619288000   

8752004000   

STPP-FLA 58-1(28)0            

HSIP-G STWD(288)              

STPS 552-1(4)0                

BROWNING - WEST

SF 139 - VMS SAFETY IMPROVEMENTS

SUNBURST - EAST

P   

I   

S   

P-58

I-15, N-1

S-552

     11,025,595.62

        196,598.75

      1,587,239.80

Wrk Phn 873-8624 Cell Phn 450-2225 Email mbeckedahl@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

L.H.C., INCORPORATED

MONTANA LINES, INC. - GFLS

RIVERSIDE CONTRACTING, INC. - MSLA

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

71

0

0

 Adj Time

 Adj Time

 Adj Time

236

50

30

Cont Total

Cont Total

Cont Total

     12,193,619.65

        196,598.75

      1,587,239.80

Award Dt

Award Dt

Award Dt

10/21/2014

02/16/2016

02/16/2016

Work Beg

Work Beg

Work Beg

04/07/2015

06/22/2016

05/24/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

SNYDER-ROBERT (U1111)

GROVER-MICHAEL (U1380)

MCOMBER-CHRISTIE (U3065)

RECONSTRUCTION, GRADING

SAFETY

OVERLAYS

Glacier

Cascade

Toole

None

None

None

     12,084,887.92

        389,700.00

      1,769,827.90

     12,078,338.00

         62,985.70

      1,623,150.50

      1,168,023.99

               .00

               .00

     12,193,619.61

        196,598.75

      1,587,239.80

406 444-6229

406 444-4188

406 454-5900

N/A

N/A

N/A

N/A

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

433322

472730

485305

1130425

1112411

1114748

Beg/End Term

Beg/End Term

Beg/End Term

0.0

274.3

0.1

5.6

398.0

8.8

Beg/End Sta

Beg/End Sta

Beg/End Sta

23+59.84

 

0+00.00

315+32.83

 

459+30.70

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        771,791.69

         17,693.89

        158,723.98

   1,095,237.10

      18,265.10

      55,672.89

191

15

21

Time Chrg

Time Chrg

Time Chrg

   80.93

   30.00

   70.00

Time Used

Time Used

Time Used

   99.05

   32.04

  102.26

  141.91

  103.23

   35.08

    9.07

   29.00

    3.43

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3286    
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3    District Great Falls
Beckedahl, MarkProject Mgr

21216         

          6,820.00

      4,869,305.10110

7624071000   

MT-NH 1-3(71)255              

CUT BANK URBAN

N   N-1

      4,869,305.10

Wrk Phn 873-8624 Cell Phn 450-2225 Email mbeckedahl@mt.gov

Contract No Contractor Nm M.A. DEATLEY CONSTRUCTION, INC. Award Amt

CO Amt

Cont Time

CO Days 6

 Adj Time 116 Cont Total       4,876,125.10

Award Dt 03/01/2016

Work Beg 04/12/2016

Sub Work Cmplt

Final Accpt

PRINZING-STEPHEN (U1814)

RECONSTRUCTION, GRADING

Glacier

None

      4,896,807.62

      2,017,177.63           6,820.00

      4,876,125.10

406 454-5899

N/A

N/A

     22,391,836.21

Project Mgr Totals for Beckedahl, Mark

Project Count 16

     32,713,467.16      31,663,233.53

      1,255,933.99

     32,919,167.52

9Cont Count 

Lat/Long 483801 1121939 Beg/End Term 254.6 256.0 Beg/End Sta 100+00.00 163+00.00

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

        486,930.51

     320,095.63

      2,576,871.21

   1,880,474.20

82Time Chrg   70.69Time Used

   41.37    65.74    15.87

    68.02     72.98     8.40

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

Crew 3286    
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3    District Great Falls
Carlson, JackProject Mgr

01711         

01716         

      1,303,078.06

               .00

     22,938,544.52

        153,530.00

40

25

7261015000   

5588107000   

8924023000   

BR 5802(15)                   

IM-MT 15-4(107)193            

HSIP-G 279-1(23)2             

HELENA VALLEY CANAL BR-CUSTER AVE

CUSTER INTERCHANGE - HELENA

SF 149 LINCOLN RD CLRS

U   

I   

S   

U-5802

I-15, U-5802

S-279

      2,475,561.82

     20,462,982.70

        153,530.00

Wrk Phn 444-9320 Cell Phn 431-0074 Email jcarlson@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

SCHELLINGER CONSTRUCTION CO., INC.

HIGHMARK TRAFFIC SERVICES, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

40

0

 Adj Time

 Adj Time

80

25

Cont Total

Cont Total

     24,241,622.58

        153,530.00

Award Dt

Award Dt

08/23/2011

07/26/2016

Work Beg

Work Beg

09/12/2011

08/18/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

DALSOGLIO-MICHAEL (U1921)

STUDT-MARK (U8724)

GROVER-MICHAEL (U1380)

BRIDGE CONSTRUCTION, REHAB AND R

BRIDGE CONSTRUCTION, REHAB AND R

RUMBLE STRIPS

Lewis and Clark

Lewis and Clark

Lewis and Clark

None

None

None

TIED

TIED

      1,817,023.06

     17,191,522.31

        171,550.00

      2,613,074.71

     22,289,259.41

               .00

        127,370.40

      1,175,707.68

               .00

      2,602,932.22

     21,638,690.38

        153,530.00

406 444-6250

406 444-9191

406 444-4188

07/17/2014

N/A

05/28/2015

N/A

Contract Totals for 01711          

     24,902,334.12

     19,008,545.37      22,938,544.52

      1,303,078.08

     24,241,622.60
Project Count 2

Lat/Long

Lat/Long

Lat/Long

463700

463700

455301

1115938

1120040

1122034

Beg/End Term

Beg/End Term

Beg/End Term

2.6

193.7

2.0

3.0

194.4

39.0

Beg/End Sta

Beg/End Sta

Beg/End Sta

54+68.00

198+15.74

 

169+52.00

325+45.15

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        173,289.33

      1,432,408.79

         30,706.00

      41,805.06

   1,455,288.89

       1,346.87

      1,605,698.12

   1,497,093.95

68

2

Time Chrg

Time Chrg

   85.00

    8.00

Time Used

Time Used

  100.39

  103.01

     .00

   24.12

  101.60

    4.39

    1.60

    6.53

     .00

  102.73    93.24     6.01

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3187    
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3    District Great Falls
Carlson, JackProject Mgr

01A15        

03415         

03516         

-        22,650.50

               .00

               .00

     25,068,542.09

        250,897.80

         26,900.00

20

30

15

6047128000   

8037148000   

8124082000   

IM-NHPB 15-4(128)192          

HSIP 15-4(148)218             

HSIP-G 25(82)                 

CAPITOL INTCH/CEDAR INTCH - HELENA

SF 129 - ITS G-RAIL SIEBEN

SF 139 - HELENA SIGNAL BORDERS

I   

I   

N   

I-15

I-15

C000008, C000108

     25,068,542.08

        250,897.80

         26,900.00

Wrk Phn 444-9320 Cell Phn 431-0074 Email jcarlson@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

SLETTEN CONSTRUCTION COMPANY

MOUNTAIN WEST HOLDING COMPANY

SOUTH HILLS ELECTRIC, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

5

0

 Adj Time

 Adj Time

 Adj Time

20

35

15

Cont Total

Cont Total

Cont Total

     25,045,891.59

        250,897.80

         26,900.00

Award Dt

Award Dt

Award Dt

10/20/2015

04/28/2015

05/24/2016

Work Beg

Work Beg

Work Beg

03/01/2016

07/15/2015

07/25/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

LLOYD-MIKI (U0413)

PRIEBE-GABE (U2177)

PRIEBE-GABE (U2177)

BRIDGE CONSTRUCTION, REHAB AND R

SAFETY

SAFETY

Lewis and Clark

Lewis and Clark

Lewis and Clark

None

None

None

     33,516,293.74

        228,152.00

         30,000.00

      9,886,939.85

        254,491.81

         12,800.00

-        22,650.50

               .00

               .00

     25,045,891.58

        250,897.80

         26,900.00

406 444-9200

406 444-5446

406 444-5446

N/A

11/16/2015

N/A

N/A

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

463556

465551

463523

1120012

1120723

1120032

Beg/End Term

Beg/End Term

Beg/End Term

192.2

217.5

 

193.2

223.2

 

Beg/End Sta

Beg/End Sta

Beg/End Sta

141+14.81

 

 

189+37.89

 

 

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

      1,504,112.52

         30,107.74

          4,035.00

   1,024,592.58

      31,258.90

       2,433.36

0

34

13

Time Chrg

Time Chrg

Time Chrg

     .00

   97.14

   86.67

Time Used

Time Used

Time Used

   39.48

  101.43

   47.58

   68.12

  103.82

   60.31

   10.36

   12.28

   19.01

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3187    
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3    District Great Falls
Carlson, JackProject Mgr

03615         

03714         

04514         

               .00

         19,625.20

          3,046.00

         97,177.40

         88,671.50

        367,540.00

25

20

8119232000   

7180021000   

7620136000   

HSIP STWD(232)                

HSIP 41-1(21)24               

IM 15-4(136)202               

SF 139-GREAT FALLS ADVANCE SIGNAL FLA

SF 099 SE OF HELMVILLE

HELENA N SCALE REHAB

N   

P   

I   

N-8, U-5809, N-1, N-

P-41

I-15

         97,177.40

         88,671.50

        367,540.00

Wrk Phn 444-9320 Cell Phn 431-0074 Email jcarlson@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

MONTANA LINES, INC. - GFLS

HL CONSTRUCTION, INC.

HELENA SAND & GRAVEL, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

2

89

 Adj Time

 Adj Time

 Adj Time

25

22

Cont Total

Cont Total

Cont Total

         97,177.40

        108,296.70

        370,586.00

Award Dt

Award Dt

Award Dt

06/23/2015

07/22/2014

05/20/2014

Work Beg

Work Beg

Work Beg

09/25/2015

04/07/2015

07/07/2014

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

PRIEBE-GABE (U2177)

PRIEBE-GABE (U2177)

MCOMBER-CHRISTIE (U3065)

SIGNALS

SAFETY

BUILDINGS (SCALES, REST AREAS)

Hill

Powell

Lewis and Clark

None

None

None

         99,266.00

         79,930.25

        411,509.75

         96,095.31

         87,895.20

        371,260.49

               .00

         19,625.20

          3,046.00

         97,177.40

        108,296.70

        370,586.00

406 444-5446

406 444-5446

406 454-5900

04/18/2016

05/08/2015

12/08/2014

N/A

09/24/2015

07/30/2015

Lat/Long

Lat/Long

Lat/Long

473128

465012

464357

1111831

1125351

1120103

Beg/End Term

Beg/End Term

Beg/End Term

 

24.3

201.95

 

24.6

202.00

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

100+00

 

 

120+00

 

Wrk Day

Wrk Day

Cmplt Dt09/19/2014

12/17/2014

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

          9,717.74

         17,734.30

         55,131.00

      19,307.04

      42,513.27

      70,851.70

25

49

Time Chrg

Time Chrg

  100.00

  222.73

     .00

Time Used

Time Used

Time Used

   98.89

   81.16

  100.18

  198.68

  239.72

  128.52

   20.09

   48.37

   19.08

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3187    
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3    District Great Falls
Carlson, JackProject Mgr

04816         

               .00

      2,157,409.7280

8925086000   

7784017000   

HSIP-G 25(86)                 

HSIP-G 279-1(17)2             

SF 149 HELENA SAFETY IMPROVEMENTS

SF 119 - JCT S-279/S-231

S   

S   

U-5820, S-284, S-453

S-279

         21,823.80

      2,135,585.92

Wrk Phn 444-9320 Cell Phn 431-0074 Email jcarlson@mt.gov

Contract No Contractor Nm HELENA SAND & GRAVEL, INC. Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 80 Cont Total       2,157,409.72

Award Dt 08/23/2016

Work Beg N/A

Sub Work Cmplt

Final Accpt

GROVER-MICHAEL (U1380)

SNYDER-ROBERT (U1111)

SAFETY

RECONSTRUCTION, GRADING

Lewis and Clark

Lewis and Clark

None

None

TIED

TIED

         26,926.60

      2,688,915.30

               .00

               .00

               .00

               .00

         21,823.80

      2,135,585.92

406 444-4188

406 444-6229

N/A

N/A

Contract Totals for 04816          

               .00

      2,715,841.90       2,157,409.72

               .00

      2,157,409.72
Project Count 2

Lat/Long

Lat/Long

463905

464215

1114005

1120349

Beg/End Term

Beg/End Term

4.7

1.8

4.9

2.4

Beg/End Sta

Beg/End Sta

 

651+93.60

 

680+00.00

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

          2,182.38

        213,558.59

            .00

          88.22

        215,740.97

          88.22

0Time Chrg     .00Time Used

     .00

     .00

     .00

     .04

     .00

     .00

     .00      .04      .00

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 3187    



29 AUG 2016  MONTANA DEPARTMENT OF TRANSPORTATION 

SiteManager Active Contracts Construction Report STMR0075

Page 115 of 212

3    District Great Falls
Carlson, JackProject Mgr

05116         

05914         

         52,679.70

         52,218.84

      1,430,430.00

      1,215,960.51

35

100

8744095000   

8745093000   

7618141000   

NH 8-2(95)50                  

NH 8-2(93)39                  

IM 15-4(141)190               

E HELENA - EAST

W WILLIAMS ST-BENTON-HLNA

D3 SIGNING (I-15)

N   

N   

I   

N-8

N-8

I-15

        333,109.30

      1,097,320.70

      1,215,960.51

Wrk Phn 444-9320 Cell Phn 431-0074 Email jcarlson@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

HELENA SAND & GRAVEL, INC.

PAVEMENT MARKINGS NORTHWEST, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

4

7

 Adj Time

 Adj Time

39

107

Cont Total

Cont Total

      1,483,109.70

      1,268,179.35

Award Dt

Award Dt

02/02/2016

09/23/2014

Work Beg

Work Beg

04/11/2016

04/15/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

SNYDER-ROBERT (U1111)

SNYDER-ROBERT (U1111)

PRIEBE-GABE (U2177)

SEAL & COVER

OVERLAYS

SIGNS

Lewis and Clark

Lewis and Clark

VARIOUS

None

None

None

TIED

TIED

        360,598.00

      1,106,354.40

      1,493,901.95

        289,898.00

      1,079,541.96

      1,188,029.12

          1,309.00

         51,370.70

         52,218.84

        334,418.30

      1,148,691.40

      1,268,179.35

406 444-6229

406 444-6229

406 444-5446

N/A

12/16/2015

N/A

05/26/2016

Contract Totals for 05116          

      1,369,439.96

      1,466,952.40       1,430,430.00

         52,679.70

      1,483,109.70
Project Count 2

Lat/Long

Lat/Long

Lat/Long

463509

463626

473128

1115211

1120428

1111827

Beg/End Term

Beg/End Term

Beg/End Term

49.9

39.48

190.00

54.5

42.9

398.20

Beg/End Sta

Beg/End Sta

Beg/End Sta

0+00.00

1060+51

 

244+90.52

1240+25.83

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         33,310.93

        109,732.07

        121,596.05

      11,455.41

      68,610.06

     214,353.36

        143,043.00

      80,065.47

36

106

Time Chrg

Time Chrg

   92.31

   99.07

Time Used

Time Used

   86.69

   93.98

   93.68

   34.39

   62.53

  176.28

    3.95

    6.36

   18.04

   92.34    55.97     5.85

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3187    
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3    District Great Falls
Carlson, JackProject Mgr

06716         

08815         

               .00

               .00

        180,617.95

        240,521.20

20

25

9055102000   

8044080000   

8622018000   

CMDP-G 8-2(102)47             

HSIP 25(80)                   

HSIP-G 284-2(18)9             

US-12 & CROSSROADS PKWY(HEL)

SF 129 - RECON INT HELENA

SF 139-CANYON FERRY DAM SAFETY

N   

L   

S   

N-8

L-25-1098, L-25-34

S-284

        180,617.95

        205,382.20

         35,139.00

Wrk Phn 444-9320 Cell Phn 431-0074 Email jcarlson@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

MONTANA LINES, INC. - GFLS

HELENA SAND & GRAVEL, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

20

25

Cont Total

Cont Total

        180,617.95

        240,521.20

Award Dt

Award Dt

07/26/2016

09/08/2015

Work Beg

Work Beg

08/24/2016

10/26/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

GROVER-MICHAEL (U1380)

WILLIAMS-KELLY (U1069)

GROVER-MICHAEL (U1380)

SAFETY

SAFETY

SAFETY

Lewis and Clark

Lewis and Clark

Lewis and Clark

None

None

None

TIED

TIED

        180,270.50

        153,803.40

         28,147.60

               .00

        204,160.89

         20,591.00

               .00

               .00

               .00

        180,617.95

        205,382.20

         35,139.00

406 444-4188

406 444-7964

406 444-4188

N/A

N/A

N/A

N/A

Contract Totals for 08815          

        224,751.89

        181,951.00         240,521.20

               .00

        240,521.20
Project Count 2

Lat/Long

Lat/Long

Lat/Long

463522

464206

463854

1115727

1115403

1114340

Beg/End Term

Beg/End Term

Beg/End Term

47.3

0.7

8.5

47.7

0.8

9.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

70+45

 

 

72+43

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         18,061.80

         41,076.44

          7,027.80

       2,852.39

      30,514.80

       1,333.79

         48,104.24

      31,848.59

4

23

Time Chrg

Time Chrg

   20.00

   92.00

Time Used

Time Used

     .00

   99.41

   58.60

   15.79

   74.29

   18.98

     .00

   14.95

    6.48

   93.44    66.21    14.17

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3187    
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11216         

12513         

               .00

        194,353.79

         91,785.00

        935,935.00

20

50

8617091000   

5132104000   

HSIP-G 8-2(91)28              

IM 15-4(104)192               

SF 139 - MACDONALD PASS SFTY IMPRV

PEDESTRIAN TUNNEL-CAPITOL INTCH-HLNA

N   

I   

N-8

I-15

         91,785.00

        935,935.00

Wrk Phn 444-9320 Cell Phn 431-0074 Email jcarlson@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

SOUTH HILLS ELECTRIC, INC.

HELENA SAND & GRAVEL, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

12

 Adj Time

 Adj Time

20

62

Cont Total

Cont Total

         91,785.00

      1,130,288.79

Award Dt

Award Dt

02/16/2016

06/04/2013

Work Beg

Work Beg

07/14/2016

07/29/2013

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

GROVER-MICHAEL (U1380)

KUNDA-RAPHAEL (U1716)

SAFETY

BIKE AND PEDESTRIAN

Lewis and Clark

Lewis and Clark

None

None

        106,319.42

        918,515.25

         38,190.00

      1,222,587.87

               .00

        194,353.79

         91,785.00

      1,130,288.79

406 444-4188

406 444-4028

N/A

12/03/2014

N/A

07/30/2015

Lat/Long

Lat/Long

463338

463502

1121840

1115919

Beg/End Term

Beg/End Term

27.614

 

28.215

 

Beg/End Sta

Beg/End Sta

 

10+00.00

 

38+81.69

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

         22,946.25

         93,593.50

       6,226.42

     153,774.14

7

60

Time Chrg

Time Chrg

   35.00

   96.77

Time Used

Time Used

   41.61

  108.17

   27.13

  164.30

   16.30

   12.58

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 3187    
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3    District Great Falls
Carlson, JackProject Mgr

15412         

        827,702.67

      1,474,947.0075

7460081000   

7237002000   

NH 8-2(81)44                  

UPP 5811(2)                   

11TH AVE - HELENA

SOUTH MONTANA AVE - HELENA

N   

U   

N-8

U-5811

        864,894.07

        610,052.93

Wrk Phn 444-9320 Cell Phn 431-0074 Email jcarlson@mt.gov

Contract No Contractor Nm HELENA SAND & GRAVEL, INC. Award Amt

CO Amt

Cont Time

CO Days 54

 Adj Time 129 Cont Total       2,302,649.67

Award Dt 05/08/2012

Work Beg 06/11/2012

Sub Work Cmplt

Final Accpt

SNYDER-ROBERT (U1111)

SNYDER-ROBERT (U1111)

OVERLAYS

OVERLAYS

Lewis and Clark

Lewis and Clark

None

None

TIED

TIED

        804,768.25

        563,564.40

      1,465,711.73

        871,386.12

        571,507.57

        256,195.10

      1,436,401.64

        866,248.03

406 444-6229

406 444-6229

08/18/2014

03/26/2015

Contract Totals for 15412          

      2,337,097.85

      1,368,332.65       1,474,947.00

        827,702.67

      2,302,649.67
Project Count 2

Lat/Long

Lat/Long

463523

463513

1120032

1120113

Beg/End Term

Beg/End Term

44.4

0.00

45.4

0.36

Beg/End Sta

Beg/End Sta

99+20.94

0+41.30

153+32.25

19+46.40

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

         69,191.53

         48,804.23

     226,592.07

     100,318.61

        117,995.76

     326,910.68

123Time Chrg   95.35Time Used

  102.04

  100.59

  327.49

  205.55

   15.46

   11.51

  101.50   277.05    13.99

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 3187    
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3    District Great Falls
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17613         

DB815       

        143,047.50

         14,409.68

      1,476,039.90

        510,000.00

45

7461083000   

7723005000   

8696056000   

NH 8-2(83)43                  

UPP 5816(5)                   

TA 5899(56)                   

LYNDALE / MT AVE - HELENA

BROADWAY - PARK TO MT - HELENA

DOWNTOWN ADA RAMPS - HELENA

U   

U   

U   

N-8

U-5816

 

        566,347.80

        909,692.10

        510,000.00

Wrk Phn 444-9320 Cell Phn 431-0074 Email jcarlson@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

HELENA SAND & GRAVEL, INC.

HELENA SAND & GRAVEL, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

45 Cont Total

Cont Total

      1,619,087.40

        524,409.68

Award Dt

Award Dt

07/09/2013

09/24/2015

Work Beg

Work Beg

08/05/2013

11/25/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

SNYDER-ROBERT (U1111)

SNYDER-ROBERT (U1111)

WHERLEY-MICHAEL (U9547)

OVERLAYS

SEAL & COVER

BIKE AND PEDESTRIAN

Lewis and Clark

Lewis and Clark

Lewis and Clark

None

None

None

TIED

TIED

        522,636.45

        795,223.90

        510,000.00

        656,072.50

        958,131.10

        521,838.68

         78,510.50

         64,537.00

         14,409.68

        644,858.30

        974,229.10

        524,409.68

406 444-6229

406 444-6229

406 444-4221

12/01/2014

N/A

05/28/2000

N/A

Contract Totals for 17613          

      1,614,203.60

      1,317,860.35       1,476,039.90

        143,047.50

      1,619,087.40
Project Count 2

Project Mgr Totals for Carlson, Jack      63,805,192.53      58,705,449.58

Lat/Long

Lat/Long

Lat/Long

463553

463503

463524

1120115

1120157

1115938

Beg/End Term

Beg/End Term

Beg/End Term

43.3

0.0

 

44.2

0.1

 

Beg/End Sta

Beg/End Sta

Beg/End Sta

12+42.38

92+55.49

 

61+94.29

146+12.20

 

Wrk Day

Cmplt Dt06/01/2016

06/01/2016

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         56,634.78

         90,969.21

         51,000.00

      33,893.22

      85,123.05

      73,507.27

        147,603.99

     119,016.27

      4,236,927.98

45Time Chrg  100.00

   18.78

Time Used

Time Used

  101.74

   98.35

   99.51

   59.85

   93.57

  144.13

    5.17

    8.88

   14.09

   99.70    80.63     7.37

    72.00     87.28     8.38

%

%

%

%

%

%

%

%

%

%

%

% % %

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3187    
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3    District Great Falls
Carlson, JackProject Mgr Wrk Phn 444-9320 Cell Phn 431-0074 Email jcarlson@mt.gov

     44,127,955.75

Project Mgr Totals for Carlson, Jack

Project Count 24

     63,805,192.53      58,705,449.58

      2,587,510.96

     61,292,960.54

18Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

      4,236,927.98

   3,698,040.48

    72.00     87.28     8.38% % %

Mod CN (Y/N)

Mod CE (Y/N)

Crew 3187    
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01515         

01C15        

02616         

-           104.58

               .00

               .00

         55,555.55

        284,739.38

        195,091.50

20

25

25

8040007000   

8042018000   

8919113000   

HSIP 223-2(7)34               

HSIP 234-1(18)4               

HSIP-G 1-6(113)385            

SF129 - G-RAIL S CHESTER

SF 129 - FLATTENING S HAVRE

SF 149 HAVRE EAST CLRS

S   

S   

N   

S-223

S-234

N-1

         55,555.55

        284,739.38

        195,091.50

Wrk Phn 262-5521 Cell Phn N/A Email bdoran@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

POTEET CONSTRUCTION, INC.

LAKESIDE EXCAVATION INC

HIGHMARK TRAFFIC SERVICES, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

20

25

25

Cont Total

Cont Total

Cont Total

         55,450.97

        284,739.38

        195,091.50

Award Dt

Award Dt

Award Dt

05/26/2015

12/22/2015

06/28/2016

Work Beg

Work Beg

Work Beg

07/09/2015

04/25/2016

08/17/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

PRIEBE-GABE (U2177)

MCOMBER-CHRISTIE (U3065)

GROVER-MICHAEL (U1380)

GUARDRAIL

SAFETY

RUMBLE STRIPS

Liberty

Hill

Blaine

None

None

None

         56,683.00

        316,467.25

        211,279.00

         48,303.64

        261,129.33

               .00

-           104.58

               .00

               .00

         55,450.97

        284,739.38

        195,091.50

406 444-5446

406 454-5900

406 444-4188

08/21/2015

N/A

N/A

01/29/2016

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

481522

482946

483524

1105333

1094116

1091002

Beg/End Term

Beg/End Term

Beg/End Term

34.1

4.2

385.0

34.7

3.6

427.9

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

416+00.00

 

 

449+20.00

 

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

          5,555.56

         28,473.94

         35,116.47

       9,352.94

      92,009.70

      33,201.05

3

28

9

Time Chrg

Time Chrg

Time Chrg

   15.00

  112.00

   36.00

Time Used

Time Used

Time Used

   87.11

   91.71

     .00

  168.35

  323.14

   94.55

   19.36

   35.24

     .00

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3284    
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3    District Great Falls
Doran, BethProject Mgr

05614         

05714         

               .00

               .00

      2,883,633.50

      1,849,118.90

90

50

7977010000   

7889010000   

STPB 66-2(10)17               

HSIP 232-1(10)3               

LITTLE PEOPLES CREEK / MT11-1

SF 119 - SAFETY IMP- N HAVRE

P   

S   

P-66

S-232

      2,883,633.50

      1,849,118.90

Wrk Phn 262-5521 Cell Phn N/A Email bdoran@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

TCA, INC.

RIVERSIDE CONTRACTING, INC. - MSLA

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

23

0

 Adj Time

 Adj Time

113

50

Cont Total

Cont Total

      2,883,633.50

      1,849,118.90

Award Dt

Award Dt

06/24/2014

07/22/2014

Work Beg

Work Beg

10/14/2014

09/22/2014

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

BRANDENBERGER-STEPHANIE

PRINZING-STEPHEN (U1814)

BRIDGE CONSTRUCTION, REHAB AND R

RECONSTRUCTION, GRADING

Blaine

Hill

None

None

      3,165,367.06

      1,793,511.45

      2,843,370.53

      1,778,063.88

               .00

               .00

      2,883,633.50

      1,849,118.90

406 444-7675

406 454-5899

05/23/2016

12/07/2015

N/A

N/A

Lat/Long

Lat/Long

475943

483546

1084235

1094133

Beg/End Term

Beg/End Term

16.6

2.9

22.4

4.1

Beg/End Sta

Beg/End Sta

110+40.80

20+30.00

309+17.93

72+53.58

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        346,036.02

        166,420.70

     262,640.93

     103,146.79

97

67

Time Chrg

Time Chrg

   85.84

  134.00

Time Used

Time Used

   98.60

   96.16

   75.90

   61.98

    9.24

    5.80

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 3284    
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3    District Great Falls
Doran, BethProject Mgr

05C13        

06316         

-         2,853.00

         39,638.00

      3,046,046.00

        541,443.00

85

25

7924010000   

6855006000   

8972118000   

STPS 240-1(10)7               

STPB 240-1(6)3                

NH 1-6(118)342                

SOUTH OF CHINOOK S

3 MILE CR-2M S CHINOOK

RUDYARD - GILDFORD

S   

S   

N   

S-240

S-240

N-1

      1,550,541.76

      1,495,504.23

        541,443.00

Wrk Phn 262-5521 Cell Phn N/A Email bdoran@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

HELENA SAND & GRAVEL, INC.

RIVERSIDE CONTRACTING, INC. - MSLA

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

3

0

 Adj Time

 Adj Time

88

25

Cont Total

Cont Total

      3,043,193.00

        581,081.00

Award Dt

Award Dt

12/20/2013

03/22/2016

Work Beg

Work Beg

03/13/2014

05/14/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

MCOMBER-CHRISTIE (U3065)

BRANDENBERGER-STEPHANIE

MCOMBER-CHRISTIE (U3065)

OVERLAYS

BRIDGE CONSTRUCTION, REHAB AND R

SEAL & COVER

Blaine

Blaine

Hill

None

None

None

TIED

TIED

      1,357,796.00

        993,761.58

        640,155.40

      1,513,899.04

      1,555,151.04

        564,578.60

               .00

-         2,853.00

         39,638.00

      1,550,541.76

      1,492,651.23

        581,081.00

406 454-5900

406 444-7675

406 454-5900

07/13/2015

N/A

01/29/2016

N/A

Contract Totals for 05C13          

      3,069,050.08

      2,351,557.58       3,046,045.99

-         2,853.00

      3,043,192.99
Project Count 2

Lat/Long

Lat/Long

Lat/Long

482746

483334

483309

1091141

1091238

1102455

Beg/End Term

Beg/End Term

Beg/End Term

6.8

2.8

342.2

13.2

3.1

354.6

Beg/End Sta

Beg/End Sta

Beg/End Sta

10+00.00

10+00.00

00+00.00

347+67.70

22+82.33

670+35.30

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        186,065.01

        179,460.51

         54,144.30

     114,910.09

     198,877.39

      49,505.58

        365,525.52

     313,787.48

91

13

Time Chrg

Time Chrg

  103.41

   52.00

Time Used

Time Used

   97.64

  104.19

   97.16

   61.76

  110.82

   91.43

    7.59

   12.79

    8.77

  100.85    85.85    10.22

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3284    
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08315         

11115         

               .00

        200,736.81

        849,914.63

      7,875,875.00

30

100

8749014000   

8748020000   

6814019000   

STPS 232-1(14)24              

STPS 234-1(20)11              

NH 10-3(19)89                 

NORTH OF HAVRE - NORTH

BEAVER CR PARK - SOUTH

BOX ELDER - NORTH

S   

S   

N   

S-232

S-234

N-10

        421,954.76

        427,959.87

      7,875,875.00

Wrk Phn 262-5521 Cell Phn N/A Email bdoran@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

PAVEMENT MAINTENANCE SOLUTIONS, INC

SCHELLINGER CONSTRUCTION CO., INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

30

100

Cont Total

Cont Total

        849,914.63

      8,076,611.81

Award Dt

Award Dt

03/24/2015

02/24/2015

Work Beg

Work Beg

04/27/2015

05/25/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

SNYDER-ROBERT (U1111)

CRACK SEAL

CRACK SEAL

OVERLAYS

Hill

Hill

Hill

None

None

None

TIED

TIED

        488,277.66

        486,448.98

      8,658,336.90

        412,525.52

        408,952.40

      7,916,648.34

               .00

               .00

        200,736.81

        421,954.76

        427,959.87

      8,076,611.81

406 454-5900

406 454-5900

406 444-6229

12/07/2015

12/04/2015

N/A

N/A

Contract Totals for 08315          

        821,477.92

        974,726.64         849,914.63

               .00

        849,914.63
Project Count 2

Lat/Long

Lat/Long

Lat/Long

485151

482006

482738

1100401

1094039

1095113

Beg/End Term

Beg/End Term

Beg/End Term

24.00

10.823

89.05

34.09

20.979

111.15

Beg/End Sta

Beg/End Sta

Beg/End Sta

1810+71.00

18+64.50

 

1276+33.60

552+09.97

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         46,415.02

         47,075.59

        787,587.50

      18,334.44

      13,370.70

     367,420.61

         93,490.61

      31,705.14

13

90

Time Chrg

Time Chrg

   43.33

   90.00

Time Used

Time Used

   97.77

   95.56

   98.02

   39.50

   28.40

   46.65

    4.44

    3.27

    4.64

   96.65    33.91     3.86

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3284    



29 AUG 2016  MONTANA DEPARTMENT OF TRANSPORTATION 

SiteManager Active Contracts Construction Report STMR0075

Page 125 of 212

3    District Great Falls
Doran, BethProject Mgr

11713         

        490,082.72

      7,018,102.93135

4951076000   

HSIP-MT 1-6(76)384            

HAVRE EAST PHASE II

N   N-1

      7,018,102.93

Wrk Phn 262-5521 Cell Phn N/A Email bdoran@mt.gov

Contract No Contractor Nm M.A. DEATLEY CONSTRUCTION, INC. Award Amt

CO Amt

Cont Time

CO Days 7

 Adj Time 142 Cont Total       7,508,185.65

Award Dt 08/06/2013

Work Beg 10/09/2013

Sub Work Cmplt

Final Accpt

MCOMBER-CHRISTIE (U3065)

RECONSTRUCTION, GRADING

Hill

None

      5,662,236.96

      7,557,670.44         490,082.72

      7,508,185.65

406 454-5900

02/08/2016

N/A

     24,860,292.76

Project Mgr Totals for Doran, Beth

Project Count 12

     23,830,321.24      24,599,520.38

        727,499.95

     25,327,020.33

10Cont Count 

Lat/Long 483350 1093804 Beg/End Term 384.0 386.6 Beg/End Sta 3+65.75 50+00.00

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

        561,448.23

     545,129.84

      2,443,798.85

   1,807,900.06

149Time Chrg  104.93Time Used

  100.66    97.09     7.21

    98.16     73.98     7.27

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

Crew 3284    



29 AUG 2016  MONTANA DEPARTMENT OF TRANSPORTATION 

SiteManager Active Contracts Construction Report STMR0075

Page 126 of 212

3    District Great Falls
Klette, MikeProject Mgr

02816         

06516         

07115         

               .00

               .00

         85,844.25

      4,260,140.20

        422,093.01

      6,902,357.75

100

30

120

5805053000   

8698066000   

4051065000   

STPP 3-2(53)56                

TA 51(66)                     

STPP-HSIP 3-2(65)60           

NORTH OF BYNUM - NORTH

MAIN STREET ADA RAMPS - SHELBY

PENDROY - N & S

P   

N   

P   

P-3

N-1

P-3

      4,260,140.20

        422,093.00

      6,902,357.75

Wrk Phn 278-7078 Cell Phn 788-8755 Email mklette@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING, INC. - MSLA

HL CONSTRUCTION, INC.

M.A. DEATLEY CONSTRUCTION, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

6

 Adj Time

 Adj Time

 Adj Time

100

30

126

Cont Total

Cont Total

Cont Total

      4,260,140.20

        422,093.01

      6,988,202.00

Award Dt

Award Dt

Award Dt

08/23/2016

06/07/2016

02/03/2015

Work Beg

Work Beg

Work Beg

N/A

07/25/2016

03/25/2015

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

MCOMBER-CHRISTIE (U3065)

VOELLER-TERRY (U2597)

MCOMBER-CHRISTIE (U3065)

RECONSTRUCTION, GRADING

SAFETY

RECONSTRUCTION, GRADING

Teton

Toole

Teton

None

None

Open

      4,954,409.93

        321,038.50

      7,984,836.65

               .00

          5,181.20

      7,225,208.09

               .00

               .00

         85,844.25

      4,260,140.20

        422,093.00

      6,988,202.00

406 454-5900

406 444-9457

406 454-5900

N/A

N/A

N/A

N/A

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

480042

483024

480348

1121947

1115136

1122027

Beg/End Term

Beg/End Term

Beg/End Term

55.8

 

59.5

59.6

 

64.7

Beg/End Sta

Beg/End Sta

Beg/End Sta

95+64.09

1+58.76

495+69.12

294+78.57

11+52.83

751+56.00

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        426,014.02

         42,209.30

        552,188.62

       4,850.49

      54,668.32

     814,419.71

0

24

136

Time Chrg

Time Chrg

Time Chrg

     .00

   80.00

  107.94

Time Used

Time Used

Time Used

     .00

    1.23

  103.39

    1.14

  129.52

  147.49

     .00

 1055.13

   11.27

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3283    
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3    District Great Falls
Klette, MikeProject Mgr

07116         

11116         

               .00

               .00

      2,998,765.43

        464,107.72

60

20

8620017000   

8751019000   

8739040000   

HSIP-G 44-1(17)27             

STPP 44-1(19)14               

IM 15-6(40)323                

SF 139-VALIER SFTY IMPRV

VALIER-EAST

BRADY N&S - SB

P   

P   

I   

P-44

P-44

I-15

         81,509.54

      2,917,255.89

        464,107.72

Wrk Phn 278-7078 Cell Phn 788-8755 Email mklette@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING, INC. - MSLA

PAVEMENT MAINTENANCE SOLUTIONS, INC

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

60

20

Cont Total

Cont Total

      2,998,765.43

        464,107.72

Award Dt

Award Dt

02/16/2016

02/02/2016

Work Beg

Work Beg

06/13/2016

06/15/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

GROVER-MICHAEL (U1380)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

SAFETY

OVERLAYS

SEAL & COVER

Pondera

Pondera

Pondera

None

None

None

TIED

TIED

        115,432.40

      3,340,142.20

        562,760.20

         62,558.23

      2,868,607.32

        453,873.64

               .00

               .00

               .00

         81,509.54

      2,917,255.89

        464,107.72

406 444-4188

406 454-5900

406 454-5900

N/A

N/A

N/A

N/A

Contract Totals for 07116          

      2,931,165.55

      3,455,574.60       2,998,765.43

               .00

      2,998,765.43
Project Count 2

Lat/Long

Lat/Long

Lat/Long

481917

481828

480157

1115651

1120535

1114920

Beg/End Term

Beg/End Term

Beg/End Term

 

14.1

322.7

 

28.4

334.4

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

0+00.00

1684+50.00

 

745+21.56

2295+14.50

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

          8,150.95

        291,725.59

         46,410.77

      11,719.15

     138,819.63

      16,087.72

        299,876.54

     150,538.78

50

6

Time Chrg

Time Chrg

   83.33

   30.00

Time Used

Time Used

   76.75

   98.33

   97.79

  143.78

   47.59

   34.66

   18.73

    4.84

    3.54

   97.75    50.20     5.14

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3283    
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3    District Great Falls
Klette, MikeProject Mgr

12116         

12812         

DB113       

               .00

        269,901.25

         73,859.00

      1,817,045.95

      6,771,275.65

        615,900.00

60

150

8746032000   

4051023000   

6872038000   

STPP 3-3(32)75                

STPP-NHTSA 3-3(23)65          

IM 15-6(38)319                

DUPUYER - NORTH

SE OF DUPUYER - SE

TETON RIVER REST AREA

N   

P   

I   

P-3

P-3

I-15

      1,817,045.95

      6,771,275.64

        615,900.00

Wrk Phn 278-7078 Cell Phn 788-8755 Email mklette@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

SCHELLINGER CONSTRUCTION CO., INC.

SCARSELLA BROTHERS INC

JAMES TALCOTT CONSTRUCTION INC

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

37

 Adj Time

 Adj Time

 Adj Time

60

150

Cont Total

Cont Total

Cont Total

      1,817,045.95

      7,041,176.90

        689,759.00

Award Dt

Award Dt

Award Dt

02/02/2016

10/02/2012

01/31/2013

Work Beg

Work Beg

Work Beg

03/16/2016

12/10/2012

04/10/2013

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

SAFETY

RECONSTRUCTION, GRADING

BUILDINGS (SCALES, REST AREAS)

Pondera

Pondera

Teton

None

None

None

      2,132,182.17

      9,072,399.68

        615,900.00

      1,796,108.26

      6,650,233.99

        676,585.00

               .00

        269,901.25

         73,859.00

      1,817,045.95

      7,041,176.89

        689,759.00

406 454-5900

406 454-5900

N/A

N/A

03/16/2015

N/A

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

481526

480740

475534

1123210

1122226

1114402

Beg/End Term

Beg/End Term

Beg/End Term

74.9

64.6

 

83.6

70.5

 

Beg/End Sta

Beg/End Sta

Beg/End Sta

0+30.38

72+50.00

 

453+48.26

362+50.00

 

Wrk Day

Wrk Day

Cmplt Dt05/15/2013

06/21/2013

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        181,704.60

        677,127.56

               .00

     165,685.00

   1,138,294.16

     110,703.12

48

238

Time Chrg

Time Chrg

   80.00

  158.67

     .00

Time Used

Time Used

Time Used

   98.85

   94.45

   98.09

   91.18

  168.11

     .00

    9.22

   17.12

   16.36

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3283    
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3    District Great Falls
Klette, MikeProject Mgr

DBB11       

        394,315.00

      3,960,800.00

6883036000   

IM 15-7(36)339                

CONRAD REST AREA

I   I-15

      3,960,800.00

Wrk Phn 278-7078 Cell Phn 788-8755 Email mklette@mt.gov

Contract No Contractor Nm SWANK ENTERPRISES - KALISPELL Award Amt

CO Amt

Cont Time

CO Days 3

 Adj Time Cont Total       4,355,115.00

Award Dt 11/17/2011

Work Beg 02/10/2012

Sub Work Cmplt

Final Accpt

DALSOGLIO-MICHAEL (U1921)

BUILDINGS (SCALES, REST AREAS)

Pondera

None

      3,960,800.00

      4,265,750.00         394,315.00

      4,355,115.00

406 444-6250

07/21/2015

07/28/2016

     24,004,105.73

Project Mgr Totals for Klette, Mike

Project Count 10

     33,059,901.73      28,212,485.69

        823,919.50

     29,036,405.19

9Cont Count 

Lat/Long 481048 1115551 Beg/End Term   Beg/End Sta   

Cmplt Dt11/30/2012

12/03/2012

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

               .00

     347,228.06

      2,225,531.41

   2,802,475.36

  110.57Time Used

   97.95      .00     8.14

    82.67    125.92    11.67

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

Crew 3283    
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3    District Great Falls
Lay, WilliamProject Mgr

04616         

12414         

               .00

        257,006.25

         55,310.00

      2,665,705.00

15

8922034000   

7974174000   

HSIP-G 8(34)                  

NHPB-STPB STWD(174)           

SF149 FORT BENTON SAFETY IMPROVEMENT

STEEL BRIDGE REHAB-FATIGUE DET 2

N   

I   

N-10, P-80

I-15, I-90, P-45, P-

         55,310.00

      2,665,705.00

Wrk Phn 455-8323 Cell Phn 788-8754 Email wlay@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

HIGHMARK TRAFFIC SERVICES, INC.

L & J CONSTRUCTION GROUP, LLC

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

26

 Adj Time

 Adj Time

15 Cont Total

Cont Total

         55,310.00

      2,922,711.25

Award Dt

Award Dt

06/28/2016

05/06/2014

Work Beg

Work Beg

08/17/2016

08/18/2014

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

GROVER-MICHAEL (U1380)

BRANDENBERGER-STEPHANIE

SAFETY

BRIDGE CONSTRUCTION, REHAB AND R

Chouteau

VARIOUS

None

None

         36,777.00

      2,825,300.00

               .00

      2,765,692.25

               .00

        257,006.25

         55,310.00

      2,922,711.25

406 444-4188

406 444-7675

N/A

N/A

N/A

N/A

      2,765,692.25

Project Mgr Totals for Lay, William

Project Count 2

      2,862,077.00       2,721,015.00

        257,006.25

      2,978,021.25

2Cont Count 

Lat/Long

Lat/Long

475623

473128

1103021

1111827

Beg/End Term

Beg/End Term

62.0

42.919

62.35

241.867

Beg/End Sta

Beg/End Sta

 

 

 

 

Wrk Day

Cmplt Dt06/30/2015

07/21/2015

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

         13,827.50

        266,570.50

       4,773.16

     232,260.62

        280,398.00

     237,033.78

10Time Chrg   66.67

  219.47

Time Used

Time Used

     .00

   94.63

   34.52

   87.13

     .00

    8.40

    92.87     84.53     8.57

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 3182    
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3    District Great Falls
Manderle, KasidyProject Mgr

02313         

        249,920.16

      1,825,060.4565

7635004000   

7634018000   

7632006000   

6960093000   

NH 104-1(4)0                  

NH 103-1(18)1                 

NH 102-1(6)3                  

NH 60-2(93)93                 

10TH ST N - RIVER DR TO SMELTER

CENTRAL AVE W-6TH TO 9TH (GTF)

RIVER DR - 9TH TO 15TH (GTF)

10 AVE S - WARDEN BR - 18TH - GF

N   

N   

N   

N   

N-104

N-103

N-102

N-60

        163,156.03

        305,025.34

        358,119.48

        477,597.46

Wrk Phn 454-5921 Cell Phn N/A Email kmanderle@mt.gov

Contract No Contractor Nm INTERSTATE IMPROVEMENT, INC. Award Amt

CO Amt

Cont Time

CO Days 23

 Adj Time 88 Cont Total       2,074,980.61

Award Dt 04/09/2013

Work Beg 06/12/2013

Sub Work Cmplt

Final Accpt

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

PORTLAND CEMENT CONCRETE PAVEM

PORTLAND CEMENT CONCRETE PAVEM

PORTLAND CEMENT CONCRETE PAVEM

PORTLAND CEMENT CONCRETE PAVEM

Cascade

Cascade

Cascade

Cascade

None

None

None

None

TIED

TIED

TIED

TIED

        159,916.75

        318,736.55

        342,578.75

        495,575.60

        147,851.45

        399,424.46

        464,565.38

        484,652.50

               .00

        106,713.92

        104,584.40

         23,773.84

        163,156.03

        411,739.26

        462,703.88

        501,371.30

406 454-5900

406 454-5900

406 454-5900

406 454-5900

07/07/2014

09/24/2015

Lat/Long

Lat/Long

Lat/Long

Lat/Long

473113

473028

473107

472939

1111728

1111909

1111713

1111729

Beg/End Term

Beg/End Term

Beg/End Term

Beg/End Term

0.0

0.8

2.9

92.9

0.4

1.3

3.4

94.7

Beg/End Sta

Beg/End Sta

Beg/End Sta

Beg/End Sta

14+83.12

8+10.43

23+70.38

56+35.80

33+56.52

33+78.97

50+74.31

131+27.31

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

/

/

/

         19,578.72

         36,603.04

         42,974.34

         57,311.70

       6,324.92

      21,139.68

      27,592.63

      24,132.53

88Time Chrg  100.00Time Used

   90.62

   97.01

  100.40

   96.67

   32.31

   57.75

   64.21

   42.11

    4.28

    5.29

    5.94

    4.98

%

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

N

N

Crew 3181    
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02313         

        249,920.16

      1,825,060.4565

7631106000   

NH 60-2(106)95                

10TH AVE S - WARDEN BR TO 6TH SW

N   N-60

        521,162.14

Wrk Phn 454-5921 Cell Phn N/A Email kmanderle@mt.gov

Contract No Contractor Nm INTERSTATE IMPROVEMENT, INC. Award Amt

CO Amt

Cont Time

CO Days 23

 Adj Time 88 Cont Total       2,074,980.61

Award Dt 04/09/2013

Work Beg 06/12/2013

Sub Work Cmplt

Final Accpt

MCOMBER-CHRISTIE (U3065)

PORTLAND CEMENT CONCRETE PAVEM

Cascade

None

TIED         660,514.50

        488,640.50          14,848.00

        536,010.14

406 454-5900

07/07/2014

09/24/2015

Contract Totals for 02313          

      1,985,134.29

      1,977,322.15       1,825,060.45

        249,920.16

      2,074,980.61
Project Count 5

Lat/Long 472932 1111915 Beg/End Term 95.7 95.0 Beg/End Sta 47+65.80 83+76.86

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

         62,539.46

      54,353.54

        219,007.26

     133,543.30

88Time Chrg  100.00Time Used

   91.16    86.91    11.12

   95.67    60.98     6.73

% % %

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

Crew 3181    
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04115         

04513         

        213,389.30

               .00

      2,521,715.78

        428,705.80

50

60

8041018000   

8161110000   

7748025000   

HSIP 227-1(18)13              

STPP 60-2(110)29              

SFCU 5210(25)                 

SF 129 SFTY IMPR GIFFEN

KINGS HILL-NEIHART

2ND AVE N - GTF/MT11-1

S   

P   

U   

S-227

P-60

U-5210

         22,256.03

      2,499,459.75

        428,705.80

Wrk Phn 454-5921 Cell Phn N/A Email kmanderle@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

SCHELLINGER CONSTRUCTION CO., INC.

UNITED MATERIALS OF GREAT FALLS, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

50

60

Cont Total

Cont Total

      2,735,105.08

        428,705.80

Award Dt

Award Dt

02/03/2015

05/21/2013

Work Beg

Work Beg

06/18/2015

07/24/2013

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

PRIEBE-GABE (U2177)

SNYDER-ROBERT (U1111)

SAFETY

OVERLAYS

OVERLAYS

Cascade

Cascade

Cascade

None

None

None

TIED

TIED

         41,501.00

      2,380,873.25

        425,382.45

         18,408.45

      2,733,125.66

        407,421.10

               .00

        213,389.30

               .00

         22,256.03

      2,712,849.05

        428,705.80

406 444-5446

406 444-6229

01/11/2016

12/16/2014

07/28/2016

03/26/2015

Contract Totals for 04115          

      2,751,534.11

      2,422,374.25       2,521,715.78

        213,389.30

      2,735,105.08
Project Count 2

Lat/Long

Lat/Long

Lat/Long

471826

465331

473025

1111044

1104118

1111305

Beg/End Term

Beg/End Term

Beg/End Term

13.4

28.65

6.0

13.9

38.0

6.1

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

100+00.00

0+50.00

 

594+93.00

4+00.00

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

          3,115.84

        349,924.37

         34,296.46

         552.00

     195,266.18

       2,204.49

        353,040.21

     195,818.18

50

55

Time Chrg

Time Chrg

  100.00

   91.67

Time Used

Time Used

   82.71

  100.75

   95.04

   17.72

   55.80

    6.43

    3.00

    7.14

     .54

  100.60    55.47     7.12

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3181    
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05915         

06314         

         41,457.00

        230,735.86

        847,978.48

      7,950,000.00

45

100

8588002000   

8587002000   

4826003000   

UPP 5216(2)                   

UPP 5202(2)                   

STPS-CM-STPU 225-1(3)0        

8TH AVE N - 6TH TO 15TH - GTF

25th AVE NE - GTF

2 KM N OF GREAT FALLS-NORTH

U   

U   

S   

U-5216

U-5202

S-225, U-5213

        494,399.90

        353,578.58

      7,949,999.99

Wrk Phn 454-5921 Cell Phn N/A Email kmanderle@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

UNITED MATERIALS OF GREAT FALLS, INC.

SCHELLINGER CONSTRUCTION CO., INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

6

 Adj Time

 Adj Time

45

106

Cont Total

Cont Total

        889,435.48

      8,180,735.86

Award Dt

Award Dt

09/22/2015

03/25/2014

Work Beg

Work Beg

04/20/2016

07/14/2014

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

SNYDER-ROBERT (U1111)

SNYDER-ROBERT (U1111)

MCOMBER-CHRISTIE (U3065)

OVERLAYS

OVERLAYS

RECONSTRUCTION, GRADING

Cascade

Cascade

Cascade

None

None

None

TIED

TIED

        573,074.50

        409,601.75

      6,815,931.90

        437,099.35

        370,738.39

      8,089,179.29

               .00

         41,457.00

        230,735.86

        494,399.90

        395,035.58

      8,180,735.85

406 444-6229

406 444-6229

406 454-5900

N/A

01/11/2016

N/A

07/28/2016

Contract Totals for 05915          

        807,837.74

        982,676.25         847,978.48

         41,457.00

        889,435.48
Project Count 2

Lat/Long

Lat/Long

Lat/Long

473050

473142

473635

1111723

1111704

1111705

Beg/End Term

Beg/End Term

Beg/End Term

0.0

0.0

0.0

0.7

0.4

11.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

 

10+00.00

 

 

617+00.00

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         74,159.99

         53,036.79

        636,000.00

      35,564.77

      16,782.51

     602,620.01

        127,196.78

      52,347.28

45

105

Time Chrg

Time Chrg

  100.00

   99.06

Time Used

Time Used

   88.41

   93.85

   98.88

   47.96

   31.64

   94.75

    8.14

    4.53

    7.45

   90.83    41.15     6.48

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3181    
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06B13        

07215         

07512         

               .00

               .00

         46,684.44

        234,366.70

         39,850.00

      2,975,735.15

20

30

85

7503008000   

7981107000   

6442019000   

HSIP 226-1(8)3                

HSIP 5299(107)                

STPU-CM 5201(19)              

SF 109-WIDEN SHOULDERS, CHEVRONS-S22

SF 129 - GTFLS SIGNAL BORDERS

SMELTER AVE - 3RD ST- DIV RD - GTF

S   

U   

U   

S-226

N-60, U-5210

U-5201

        234,366.70

         39,850.00

      2,975,735.15

Wrk Phn 454-5921 Cell Phn N/A Email kmanderle@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

UNITED MATERIALS OF GREAT FALLS, INC.

SOUTH HILLS ELECTRIC, INC.

UNITED MATERIALS OF GREAT FALLS, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

54

 Adj Time

 Adj Time

 Adj Time

20

30

139

Cont Total

Cont Total

Cont Total

        234,366.70

         39,850.00

      3,022,419.59

Award Dt

Award Dt

Award Dt

11/26/2013

03/10/2015

05/22/2012

Work Beg

Work Beg

Work Beg

04/07/2014

07/05/2015

07/24/2012

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

COMBS-JAMES (U1968)

PRIEBE-GABE (U2177)

MCOMBER-CHRISTIE (U3065)

SAFETY

SAFETY

RECONSTRUCTION, GRADING

Cascade

Cascade

Cascade

None

None

None

        264,724.60

         58,285.00

      3,162,577.90

        239,481.71

         35,325.00

      3,005,801.20

               .00

               .00

         46,684.44

        234,366.70

         39,850.00

      3,022,419.59

406 444-6244

406 444-5446

406 454-5900

12/10/2014

02/01/2016

09/09/2015

03/26/2015

07/28/2016

01/29/2016

Lat/Long

Lat/Long

Lat/Long

472440

472938

473128

1111550

1111604

1111837

Beg/End Term

Beg/End Term

Beg/End Term

2.7

90.366

3.0

2.5

95.716

3.4

Beg/End Sta

Beg/End Sta

Beg/End Sta

116+50.10

 

9+16.11

127+50.00

 

31+84.97

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         23,436.67

         11,955.00

        297,573.52

      52,664.15

       5,754.29

     354,197.33

20

17

130

Time Chrg

Time Chrg

Time Chrg

  100.00

   56.67

   93.53

Time Used

Time Used

Time Used

  102.18

   88.64

   99.45

  224.71

   48.13

  119.03

   21.99

   16.29

   11.78

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3181    
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07716         

08613         

               .00

         33,342.82

        159,343.00

      1,181,586.00

30

50

8695122000   

7721004000   

TA 5299(122)                  

UPP-CM 5242(4)                

WEST BANK TRAIL IMPROVEMENTS-GTF

9TH ST N - RIVER DR TO 2ND N - GTF

    

U   

 

U-5242

        159,343.00

      1,181,586.00

Wrk Phn 454-5921 Cell Phn N/A Email kmanderle@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

UNITED MATERIALS OF GREAT FALLS, INC.

UNITED MATERIALS OF GREAT FALLS, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

30

50

Cont Total

Cont Total

        159,343.00

      1,214,928.82

Award Dt

Award Dt

07/26/2016

06/25/2013

Work Beg

Work Beg

N/A

09/09/2013

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

HOLIEN-DAVID (U2412)

STUDT-MARK (U8724)

BIKE AND PEDESTRIAN

OVERLAYS

Cascade

Cascade

None

None

        228,426.50

      1,003,701.05

               .00

      1,186,234.27

               .00

         33,342.82

        159,343.00

      1,214,928.82

406 444-6118

406 444-9191

N/A

12/10/2014

N/A

03/26/2015

Lat/Long

Lat/Long

473039

473044

1111846

1111731

Beg/End Term

Beg/End Term

 

1.2

 

1.8

Beg/End Sta

Beg/End Sta

14+00.00

11+20.49

23+14.00

43+19.85

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

         15,934.30

        141,790.32

          81.61

     130,045.24

0

50

Time Chrg

Time Chrg

     .00

  100.00

Time Used

Time Used

     .00

   97.64

     .51

   91.72

     .00

   10.96

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 3181    
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11215         

13915         

               .00

               .00

        205,927.25

      1,747,777.80

25

90

8589006000   

8591004000   

6862108000   

UPP 5242(6)                   

UPP 5224(4)                   

CMGF 5299(108)                

9TH STREET S - 10TH TO 2ND - GREAT FALL

5TH ST N & S - GREAT FALLS

SUN RIVER CONNECTOR TRAIL - GTF

U   

U   

U   

U-5242

U-5224

N-60

         75,553.15

        130,374.10

      1,747,777.80

Wrk Phn 454-5921 Cell Phn N/A Email kmanderle@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING, INC. - MSLA

SLETTEN CONSTRUCTION COMPANY

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

25

90

Cont Total

Cont Total

        205,927.25

      1,747,777.80

Award Dt

Award Dt

02/24/2015

09/22/2015

Work Beg

Work Beg

06/29/2015

11/09/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

SNYDER-ROBERT (U1111)

SNYDER-ROBERT (U1111)

DALSOGLIO-MICHAEL (U1921)

SEAL & COVER

SEAL & COVER

BIKE AND PEDESTRIAN

Cascade

Cascade

Cascade

None

None

None

TIED

TIED

         89,373.60

        150,301.90

      2,562,959.90

         67,089.00

        126,710.60

      1,613,034.21

               .00

               .00

               .00

         75,553.15

        130,374.10

      1,747,777.80

406 444-6229

406 444-6229

406 444-6250

01/11/2016

N/A

N/A

N/A

Contract Totals for 11215          

        193,799.60

        239,675.50         205,927.25

               .00

        205,927.25
Project Count 2

Lat/Long

Lat/Long

Lat/Long

472955

473011

472931

1111731

1111756

1111920

Beg/End Term

Beg/End Term

Beg/End Term

0.2

1.3

95.2

0.8

0.0

95.7

Beg/End Sta

Beg/End Sta

Beg/End Sta

10+40.00

33+11.81

16+35.13

41+55.00

100+36.48

44+71.72

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         11,332.97

         19,556.12

        209,733.34

       9,385.52

      20,727.25

     211,430.20

         30,889.09

      30,112.77

26

67

Time Chrg

Time Chrg

  104.00

   74.44

Time Used

Time Used

   88.80

   97.19

   92.29

   82.82

  105.99

  100.81

   13.99

   16.36

   13.11

   94.11    97.49    15.54

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3181    
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14913         

14915         

19216         

            500.00

               .00

               .00

      3,151,135.00

        139,273.44

      4,121,459.83

85

20

140

6697051000   

8697030000   

4566097000   

STPX-HSIP 7(51)               

TA 8(30)                      

MT-CMGF 5299(97)              

SF 089 VAUGHN FRONTAGE ROAD - GUARDR

S-228 PATH-HIGHWOOD

SO CENTRAL ARTERIALS-GTF

X   

S   

U   

X-07611

S-228

U-5215, U-5226, L-7-

      3,151,135.00

        139,273.44

      4,121,459.83

Wrk Phn 454-5921 Cell Phn N/A Email kmanderle@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING, INC. - MSLA

GERANIOS ENTERPRISES, INC.

UNITED MATERIALS OF GREAT FALLS, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

5

0

 Adj Time

 Adj Time

 Adj Time

85

25

140

Cont Total

Cont Total

Cont Total

      3,151,635.00

        139,273.44

      4,121,459.83

Award Dt

Award Dt

Award Dt

09/26/2013

10/06/2015

03/01/2016

Work Beg

Work Beg

Work Beg

05/12/2014

04/18/2016

04/18/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

SNYDER-ROBERT (U1111)

PIERCE-CHARLES (U6985)

BENTE-FREDRICK (U0547)

SAFETY

BIKE AND PEDESTRIAN

RECONSTRUCTION, GRADING

Cascade

Chouteau

Cascade

None

None

None

      3,487,148.25

        140,947.60

      4,029,166.97

      3,184,408.95

        132,132.65

      1,007,052.87

            500.00

               .00

               .00

      3,151,635.00

        139,273.44

      4,121,459.83

406 444-6229

406 444-7435

406 444-7634

12/24/2014

N/A

N/A

07/30/2015

N/A

N/A

Project Mgr Totals for Manderle, Kasidy      27,801,300.27      27,529,914.67

Lat/Long

Lat/Long

Lat/Long

473153

473459

472847

1112508

1104815

1111624

Beg/End Term

Beg/End Term

Beg/End Term

4.3

 

0.978

7.9

 

0.019

Beg/End Sta

Beg/End Sta

Beg/End Sta

18+29.66

 

201+25.50

207+32.85

 

251+83.16

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        315,113.50

         13,927.34

        412,145.98

     258,030.92

      40,065.94

     187,191.10

      2,842,039.77

87

25

87

Time Chrg

Time Chrg

Time Chrg

  102.35

  100.00

   62.14

Time Used

Time Used

Time Used

  101.04

   94.87

   24.43

   81.89

  287.68

   45.42

    8.10

   30.32

   18.59

    86.92     79.38     9.16

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3181    
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3    District Great Falls
Manderle, KasidyProject Mgr Wrk Phn 454-5921 Cell Phn N/A Email kmanderle@mt.gov

     24,638,376.99

Project Mgr Totals for Manderle, Kasidy

Project Count 22

     27,801,300.27      27,529,914.67

        816,029.58

     28,345,944.25

15Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

      2,842,039.77

   2,256,106.81

    86.92     79.38     9.16% % %

Mod CN (Y/N)

Mod CE (Y/N)

Crew 3181    
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01914         

01B15        

03114         

        140,865.16

          4,694.38

        674,510.88

        461,902.25

        239,239.00

     10,630,000.00

25

25

150

7826037000   

8038051000   

4322030000   

HSIP 3-1(37)10                

HSIP-G 24-3(51)90             

NH-NHTSA-NHPB-HSIP 24-3(30)76 

SF 119-GR NW OF SUN RIVER

SF 129 - ITS/VMS ROGERS PASS

LINCOLN - EAST

P   

P   

N   

P-3

N-24

N-24

        461,902.25

        239,239.00

     10,629,999.98

Wrk Phn 264-5262 Cell Phn 788-8765 Email hwoodhouse@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

HL CONSTRUCTION, INC.

HELENA SAND & GRAVEL, INC.

SCHELLINGER CONSTRUCTION CO., INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

10

0

23

 Adj Time

 Adj Time

 Adj Time

35

25

173

Cont Total

Cont Total

Cont Total

        602,767.41

        243,933.38

     11,304,510.88

Award Dt

Award Dt

Award Dt

09/23/2014

12/01/2015

01/28/2014

Work Beg

Work Beg

Work Beg

04/14/2015

05/16/2016

03/25/2014

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

PRIEBE-GABE (U2177)

PRIEBE-GABE (U2177)

SNYDER-ROBERT (U1111)

SAFETY

SAFETY

RECONSTRUCTION, GRADING

Cascade

Lewis and Clark

Lewis and Clark

None

None

None

        472,401.75

        202,099.00

     13,509,462.05

        561,538.62

        240,777.94

     11,340,855.93

        140,865.16

          4,694.38

        674,510.88

        602,767.41

        243,933.38

     11,304,510.86

406 444-5446

406 444-5446

406 444-6229

10/08/2015

N/A

12/28/2015

N/A

N/A

07/28/2016

Lat/Long

Lat/Long

Lat/Long

473405

470517

465849

1114721

1122204

1123308

Beg/End Term

Beg/End Term

Beg/End Term

11.0

90.0

75.8

12.9

91.0

83.1

Beg/End Sta

Beg/End Sta

Beg/End Sta

1343+11.29

 

11+20.00

1453+74.13

 

393+77.45

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         60,047.29

         23,923.90

      1,063,000.00

      94,796.98

      90,036.61

   1,538,887.83

24

17

166

Time Chrg

Time Chrg

Time Chrg

   68.57

   68.00

   95.95

Time Used

Time Used

Time Used

   93.16

   98.71

  100.32

  157.87

  376.35

  144.77

   16.88

   37.39

   13.57

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3185    
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04316         

04415         

               .00

               .00

        138,228.25

        766,766.00

15

45

8621019000   

8740055000   

8750021000   

HSIP-G 279-1(19)19            

NH 24-3(55)83                 

STPS 279-1(21)30              

SF 139-FLESHER PASS SFTY-IMP

ROGERS PASS - N & S

FLESHER PASS - NORTH

S   

N   

S   

S-279

N-24

S-279

        138,228.25

        379,872.53

        386,893.47

Wrk Phn 264-5262 Cell Phn 788-8765 Email hwoodhouse@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

PRECISION HIGHWAY CONTRACTORS, INC.

HELENA SAND & GRAVEL, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

15

45

Cont Total

Cont Total

        138,228.25

        766,766.00

Award Dt

Award Dt

03/22/2016

04/28/2015

Work Beg

Work Beg

06/14/2016

07/06/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

GROVER-MICHAEL (U1380)

SNYDER-ROBERT (U1111)

SNYDER-ROBERT (U1111)

SAFETY

SEAL & COVER

SEAL & COVER

Lewis and Clark

Lewis and Clark

Lewis and Clark

None

None

None

TIED

TIED

        196,942.50

        430,252.70

        453,543.90

        126,755.00

        345,496.90

        333,477.85

               .00

               .00

               .00

        138,228.25

        379,872.53

        386,893.47

406 444-4188

406 444-6229

406 444-6229

N/A

03/30/2016

N/A

07/28/2016

Contract Totals for 04415          

        678,974.75

        883,796.60         766,766.00

               .00

        766,766.00
Project Count 2

Lat/Long

Lat/Long

Lat/Long

465911

470243

465935

1123130

1123312

1122451

Beg/End Term

Beg/End Term

Beg/End Term

19.0

83.1

30.4

32.6

91.2

38.8

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

 

 

 

 

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         13,822.83

         37,987.25

         38,689.35

      33,132.65

      34,190.66

      39,326.16

         76,676.60

      73,516.82

12

45

Time Chrg

Time Chrg

   80.00

  100.00

Time Used

Time Used

   91.70

   90.95

   86.19

  239.70

   90.01

  101.65

   26.14

    9.90

   11.79

   88.55    95.88    10.83

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3185    
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05615         

07214         

09116         

               .00

               .00

               .00

         99,565.65

        159,538.20

        600,596.00

15

28

20

8046030000   

7828039000   

8738132000   

HSIP 57-2(30)12               

HSIP 3-1(39)20                

IM 15-5(132)266               

SF 129 - GUARDRAIL RAYNESFORD EAST

SF 119-JCT US89/S-431

ULM SOUTH-NB

N   

P   

I   

N-57

P-3

I-15

         99,565.65

        159,538.20

        600,596.00

Wrk Phn 264-5262 Cell Phn 788-8765 Email hwoodhouse@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

MOUNTAIN WEST HOLDING COMPANY

MONTANA LINES, INC. - GFLS

UNITED MATERIALS OF GREAT FALLS, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

15

28

20

Cont Total

Cont Total

Cont Total

         99,565.65

        159,538.20

        600,596.00

Award Dt

Award Dt

Award Dt

06/23/2015

03/11/2014

02/02/2016

Work Beg

Work Beg

Work Beg

08/28/2015

06/10/2014

05/16/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

CARTER-DWAIN (U1271)

PRIEBE-GABE (U2177)

MCOMBER-CHRISTIE (U3065)

GUARDRAIL

SAFETY

OVERLAYS

Judith Basin

Cascade

Cascade

None

None

None

        140,221.25

        152,613.35

        803,894.10

        100,926.90

        145,837.12

        640,907.17

               .00

               .00

               .00

         99,565.65

        159,538.20

        600,596.00

406 444-9217

406 444-5446

406 454-5900

01/11/2016

05/13/2015

N/A

N/A

09/24/2015

N/A

Lat/Long

Lat/Long

Lat/Long

471545

473548

472107

1104137

1115521

1113252

Beg/End Term

Beg/End Term

Beg/End Term

11.8

19.9

266.5

12.3

20.3

268.7

Beg/End Sta

Beg/End Sta

Beg/End Sta

648+70.00

14+00.00

514+00.00

674+51.19

36+00.00

658+50.00

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         11,947.88

         15,953.82

         60,059.60

      26,207.22

      19,501.55

      45,737.79

10

14

12

Time Chrg

Time Chrg

Time Chrg

   66.67

   50.00

   60.00

Time Used

Time Used

Time Used

  101.37

   91.41

  106.71

  219.35

  122.24

   76.15

   25.97

   13.37

    7.14

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3185    
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3    District Great Falls
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10116         

12316         

12813         

               .00

               .00

          8,540.00

        363,363.00

      6,245,378.17

      1,734,000.00

30

90

30

8741053000   

5791002000   

7640020000   

NH 24-3(53)68                 

STPS 379-1(2)0                

STPP 9-1(20)40                

LINCOLN - EAST & WEST

DUTTON-EAST

AUGUSTA - NORTH

N   

S   

P   

N-24

S-379

P-9

        363,363.00

      6,245,378.17

      1,734,000.00

Wrk Phn 264-5262 Cell Phn 788-8765 Email hwoodhouse@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

HELENA SAND & GRAVEL, INC.

SHUMAKER TRUCKING & EXCAVATING CONT

INTERMOUNTAIN SLURRY SEAL, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

4

 Adj Time

 Adj Time

 Adj Time

30

90

34

Cont Total

Cont Total

Cont Total

        363,363.00

      6,245,378.17

      1,742,540.00

Award Dt

Award Dt

Award Dt

02/02/2016

05/03/2016

09/10/2013

Work Beg

Work Beg

Work Beg

07/19/2016

08/12/2016

04/14/2014

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

SNYDER-ROBERT (U1111)

SNYDER-ROBERT (U1111)

SNYDER-ROBERT (U1111)

SEAL & COVER

RECONSTRUCTION, GRADING

OVERLAYS

Lewis and Clark

Teton

Lewis and Clark

None

None

None

        448,697.00

      6,776,695.08

      1,458,240.28

         32,890.94

         63,093.00

      1,738,101.84

               .00

               .00

          8,540.00

        363,363.00

      6,245,378.17

      1,742,540.00

406 444-6229

406 444-6229

406 444-6229

N/A

N/A

02/12/2015

N/A

N/A

07/30/2015

Project Mgr Totals for Woodhouse, Harold      25,045,062.96      21,438,576.50

Lat/Long

Lat/Long

Lat/Long

465718

475033

473424

1124008

1113330

1122046

Beg/End Term

Beg/End Term

Beg/End Term

67.709

0.0

39.9

75.760

14.0

52.2

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

10+00.00

0+00.00

 

763+07.63

649+38.72

Wrk Day

Wrk Day

Cal Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         36,336.30

        624,537.82

        173,400.00

      28,549.44

     156,106.68

     142,438.00

      2,159,706.04

25

9

31

Time Chrg

Time Chrg

Time Chrg

   83.33

   10.00

   91.18

Time Used

Time Used

Time Used

    9.05

    1.01

   99.75

   78.57

   25.00

   82.14

   86.80

  247.42

    8.20

    70.38    104.13    14.35

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 3185    
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3    District Great Falls
Woodhouse, HaroldProject Mgr Wrk Phn 264-5262 Cell Phn 788-8765 Email hwoodhouse@mt.gov

     15,670,659.21

Project Mgr Totals for Woodhouse, Harold

Project Count 12

     25,045,062.96      21,438,576.50

        828,610.42

     22,267,186.92

11Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

      2,159,706.04

   2,248,911.57

    70.38    104.13    14.35% % %

Mod CN (Y/N)

Mod CE (Y/N)

Crew 3185    
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02312         

03314         

07413         

               .00

-        13,800.00

        195,056.65

        679,100.38

      1,338,331.40

      5,272,407.43

80

50

80

6838021000   

7947016000   

7559032000   

BH 253-1(21)1                 

STPP 26-1(16)0                

MT 323-1(32)0                 

YELLOWSTONE RIVER - 1 MILE NORTH TERR

JCT MT 16 - EAST

EKALAKA TO ALZADA

S   

P   

S   

S-253

P-26

S-323

        679,100.38

      1,338,331.40

      5,272,407.43

Wrk Phn 345-8240 Cell Phn 939-2130 Email kbaisch@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

TCA, LLC

CENTURY COMPANIES, INC.

CENTURY COMPANIES, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

4

 Adj Time

 Adj Time

 Adj Time

80

50

84

Cont Total

Cont Total

Cont Total

        679,100.38

      1,324,531.40

      5,467,464.08

Award Dt

Award Dt

Award Dt

03/20/2012

04/22/2014

05/07/2013

Work Beg

Work Beg

Work Beg

05/02/2012

06/09/2014

06/24/2013

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

WALTER-SCOTT (U2043)

HEIDNER-STEVEN (U3619)

HEIDNER-STEVEN (U3619)

BRIDGE CONSTRUCTION, REHAB AND R

OVERLAYS

OVERLAYS

Prairie

Richland

Carter

None

None

None

        735,786.73

      1,257,869.63

      4,170,413.00

        662,136.84

      1,393,606.97

      5,455,354.37

               .00

-        13,800.00

        195,056.65

        679,100.38

      1,324,531.40

      5,467,464.08

406 444-6252

406 345-8247

406 345-8247

01/17/2014

10/15/2015

01/06/2015

05/28/2015

N/A

05/28/2015

Lat/Long

Lat/Long

Lat/Long

464811

474025

452952

1051743

1040929

1042941

Beg/End Term

Beg/End Term

Beg/End Term

1.208

0.0

0.0

1.268

2.8

65.9

Beg/End Sta

Beg/End Sta

Beg/End Sta

42+51.84

3+87.89

688+27.40

45+70.00

151+00.00

298+43.38

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        135,820.08

        173,983.08

        790,861.11

      80,808.96

     153,368.44

     276,066.09

82

48

71

Time Chrg

Time Chrg

Time Chrg

  102.50

   96.00

   84.52

Time Used

Time Used

Time Used

   97.50

  105.22

   99.78

   59.50

   88.15

   34.91

   12.20

   11.01

    5.06

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 4181    
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07613         

07714         

08215         

-           150.00

-        28,950.00

         53,963.00

        308,504.85

        973,638.45

      1,247,618.23

40

45

60

7703134000   

7859022000   

7946024000   

IM-NH STWD(134)               

HSIP 62-2(22)37               

NH 62-2(24)37                 

MCS SITES - CIRCLE & FORSYTH

SIGNALS - W HOLLY ST - SIDNEY

SIDNEY - NORTHWEST

I   

N   

N   

N-57, I-94

N-62

N-62

        308,504.85

        973,638.45

      1,247,618.23

Wrk Phn 345-8240 Cell Phn 939-2130 Email kbaisch@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

MONTANA LINES, INC. - GFLS

MONTANA LINES, INC. - GFLS

PRINCE, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

16

 Adj Time

 Adj Time

 Adj Time

40

45

76

Cont Total

Cont Total

Cont Total

        308,354.85

        944,688.45

      1,301,581.23

Award Dt

Award Dt

Award Dt

06/25/2013

07/22/2014

03/10/2015

Work Beg

Work Beg

Work Beg

10/11/2013

03/24/2015

07/14/2015

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

HEIDNER-STEVEN (U3619)

WOSOBA-LEROY (U0342)

FRANK-JAMES (U2859)

MISCELLANEOUS

SIGNALS

OVERLAYS

McCone

Richland

Richland

None

None

None

        341,505.20

        671,661.25

      1,479,364.70

        332,722.46

        947,478.64

      1,268,919.90

-           150.00

-        28,950.00

         53,963.00

        308,354.85

        944,688.45

      1,301,581.23

406 345-8247

406 444-1280

406 345-8214

09/16/2015

N/A

N/A

01/29/2016

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

461559

474305

474305

1063842

1041026

1041004

Beg/End Term

Beg/End Term

Beg/End Term

98.6

36.7

36.65

98.6

37.7

38.04

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

 

127+06.00

 

 

71+52.23

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         55,530.87

         77,891.08

        124,761.82

      79,737.59

     197,435.80

     204,052.50

38

52

74

Time Chrg

Time Chrg

Time Chrg

   95.00

  115.56

   97.37

Time Used

Time Used

Time Used

  107.90

  100.30

   97.49

  143.59

  253.48

  163.55

   23.97

   20.84

   16.08

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 4181    
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08B12        

09314         

11410         

        945,804.06

        102,113.94

             10.00

      2,285,310.07

      2,558,285.80

      7,068,979.64

40

60

175

7566054000   

7948041000   

4053024000   

IM-MT 94-6(54)224             

STPP 2-2(41)77                

MT-NH 20-2(24)25              

HODGES INTERCHANGE - WEST

BAKER - WEST

SW OF SAVAGE - SW

I   

P   

N   

I-94

P-2

N-20

      2,285,310.07

      2,558,285.79

      7,068,979.62

Wrk Phn 345-8240 Cell Phn 939-2130 Email kbaisch@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

PRINCE, INC.

PRINCE, INC.

MK WEEDEN CONSTRUCTION, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

27

7

0

 Adj Time

 Adj Time

 Adj Time

67

67

175

Cont Total

Cont Total

Cont Total

      3,231,114.13

      2,660,399.74

      7,068,989.64

Award Dt

Award Dt

Award Dt

11/20/2012

04/08/2014

05/04/2010

Work Beg

Work Beg

Work Beg

05/29/2013

08/11/2014

07/20/2010

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

GILBERT-KEVIN (U2995)

HEIDNER-STEVEN (U3619)

FRANK-JAMES (U2859)

OVERLAYS

OVERLAYS

RECONSTRUCTION, GRADING

Dawson

Fallon

Richland

None

None

None

      2,286,237.10

      2,748,309.20

      8,048,439.91

      3,177,770.73

      2,486,418.30

      7,023,969.02

        945,804.06

        102,113.94

             10.00

      3,231,114.13

      2,660,399.73

      7,068,989.62

406 444-6230

406 345-8247

406 345-8214

10/22/2014

12/10/2015

04/22/2013

05/28/2015

N/A

05/28/2015

Lat/Long

Lat/Long

Lat/Long

470337

462204

472317

1042638

1042010

1042430

Beg/End Term

Beg/End Term

Beg/End Term

223.8

77.2

24.387

231.4

82.6

28.9

Beg/End Sta

Beg/End Sta

Beg/End Sta

704+71.90

1502+26.96

101+91.89

1107+91.00

1793+95.48

170+04.81

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        205,677.91

        204,662.86

        706,897.96

     152,459.75

     139,908.93

     497,648.17

52

68

175

Time Chrg

Time Chrg

Time Chrg

   77.61

  101.49

  100.00

Time Used

Time Used

Time Used

   98.35

   93.46

   99.36

   74.13

   68.36

   70.40

    4.80

    5.63

    7.08

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 4181    
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18915         

JC914        

PO010       

-         5,664.48

         10,907.22

        192,824.00

      7,430,869.11

        248,107.20

        151,305.00

200

15

4881003000   

8003070000   

8187005000   

STPS 336-1(3)0                

HSIP 94-3(70)78               

STPS 493-1(5)0                

JCT MT 7 - EAST

SF 129-GLENDIVE WRONG WAY-PH 1

CULVERTS - NW OF BAKER

S   

I   

S   

S-336

I-94

S-493

      7,430,869.10

        248,107.20

        151,305.00

Wrk Phn 345-8240 Cell Phn 939-2130 Email kbaisch@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

MK WEEDEN CONSTRUCTION, INC.

MONTANA LINES, INC. - GFLS

KNIFE RIVER CORPORATION - YELLOWSTON

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

-42

4

 Adj Time

 Adj Time

 Adj Time

200

19

Cont Total

Cont Total

Cont Total

      7,425,204.63

        259,014.42

        344,129.00

Award Dt

Award Dt

Award Dt

10/06/2015

09/23/2014

10/29/2013

Work Beg

Work Beg

Work Beg

03/24/2016

10/14/2014

11/08/2013

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

FRANK-JAMES (U2859)

WOSOBA-LEROY (U0342)

RECONSTRUCTION, GRADING

SAFETY

DRAINAGE

Fallon

DISTRICT WIDE, GLENDIVE

Fallon

None

None

None

      8,148,004.75

        293,290.80

               .00

      3,500,401.28

        232,944.60

        338,752.04

-         5,664.48

         10,907.22

        192,824.00

      7,425,204.62

        259,014.42

        344,129.00

406 345-8214

406 444-1280

N/A

07/20/2015

09/02/2014

N/A

01/29/2016

03/26/2015

Project Mgr Totals for Baisch, Kevin C.      30,180,882.27      29,562,457.52

Lat/Long

Lat/Long

Lat/Long

463409

470636

0

1040840

1044251

0

Beg/End Term

Beg/End Term

Beg/End Term

0.0

81.969

          

7.9

248.852

          

Beg/End Sta

Beg/End Sta

Beg/End Sta

0+15.35

 

                    

414+45.49

 

                    

Wrk Day

Cmplt Dt

Wrk Day

06/29/2015

05/18/2015

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        743,086.91

         44,659.30

               .00

     508,646.46

      60,423.55

      60,688.26

      3,263,832.98

121

19

Time Chrg

Time Chrg

   60.50

     .00

  100.00

Time Used

Time Used

Time Used

   47.14

   89.93

   98.44

   68.45

  135.30

     .00

   14.53

   25.94

   17.92

    86.48     73.88     8.99

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 4181    
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     26,820,475.15

Project Mgr Totals for Baisch, Kevin C.

Project Count 12

     30,180,882.27      29,562,457.52

      1,452,114.39

     31,014,571.91

12Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

      3,263,832.98

   2,411,244.50

    86.48     73.88     8.99% % %

Mod CN (Y/N)

Mod CE (Y/N)

Crew 4181    
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01614         

01815         

04713         

-           805.60

        109,667.75

-        25,370.35

      2,751,414.10

      2,134,352.20

      2,599,948.49

45

40

40

8155013000   

8649006000   

7949012000   

STPS-CM 201-2(13)48           

STPP 42-2(6)52                

STPP 51-3(12)49               

GIRARD - E & W

MT 24 - FORT PECK DAM

LAMBERT-EAST

P   

P   

N   

S-201

P-42

P-51

      2,751,414.10

      2,134,352.20

      2,599,948.48

Wrk Phn 653-6720 Cell Phn 939-1519 Email acharette@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING, INC. - MSLA

CENTURY COMPANIES, INC.

PRINCE, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

-20

0

0

 Adj Time

 Adj Time

 Adj Time

25

40

40

Cont Total

Cont Total

Cont Total

      2,750,608.50

      2,244,019.95

      2,574,578.14

Award Dt

Award Dt

Award Dt

06/24/2014

09/08/2015

07/25/2013

Work Beg

Work Beg

Work Beg

04/20/2015

05/02/2016

07/23/2014

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

HEIDNER-STEVEN (U3619)

GILBERT-KEVIN (U2995)

HEIDNER-STEVEN (U3619)

OVERLAYS

OVERLAYS

OVERLAYS

Richland

McCone

Richland

None

None

None

      2,879,645.20

      2,117,422.00

      2,830,444.60

      2,780,231.32

      2,046,262.35

      2,523,215.00

-           805.60

        109,667.75

-        25,370.34

      2,750,608.50

      2,244,019.95

      2,574,578.14

406 345-8247

406 444-6230

406 345-8247

12/09/2015

N/A

12/29/2014

N/A

N/A

07/30/2015

Lat/Long

Lat/Long

Lat/Long

475205

475956

474223

1042426

1062543

1042824

Beg/End Term

Beg/End Term

Beg/End Term

47.6

52.2

49.25

57.8

59.6

59.91

Beg/End Sta

Beg/End Sta

Beg/End Sta

85+00.00

 

2646+80.8

634+86.80

 

3208+88.7

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        275,141.41

        256,122.26

        259,994.85

     119,104.89

     131,466.57

      95,783.95

22

27

37

Time Chrg

Time Chrg

Time Chrg

   88.00

   67.50

   92.50

Time Used

Time Used

Time Used

  101.08

   91.19

   98.00

   43.29

   51.33

   36.84

    4.28

    6.42

    3.80

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 4284    
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07910         

11513         

13513         

      1,221,133.20

         43,642.88

         57,338.48

     12,184,982.12

      2,474,410.20

      9,747,747.47

210

40

200

4058048000   

7943073000   

4483021000   

NH 1-10(48)626                

CBI 1-10(73)603               

STPS 254-1(21)44              

BROCKTON - EAST

POPLAR-WEST

WEST OF RICHEY - WEST

N   

N   

S   

N-1

N-1

S-254

     12,184,982.12

      2,474,410.20

      9,747,747.47

Wrk Phn 653-6720 Cell Phn 939-1519 Email acharette@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

M.A. DEATLEY CONSTRUCTION, INC.

RIVERSIDE CONTRACTING, INC. - MSLA

SCARSELLA BROTHERS INC

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

21

0

2

 Adj Time

 Adj Time

 Adj Time

231

40

202

Cont Total

Cont Total

Cont Total

     13,406,115.32

      2,518,053.08

      9,805,085.95

Award Dt

Award Dt

Award Dt

10/05/2010

06/04/2013

06/04/2013

Work Beg

Work Beg

Work Beg

05/05/2011

09/03/2013

08/12/2013

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

PRIEBE-GABE (U2177)

GILBERT-KEVIN (U2995)

GILBERT-KEVIN (U2995)

RECONSTRUCTION, GRADING

OVERLAYS

RECONSTRUCTION, GRADING

Roosevelt

Roosevelt

Dawson

None

None

None

     11,527,162.30

      1,945,780.90

     10,056,032.56

     13,022,124.61

      2,453,320.67

      9,294,644.36

      1,221,133.20

         43,642.88

         57,338.48

     13,406,115.32

      2,518,053.08

      9,805,085.95

406 444-5446

406 444-6230

406 444-6230

12/17/2013

12/08/2014

N/A

03/26/2015

05/28/2015

N/A

Lat/Long

Lat/Long

Lat/Long

480954

48118

474206

1045019

105267

1050859

Beg/End Term

Beg/End Term

Beg/End Term

626.15

603.0

44.4

632.88

611.5

55.0

Beg/End Sta

Beg/End Sta

Beg/End Sta

2+00.00

686+30.00

8+00.00

335+34.00

1134+00.00

566+10.00

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

      1,218,498.21

        247,441.02

        974,774.75

   1,071,876.22

      93,302.35

   1,348,081.93

231

29

256

Time Chrg

Time Chrg

Time Chrg

  100.00

   72.50

  126.73

Time Used

Time Used

Time Used

   97.14

   97.43

   94.79

   87.97

   37.71

  138.30

    8.23

    3.80

   14.50

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 4284    
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17915         

         38,021.50

     12,329,719.51180

5157009000   

STPP-FLA 17-1(9)0             

FORT PECK - NORTHEAST

P   P-17

     12,329,719.51

Wrk Phn 653-6720 Cell Phn 939-1519 Email acharette@mt.gov

Contract No Contractor Nm RIVERSIDE CONTRACTING, INC. - MSLA Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 180 Cont Total      12,367,741.01

Award Dt 10/06/2015

Work Beg 11/03/2015

Sub Work Cmplt

Final Accpt

FRANK-JAMES (U2859)

RECONSTRUCTION, GRADING

Valley

None

     13,650,539.03

      7,379,574.15          38,021.50

     12,367,741.01

406 345-8214

N/A

N/A

     39,499,372.46

Project Mgr Totals for Charette, Anthony

Project Count 7

     45,007,026.59      44,222,574.08

      1,443,627.87

     45,666,201.95

7Cont Count 

Lat/Long 480352 1062535 Beg/End Term 0.0 11.2 Beg/End Sta 10+50.00 584+36.97

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

      1,232,971.95

     686,308.41

      4,464,944.45

   3,545,924.32

124Time Chrg   68.89Time Used

   59.67    55.66     9.30

    86.50     79.42     8.98

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

Crew 4284    
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01813         

02514         

05416         

               .00

               .00

               .00

        916,899.41

        147,539.30

        374,281.12

60

40

7281013000   

8054006000   

8984006000   

NHPB-NH 57-6(13)255           

HSIP 252-1(6)1                

NH 5099(6)                    

DRAINAGE - 13M W OF BROCKWAY

SF 129 - SIGNING BRIDGE TREATMENT - CIR

TOWNE STREET - GLENDIVE

N   

S   

N   

N-57

S-252

N-98, N-57

        916,899.41

        147,539.30

        374,281.12

Wrk Phn 345-8239 Cell Phn 939-0146 Email beisenzimer@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

T & T CONTRACTING, INC.

PRECISION HIGHWAY CONTRACTORS, INC.

PAVEMENT MAINTENANCE SOLUTIONS, INC

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

60

40

Cont Total

Cont Total

Cont Total

        916,899.41

        147,539.30

        374,281.12

Award Dt

Award Dt

Award Dt

08/27/2013

06/03/2014

05/03/2016

Work Beg

Work Beg

Work Beg

04/25/2014

10/01/2014

06/28/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

HEIDNER-STEVEN (U3619)

WALTER-SCOTT (U2043)

HEIDNER-STEVEN (U3619)

BRIDGE CONSTRUCTION, REHAB AND R

SIGNS

SEAL & COVER

McCone

McCone

Dawson

None

None

None

        882,744.25

        177,351.40

        468,787.70

        915,150.64

        132,249.50

         89,312.10

               .00

               .00

               .00

        916,899.41

        147,539.30

        374,281.12

406 345-8247

406 444-6252

406 345-8247

07/06/2015

04/14/2015

N/A

N/A

09/24/2015

N/A

Lat/Long

Lat/Long

Lat/Long

471928

472512

470605

1060151

1053617

1044500

Beg/End Term

Beg/End Term

Beg/End Term

254.7

1.0

0.3

254.8

1.5

327.10

Beg/End Sta

Beg/End Sta

Beg/End Sta

2204+50.00

 

 

2211+00.00

 

 

Wrk Day

Wrk Day

Cmplt Dt09/16/2016

09/16/2016

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         91,689.94

         29,507.86

         37,428.11

     100,009.09

      46,206.97

      15,395.83

67

36

Time Chrg

Time Chrg

  111.67

   90.00

   79.55

Time Used

Time Used

Time Used

   99.81

   89.64

   23.86

  109.07

  156.59

   41.13

   10.93

   34.94

   17.24

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 4183    



29 AUG 2016  MONTANA DEPARTMENT OF TRANSPORTATION 

SiteManager Active Contracts Construction Report STMR0075

Page 154 of 212

4    District Glendive
Eisenzimer, BrianProject Mgr

07414         

08515         

-        66,540.54

          7,050.10

      4,246,439.25

      2,095,799.69

70

45

7941038000   

7942040000   

8712019000   

IM 94-5(38)163                

IM 94-5(40)170                

STPP 26-1(19)3                

PRAIRIE CO LINE - EAST (EB)

TERRY - EAST & WEST (WB)

JUNCTION SECONDARY 261 - EAST

I   

I   

S   

I-94

I-94

P-26

      2,714,969.22

      1,531,470.03

      2,095,799.69

Wrk Phn 345-8239 Cell Phn 939-0146 Email beisenzimer@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

PRINCE, INC.

PRINCE, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

6

0

 Adj Time

 Adj Time

76

45

Cont Total

Cont Total

      4,179,898.71

      2,102,849.79

Award Dt

Award Dt

04/22/2014

09/08/2015

Work Beg

Work Beg

08/25/2014

09/28/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

HEIDNER-STEVEN (U3619)

HEIDNER-STEVEN (U3619)

HEIDNER-STEVEN (U3619)

OVERLAYS

OVERLAYS

OVERLAYS

Prairie

Prairie

Richland

None

None

None

TIED

TIED

      2,647,291.45

      1,504,895.10

      2,401,421.70

      2,664,129.71

      1,339,845.98

      2,099,283.58

-        71,088.72

          4,548.18

          7,050.10

      2,643,880.50

      1,536,018.21

      2,102,849.79

406 345-8247

406 345-8247

406 345-8247

06/10/2016

N/A

N/A

N/A

Contract Totals for 07414          

      4,003,975.69

      4,152,186.55       4,246,439.25

-        66,540.54

      4,179,898.71
Project Count 2

Lat/Long

Lat/Long

Lat/Long

464141

464558

473848

1052639

1052059

1040451

Beg/End Term

Beg/End Term

Beg/End Term

163.4

169.8

2.8

169.7

178.0

7.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

758+93.90

1096+71.10

 

1091+90.50

1527+61.80

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        162,898.15

         91,888.20

        251,495.96

     210,653.43

      64,272.84

     183,820.76

        254,786.35

     274,926.27

85

40

Time Chrg

Time Chrg

  111.84

   88.89

Time Used

Time Used

  100.77

   87.23

   99.83

  129.32

   69.95

   73.09

    7.91

    4.80

    8.76

   95.79   107.90     6.87

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 4183    
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4    District Glendive
Eisenzimer, BrianProject Mgr

09812         

09815         

        304,202.00

               .00

      2,093,386.33

      1,307,454.85

100

60

7738085000   

7745060000   

8129211000   

IM-ER 94-4(85)151             

STPP-ER 2-1(60)20             

NHPB STWD(211)                

SLD RPR - E OF MILES CITY / MT11-1

SLIDE REPAIR-20M E OF MILES CITY/MT11-1

BRIDGE DECK GLENDIVE AREA

I   

P   

I   

I-94

P-2

P-57, N-20, P-98

      2,061,782.88

         31,603.45

      1,307,454.85

Wrk Phn 345-8239 Cell Phn 939-0146 Email beisenzimer@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

KNIFE RIVER CORPORATION - YELLOWSTON

SLETTEN CONSTRUCTION COMPANY

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

55

0

 Adj Time

 Adj Time

155

60

Cont Total

Cont Total

      2,397,588.33

      1,307,454.85

Award Dt

Award Dt

09/18/2012

08/18/2015

Work Beg

Work Beg

10/09/2012

06/06/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

BENTE-FREDRICK (U0547)

BENTE-FREDRICK (U0547)

WALTER-SCOTT (U2043)

SLIDE OR SLOPE STABALIZATION

SLIDE OR SLOPE STABALIZATION

BRIDGE CONSTRUCTION, REHAB AND R

Custer

Custer

Dawson

None

None

None

TIED

TIED

      2,407,238.05

         33,447.50

      1,425,970.40

      2,368,055.13

         28,878.22

        391,972.50

        304,202.00

               .00

               .00

      2,365,984.88

         31,603.45

      1,307,454.85

406 444-7634

406 444-7634

406 444-6252

01/14/2014

N/A

03/26/2015

N/A

Contract Totals for 09812          

      2,396,933.35

      2,440,685.55       2,093,386.33

        304,202.00

      2,397,588.33
Project Count 2

Lat/Long

Lat/Long

Lat/Long

462643

462432

470532

1054622

1053030

1044513

Beg/End Term

Beg/End Term

Beg/End Term

151.8

20.0

 

154.1

20.1

 

Beg/End Sta

Beg/End Sta

Beg/End Sta

1112+00

823+73.00

 

1235+51

826+38.00

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        206,178.29

          3,160.35

        156,894.58

     316,772.17

       5,148.48

      61,401.29

        209,338.64

     321,920.65

138

58

Time Chrg

Time Chrg

   89.03

   96.67

Time Used

Time Used

  100.09

   91.38

   29.98

  153.64

  162.91

   39.14

   13.38

   17.83

   15.66

   99.97   153.78    13.43

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 4183    
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4    District Glendive
Eisenzimer, BrianProject Mgr

10713         

11813         

               .00

         19,340.00

        488,844.00

        768,236.42

60

50

7979006000   

7744089000   

7819002000   

ER 489-1(6)9                  

ER 94-4(89)130                

SF 81020(2)                   

SUNDAY CREEK/MT11-1

EROSION REPAIR-W MILES CITY/MT11-1

SLIDE REPAIR-3M SW FALLON/MT11-1

S   

I   

X   

S-489

I-94

X-81020

        143,882.80

        344,961.20

        768,236.42

Wrk Phn 345-8239 Cell Phn 939-0146 Email beisenzimer@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

JARRETT CONSTRUCTION, INC.

WICKENS CONSTRUCTION, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

60

50

Cont Total

Cont Total

        488,844.00

        787,576.42

Award Dt

Award Dt

08/06/2013

11/26/2013

Work Beg

Work Beg

09/25/2013

03/20/2014

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

DAVIES-JIM (U1952)

DAVIES-JIM (U1952)

STUDT-MARK (U8724)

SLIDE OR SLOPE STABALIZATION

SLIDE OR SLOPE STABALIZATION

SLIDE OR SLOPE STABALIZATION

Custer

Custer

Prairie

None

None

None

TIED

TIED

        311,357.50

        411,770.80

        696,776.27

        145,022.80

        342,542.00

        755,136.93

               .00

               .00

         19,340.00

        143,882.80

        344,961.20

        787,576.42

406 444-3424

406 444-3424

406 444-9191

07/15/2014

05/11/2015

03/26/2015

09/24/2015

Contract Totals for 10713          

        487,564.80

        723,128.30         488,844.00

               .00

        488,844.00
Project Count 2

Lat/Long

Lat/Long

Lat/Long

462959

462025

464826

1054457

1055656

1051254

Beg/End Term

Beg/End Term

Beg/End Term

9.2

130.085

26.8

9.3

131.564

27.3

Beg/End Sta

Beg/End Sta

Beg/End Sta

485+07.96

 

20+50.00

490+15.62

 

45+00.00

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         14,388.28

         34,496.12

         92,188.37

      35,912.74

      64,003.90

     139,563.46

         48,884.40

      99,916.64

57

50

Time Chrg

Time Chrg

   95.00

  100.00

Time Used

Time Used

  100.79

   99.30

   95.88

  249.60

  185.54

  151.39

   24.76

   18.68

   18.48

   99.74   204.39    20.49

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 4183    
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4    District Glendive
Eisenzimer, BrianProject Mgr

13316         

               .00

      1,891,584.0560

7952018000   

NH-G 20-1(18)0                

GLENDIVE - NORTH

N   N-20

      1,891,584.05

Wrk Phn 345-8239 Cell Phn 939-0146 Email beisenzimer@mt.gov

Contract No Contractor Nm KNIFE RIVER CORPORATION - YELLOWSTON Award Amt

CO Amt

Cont Time

CO Days 3

 Adj Time 63 Cont Total       1,891,584.05

Award Dt 03/22/2016

Work Beg 05/03/2016

Sub Work Cmplt

Final Accpt

FRANK-JAMES (U2859)

PORTLAND CEMENT CONCRETE PAVEM

Dawson

None

      4,175,780.60

      1,902,183.22                .00

      1,891,584.05

406 345-8214

N/A

N/A

     13,173,762.31

Project Mgr Totals for Eisenzimer, Brian

Project Count 13

     17,544,832.72      14,330,464.42

        264,051.56

     14,594,515.98

10Cont Count 

Lat/Long 470636 1044408 Beg/End Term 0.0 0.6 Beg/End Sta 100+31.50 27+00.00

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

        189,158.41

     213,693.70

      1,361,372.62

   1,456,854.66

61Time Chrg   96.83Time Used

  100.56   112.97    11.23

    90.27    107.01    11.06

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

Crew 4183    
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4    District Glendive
Mader, MelProject Mgr

01214         

02B15        

          2,265.63

               .00

      2,427,475.48

      1,127,022.48

80

40

7077002000   

8648074000   

STPU-STPE 8014(2)             

IM-G 94-3(74)78               

TATRO STREET - MILES CITY

RESERVATION CREEK - E & W (EB & WB)

U   

I   

U-8014

I-94

      2,427,475.49

      1,127,022.48

Wrk Phn 233-3604 Cell Phn 939-3187 Email mmader@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

WICKENS CONSTRUCTION, INC.

MOUNTAIN WEST HOLDING COMPANY

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

5

0

 Adj Time

 Adj Time

85

40

Cont Total

Cont Total

      2,429,741.11

      1,127,022.48

Award Dt

Award Dt

03/11/2014

12/01/2015

Work Beg

Work Beg

05/19/2014

05/23/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

HEIDNER-STEVEN (U3619)

WHITE-TIFANI (U4146)

RECONSTRUCTION, GRADING

SEAL & COVER

Custer

Rosebud

None

None

      2,227,280.15

      1,291,753.80

      2,340,259.56

      1,074,523.24

          2,265.63

               .00

      2,429,741.12

      1,127,022.48

406 345-8247

406 444-9368

11/06/2015

N/A

N/A

N/A

Lat/Long

Lat/Long

462459

461539

1055056

1065601

Beg/End Term

Beg/End Term

0.00

78.3

0.60

83.7

Beg/End Sta

Beg/End Sta

0+00.00

1387+98.8

31+88.69

1672+54.5

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        242,747.55

         90,161.80

     393,490.32

      72,083.72

83

36

Time Chrg

Time Chrg

   97.65

   90.00

Time Used

Time Used

   96.32

   95.34

  162.10

   79.95

   16.81

    6.71

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 4382    
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4    District Glendive
Mader, MelProject Mgr

03313         

04613         

        608,101.39

               .00

     12,497,175.92

      2,953,366.93

230

40

5744010000   

7570012000   

7354016000   

STPP-HSIP 54-1(10)4           

STPP 54-1(12)9                

STPP 18-3(16)53               

BIDDLE - NORTH & SOUTH

NORTH OF BIDDLE - NORTH

COHAGEN-NORTH & SOUTH

P   

P   

P   

P-54

P-54

P-18

     10,770,428.32

      1,726,747.60

      2,953,366.93

Wrk Phn 233-3604 Cell Phn 939-3187 Email mmader@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

OFTEDAL CONSTRUCTION, INC.

PRINCE, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

12

0

 Adj Time

 Adj Time

242

40

Cont Total

Cont Total

     13,105,277.31

      2,953,366.93

Award Dt

Award Dt

03/28/2013

07/09/2013

Work Beg

Work Beg

05/08/2013

04/03/2014

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

RECONSTRUCTION, GRADING

OVERLAYS

OVERLAYS

Powder River

Powder River

Garfield

None

None

None

TIED

TIED

     11,170,292.95

      1,904,114.65

      2,998,494.27

     10,831,983.30

      2,085,927.27

      2,655,326.87

        298,852.84

        309,248.56

               .00

     11,069,281.16

      2,035,996.16

      2,953,366.93

406 345-8214

406 345-8214

406 444-6230

02/27/2015

11/06/2014

05/28/2015

03/26/2015

Contract Totals for 03313          

     12,917,910.57

     13,074,407.60      12,497,175.92

        608,101.40

     13,105,277.32
Project Count 2

Lat/Long

Lat/Long

Lat/Long

450544

451424

470230

1052019

1051946

1063611

Beg/End Term

Beg/End Term

Beg/End Term

4.4

9.1

63.4

9.1

22.0

53.4

Beg/End Sta

Beg/End Sta

Beg/End Sta

230+00.00

481+55.0

539+75.80

483+08.48

1156+58.6

1050+82.30

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        861,634.27

        138,139.81

        295,336.69

     631,097.87

     129,397.95

     116,824.49

        999,774.08

     760,495.82

236

36

Time Chrg

Time Chrg

   97.52

   90.00

Time Used

Time Used

   97.86

  102.45

   89.91

   73.24

   93.67

   39.56

    5.83

    6.20

    4.40

   98.57    76.07     5.89

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 4382    
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4    District Glendive
Mader, MelProject Mgr

05515         

07315         

07812         

-       155,065.25

         58,862.50

        518,939.59

     12,913,069.56

      1,635,799.23

      8,747,860.20

200

45

150

5743018000   

8647030000   

5744009000   

STPP 27-2(18)16               

NH 23-2(30)92                 

STPP 54-1(9)0                 

JCT S-494 - N & S

EAST OF BROADUS - EAST

WYOMING LINE - NORTH

P   

N   

P   

P-27

N-23

P-54

     12,913,069.56

      1,635,799.23

      8,747,860.20

Wrk Phn 233-3604 Cell Phn 939-3187 Email mmader@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

OFTEDAL CONSTRUCTION, INC.

PRINCE, INC.

OFTEDAL CONSTRUCTION, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

10

14

 Adj Time

 Adj Time

 Adj Time

200

55

164

Cont Total

Cont Total

Cont Total

     12,758,004.31

      1,694,661.73

      9,266,799.79

Award Dt

Award Dt

Award Dt

08/04/2015

04/28/2015

09/18/2012

Work Beg

Work Beg

Work Beg

09/21/2015

07/24/2015

10/26/2012

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

GILBERT-KEVIN (U2995)

HEIDNER-STEVEN (U3619)

FRANK-JAMES (U2859)

RECONSTRUCTION, GRADING

OVERLAYS

RECONSTRUCTION, GRADING

Fallon

Powder River

Powder River

None

None

None

     14,212,412.00

      1,602,706.23

      8,047,032.24

      7,631,349.36

      1,734,996.82

      9,016,041.56

-       155,065.25

         58,862.50

        518,939.59

     12,758,004.31

      1,694,661.73

      9,266,799.79

406 444-6230

406 345-8247

406 345-8214

N/A

N/A

02/27/2015

N/A

N/A

05/28/2015

Lat/Long

Lat/Long

Lat/Long

460726

451956

450148

1042445

1051132

1052253

Beg/End Term

Beg/End Term

Beg/End Term

15.8

91.8

0.00

23.9

97

4.55

Beg/End Sta

Beg/End Sta

Beg/End Sta

869+50.00

685+00

0+00.00

1285+00.00

951+00

230+00.00

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

      1,033,045.56

        130,863.94

        874,786.02

     751,747.11

     163,354.59

     550,338.19

147

50

159

Time Chrg

Time Chrg

Time Chrg

   73.50

   90.91

   96.95

Time Used

Time Used

Time Used

   59.82

  102.38

   97.29

   72.77

  124.83

   62.91

    9.85

    9.42

    6.10

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 4382    
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09215         

09414         

               .00

         13,893.63

        220,260.36

        583,221.25

40

60

8056017000   

7991006000   

HSIP 335-1(17)7               

UPP 8009(6)                   

SF 129-SAFETY FENCING GLENDIVE

8TH/STOWER-MILES CITY

S   

U   

S-335

U-8009

        220,260.36

        583,221.25

Wrk Phn 233-3604 Cell Phn 939-3187 Email mmader@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

MILD FENCE

INTERSTATE IMPROVEMENT, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

40

60

Cont Total

Cont Total

        220,260.36

        597,114.88

Award Dt

Award Dt

03/10/2015

05/06/2014

Work Beg

Work Beg

06/22/2015

08/25/2014

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

HEIDNER-STEVEN (U3619)

HEIDNER-STEVEN (U3619)

FENCING

PORTLAND CEMENT CONCRETE PAVEM

Dawson

Custer

None

None

        238,173.50

        590,685.00

        214,573.51

        574,605.93

               .00

         13,893.63

        220,260.36

        597,114.88

406 345-8247

406 345-8247

09/29/2015

01/12/2015

N/A

05/28/2015

     38,159,587.42

Project Mgr Totals for Mader, Mel

Project Count 10

     44,282,944.79      43,105,251.42

      1,046,997.50

     44,152,248.92

9Cont Count 

Lat/Long

Lat/Long

465939

462409

1044431

1055017

Beg/End Term

Beg/End Term

7.4

0.25

8.6

1.2

Beg/End Sta

Beg/End Sta

317+60.00

30+00.00

380+14.6

78+80.20

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

         33,039.05

        104,979.83

      56,165.42

     110,488.82

      3,804,734.52

   2,974,988.48

33

66

Time Chrg

Time Chrg

   82.50

  110.00

Time Used

Time Used

   97.42

   96.23

  170.00

  105.25

   26.18

   19.23

    86.43     78.19     7.80

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 4382    
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01114         

01414         

04413         

               .00

        307,694.55

        353,260.24

      2,668,986.07

      1,461,675.15

      9,236,918.35

45

50

150

7944023000   

7945012000   

4334050000   

NH 22-2(23)64                 

NH 22-3(12)81                 

CBI-HSIP 1-10(50)639          

MEDICINE LAKE-SOUTH

CULBERTSON-NORTH (MT-16)

BIG MUDDY CREEK-EAST

N   

N   

N   

N-22

N-22

N-1

      2,668,986.06

      1,461,675.15

      9,236,918.35

Wrk Phn 653-6720 Cell Phn 939-2131 Email lpedersen@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

PRINCE, INC.

CENTURY COMPANIES, INC.

SK CONSTRUCTION, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

1

0

 Adj Time

 Adj Time

 Adj Time

45

51

150

Cont Total

Cont Total

Cont Total

      2,668,986.07

      1,769,369.70

      9,590,178.59

Award Dt

Award Dt

Award Dt

01/28/2014

09/23/2014

05/07/2013

Work Beg

Work Beg

Work Beg

08/08/2014

06/01/2015

06/12/2013

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

HEIDNER-STEVEN (U3619)

GILBERT-KEVIN (U2995)

GILBERT-KEVIN (U2995)

OVERLAYS

SEAL & COVER

RECONSTRUCTION, GRADING

Roosevelt

Roosevelt

Roosevelt

None

None

None

      2,960,352.40

      1,259,939.26

      9,459,191.91

      2,757,720.74

      1,818,049.69

     10,070,530.21

               .00

        307,694.55

        353,260.24

      2,668,986.06

      1,769,369.70

      9,590,178.59

406 345-8247

406 444-6230

406 444-6230

12/11/2014

02/29/2016

01/05/2015

05/28/2015

N/A

09/24/2015

Lat/Long

Lat/Long

Lat/Long

482612

481220

480921

1042949

1042953

1043436

Beg/End Term

Beg/End Term

Beg/End Term

73.85

88.7

639.21

64.21

81.3

644.26

Beg/End Sta

Beg/End Sta

Beg/End Sta

780+38.30

0+12.00

714+20.61

1290+92.00

385+15.00

953+68.94

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        266,898.61

        190,017.77

        738,953.47

     100,299.93

     161,776.66

     691,114.42

46

49

144

Time Chrg

Time Chrg

Time Chrg

  102.22

   96.08

   96.00

Time Used

Time Used

Time Used

  103.32

  102.75

  105.01

   37.58

   85.14

   93.53

    3.64

    8.90

    6.86

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 4283    
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05716         

06115         

06814         

               .00

         74,792.99

-           800.00

        107,660.00

        996,896.90

         81,800.00

40

20

8706080000   

7282017000   

7833004000   

NH 1-10(80)590                

STPB 32-1(17)38               

HSIP 405-1(4)27               

US-2 LIGHTING-WOLF POINT

NELSON CREEK - 13M S SCOBEY

SF 119-SLOPE FLATTENING EAST OF FROID

N   

P   

S   

N-1

P-32

S-405

        107,660.00

        996,896.90

         81,800.00

Wrk Phn 653-6720 Cell Phn 939-2131 Email lpedersen@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

SOUTH HILLS ELECTRIC, INC.

RIVERSIDE CONTRACTING, INC. - MSLA

HALL CONSTRUCTION SERVICES, LLP

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

40

20

Cont Total

Cont Total

Cont Total

        107,660.00

      1,071,689.89

         81,000.00

Award Dt

Award Dt

Award Dt

07/26/2016

02/03/2015

09/02/2014

Work Beg

Work Beg

Work Beg

N/A

06/19/2015

05/04/2015

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

WOSOBA-LEROY (U0342)

GILBERT-KEVIN (U2995)

WOSOBA-LEROY (U0342)

LIGHTING

DRAINAGE

SAFETY

Roosevelt

Daniels

Roosevelt

None

None

None

        132,995.00

      1,092,723.35

         64,457.00

               .00

      1,057,551.70

         82,236.48

               .00

         74,792.99

-           800.00

        107,660.00

      1,071,689.89

         81,000.00

406 444-1280

406 444-6230

406 444-1280

N/A

11/16/2015

06/22/2015

N/A

07/28/2016

N/A

Lat/Long

Lat/Long

Lat/Long

480528

483621

482043

1053857

1052557

1042835

Beg/End Term

Beg/End Term

Beg/End Term

590.0

38.0

27.29

590.4

38.2

 

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

2016+47.41

 

 

2029+77.26

 

Cmplt Dt

Wrk Day

Wrk Day

12/16/2016

12/16/2016

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         21,532.00

         99,689.69

         20,450.00

       3,341.81

      81,448.61

      26,212.69

40

5

Time Chrg

Time Chrg

     .00

  100.00

   25.00

Time Used

Time Used

Time Used

     .00

   98.68

  101.53

   15.52

   81.70

  128.18

     .00

    7.70

   31.87

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 4283    
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08716         

09813         

10212         

               .00

        199,988.92

         47,280.00

        123,925.29

      3,070,692.65

      2,037,307.50

60

8607291000   

5997011000   

6104960000   

HSIP-G STWD(291)              

CBI-NH-STPE 62-1(11)0         

STPS-NH-STPP-IM 0002(960)     

SF 139-SIDNEY SAFETY IMPRV

MT 16 - CULBERTSON

D4 CULVERTS - PHASE IV

N   

N   

S   

N-20

N-62

P-2, P-31, S-261, N-

        123,925.29

      3,070,692.65

      2,037,307.50

Wrk Phn 653-6720 Cell Phn 939-2131 Email lpedersen@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

MONTANA LINES, INC. - GFLS

RIVERSIDE CONTRACTING, INC. - MSLA

FOUR BEERS INC DBA STILLWATER EXCAVA

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

10

0

 Adj Time

 Adj Time

 Adj Time

70

Cont Total

Cont Total

Cont Total

        123,925.29

      3,270,681.57

      2,084,587.50

Award Dt

Award Dt

Award Dt

07/26/2016

10/08/2013

03/06/2012

Work Beg

Work Beg

Work Beg

N/A

04/01/2014

05/16/2012

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

WOSOBA-LEROY (U0342)

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

SAFETY

OVERLAYS

DRAINAGE

Richland

Roosevelt

DISTRICT WIDE, GLENDIVE

None

None

None

        141,602.80

      2,695,659.82

      2,116,846.45

               .00

      3,397,968.04

      2,173,432.29

               .00

        199,988.92

         47,280.00

        123,925.29

      3,270,681.57

      2,084,587.50

406 444-1280

406 444-6230

406 345-8214

N/A

06/20/2016

10/15/2013

N/A

N/A

07/30/2015

Lat/Long

Lat/Long

Lat/Long

474240

480843

470636

1040935

1043102

1044251

Beg/End Term

Beg/End Term

Beg/End Term

51.4

0.5

 

52.8

0.0

 

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

234+89.69

 

 

259+15.9

 

Cmplt Dt

Wrk Day

Cmplt Dt

12/16/2016

12/07/2012

12/16/2016

12/07/2012

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         24,785.06

        307,069.27

        244,476.90

       1,480.13

     450,410.32

     389,144.62

74Time Chrg

     .00

  105.71

  124.50

Time Used

Time Used

Time Used

     .00

  103.89

  104.26

    5.97

  146.68

  159.17

     .00

   13.26

   17.90

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 4283    
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10415         

13216         

20915         

-           668.25

               .00

         25,716.38

      2,490,111.06

         33,483.95

        938,577.20

45

100

8651015000   

8055007000   

8128215000   

NH 22-3(15)74                 

HSIP-G 258-1(7)2              

NHPB-STPB STWD(215)           

FROID - NORTH & SOUTH

SF 129 - CURVE SIGNING RESERVE

BRIDGE DECK SACO-HINSDALE AREA

N   

S   

N   

N-22

S-258

S-243, N-1, S-537

      2,490,111.06

         33,483.95

        938,577.20

Wrk Phn 653-6720 Cell Phn 939-2131 Email lpedersen@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

PRINCE, INC.

MOUNTAIN WEST HOLDING COMPANY

SLETTEN CONSTRUCTION COMPANY

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

45

100

Cont Total

Cont Total

Cont Total

      2,489,442.81

         33,483.95

        964,293.58

Award Dt

Award Dt

Award Dt

05/12/2015

02/16/2016

10/06/2015

Work Beg

Work Beg

Work Beg

07/23/2015

06/20/2016

04/18/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

GILBERT-KEVIN (U2995)

WOSOBA-LEROY (U0342)

WALTER-SCOTT (U2043)

OVERLAYS

SAFETY

BRIDGE CONSTRUCTION, REHAB AND R

Roosevelt

Sheridan

Phillips

None

None

None

      2,698,562.25

         25,842.00

        901,278.20

      2,655,896.59

         27,460.45

        911,113.79

-           668.25

               .00

         25,716.38

      2,489,442.81

         33,483.95

        964,293.58

406 444-6230

406 444-1280

406 444-6252

12/10/2015

08/08/2016

N/A

07/28/2016

N/A

N/A

Project Mgr Totals for Pedersen, Luke      23,549,450.44      23,248,034.11

Lat/Long

Lat/Long

Lat/Long

481850

483627

482825

1042952

1042424

1072641

Beg/End Term

Beg/End Term

Beg/End Term

81.4

2.4

471.7

73.8

2.9

515.0

Beg/End Sta

Beg/End Sta

Beg/End Sta

383+15.30

 

957+05

782+38.30

 

2317+50

Wrk Day

Cmplt Dt

Wrk Day

09/30/2016

09/30/2016

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        298,813.33

          6,696.79

        234,644.30

     113,324.98

       7,497.06

     208,625.50

      2,454,027.19

42

73

Time Chrg

Time Chrg

   93.33

     .00

   73.00

Time Used

Time Used

Time Used

  106.69

   82.01

   94.49

   37.93

  111.95

   88.91

    4.27

   27.30

   22.90

   102.87     91.06     8.96

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 4283    
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Pedersen, LukeProject Mgr Wrk Phn 653-6720 Cell Phn 939-2131 Email lpedersen@mt.gov

     24,951,959.98

Project Mgr Totals for Pedersen, Luke

Project Count 12

     23,549,450.44      23,248,034.11

      1,007,264.83

     24,255,298.94

12Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

      2,454,027.19

   2,234,676.73

   102.87     91.06     8.96% % %

Mod CN (Y/N)

Mod CE (Y/N)

Crew 4283    
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03712         

08912         

09515         

        221,945.57

-        65,865.26

               .00

     12,326,886.60

      2,053,889.63

      1,007,438.99

200

45

110

4338027000   

7567028000   

8074001000   

NH 37-2(27)63                 

NH 23-2(28)97                 

STPB 44303(2)                 

ASHLAND - EAST

BOYES-EAST & WEST

BUTTE CREEK - E OF ROSEBUD

N   

N   

X   

N-37

N-23

X-44303

     12,326,886.60

      2,053,889.62

      1,007,438.99

Wrk Phn 233-3612 Cell Phn 939-2133 Email jphillips@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

WICKENS CONSTRUCTION, INC.

PRINCE, INC.

SLETTEN CONSTRUCTION COMPANY

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

8

0

0

 Adj Time

 Adj Time

 Adj Time

208

45

110

Cont Total

Cont Total

Cont Total

     12,548,832.17

      1,988,024.37

      1,007,438.99

Award Dt

Award Dt

Award Dt

07/24/2012

10/02/2012

06/09/2015

Work Beg

Work Beg

Work Beg

08/24/2012

08/21/2013

07/27/2015

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

WALTER-SCOTT (U2043)

RECONSTRUCTION, GRADING

SEAL & COVER

BRIDGE CONSTRUCTION, REHAB AND R

Powder River

Carter

Rosebud

None

None

None

     14,054,968.23

      1,917,242.61

      1,013,892.50

     12,237,798.61

      2,013,879.74

        994,808.35

        221,945.57

-        65,865.27

               .00

     12,548,832.17

      1,988,024.35

      1,007,438.99

406 345-8214

406 345-8214

406 444-6252

12/05/2014

12/30/2014

01/14/2016

05/28/2015

05/28/2015

07/28/2016

Lat/Long

Lat/Long

Lat/Long

453257

451636

461623

1061251

1050241

1062630

Beg/End Term

Beg/End Term

Beg/End Term

62.71

97.0

1.1

69.59

104.5

1.2

Beg/End Sta

Beg/End Sta

Beg/End Sta

10+00.00

951+00.0

12+50.00

369+50.00

1349+11.0

19+50.00

Wrk Day

Wrk Day

Cal Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        986,150.93

        164,311.17

        151,115.85

   1,005,028.44

      88,467.91

            .00

210

58

78

Time Chrg

Time Chrg

Time Chrg

  100.96

  128.89

   70.91

Time Used

Time Used

Time Used

   97.52

  101.30

   98.75

  101.91

   53.84

     .00

    8.21

    4.39

     .00

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 4384    
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11913         

15216         

        404,169.10

          8,220.00

      8,987,040.99

     13,792,022.71

200

220

7051063000   

4339032000   

IM 94-3(63)84                 

NH-G 57-5(32)221              

COLSTRIP INTERCHANGE - WEST

12 KM EAST OF JORDAN-EAST

I   

N   

I-94

N-57

      8,987,040.99

     13,792,022.71

Wrk Phn 233-3612 Cell Phn 939-2133 Email jphillips@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

PRINCE, INC.

WICKENS CONSTRUCTION, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

36

0

 Adj Time

 Adj Time

236

220

Cont Total

Cont Total

      9,391,210.09

     13,800,242.71

Award Dt

Award Dt

10/08/2013

02/16/2016

Work Beg

Work Beg

01/30/2014

04/06/2016

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

GILBERT-KEVIN (U2995)

GILBERT-KEVIN (U2995)

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

Rosebud

Garfield

None

None

     10,162,221.02

     17,372,074.66

      9,383,590.79

      4,587,327.69

        404,169.10

          8,220.00

      9,391,210.09

     13,800,242.71

406 444-6230

406 444-6230

N/A

N/A

N/A

N/A

     29,217,405.18

Project Mgr Totals for Phillips, Jerry

Project Count 5

     44,520,399.02      38,167,278.91

        568,469.40

     38,735,748.31

5Cont Count 

Lat/Long

Lat/Long

461500

472014

4065156

1064025

Beg/End Term

Beg/End Term

83.7

220.5

87.0

230.2

Beg/End Sta

Beg/End Sta

1672+45.50

395+95.20

1849+00.00

904+60.00

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        718,963.28

      1,103,361.82

     991,253.15

     550,077.32

      3,123,903.05

   2,634,826.82

257

85

Time Chrg

Time Chrg

  108.90

   38.64

Time Used

Time Used

   99.92

   33.24

  137.87

   49.85

   10.56

   11.99

    75.43     84.34     9.02

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 4384    
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Pisk, RandalProject Mgr

07409         

-           750.00

      2,474,344.99

6104873000   

STPS-NH-STPP 0002(873)        

D-4 CULVERTS - PHASE II

S   S-528

      2,474,344.98

Wrk Phn 228-9478 Cell Phn N/A Email

Contract No Contractor Nm MARTIN CONSTRUCTION INC Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time Cont Total       2,473,594.99

Award Dt 05/05/2009

Work Beg 05/27/2009

Sub Work Cmplt

Final Accpt

FRANK-JAMES (U2859)

DRAINAGE

VARIOUS

None

      2,371,178.00

      2,565,939.14 -           750.00

      2,473,594.98

406 345-8214

12/13/2011

03/28/2013

      2,565,939.14

Project Mgr Totals for Pisk, Randal

Project Count 1

      2,371,178.00       2,474,344.98

-           750.00

      2,473,594.98

1Cont Count 

Lat/Long 470638 1044459 Beg/End Term   Beg/End Sta   

Cmplt Dt12/04/2009

12/04/2009

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

        247,434.50

     352,725.87

        247,434.50

     352,725.87

  100.00Time Used

  103.73   142.55    13.75

   103.73    142.55    13.75

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y

Crew 4282    
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Tihista, DuaneProject Mgr

02A14        

06A14        

09613         

        143,389.70

               .00

        269,242.98

     13,248,748.83

        335,647.00

      3,586,974.00

200

70

120

4055006000   

8188019000   

7728004000   

NH 99-1(6)7                   

STPP 42-3(19)76               

ER 66-1(4)6                   

11 KM N OF MALTA - NORTH

GLASGOW STM DR RPR-MT 42

N OF DY JCT SLIDE REPAIR/MT11-1

N   

P   

P   

N-99

P-42

P-66

     13,248,748.83

        335,647.00

      3,586,974.00

Wrk Phn 228-9478 Cell Phn 939-2132 Email dtihista@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

WICKENS CONSTRUCTION, INC.

WILLIAMS CIVIL DIVISION, INC.

MONTANA CIVIL CONTRACTORS INC

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

37

 Adj Time

 Adj Time

 Adj Time

200

70

157

Cont Total

Cont Total

Cont Total

     13,392,138.53

        335,647.00

      3,856,216.98

Award Dt

Award Dt

Award Dt

10/21/2014

10/21/2014

07/09/2013

Work Beg

Work Beg

Work Beg

02/25/2015

12/17/2014

09/03/2013

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

GILBERT-KEVIN (U2995)

GILBERT-KEVIN (U2995)

TERRY-JEREMY (U2009)

RECONSTRUCTION, GRADING

DRAINAGE

SLIDE OR SLOPE STABALIZATION

Phillips

Valley

Phillips

None

None

None

     16,293,259.50

        290,662.00

      4,882,154.26

     12,519,987.65

        274,399.03

      3,770,259.52

        143,389.70

               .00

        269,242.98

     13,392,138.53

        335,647.00

      3,856,216.98

406 444-6230

406 444-6230

406 444-6226

N/A

06/11/2015

12/10/2015

N/A

01/29/2016

N/A

Lat/Long

Lat/Long

Lat/Long

483044

481129

475349

1074511

1063736

1084036

Beg/End Term

Beg/End Term

Beg/End Term

6.98

75.5

5.8

18.58

 

9.3

Beg/End Sta

Beg/End Sta

Beg/End Sta

369+73.00

24+97.30

101+50.00

969+95.20

25+47.30

288+00.00

Wrk Day

Cal Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

      1,059,899.91

         50,347.05

        430,436.88

   1,017,018.75

      26,376.61

     435,965.51

146

41

156

Time Chrg

Time Chrg

Time Chrg

   73.00

   58.57

   99.36

Time Used

Time Used

Time Used

   93.49

   81.75

   97.77

   95.95

   52.39

  101.28

    8.12

    9.61

   11.56

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 4282    
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4    District Glendive
Tihista, DuaneProject Mgr

10915         

11515         

DB314       

               .00

               .00

            500.02

        213,596.60

         28,579.50

      3,031,400.00135

8700130000   

8645298000   

5154028000   

TA 53(130)                    

NH STWD(298)                  

NH 57-5(28)249                

FAIRGROUNDS SIDEWALKS - GLASGOW

D4 ANTELOPE SIGNING

FLOWING WELLS REST AREA

M   

N   

N   

 

N-1, N-99

N-57

        213,596.60

         28,579.50

      3,031,400.00

Wrk Phn 228-9478 Cell Phn 939-2132 Email dtihista@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

MILLENNIUM CONSTRUCTION & CONSULTIN

MOUNTAIN WEST HOLDING COMPANY

JACKSON CONTRACTOR GROUP INC

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time 135

Cont Total

Cont Total

Cont Total

        213,596.60

         28,579.50

      3,031,900.02

Award Dt

Award Dt

Award Dt

10/06/2015

06/09/2015

05/29/2014

Work Beg

Work Beg

Work Beg

05/02/2016

11/09/2015

08/07/2014

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

PIERCE-CHARLES (U6985)

GROVER-MICHAEL (U1380)

MALONE-KEVIN (U0723)

SIDEWALK

SIGNS

BUILDINGS (SCALES, REST AREAS)

Valley

Phillips

Garfield

None

None

None

        208,611.00

         38,891.60

      3,031,400.00

        207,474.90

         23,064.10

      2,992,629.62

               .00

               .00

            500.01

        213,596.60

         28,579.50

      3,031,900.01

406 444-7435

406 444-4188

406 444-9369

07/11/2016

12/10/2015

08/16/2016

N/A

07/28/2016

N/A

Project Mgr Totals for Tihista, Duane      24,744,978.36      20,444,945.93

Lat/Long

Lat/Long

Lat/Long

481209

482635

471932

1063833

1071112

1061014

Beg/End Term

Beg/End Term

Beg/End Term

 

 

248.6

 

 

248.6

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

 

 

 

 

 

Cmplt Dt

Cmplt Dt

Cal Day

07/01/2016

11/30/2015

07/01/2016

11/30/2015

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         32,039.49

          2,857.95

               .00

      22,014.64

       9,630.57

     267,031.36

      1,575,581.28

128Time Chrg

     .00

     .00

   94.81

Time Used

Time Used

Time Used

   97.13

   80.70

   98.70

   68.71

  336.97

     .00

   10.61

   41.76

    8.92

    94.87    112.85     8.99

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 4282    
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4    District Glendive
Tihista, DuaneProject Mgr Wrk Phn 228-9478 Cell Phn 939-2132 Email dtihista@mt.gov

     19,787,814.82

Project Mgr Totals for Tihista, Duane

Project Count 6

     24,744,978.36      20,444,945.93

        413,132.69

     20,858,078.62

6Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

      1,575,581.28

   1,778,037.44

    94.87    112.85     8.99% % %

Mod CN (Y/N)

Mod CE (Y/N)

Crew 4282    
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5    District Billings
Dubbs, KyleProject Mgr

02413         

02511         

02513         

               .00

      4,184,903.60

         23,465.44

      2,949,500.33

      3,133,525.22

      1,372,813.19

100

90

75

4067043000   

6754025000   

7179023000   

NH-HSIP 57-3(43)83            

NH 61-3(25)84                 

HSIP-STPP 81-1(23)26          

LEWISTOWN - EAST

US 191 SLIDES - S MOBRIDGE

SF 099 EAST OF DENTON

N   

N   

P   

N-57

N-61

P-81

      2,949,500.33

      3,133,525.22

      1,372,813.19

Wrk Phn 538-1322 Cell Phn 350-0457 Email kdubbs@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

WICKENS CONSTRUCTION, INC.

M.A. DEATLEY CONSTRUCTION, INC.

WICKENS CONSTRUCTION, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

10

160

6

 Adj Time

 Adj Time

 Adj Time

110

250

81

Cont Total

Cont Total

Cont Total

      2,949,500.33

      7,318,428.82

      1,396,278.63

Award Dt

Award Dt

Award Dt

04/23/2013

05/31/2011

05/21/2013

Work Beg

Work Beg

Work Beg

06/11/2013

07/16/2011

07/12/2013

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

KRINGS-DAMIAN (U5007)

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

RECONSTRUCTION, GRADING

SLIDE OR SLOPE STABALIZATION

SAFETY

Fergus

Fergus

Fergus

None

None

None

      2,779,169.30

      3,229,136.25

      1,385,948.35

      3,063,049.75

      7,404,921.61

      1,418,113.04

               .00

      4,184,903.60

         23,465.44

      2,949,500.33

      7,318,428.82

      1,396,278.63

406 444-6225

406 657-0229

406 657-0229

01/14/2015

03/18/2014

01/20/2015

09/24/2015

09/24/2015

09/24/2015

Lat/Long

Lat/Long

Lat/Long

470711

473401

471627

1093750

1084430

1094239

Beg/End Term

Beg/End Term

Beg/End Term

83.2

83.5

25.5

86.0

85.2

26.7

Beg/End Sta

Beg/End Sta

Beg/End Sta

10+00.00

39+00.00

13+22.00

158+99.91

127+50.00

78+23.97

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        294,950.03

        250,682.02

        109,825.06

     213,772.52

     447,717.63

      96,220.31

108

253

82

Time Chrg

Time Chrg

Time Chrg

   98.18

  101.20

  101.23

Time Used

Time Used

Time Used

  103.85

  101.18

  101.56

   72.48

  178.60

   87.61

    6.98

    6.05

    6.79

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5389    
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5    District Billings
Dubbs, KyleProject Mgr

02915         

02C14        

03B15        

          1,900.00

      2,009,612.32

               .00

        149,341.52

      8,937,568.20

        295,961.70

30

170

50

8049055000   

4892010000   

8702027000   

HSIP-G 57-3(55)88             

STPS 238-1(10)0               

TA 7199(27)                   

SF129 - CURVE SAFETY IMPROVEMENTS

LEWISTOWN - SOUTHEAST

7TH AVE ADA RAMPS - LEWISTOWN

N   

S   

U   

 

S-238

U-7105

        149,341.52

      8,937,568.20

        295,961.70

Wrk Phn 538-1322 Cell Phn 350-0457 Email kdubbs@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

WICKENS CONSTRUCTION, INC.

M.A. DEATLEY CONSTRUCTION, INC.

CENTURY COMPANIES, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

52

0

 Adj Time

 Adj Time

 Adj Time

30

222

50

Cont Total

Cont Total

Cont Total

        151,241.52

     10,947,180.52

        295,961.70

Award Dt

Award Dt

Award Dt

09/22/2015

12/23/2014

12/01/2015

Work Beg

Work Beg

Work Beg

03/21/2016

03/11/2015

06/23/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

TERRY-JEREMY (U2009)

TERRY-JEREMY (U2009)

HOLIEN-DAVID (U2412)

SAFETY

REHAB (MINOR GRADE & OVERLAY)

SIDEWALK

Fergus

Fergus

Fergus

None

Open

None

        181,356.40

      7,765,264.35

        219,378.00

        138,673.63

     10,764,470.98

        130,750.80

          1,900.00

      2,009,612.32

               .00

        151,241.52

     10,947,180.52

        295,961.70

406 444-6226

406 444-6226

406 444-6118

06/24/2016

N/A

N/A

N/A

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

470336

470148

470359

1091815

1092236

1092608

Beg/End Term

Beg/End Term

Beg/End Term

88.0

0.39

 

88.6

7.18

 

Beg/End Sta

Beg/End Sta

Beg/End Sta

279+30.00

20+70.72

 

312+72.24

351+50.00

 

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         37,335.38

        536,254.09

         35,515.40

      29,447.25

     791,209.78

      24,804.89

16

261

37

Time Chrg

Time Chrg

Time Chrg

   53.33

  117.57

   74.00

Time Used

Time Used

Time Used

   91.69

   98.33

   44.18

   78.87

  147.54

   69.84

   21.23

    7.35

   18.97

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5389    
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04314         

05316         

06113         

      1,785,473.42

               .00

-       127,490.31

      8,265,003.74

      1,076,686.10

      1,262,756.54

150

60

50

4072010000   

8723010000   

7599008000   

NH-MT 63-1(10)0               

STPP 80-3(10)67               

STPP 80-3(8)60                

HARLOWTON-NORTH

HWY 80 - STANFORD

STANFORD - NORTH

N   

P   

P   

N-63

P-80

P-80

      8,265,003.73

      1,076,686.10

      1,262,756.54

Wrk Phn 538-1322 Cell Phn 350-0457 Email kdubbs@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

M.A. DEATLEY CONSTRUCTION, INC.

UNITED MATERIALS OF GREAT FALLS, INC.

L.H.C., INCORPORATED

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

68

0

4

 Adj Time

 Adj Time

 Adj Time

218

60

54

Cont Total

Cont Total

Cont Total

     10,050,477.16

      1,076,686.10

      1,135,266.23

Award Dt

Award Dt

Award Dt

04/08/2014

03/22/2016

03/12/2013

Work Beg

Work Beg

Work Beg

06/10/2014

07/21/2016

06/24/2013

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

TERRY-JEREMY (U2009)

NELSON-RODNEY (U6449)

KRINGS-DAMIAN (U5007)

RECONSTRUCTION, GRADING

OVERLAYS

OVERLAYS

Wheatland

Judith Basin

Judith Basin

None

None

None

      8,621,425.56

      1,094,523.26

      1,309,810.00

     10,448,009.83

         32,426.75

      1,023,841.61

      1,785,473.42

               .00

-       127,490.31

     10,050,477.15

      1,076,686.10

      1,135,266.23

406 444-6226

406 657-0229

406 444-6225

N/A

N/A

12/29/2014

N/A

N/A

03/26/2015

Lat/Long

Lat/Long

Lat/Long

462805

470905

471104

1094601

1101317

1101143

Beg/End Term

Beg/End Term

Beg/End Term

0.0

67.3

59.9

7.1

66.5

66.059

Beg/End Sta

Beg/End Sta

Beg/End Sta

10+06.71

10+00.00

9+97.00

117+51.59

50+50.00

340+40.00

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        661,200.30

        107,668.61

        126,275.65

     577,755.89

      33,677.09

     110,537.40

220

25

52

Time Chrg

Time Chrg

Time Chrg

  100.92

   41.67

   96.30

Time Used

Time Used

Time Used

  103.96

    3.01

   90.19

   87.38

   31.28

   87.54

    5.53

  103.86

   10.80

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5389    
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06616         

06909         

08115         

               .00

-        24,519.00

        191,272.31

        689,507.25

      3,790,379.14

        782,072.10

65

160

60

8047053000   

4073016000   

7912031000   

HSIP-CMDP 57-3(53)82          

NH-MT 63-1(16)18              

STPP 14-3(31)99               

SF 129 - PED SFTY IMPR MAIN ST

JUDITH GAP

HARLOWTON SIDEWALKS

U   

N   

P   

N-57

N-63

P-14

        689,507.25

      3,790,379.14

        782,072.10

Wrk Phn 538-1322 Cell Phn 350-0457 Email kdubbs@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

MILLENNIUM CONSTRUCTION & CONSULTIN

NELCON, INC.

CENTURY COMPANIES, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

4

29

 Adj Time

 Adj Time

 Adj Time

65

164

89

Cont Total

Cont Total

Cont Total

        689,507.25

      3,765,860.14

        973,344.41

Award Dt

Award Dt

Award Dt

06/28/2016

09/22/2009

02/03/2015

Work Beg

Work Beg

Work Beg

08/18/2016

03/29/2010

06/18/2015

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

TERRY-JEREMY (U2009)

LLOYD-MIKI (U0413)

NELSON-RODNEY (U6449)

BIKE AND PEDESTRIAN

RECONSTRUCTION, GRADING

OVERLAYS

Fergus

Wheatland

Wheatland

None

None

None

        789,251.10

      4,075,882.96

        586,056.30

               .00

      3,759,183.82

        969,567.41

               .00

-        24,519.00

        191,272.31

        689,507.25

      3,765,860.14

        973,344.41

406 444-6226

406 444-9200

406 657-0229

N/A

01/31/2014

05/27/2016

N/A

05/28/2015

N/A

Lat/Long

Lat/Long

Lat/Long

470355

464048

462611

1092533

1094508

1095008

Beg/End Term

Beg/End Term

Beg/End Term

82.0

17.7

99.2

82.3

19.24

100.3

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

63+80.18

44+00.00

 

86+44.62

101+00.00

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         68,950.73

        454,845.50

        156,414.42

       9,148.19

     344,374.86

     116,576.65

5

158

89

Time Chrg

Time Chrg

Time Chrg

    7.69

   96.34

  100.00

Time Used

Time Used

Time Used

     .00

   99.82

   99.61

   13.27

   75.71

   74.53

     .00

    9.16

   12.02

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

Y

N

N

Y

N

Crew 5389    
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12515         

        157,807.33

      9,923,290.80180

8703025000   

7358046000   

6380044000   

4066036000   

TA 7199(25)                   

NH 57-3(46)81                 

NH 57-3(44)81                 

NH 57-3(36)79                 

CITY LOOP PATH - LEWISTOWN

LEWISTOWN - SIDEWALKS

LEWISTOWN-WEST SIDEWALKS

LEWISTOWN - WEST OVERPASS

    

N   

N   

N   

 

N-57

N-57

N-57

        150,841.93

      1,754,000.10

        188,727.00

      7,829,721.77

Wrk Phn 538-1322 Cell Phn 350-0457 Email kdubbs@mt.gov

Contract No Contractor Nm CENTURY COMPANIES, INC. Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 180 Cont Total      10,081,098.13

Award Dt 09/08/2015

Work Beg 04/20/2016

Sub Work Cmplt

Final Accpt

PIERCE-CHARLES (U6985)

NELSON-RODNEY (U6449)

NEVILLE-GARY (U6481)

NEVILLE-GARY (U6481)

BIKE AND PEDESTRIAN

SIDEWALK

SIDEWALK

RECONSTRUCTION, GRADING

Fergus

Fergus

Fergus

Fergus

None

None

None

Open

TIED

TIED

TIED

TIED

        138,141.50

      1,217,210.28

        135,268.20

      7,472,142.95

         23,041.38

        665,594.07

        106,497.18

      3,378,461.45

               .00

               .00

               .00

        157,807.33

        150,841.93

      1,754,000.10

        188,727.00

      7,987,529.10

406 444-7435

406 657-0229

406 657-0232

406 657-0232

N/A

N/A

Contract Totals for 12515          

      4,173,594.08

      8,962,762.93       9,923,290.80

        157,807.33

     10,081,098.13
Project Count 4

Lat/Long

Lat/Long

Lat/Long

Lat/Long

470351

470338

470328

470320

1092616

1092600

1092615

1092735

Beg/End Term

Beg/End Term

Beg/End Term

Beg/End Term

 

81.5

 

79

 

82.8

 

81.1

Beg/End Sta

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

10+00.00

 

300+00.00

 

80+91.32

 

587+77.94

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

/

/

/

         13,575.77

        157,860.01

         16,985.43

        704,674.96

         463.15

      59,946.21

       8,962.80

     254,062.44

        893,096.17

     323,434.60

79Time Chrg   43.89Time Used

   15.28

   37.95

   56.43

   42.30

    3.41

   37.97

   52.77

   36.05

    2.01

    9.01

    8.42

    7.52

   41.40    36.21     7.75

%

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

N

N

Crew 5389    
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12713         

15713         

        408,130.77

        140,987.00

     15,552,004.46

      4,237,626.75

165

60

7727002000   

7638027000   

8023031000   

ER 80-2(2)46                  

STPP 80-1(27)43               

NH 61-3(31)83                 

ARROW CR SLIDE REPAIR/MT11-1

ARROW CREEK-SOUTH

MISSOURI RIVER-N & S

P   

P   

N   

P-80

P-80

N-61

     14,331,979.74

      1,220,024.72

      4,237,626.75

Wrk Phn 538-1322 Cell Phn 350-0457 Email kdubbs@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

M.A. DEATLEY CONSTRUCTION, INC.

CENTURY COMPANIES, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

14

13

 Adj Time

 Adj Time

179

73

Cont Total

Cont Total

     15,960,135.23

      4,378,613.75

Award Dt

Award Dt

09/10/2013

08/06/2013

Work Beg

Work Beg

10/07/2013

10/08/2013

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

DALSOGLIO-MICHAEL (U1921)

MCOMBER-CHRISTIE (U3065)

NELSON-RODNEY (U6449)

RECONSTRUCTION, GRADING

OVERLAYS

OVERLAYS

Chouteau

Chouteau

Fergus

None

None

None

TIED

TIED

     15,624,277.35

      1,336,426.60

      3,587,281.80

     16,927,625.56

      1,404,835.58

      4,481,068.09

        377,738.77

         30,392.00

        140,987.00

     14,709,718.51

      1,250,416.72

      4,378,613.75

406 444-6250

406 454-5900

406 657-0229

N/A

01/29/2015

N/A

09/24/2015

Contract Totals for 12713          

     18,332,461.14

     16,960,703.95      15,552,004.46

        408,130.77

     15,960,135.23
Project Count 2

Lat/Long

Lat/Long

Lat/Long

472406

472608

482103

1101105

1100800

1075251

Beg/End Term

Beg/End Term

Beg/End Term

48.7

43.1

83.4

46.4

46.4

94.4

Beg/End Sta

Beg/End Sta

Beg/End Sta

249+00.00

202+90.80

30+00.00

370+00.00

25+79.40

608+44.00

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

      1,289,878.18

        109,802.22

        423,762.68

   1,054,599.80

      55,604.79

     223,005.70

      1,399,680.40

   1,110,204.59

248

98

Time Chrg

Time Chrg

  138.55

  134.25

Time Used

Time Used

  115.08

  112.35

  102.34

   81.76

   50.64

   52.63

    6.23

    3.96

    4.98

  114.86    79.32     6.06

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5389    
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16511         

PO915       

PO970       

        148,979.81

        100,086.50

        357,934.20

     10,294,764.00

        860,176.24

        987,507.00

60

30

45

4845024000   

7728032000   

6754034000   

NH-HSIP 57-2(24)47            

NH 61-3(32)73                 

NH 61-3(34)84                 

7 KM EAST OF WINDHAM - EAST

S OF DY JCT REPAIR

MOBRIDGE SLIDES - ARMELLS CRK

N   

N   

N   

N-57

                    

N-61

     10,294,764.00

        860,176.24

        987,507.00

Wrk Phn 538-1322 Cell Phn 350-0457 Email kdubbs@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

NELCON, INC.

MK WEEDEN CONSTRUCTION, INC.

CASINO CREEK CONCRETE INC

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

11

24

0

 Adj Time

 Adj Time

 Adj Time

71

54

45

Cont Total

Cont Total

Cont Total

     10,443,743.81

        960,262.74

      1,345,441.20

Award Dt

Award Dt

Award Dt

09/06/2011

06/20/2013

08/16/2013

Work Beg

Work Beg

Work Beg

04/10/2012

06/26/2013

11/13/2013

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

NEVILLE-GARY (U6481)

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

SLIDE OR SLOPE STABALIZATION

Judith Basin

Fergus

Fergus

None

None

None

     11,150,992.45

               .00

               .00

     10,544,521.27

        839,784.49

      1,288,174.80

        148,979.81

        100,086.50

        357,934.20

     10,443,743.81

        960,262.74

      1,345,441.20

406 657-0232

07/31/2014

11/20/2013

06/03/2015

09/24/2015

11/20/2014

09/24/2015

Project Mgr Totals for Dubbs, Kyle      72,698,942.96      74,560,484.27

Lat/Long

Lat/Long

Lat/Long

470318

0

0

1095803

0

0

Beg/End Term

Beg/End Term

Beg/End Term

47.248

73.327

          

57.848

73.502

          

Beg/End Sta

Beg/End Sta

Beg/End Sta

10+00.00

                    

40+00.00

556+73.67

                    

133+50.00

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        823,581.12

         86,017.62

         98,750.70

     507,066.40

      35,678.45

      71,199.93

      6,564,805.88

91

54

43

Time Chrg

Time Chrg

Time Chrg

  128.17

  100.00

   95.56

Time Used

Time Used

Time Used

  100.96

   87.45

   95.74

   61.57

   41.48

   72.10

    4.81

    4.25

    5.53

    93.92     77.17     6.43

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5389    
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     78,812,613.10

Project Mgr Totals for Dubbs, Kyle

Project Count 22

     72,698,942.96      74,560,484.27

      9,358,543.39

     83,919,027.66

18Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

      6,564,805.88

   5,065,832.13

    93.92     77.17     6.43% % %

Mod CN (Y/N)

Mod CE (Y/N)

Crew 5389    
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03115         

03315         

               .00

         46,280.05

        597,467.45

      8,224,667.09

45

160

7911017000   

4890011000   

NH 16-2(17)30                 

STPP 78-1(11)1                

OLD DIVIDE RD APPROACH

RED LODGE - NORTHWEST

N   

P   

N-16

P-78

        597,467.45

      8,224,667.09

Wrk Phn 657-0246 Cell Phn 672-9941 Email jdyekman@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

KNIFE RIVER CORPORATION - YELLOWSTON

RIVERSIDE CONTRACTING, INC. - MSLA

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

45

160

Cont Total

Cont Total

        597,467.45

      8,270,947.14

Award Dt

Award Dt

02/03/2015

04/07/2015

Work Beg

Work Beg

03/25/2015

06/22/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

NELSON-RODNEY (U6449)

TERRY-JEREMY (U2009)

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

Musselshell

Carbon

None

None

        620,363.57

      9,024,460.75

        594,266.21

      8,936,754.71

               .00

         46,280.05

        597,467.45

      8,270,947.14

406 657-0229

406 444-6226

04/01/2016

N/A

N/A

N/A

Lat/Long

Lat/Long

461548

451248

1082303

1091616

Beg/End Term

Beg/End Term

29.5

0.5

30.1

5.1

Beg/End Sta

Beg/End Sta

100+00.00

34+80.66

18+00.00

275+88.72

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        119,493.49

        740,220.04

     102,739.31

     689,395.28

48

161

Time Chrg

Time Chrg

  106.67

  100.63

Time Used

Time Used

   99.46

  108.05

   85.98

   93.13

   17.29

    7.71

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 5182    
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5    District Billings
Dyekman, JeffProject Mgr

03C13        

-        73,496.20

      6,782,006.45180

7600042000   

4890017000   

4375049000   

STPP 28-2(42)64               

STPP 78-1(17)0                

MT 28-2(49)70                 

RED LODGE - SOUTH

RED LODGE - BREWERY HILL

RED LODGE - 8TH - ROBINSON

P   

P   

P   

P-28

P-78

P-28

      1,870,178.31

        964,607.90

      3,947,220.22

Wrk Phn 657-0246 Cell Phn 672-9941 Email jdyekman@mt.gov

Contract No Contractor Nm GORAN, LLC Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 180 Cont Total       6,708,510.25

Award Dt 01/28/2014

Work Beg 05/12/2014

Sub Work Cmplt

Final Accpt

TERRY-JEREMY (U2009)

TERRY-JEREMY (U2009)

THUNSTROM-MORIAH (U3243)

OVERLAYS

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

Carbon

Carbon

Carbon

None

None

Open

TIED

TIED

TIED

      2,321,624.25

      1,153,085.25

      4,086,489.90

      1,819,052.66

      1,125,428.26

      3,927,592.02

-         9,220.50

               .00

-        64,275.70

      1,860,957.81

        964,607.90

      3,882,944.52

406 444-6226

406 444-6226

406 444-9227

N/A

N/A

Contract Totals for 03C13          

      6,872,072.94

      7,561,199.40       6,782,006.43

-        73,496.20

      6,708,510.23
Project Count 3

Lat/Long

Lat/Long

Lat/Long

450930

451139

451134

1091603

1091508

1091448

Beg/End Term

Beg/End Term

Beg/End Term

64.15

0.1

69.8

69.79

0.5

70.4

Beg/End Sta

Beg/End Sta

Beg/End Sta

231+36.00

14+46.51

17+14.40

17+14.40

34+80.66

46+05.95

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        187,017.83

         96,460.79

        394,722.02

     229,288.37

     198,595.73

     803,087.80

        678,200.64

   1,230,971.90

337Time Chrg  187.22Time Used

   97.75

  116.67

  101.15

  122.60

  205.88

  203.46

   12.60

   17.65

   20.45

  102.44   181.51    17.91

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5182    
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5    District Billings
Dyekman, JeffProject Mgr

07411         

07516         

08516         

        229,607.52

               .00

               .00

     11,555,516.81

      2,461,488.20

      1,845,585.80

170

90

90

4075014000   

8906357000   

8907359000   

NH 14-3(14)108                

HSIP-G STWD(357)              

HSIP STWD(359)                

SHAWMUT - WEST

SF 149-CLRS BILLINGS NORTH

SF-149 CLRS BILLINGS SOUTH

N   

N   

S   

N-14

N-16, P-14, N-57, N-

S-308, P-78, S-420,

     11,555,516.81

      2,461,488.20

      1,845,585.80

Wrk Phn 657-0246 Cell Phn 672-9941 Email jdyekman@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

M.A. DEATLEY CONSTRUCTION, INC.

ARROW STRIPING AND MANUFACTURING, IN

HIGHMARK TRAFFIC SERVICES, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

57

0

0

 Adj Time

 Adj Time

 Adj Time

227

90

90

Cont Total

Cont Total

Cont Total

     11,785,124.33

      2,461,488.20

      1,845,585.80

Award Dt

Award Dt

Award Dt

06/07/2011

06/07/2016

06/28/2016

Work Beg

Work Beg

Work Beg

09/13/2011

08/09/2016

08/26/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

NEVILLE-GARY (U6481)

WOSOBA-LEROY (U0342)

WOSOBA-LEROY (U0342)

RECONSTRUCTION, GRADING

SAFETY

SAFETY

Wheatland

Fergus

Big Horn

None

None

None

     11,094,325.65

      3,210,903.00

      2,283,284.00

     12,272,132.60

         24,664.50

               .00

        229,607.52

               .00

               .00

     11,785,124.33

      2,461,488.20

      1,845,585.80

406 657-0232

406 444-1280

406 444-1280

03/04/2014

N/A

N/A

05/28/2015

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

462320

454536

454536

1093818

1083217

1083217

Beg/End Term

Beg/End Term

Beg/End Term

108.043

 

 

116.456

 

 

Beg/End Sta

Beg/End Sta

Beg/End Sta

345+00.00

 

 

788+00.00

 

 

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

      1,039,996.51

        196,919.06

        147,646.86

     840,502.19

      36,444.31

      11,657.02

232

26

10

Time Chrg

Time Chrg

Time Chrg

  102.20

   28.89

   11.11

Time Used

Time Used

Time Used

  104.13

    1.00

     .00

   80.82

   18.51

    7.90

    6.85

  147.76

     .00

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5182    
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5    District Billings
Dyekman, JeffProject Mgr

08713         

10514         

         58,604.72

         14,572.00

      2,684,432.05

        297,266.20

60

50

7720019000   

7719021000   

7917010000   

UPP 1020(19)                  

UPP 1020(21)                  

STPS 238-2(10)68              

LAUREL ROAD - BILLINGS

MONTANA AVE - BILLINGS

RYEGATE SIDEWALKS

U   

U   

S   

U-1020

U-1020

S-238

      1,108,760.40

      1,575,671.65

        297,266.20

Wrk Phn 657-0246 Cell Phn 672-9941 Email jdyekman@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING, INC. - MSLA

MILLENNIUM CONSTRUCTION & CONSULTIN

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

21

0

 Adj Time

 Adj Time

81

50

Cont Total

Cont Total

      2,743,036.77

        311,838.20

Award Dt

Award Dt

07/25/2013

06/03/2014

Work Beg

Work Beg

09/16/2013

07/25/2014

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

OVERLAYS

OVERLAYS

SIDEWALK

Yellowstone

Yellowstone

Golden Valley

None

None

None

TIED

TIED

      1,018,456.40

      1,409,420.00

        290,875.40

      1,129,859.24

      1,774,644.35

        306,087.60

-         2,667.40

         61,272.12

         14,572.00

      1,106,093.00

      1,636,943.77

        311,838.20

406 657-0229

406 657-0229

406 657-0229

04/28/2015

01/09/2015

09/24/2015

05/28/2015

Contract Totals for 08713          

      2,904,503.59

      2,427,876.40       2,684,432.05

         58,604.72

      2,743,036.77
Project Count 2

Lat/Long

Lat/Long

Lat/Long

454539

454644

461755

1083243

1083034

1091528

Beg/End Term

Beg/End Term

Beg/End Term

0.24

2.1

68.7

1.72

4.3

68.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

10+31.12

30+00.00

10+00.00

103+20.24

149+79.53

19+49.87

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        110,876.04

        157,567.17

         50,535.25

      55,490.37

     200,104.19

      65,427.82

        268,443.21

     255,594.56

74

51

Time Chrg

Time Chrg

   91.36

  102.00

Time Used

Time Used

  102.15

  108.41

   98.16

   50.05

  127.00

  129.47

    4.91

   11.28

   21.38

  105.89    95.21     8.80

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5182    
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5    District Billings
Dyekman, JeffProject Mgr

12915         

14415         

               .00

               .00

        241,664.40

         36,129.75

35

20

7929047000   

8051033000   

STPP 28-2(47)95               

HSIP 308-1(33)9               

JOLIET SIDEWALKS

SF129 - GUARDRAIL BEARCREEK

P   

S   

P-28

S-308

        241,664.40

         36,129.75

Wrk Phn 657-0246 Cell Phn 672-9941 Email jdyekman@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

AV CONSTRUCTION, INC.

PRECISION HIGHWAY CONTRACTORS, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

35

20

Cont Total

Cont Total

        241,664.40

         36,129.75

Award Dt

Award Dt

10/06/2015

05/12/2015

Work Beg

Work Beg

04/21/2016

07/27/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

NELSON-RODNEY (U6449)

NELSON-JENNIFER M (U4348)

SIDEWALK

GUARDRAIL

Carbon

Carbon

None

None

        239,903.80

         64,725.70

        227,985.04

         30,468.10

               .00

               .00

        241,664.40

         36,129.75

406 657-0229

406 494-9636

N/A

09/09/2015

N/A

01/29/2016

Lat/Long

Lat/Long

452906

450950

1085816

1090551

Beg/End Term

Beg/End Term

95.4

9.3

96.4

9.8

Beg/End Sta

Beg/End Sta

704+00.00

 

760+00.00

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

         48,332.88

          5,419.46

      61,870.05

       4,486.50

40

9

Time Chrg

Time Chrg

  114.29

   45.00

Time Used

Time Used

   94.34

   84.33

  128.01

   82.79

   27.14

   14.73

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 5182    
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5    District Billings
Dyekman, JeffProject Mgr

18512         

         31,007.65

      5,578,407.4590

7593052000   

7594037000   

NH 16-1(52)12                 

NH 4-2(37)53                  

NORTH OF BILLINGS - NORTH

LAUREL-SOUTH

N   

P   

N-16

N-4

      5,013,704.85

        564,702.60

Wrk Phn 657-0246 Cell Phn 672-9941 Email jdyekman@mt.gov

Contract No Contractor Nm RIVERSIDE CONTRACTING, INC. - MSLA Award Amt

CO Amt

Cont Time

CO Days 12

 Adj Time 102 Cont Total       5,609,415.10

Award Dt 06/19/2012

Work Beg 08/02/2012

Sub Work Cmplt

Final Accpt

NELSON-RODNEY (U6449)

NEVILLE-GARY (U6481)

OVERLAYS

OVERLAYS

Yellowstone

Yellowstone

None

None

TIED

TIED

      5,339,871.72

        593,426.19

      5,048,062.55

        569,356.11

         26,007.65

          5,000.00

      5,039,712.50

        569,702.60

406 657-0229

406 657-0232

06/05/2014

01/29/2015

Contract Totals for 18512          

      5,617,418.66

      5,933,297.91       5,578,407.45

         31,007.65

      5,609,415.10
Project Count 2

     37,786,353.95

Project Mgr Totals for Dyekman, Jeff

Project Count 15

     42,751,215.58      40,304,631.63

        306,575.74

     40,611,207.37

11Cont Count 

Lat/Long

Lat/Long

460152

453947

1082800

1084612

Beg/End Term

Beg/End Term

11.85

53.5

23.27

54.3

Beg/End Sta

Beg/End Sta

8+00.00

138+84.00

610+18.89

180+50.00

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        401,096.39

         45,176.21

     191,106.52

      64,906.87

        446,272.60

     256,013.39

      3,741,480.00

   3,555,102.33

110Time Chrg  107.84Time Used

  100.17

   99.94

   47.65

  143.67

    3.79

   11.40

  100.14    57.37     4.56

    93.04     95.02     9.41

%

%

%

%

%

%

%

% % %

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 5182    
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5    District Billings
Johnson, ShaneProject Mgr

02216         

03B14        

               .00

               .00

      5,385,523.04

        968,186.85

70

75

7591178000   

8793003000   

IM 90-8(178)399               

STPB 81018(3)                 

COLUMBUS-WEST

SARPY CREEK - 5 MILES EAST OF HYSHAM

I   

X   

I-90

X-81018

      5,385,523.04

        968,186.85

Wrk Phn 657-0241 Cell Phn 670-7889 Email shajohnson@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING, INC. - MSLA

SLETTEN CONSTRUCTION COMPANY

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

70

75

Cont Total

Cont Total

      5,385,523.04

        968,186.85

Award Dt

Award Dt

03/01/2016

11/25/2014

Work Beg

Work Beg

05/20/2016

03/16/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

NELSON-RODNEY (U6449)

OLSEN-JEFF (U6628)

OVERLAYS

BRIDGE CONSTRUCTION, REHAB AND R

Stillwater

Treasure

None

None

      7,211,036.51

      1,009,754.80

      1,655,663.83

        932,693.30

               .00

               .00

      5,385,523.04

        968,186.85

406 657-0229

406 444-7610

N/A

09/10/2015

N/A

01/29/2016

Lat/Long

Lat/Long

454011

461727

1092032

1070610

Beg/End Term

Beg/End Term

398.5

4.2

408.3

4.3

Beg/End Sta

Beg/End Sta

30+00.00

16+70.90

546+17.00

22+05.27

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        430,841.84

        116,182.42

      42,368.66

     146,162.45

70

74

Time Chrg

Time Chrg

  100.00

   98.67

Time Used

Time Used

   30.74

   96.33

    9.83

  125.80

    2.56

   15.67

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 5181    
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5    District Billings
Johnson, ShaneProject Mgr

04B12        

05513         

        297,279.27

-        43,175.95

      9,247,837.56

      3,908,707.00

75

70

7189043000   

7015112000   

7895021000   

HSIP 39-1(43)2                

IM 90-9(112)544               

STPS 314-1(21)7               

SF 099 NORTH OF LAME DEER

WYOMING LINE - NORTH

JCT 566-SOUTH

P   

I   

S   

P-39

I-90

S-314

        240,239.00

      9,007,598.56

      3,908,707.00

Wrk Phn 657-0241 Cell Phn 670-7889 Email shajohnson@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING, INC. - MSLA

NELCON, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

8

12

 Adj Time

 Adj Time

83

82

Cont Total

Cont Total

      9,545,116.83

      3,865,531.05

Award Dt

Award Dt

01/15/2013

05/21/2013

Work Beg

Work Beg

07/23/2013

08/22/2013

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

GILBERT-KEVIN (U2995)

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

SAFETY

OVERLAYS

OVERLAYS

Rosebud

Big Horn

Big Horn

None

None

None

TIED

TIED

        284,735.00

      9,002,160.40

      3,505,767.05

        139,506.94

      9,809,469.12

      3,926,174.68

-        81,906.48

        379,185.75

-        43,175.95

        158,332.52

      9,386,784.31

      3,865,531.05

406 444-6230

406 657-0229

406 657-0229

01/14/2015

01/15/2015

05/28/2015

03/26/2015

Contract Totals for 04B12          

      9,948,976.06

      9,286,895.40       9,247,837.56

        297,279.27

      9,545,116.83
Project Count 2

Lat/Long

Lat/Long

Lat/Long

453932

450338

450621

1064136

1072010

1064915

Beg/End Term

Beg/End Term

Beg/End Term

0.40

543.50

6.8

4.24

554.48

17.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

21+00.80

634+04.00

10+00.00

223+77.03

1214+18.5

578+65.6

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         24,023.90

        900,759.86

        390,870.70

      18,394.32

     316,613.60

     211,940.67

        924,783.76

     335,007.92

83

87

Time Chrg

Time Chrg

  100.00

  106.10

Time Used

Time Used

   88.11

  104.50

  101.57

   76.57

   35.15

   54.22

   13.19

    3.23

    5.40

  104.23    36.23     3.37

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5181    
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5    District Billings
Johnson, ShaneProject Mgr

06415         

06913         

07314         

         32,199.85

               .00

         40,102.70

        476,630.50

      1,974,504.88

        701,667.45

45

40

35

7916041000   

7589081000   

7909040000   

STPS-STPP 48(41)              

IM 94-1(81)7                  

NH 37-1(40)37                 

COLUMBUS SIDEWALKS

BALLANTINE-WEST

MUDDY CREEK ROAD TURN LANES

S   

I   

N   

P-78, S-306

I-94

N-37

        476,630.50

      1,974,504.88

        701,667.45

Wrk Phn 657-0241 Cell Phn 670-7889 Email shajohnson@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

KNIFE RIVER CORPORATION - BLGS

RIVERSIDE CONTRACTING, INC. - MSLA

RIVERSIDE CONTRACTING, INC. - MSLA

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

45

40

35

Cont Total

Cont Total

Cont Total

        508,830.35

      1,974,504.88

        741,770.15

Award Dt

Award Dt

Award Dt

09/08/2015

09/26/2013

04/08/2014

Work Beg

Work Beg

Work Beg

03/21/2016

07/07/2014

07/19/2014

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

NELSON-RODNEY (U6449)

NEVILLE-GARY (U6481)

NELSON-RODNEY (U6449)

SIDEWALK

OVERLAYS

REHAB (MINOR GRADE & OVERLAY)

Stillwater

Yellowstone

Big Horn

None

None

None

        450,705.00

      2,285,017.60

        656,430.50

        531,009.91

      2,049,340.90

        699,368.43

         32,199.85

               .00

         40,102.70

        508,830.35

      1,974,504.88

        741,770.15

406 657-0229

406 657-0232

406 657-0229

N/A

12/10/2014

02/03/2015

N/A

03/26/2015

07/30/2015

Lat/Long

Lat/Long

Lat/Long

453812

455426

453730

1091508

1081507

1064500

Beg/End Term

Beg/End Term

Beg/End Term

1.3

7.0

36.9

47.0

13.4

37.2

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

1523+10

35+89.35

 

1862+11

52+94.64

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         47,663.05

        197,450.49

         70,166.75

      65,077.63

      57,045.40

      54,344.21

44

33

34

Time Chrg

Time Chrg

Time Chrg

   97.78

   82.50

   97.14

Time Used

Time Used

Time Used

  104.36

  103.79

   94.28

  136.54

   28.89

   77.45

   12.26

    2.78

    7.77

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5181    
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5    District Billings
Johnson, ShaneProject Mgr

07713         

08314         

        193,121.13

        265,298.25

     10,641,259.00

     10,964,270.49

120

140

7590079000   

8151122000   

8152124000   

IM 94-1(79)47                 

IM-STPX 90-9(122)493          

IM 90-9(124)486               

CUSTER TO HYSHAM

HARDIN - E & W

TOLUCA - EAST

I   

I   

I   

I-94

I-90

I-90

     10,641,259.00

      6,991,380.44

      3,972,890.05

Wrk Phn 657-0241 Cell Phn 670-7889 Email shajohnson@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING, INC. - MSLA

RIVERSIDE CONTRACTING, INC. - MSLA

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

13

0

 Adj Time

 Adj Time

133

140

Cont Total

Cont Total

     10,834,380.13

     11,229,568.74

Award Dt

Award Dt

07/25/2013

04/08/2014

Work Beg

Work Beg

09/09/2013

06/09/2014

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

OVERLAYS

OVERLAYS

OVERLAYS

Treasure

Big Horn

Big Horn

None

None

None

TIED

TIED

     11,944,210.88

      7,299,792.24

      4,363,913.17

     10,914,352.95

      7,589,112.86

      4,003,419.09

        193,121.13

        257,782.65

          7,515.60

     10,834,380.13

      7,249,163.09

      3,980,405.65

406 657-0229

406 657-0229

406 657-0229

02/15/2015

12/07/2015

07/30/2015

N/A

Contract Totals for 08314          

     11,592,531.95

     11,663,705.41      10,964,270.49

        265,298.25

     11,229,568.74
Project Count 2

Lat/Long

Lat/Long

Lat/Long

461120

454418

454449

1071647

1073438

1074436

Beg/End Term

Beg/End Term

Beg/End Term

46.7

492.5

486.3

67.0

502.9

492.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

30+00.00

1914+01.9

1583+81.5

1076+40.00

451+75.70

1914+01.9

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        851,300.72

        559,310.44

        317,831.20

     525,200.83

     322,580.04

      91,882.73

        877,141.64

     414,462.77

131

135

Time Chrg

Time Chrg

   98.50

   96.43

Time Used

Time Used

  100.74

  104.69

  100.58

   61.69

   57.67

   28.91

    4.81

    4.25

    2.30

  103.23    47.25     3.58

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5181    
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5    District Billings
Johnson, ShaneProject Mgr

09814         

10215         

10312         

               .00

               .00

        101,226.25

        725,332.90

      3,325,464.35

      3,611,552.00

60

60

120

6858964000   

8172023000   

4072014000   

STPB 9002(964)                

STPS 314-1(23)0               

NH 63-1(14)0                  

LODGE GRASS CR - S LODGE GRASS

DECKER-NORTH AND SOUTH

US 12/ US 191 - INTERSECTION IMPROVEMEN

R   

S   

N   

X-02332

S-314

N-63, P-14, N-14

        725,332.90

      3,325,464.35

      3,611,552.00

Wrk Phn 657-0241 Cell Phn 670-7889 Email shajohnson@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

SLETTEN CONSTRUCTION COMPANY

PRINCE, INC.

HELENA SAND & GRAVEL, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

5

 Adj Time

 Adj Time

 Adj Time

60

60

125

Cont Total

Cont Total

Cont Total

        725,332.90

      3,325,464.35

      3,712,778.25

Award Dt

Award Dt

Award Dt

09/02/2014

03/10/2015

04/03/2012

Work Beg

Work Beg

Work Beg

04/28/2015

04/22/2015

05/15/2012

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

OLSEN-JEFF (U6628)

NELSON-RODNEY (U6449)

DAHLKE-RYAN (U4059)

BRIDGE CONSTRUCTION, REHAB AND R

OVERLAYS

RECONSTRUCTION, GRADING

Big Horn

Big Horn

Wheatland

None

None

None

        656,746.60

      3,514,728.40

      3,491,335.18

        710,356.24

      3,155,616.47

      3,640,476.76

               .00

               .00

        101,226.25

        725,332.90

      3,325,464.35

      3,712,778.25

406 444-7610

406 657-0229

406 444-7292

09/04/2015

12/08/2015

10/08/2014

01/29/2015

03/24/2016

03/26/2015

Lat/Long

Lat/Long

Lat/Long

451835

450112

462612

1072139

1065051

1094850

Beg/End Term

Beg/End Term

Beg/End Term

0.2

0.0

100.5

0.3

6.8

101.4

Beg/End Sta

Beg/End Sta

Beg/End Sta

9+55.00

0+00.00

30+50.00

14+00.00

357+55.00

44+50.00

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        108,799.94

        266,037.15

        288,924.16

      82,231.11

     144,914.00

     326,703.49

57

41

126

Time Chrg

Time Chrg

Time Chrg

   95.00

   68.33

  100.80

Time Used

Time Used

Time Used

   97.94

   94.89

   98.05

   75.58

   54.47

  113.08

   11.58

    4.59

    8.97

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5181    
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5    District Billings
Johnson, ShaneProject Mgr

13215         

14215         

         30,874.40

        110,906.88

     12,493,869.00

      1,233,024.80

180

100

7591110000   

8091107000   

8131301000   

IM 90-7(110)369               

NHPB 90-7(107)357             

IM STWD(301)                  

BIG TIMBER - EAST

I-90 BRIDGE DECKS MP 357-391 D5

D5 IM FENCING - CHAIN LINK

I   

I   

I   

I-90

I-90

I-94, I-90

      9,759,503.04

      2,734,365.96

      1,233,024.80

Wrk Phn 657-0241 Cell Phn 670-7889 Email shajohnson@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

NELCON, INC.

RMD HOLDINGS, LTD.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

7

33

 Adj Time

 Adj Time

187

133

Cont Total

Cont Total

     12,524,743.40

      1,343,931.68

Award Dt

Award Dt

05/12/2015

02/24/2015

Work Beg

Work Beg

07/10/2015

04/09/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

NELSON-RODNEY (U6449)

OLSEN-JEFF (U6628)

NELSON-RODNEY (U6449)

OVERLAYS

BRIDGE CONSTRUCTION, REHAB AND R

FENCING

Stillwater

Sweet Grass

Stillwater

None

None

None

TIED

TIED

     11,514,296.30

      3,392,594.25

      1,036,858.00

      9,286,307.98

      2,745,968.58

      1,294,975.63

-        14,669.80

         45,544.20

        110,906.88

      9,744,833.24

      2,779,910.16

      1,343,931.68

406 657-0229

406 444-7610

406 657-0229

N/A

11/23/2015

N/A

N/A

Contract Totals for 13215          

     12,032,276.56

     14,906,890.55      12,493,869.00

         30,874.40

     12,524,743.40
Project Count 2

Lat/Long

Lat/Long

Lat/Long

454358

454752

454735

1094212

1095346

1082814

Beg/End Term

Beg/End Term

Beg/End Term

368.8

357.2

426.0

398.5

388.7

457.0

Beg/End Sta

Beg/End Sta

Beg/End Sta

30+00.00

1175+94.5

 

1587+22.00

1076+84.3

 

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        780,760.24

        218,749.28

        147,962.98

     434,171.20

     221,726.55

      84,779.36

        999,509.52

     655,897.75

185

131

Time Chrg

Time Chrg

   98.93

   98.50

Time Used

Time Used

   95.29

   98.78

   96.36

   55.61

  101.36

   57.30

    4.68

    8.07

    6.55

   96.07    65.62     5.45

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5181    
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5    District Billings
Johnson, ShaneProject Mgr

DBC15       

        492,002.50

      6,540,000.00

8199175000   

IM 90-8(175)419               

COLUMBUS REST AREA

I   I-90

      6,540,000.00

Wrk Phn 657-0241 Cell Phn 670-7889 Email shajohnson@mt.gov

Contract No Contractor Nm CDM CONSTRUCTORS, INC. Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time Cont Total       7,032,002.50

Award Dt 12/22/2015

Work Beg 01/05/2016

Sub Work Cmplt

Final Accpt

MALONE-KEVIN (U0723)

BUILDINGS (SCALES, REST AREAS)

Stillwater

None

      6,540,000.00

      3,099,220.50         492,002.50

      7,032,002.50

406 444-9369

N/A

N/A

     66,183,034.17

Project Mgr Totals for Johnson, Shane

Project Count 18

     78,160,081.88      72,197,829.82

      1,519,835.28

     73,717,665.10

15Cont Count 

Lat/Long 453553 1090355 Beg/End Term 419.0 419.0 Beg/End Sta   

Cmplt Dt12/01/2016

12/01/2016

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

               .00

     194,275.26

      5,717,635.12

   3,340,411.51

   71.60Time Used

   44.07      .00     6.27

    89.78     58.42     5.05

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

Crew 5181    
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5    District Billings
Ramaeker, TimothyProject Mgr

01315         

01A14        

01B13        

               .00

               .00

        547,298.44

         20,205.00

      1,927,111.65

      5,458,715.58

20

140

7892013000   

6041003000   

4071028000   

HSIP 419-1(13)1               

MT-STPU-CMBL 1036(3)          

STPP-MT-HSIP 78-2(28)27       

SF 119 - SIGN IMP - FISHTAIL

BENCH BLVD - US 87 INTERSECTION

JCT 419 - SOUTH

S   

U   

P   

S-419

U-1036

P-78

         20,205.00

      1,927,111.65

      5,458,715.59

Wrk Phn 657-0271 Cell Phn 672-9940 Email tramaeker@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

PRECISION HIGHWAY CONTRACTORS, INC.

KNIFE RIVER CORPORATION - BLGS

GORAN, LLC

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

18

 Adj Time

 Adj Time

 Adj Time

20

158

Cont Total

Cont Total

Cont Total

         20,205.00

      1,927,111.65

      6,006,014.02

Award Dt

Award Dt

Award Dt

03/24/2015

12/23/2014

11/26/2013

Work Beg

Work Beg

Work Beg

05/18/2015

02/20/2015

02/14/2014

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

WOSOBA-LEROY (U0342)

LLOYD-MIKI (U0413)

NEVILLE-GARY (U6481)

SIGNS

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

Stillwater

Yellowstone

Stillwater

None

None

None

         24,946.00

      1,783,259.21

      5,764,166.75

         18,597.00

      1,881,241.66

      5,235,931.43

               .00

               .00

        547,298.44

         20,205.00

      1,927,111.65

      6,006,014.03

406 444-1280

406 444-9200

406 657-0232

09/17/2015

02/12/2016

N/A

01/29/2016

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

452713

455032

452727

1093048

1082758

1092656

Beg/End Term

Beg/End Term

Beg/End Term

1.3

0.1

26.8

7.0

0.0

29.8

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

155+86.00

360+00.00

 

161+67.75

514+46.72

Wrk Day

Cmplt Dt

Wrk Day

07/31/2015

07/31/2015

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

          3,030.75

        231,253.40

        545,871.56

       4,209.90

     244,450.90

     905,182.72

9

225

Time Chrg

Time Chrg

   45.00

     .00

  142.41

Time Used

Time Used

Time Used

   92.04

   97.62

   87.18

  138.91

  105.71

  165.82

   22.64

   12.99

   17.29

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5188    
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5    District Billings
Ramaeker, TimothyProject Mgr

04814         

05214         

05413         

         47,922.74

            500.00

        275,478.00

      6,847,801.00

      1,843,904.05

      4,168,908.50

110

95

100

4070022000   

7182016000   

6041001000   

NH-HSIP-CM 4-1(22)43          

HSIP 532-1(16)8               

MT-STPU 1036(1)               

ROCKVALE - NORTH (US-212/310)

SF 099 RECONSTRUCT N OF LAUREL

BENCH BOULEVARD - BILLINGS

N   

S   

U   

N-4, P-28

S-532

U-1036

      6,847,800.99

      1,843,904.06

      4,168,908.50

Wrk Phn 657-0271 Cell Phn 672-9940 Email tramaeker@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

NELCON, INC.

WICKENS CONSTRUCTION, INC.

KNIFE RIVER CORPORATION - BLGS

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

13

0

49

 Adj Time

 Adj Time

 Adj Time

123

95

149

Cont Total

Cont Total

Cont Total

      6,895,723.74

      1,844,404.05

      4,444,386.50

Award Dt

Award Dt

Award Dt

09/02/2014

03/11/2014

05/07/2013

Work Beg

Work Beg

Work Beg

03/02/2015

06/23/2014

06/03/2013

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

MALONE-KEVIN (U0723)

NELSON-RODNEY (U6449)

LLOYD-MIKI (U0413)

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

Carbon

Yellowstone

Yellowstone

None

None

None

      7,135,276.58

      2,301,486.40

      3,335,347.03

      6,676,905.23

      1,657,806.05

      4,271,382.11

         47,922.74

            500.00

        275,478.00

      6,895,723.73

      1,844,404.06

      4,444,386.50

406 444-9369

406 657-0229

406 444-9200

08/16/2016

12/18/2015

05/22/2015

N/A

07/28/2016

09/24/2015

Lat/Long

Lat/Long

Lat/Long

453138

454621

454830

1015108

1084718

1082756

Beg/End Term

Beg/End Term

Beg/End Term

42.4

8.1

2.8

43.6

9.3

2.0

Beg/End Sta

Beg/End Sta

Beg/End Sta

25+00.00

10+00.00

13+58.34

71+00.00

66+21.23

57+33.17

Wrk Day

Wrk Day

Cal Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        479,346.07

        129,073.28

        416,890.85

     565,842.56

     130,655.54

     306,958.37

108

100

142

Time Chrg

Time Chrg

Time Chrg

   87.80

  105.26

   95.30

Time Used

Time Used

Time Used

   96.83

   89.88

   96.11

  118.04

  101.23

   73.63

    8.47

    7.88

    7.19

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5188    



29 AUG 2016  MONTANA DEPARTMENT OF TRANSPORTATION 

SiteManager Active Contracts Construction Report STMR0075

Page 196 of 212

5    District Billings
Ramaeker, TimothyProject Mgr

07610         

09615         

11C10        

         27,209.40

-         6,528.25

         70,642.00

        785,110.81

      8,525,565.13

      2,638,676.00

60

140

60

5390043000   

6041004000   

7013004000   

HSIP 1099(43)                 

CMBL-STPU 1036(4)             

STPS 451-1(4)26               

2002 - SAFETY IMPVMT - BILLINGS

BENCH BLVD - HILLTOP/PEMBERTON

JCT 457 - SOUTH

U   

U   

S   

U-1005, U-1024, U-10

U-1036

S-451

        785,110.79

      8,525,565.13

      2,638,676.00

Wrk Phn 657-0271 Cell Phn 672-9940 Email tramaeker@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

H.L. OSTERMILLER CONSTRUCTION, INC.

KNIFE RIVER CORPORATION - BLGS

PLAIN FEATHER CONSTRUCTION LLC

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

5

6

 Adj Time

 Adj Time

 Adj Time

60

145

66

Cont Total

Cont Total

Cont Total

        812,320.21

      8,519,036.88

      2,709,318.00

Award Dt

Award Dt

Award Dt

06/22/2010

06/23/2015

12/14/2010

Work Beg

Work Beg

Work Beg

08/03/2010

02/22/2016

05/04/2011

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

STUDT-MARK (U8724)

LLOYD-MIKI (U0413)

NELSON-RODNEY (U6449)

SAFETY

RECONSTRUCTION, GRADING

OVERLAYS

Yellowstone

Yellowstone

Big Horn

None

None

None

        813,846.65

      8,473,148.58

      2,365,387.90

        799,056.02

      5,160,155.12

      2,542,939.21

         27,209.40

-         6,528.25

         70,642.00

        812,320.19

      8,519,036.88

      2,709,318.00

406 444-9191

406 444-9200

406 657-0229

05/08/2013

N/A

01/17/2012

03/27/2014

N/A

07/25/2013

Lat/Long

Lat/Long

Lat/Long

454612

454938

450452

1083036

1082757

1072223

Beg/End Term

Beg/End Term

Beg/End Term

0.1

0.1

26.32

1.5

2.0

38.00

Beg/End Sta

Beg/End Sta

Beg/End Sta

4+00.00

57+33.18

1564+39.40

95+00.00

155+87.20

2150+82.30

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         78,511.08

      1,023,067.82

        211,094.08

     148,924.09

     461,219.26

     106,210.06

60

104

73

Time Chrg

Time Chrg

Time Chrg

  100.00

   71.72

  110.61

Time Used

Time Used

Time Used

   98.37

   60.57

   93.86

  189.69

   45.08

   50.31

   18.64

    8.94

    4.18

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5188    
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5    District Billings
Ramaeker, TimothyProject Mgr

14713         

DBB12       

        193,690.00

        146,258.00

      1,284,718.00

      4,410,000.00

70

7961158000   

6870090000   

ER STWD(158)                  

IM 90-8(90)380                

D5 FLOOD RESTORATION/MT11-1

GREYCLIFF REST AREA

P   

I   

N-53, P-81, N-14

I-90

      1,284,718.00

      4,410,000.00

Wrk Phn 657-0271 Cell Phn 672-9940 Email tramaeker@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

FOUR BEERS INC DBA STILLWATER EXCAVA

DIAMOND CONSTRUCTION, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

4

0

 Adj Time

 Adj Time

74 Cont Total

Cont Total

      1,478,408.00

      4,556,258.00

Award Dt

Award Dt

08/06/2013

11/01/2012

Work Beg

Work Beg

10/01/2013

01/14/2013

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

NEVILLE-GARY (U6481)

MALONE-KEVIN (U0723)

MISCELLANEOUS

BUILDINGS (SCALES, REST AREAS)

VARIOUS

Sweet Grass

None

None

        837,191.25

      4,410,000.00

      1,489,486.23

      4,443,495.00

        193,690.00

        146,258.00

      1,478,408.00

      4,556,258.00

406 657-0232

406 444-9369

06/23/2014

12/08/2014

N/A

03/26/2015

     34,176,995.06

Project Mgr Totals for Ramaeker, Timothy

Project Count 11

     37,244,056.35      37,910,715.71

      1,302,470.33

     39,213,186.04

11Cont Count 

Lat/Long

Lat/Long

454543

454609

1083215

1094736

Beg/End Term

Beg/End Term

 

380.0

 

380.0

Beg/End Sta

Beg/End Sta

 

 

 

 

Wrk Day

Cmplt Dt11/28/2013

11/28/2013

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        128,471.80

        220,500.00

     168,567.02

     507,990.57

      3,467,110.69

   3,550,210.99

49Time Chrg   66.22

   98.16

Time Used

Time Used

  100.75

   97.53

  131.21

  230.38

   11.32

   11.43

    87.16    102.40    10.39

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 5188    
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5    District Billings
Sienko, JacobProject Mgr

03112         

07B13        

        139,703.35

        503,254.79

      6,308,624.69

      9,127,799.29

160

190

1016005000   

6837044000   

STPP 72-1(5)10                

NHPB STWD(44)                 

BELFRY - NORTH

BRIDGE DECK REHAB/REPAIR 11

P   

I   

P-72

I-90

      6,308,624.70

      9,127,799.29

Wrk Phn 657-0242 Cell Phn N/A Email jsienko@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

M.A. DEATLEY CONSTRUCTION, INC.

SLETTEN CONSTRUCTION COMPANY

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

73

24

 Adj Time

 Adj Time

233

214

Cont Total

Cont Total

      6,448,328.04

      9,631,054.08

Award Dt

Award Dt

04/24/2012

12/17/2013

Work Beg

Work Beg

07/09/2012

02/12/2014

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

DALSOGLIO-MICHAEL (U1921)

OLSEN-JEFF (U6628)

RECONSTRUCTION, GRADING

BRIDGE CONSTRUCTION, REHAB AND R

Carbon

Stillwater

None

None

      5,631,928.63

      8,325,247.75

      6,303,865.62

      9,507,279.01

        139,703.36

        503,254.79

      6,448,328.06

      9,631,054.08

406 444-6250

406 444-7610

05/12/2015

12/16/2015

N/A

N/A

     15,811,144.63

Project Mgr Totals for Sienko, Jacob

Project Count 2

     13,957,176.38      15,436,423.99

        642,958.15

     16,079,382.14

2Cont Count 

Lat/Long

Lat/Long

450902

454107

1090021

1092143

Beg/End Term

Beg/End Term

10.36

390.9

12.57

414.8

Beg/End Sta

Beg/End Sta

10+00.00

51+51.4

41+00.00

371+01.3

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        630,862.47

        912,779.93

     630,442.91

     449,313.19

      1,543,642.40

   1,079,756.10

229

205

Time Chrg

Time Chrg

   98.28

   95.79

Time Used

Time Used

   97.76

   98.71

   99.93

   49.22

   10.00

    4.73

    98.33     69.95     6.83

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

Crew 5181    
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5    District Billings
Stevenson, JamesProject Mgr

01316         

01B14        

         94,329.50

        300,925.35

        178,080.80

      2,942,565.74

30

140

7185003000   

8050057000   

8092172000   

HSIP-G 81016(3)               

HSIP-G 57-3(57)120            

NHPB 90-8(172)457             

SF 099 E OF BILLINGS

SF 129 - SAFETY IMPRV GRASS RANGE

I-90 BR DECKS MP 455-496 D5

U   

N   

I   

X-81016

N-57

I-90

        166,333.40

         11,747.40

      2,942,565.74

Wrk Phn 657-0242 Cell Phn N/A Email jlstevenson@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

HL CONSTRUCTION, INC.

MJ HUGHES CONSTRUCTION, INC.

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

15

20

 Adj Time

 Adj Time

45

160

Cont Total

Cont Total

        272,410.30

      3,243,491.09

Award Dt

Award Dt

03/22/2016

11/25/2014

Work Beg

Work Beg

05/13/2016

04/20/2015

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

WOSOBA-LEROY (U0342)

GROVER-MICHAEL (U1380)

OLSEN-JEFF (U6628)

SAFETY

SAFETY

BRIDGE CONSTRUCTION, REHAB AND R

Yellowstone

Fergus

Big Horn

None

None

None

TIED

TIED

        261,811.80

         24,929.80

      3,129,783.85

        190,416.75

         11,128.00

      3,191,781.51

         94,329.50

               .00

        300,925.35

        260,662.90

         11,747.40

      3,243,491.09

406 444-1280

406 444-4188

406 444-7610

N/A

N/A

N/A

N/A

Contract Totals for 01316          

        201,544.75

        286,741.60         178,080.80

         94,329.50

        272,410.30
Project Count 2

Lat/Long

Lat/Long

Lat/Long

454601

470315

454650

1082331

1084016

1080717

Beg/End Term

Beg/End Term

Beg/End Term

3.0

119.9

455.6

4.2

120.4

484.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

280+90.00

 

1164+00.4

369+31.00

 

1479+27.3

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         16,633.34

          1,174.74

        294,256.57

      45,370.49

       2,531.71

     223,545.68

         17,808.08

      47,902.20

43

146

Time Chrg

Time Chrg

   95.56

   91.25

Time Used

Time Used

   73.05

   94.73

   98.41

  272.77

  215.51

   75.97

   23.83

   22.75

    7.00

   73.99   268.99    23.77

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5187    
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5    District Billings
Stevenson, JamesProject Mgr

03813         

03A14        

06416         

            500.00

          2,095.20

               .00

      9,876,543.21

      1,571,722.61

      1,478,613.45

200

100

120

4070035000   

6857030000   

6291025000   

NH-HSIP 4-2(35)52             

STPB 14-5(30)166              

STPB 9033(25)                 

SOUTH OF LAUREL - RR OVERPASS

POLE CREEK - 3M SW ROUNDUP

MUSSELSHELL RIVER - 7 MILES NE ROUNDU

N   

P   

L   

N-4

P-14

L-33-104

      9,876,543.20

      1,571,722.61

      1,478,613.45

Wrk Phn 657-0242 Cell Phn N/A Email jlstevenson@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

SCARSELLA BROTHERS INC

SLETTEN CONSTRUCTION COMPANY

TAMIETTI CONSTRUCTION CO.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

200

100

120

Cont Total

Cont Total

Cont Total

      9,877,043.21

      1,573,817.81

      1,478,613.45

Award Dt

Award Dt

Award Dt

08/27/2013

10/21/2014

05/03/2016

Work Beg

Work Beg

Work Beg

11/15/2013

04/07/2015

06/24/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

MALONE-KEVIN (U0723)

NELSON-JIN (U1580)

OLSEN-JEFF (U6628)

BRIDGE CONSTRUCTION, REHAB AND R

BRIDGE CONSTRUCTION, REHAB AND R

BRIDGE CONSTRUCTION, REHAB AND R

Yellowstone

Musselshell

Musselshell

None

None

None

     11,991,134.80

      1,435,166.60

      1,674,013.01

      9,670,163.01

      1,581,144.26

        108,700.00

            500.00

          2,095.20

               .00

      9,877,043.20

      1,573,817.81

      1,478,613.45

406 444-9369

406 444-9218

406 444-7610

03/01/2016

12/17/2015

N/A

N/A

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

453835

462455

462816

1084536

1083532

1082333

Beg/End Term

Beg/End Term

Beg/End Term

52.0

165.6

0.5

53.1

166.0

0.1

Beg/End Sta

Beg/End Sta

Beg/End Sta

567+91.11

10+05.00

10+25.00

626+00.00

28+00.00

26+00.00

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        790,123.46

        157,172.26

        177,433.61

     698,568.17

     139,106.99

      63,044.87

217

91

43

Time Chrg

Time Chrg

Time Chrg

  108.50

   91.00

   35.83

Time Used

Time Used

Time Used

   97.91

  100.47

    7.35

   88.41

   88.51

   35.53

    7.22

    8.80

   58.00

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5187    
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5    District Billings
Stevenson, JamesProject Mgr

07814         

20815         

E1516        

-       480,223.89

               .00

               .00

      6,435,777.80

      4,719,471.54

        250,659.00

185

20

8090170000   

8188052000   

8666002000   

NHPB 90-8(170)418             

STPP 28-2(52)49               

STPX 02047(2)                 

I-90 BR DECKS MP 415-431 D-5

BEARTOOTH PASS - SLOPE REPAIRS

AGENCY CANAL-SOUTH OF HARDIN

I   

P   

X   

I-90

P-28

X-02047

      6,435,777.80

      4,719,471.54

        250,659.00

Wrk Phn 657-0242 Cell Phn N/A Email jlstevenson@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

SLETTEN CONSTRUCTION COMPANY

GEOSTABILIZATION INTERNATIONAL, LLC

KNIFE RIVER CORPORATION - YELLOWSTON

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

185

20

Cont Total

Cont Total

Cont Total

      5,955,553.91

      4,719,471.54

        250,659.00

Award Dt

Award Dt

Award Dt

09/02/2014

08/28/2015

08/23/2016

Work Beg

Work Beg

Work Beg

04/16/2015

10/14/2015

N/A

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

OLSEN-JEFF (U6628)

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

BRIDGE CONSTRUCTION, REHAB AND R

SLIDE OR SLOPE STABALIZATION

BRIDGE CONSTRUCTION, REHAB AND R

VARIOUS

Carbon

Big Horn

Open

None

None

      6,714,421.90

      5,556,301.60

        192,867.50

      5,934,633.68

      5,338,617.73

               .00

-       480,223.89

               .00

               .00

      5,955,553.91

      4,719,471.54

        250,659.00

406 444-7610

406 657-0229

406 657-0229

N/A

N/A

N/A

N/A

N/A

N/A

Project Mgr Totals for Stevenson, James      30,980,430.86      27,453,434.14

Lat/Long

Lat/Long

Lat/Long

453730

45235

473720

1085715

1092456

1072755

Beg/End Term

Beg/End Term

Beg/End Term

416.9

51.0

8.97

432.1

55.0

9.03

Beg/End Sta

Beg/End Sta

Beg/End Sta

452+59.7

 

30+25.26

425+84.3

 

34+02.51

Wrk Day

Cmplt Dt

Wrk Day

07/15/2016

07/15/2016

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        643,577.78

        471,947.15

         50,131.80

     315,248.15

     168,581.92

       3,000.47

      2,602,450.71

141

0

Time Chrg

Time Chrg

   76.22

  115.85

     .00

Time Used

Time Used

Time Used

   99.65

  113.12

     .00

   48.98

   35.72

    5.99

    5.31

    3.16

     .00

    95.09     63.75     6.37

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5187    
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     26,026,584.94

Project Mgr Totals for Stevenson, James

Project Count 9

     30,980,430.86      27,453,434.14

-        82,373.84

     27,371,060.30

8Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

      2,602,450.71

   1,658,998.45

    95.09     63.75     6.37% % %

Mod CN (Y/N)

Mod CE (Y/N)

Crew 5187    
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08910         

8910A        

DB713       

-        51,047.79

          1,250.00

               .00

      5,989,857.25

         80,049.97

      3,920,245.00

240

13

1016014000   

101601400A   

8133039000   

STPP 72-1(14)16               

STPP 72-1(14)16               

SF 14(39)                     

JCT US 310 - SOUTH

JCT US 310 - SOUTH

JUDITH RIVER TRESTLE

P   

P   

    

P-72

P-72

 

      5,989,857.21

         80,049.97

      3,920,245.00

Wrk Phn 657-0210 Cell Phn N/A Email tthronson@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

TRAPPER PEAK CONSTRUCTION INC

LIBERTY MUTUAL SURETY WESTERN REGIO

COP CONSTRUCTION, LLC

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

9

0

20

 Adj Time

 Adj Time

 Adj Time

249

13

Cont Total

Cont Total

Cont Total

      5,938,809.46

         81,299.97

      3,920,245.00

Award Dt

Award Dt

Award Dt

10/05/2010

03/26/2013

09/19/2013

Work Beg

Work Beg

Work Beg

03/15/2011

04/03/2013

12/10/2013

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

DALSOGLIO-MICHAEL (U1921)

DALSOGLIO-MICHAEL (U1921)

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

BRIDGE CONSTRUCTION, REHAB AND R

Carbon

Carbon

Fergus

None

None

None

      6,268,141.14

               .00

      3,920,245.00

      5,759,518.48

-        77,915.75

      3,799,918.00

-        51,047.80

          1,250.00

               .00

      5,938,809.41

         81,299.97

      3,920,245.00

406 444-6250

406 444-6250

04/10/2013

01/02/2014

08/31/2015

05/29/2014

N/A

N/A

Project Mgr Totals for Thronson, Ted      10,188,386.14       9,990,152.18

Lat/Long

Lat/Long

Lat/Long

451448

451448

471014

1085633

1085633

1093858

Beg/End Term

Beg/End Term

Beg/End Term

16.18

16.18

 

20.87

20.87

 

Beg/End Sta

Beg/End Sta

Beg/End Sta

105+15.09

105+15.09

 

180+55.09

180+55.09

 

Wrk Day

Wrk Day

Cmplt Dt07/07/2014

07/27/2014

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        479,188.58

          6,404.00

               .00

     844,181.92

     844,181.92

     152,024.40

        485,592.58

313

27

Time Chrg

Time Chrg

  125.70

  207.69

  102.02

Time Used

Time Used

Time Used

   96.98

-  95.84

   96.93

  176.17

********

     .00

   14.66

**********

    4.00

    95.38    379.00    19.41

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5179    
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      9,481,520.73

Project Mgr Totals for Thronson, Ted

Project Count 3

     10,188,386.14       9,990,152.18

-        49,797.80

      9,940,354.38

3Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

        485,592.58

   1,840,388.24

    95.38    379.00    19.41% % %

Mod CN (Y/N)

Mod CE (Y/N)

Crew 5179    
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01C14        

02112         

02316         

               .00

         40,201.20

               .00

        169,103.40

        469,071.80

      1,998,970.50

25

30

75

7777103000   

7733032000   

8726025000   

HSIP 90-7(103)390             

STPP 14-5(32)165              

STPS 314-1(25)18              

SF 119 - SPRINGTIME INT - E & W

W ROUNDUP ROCKFALL REPR/MT11-1

JCT 566 - NORTH

I   

P   

S   

I-90

P-14

S-314

        169,103.40

        469,071.80

      1,998,970.50

Wrk Phn 657-0277 Cell Phn 670-3738 Email ctrautmann@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

MOUNTAIN WEST HOLDING COMPANY

OFTEDAL CONSTRUCTION, INC.

PRINCE, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

2

0

 Adj Time

 Adj Time

 Adj Time

25

32

75

Cont Total

Cont Total

Cont Total

        169,103.40

        509,273.00

      1,998,970.50

Award Dt

Award Dt

Award Dt

12/23/2014

02/08/2012

03/22/2016

Work Beg

Work Beg

Work Beg

03/17/2015

03/12/2012

05/02/2016

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

WOSOBA-LEROY (U0342)

DAHLKE-RYAN (U4059)

NELSON-RODNEY (U6449)

SIGNALS

SLIDE OR SLOPE STABALIZATION

OVERLAYS

VARIOUS

Musselshell

Big Horn

None

None

None

        224,142.50

        618,078.00

      2,495,406.88

        171,370.89

        490,997.74

      2,035,654.75

               .00

         40,201.20

               .00

        169,103.40

        509,273.00

      1,998,970.50

406 444-1280

406 444-7292

406 657-0229

12/04/2015

06/11/2012

N/A

N/A

03/28/2013

N/A

Lat/Long

Lat/Long

Lat/Long

454204

462438

451314

1092325

1083530

1065655

Beg/End Term

Beg/End Term

Beg/End Term

 

165.4

17.5

 

165.5

25.4

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

10+50.00

0+00.00

 

13+75.00

420+00.00

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         42,275.85

         56,288.62

        159,917.64

      34,603.27

      48,972.46

     101,934.60

24

28

35

Time Chrg

Time Chrg

Time Chrg

   96.00

   87.50

   46.67

Time Used

Time Used

Time Used

  101.34

   96.41

  101.84

   81.85

   87.00

   63.74

   20.19

    9.97

    5.01

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5184    
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02416         

02715         

03715         

               .00

               .00

        157,939.55

        496,105.33

        896,286.08

      2,915,900.52

45

80

8537126000   

7286056000   

4064032000   

IM 90-9(126)510               

STPX STWD(56)                 

STPP 48-1(32)1                

I-90 SCALE SITE REMOVAL

WS #14 - AQUATIC MITIGATION

HARDIN NORTH- WHITMAN COULEE

I   

X   

P   

I-90

 

P-48

        496,105.33

        896,286.09

      2,915,900.52

Wrk Phn 657-0277 Cell Phn 670-3738 Email ctrautmann@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

KNIFE RIVER CORPORATION - YELLOWSTON

OFTEDAL CONSTRUCTION, INC.

KNIFE RIVER CORPORATION - YELLOWSTON

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

2

 Adj Time

 Adj Time

 Adj Time

45

82

Cont Total

Cont Total

Cont Total

        496,105.33

        896,286.08

      3,073,840.07

Award Dt

Award Dt

Award Dt

05/03/2016

07/21/2015

07/21/2015

Work Beg

Work Beg

Work Beg

07/05/2016

08/21/2015

08/13/2015

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

NELSON-RODNEY (U6449)

SALYARDS-WADE (U7713)

MALONE-KEVIN (U0723)

MISCELLANEOUS

ENVIRONMENTAL AND WETLAND

RECONSTRUCTION, GRADING

Big Horn

Big Horn

Big Horn

None

None

None

        618,587.10

        974,304.96

      3,278,760.62

        233,693.11

        887,507.13

      3,055,569.18

               .00

               .00

        157,939.55

        496,105.33

        896,286.09

      3,073,840.07

406 657-0229

406 444-0451

406 444-9369

N/A

N/A

N/A

N/A

N/A

N/A

Lat/Long

Lat/Long

Lat/Long

453519

485151

454525

1072731

1073636

1073643

Beg/End Term

Beg/End Term

Beg/End Term

509.6

 

1.15

510.4

 

2.37

Beg/End Sta

Beg/End Sta

Beg/End Sta

18+00.00

 

61+94.76

61+00.00

 

126+26.54

Wrk Day

Cmplt Dt

Wrk Day

06/01/2016

06/01/2016

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         49,610.53

         89,628.61

        349,908.06

      31,372.62

      61,513.74

     221,468.07

36

76

Time Chrg

Time Chrg

   80.00

  130.80

   92.68

Time Used

Time Used

Time Used

   47.11

   99.02

   99.41

   63.24

   68.63

   63.29

   13.42

    6.93

    7.25

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5184    
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04715         

06914         

07615         

-         2,410.31

          5,185.00

               .00

      1,366,304.78

      1,198,961.50

        975,985.81

120

10

30

8795086000   

8188009000   

8720321000   

STPB 9056(86)                 

STPB 300-1(9)1                

NH STWD(321)                  

FLY CREEK - POMPEYS PILLAR

FISH CREEK BRIDGE-1 M S RYEGATE

ROUNDUP - SOUTH

X   

S   

N   

X-56788

S-300

N-16

      1,366,304.78

      1,198,961.50

        975,985.81

Wrk Phn 657-0277 Cell Phn 670-3738 Email ctrautmann@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

SLETTEN CONSTRUCTION COMPANY

FRONTIER WEST, LLC

KNIFE RIVER CORPORATION - BLGS

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

120

10

30

Cont Total

Cont Total

Cont Total

      1,363,894.47

      1,204,146.50

        975,985.81

Award Dt

Award Dt

Award Dt

08/04/2015

09/23/2014

06/23/2015

Work Beg

Work Beg

Work Beg

09/02/2015

10/13/2014

08/14/2015

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

OLSEN-JEFF (U6628)

OLSEN-JEFF (U6628)

NELSON-RODNEY (U6449)

BRIDGE CONSTRUCTION, REHAB AND R

BRIDGE CONSTRUCTION, REHAB AND R

OVERLAYS

Yellowstone

Golden Valley

Musselshell

None

None

None

      1,180,305.30

      1,093,640.45

      1,059,261.10

      1,309,925.00

      1,199,421.05

        954,623.60

-         2,410.31

          5,185.00

               .00

      1,363,894.47

      1,204,146.50

        975,985.81

406 444-7610

406 444-7610

406 657-0229

N/A

06/01/2015

12/22/2015

N/A

09/24/2015

N/A

Lat/Long

Lat/Long

Lat/Long

455959

461646

462524

1075656

1091528

1083400

Beg/End Term

Beg/End Term

Beg/End Term

27.9

1.4

46.2

28.1

1.2

47.8

Beg/End Sta

Beg/End Sta

Beg/End Sta

12+75.00

657+50.00

 

25+33.43

668+30.00

 

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        136,630.48

        215,813.07

         97,598.58

     148,717.28

     103,040.47

      37,201.22

92

6

18

Time Chrg

Time Chrg

Time Chrg

   76.67

   60.00

   60.00

Time Used

Time Used

Time Used

   96.04

   99.61

   97.81

  108.85

   47.75

   38.12

   11.35

    8.59

    3.90

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5184    
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07915         

07A14        

         57,490.42

          4,444.40

      1,744,385.80

        967,269.68

60

20

8593010000   

8592009000   

8188021000   

UPP 1018(10)                  

UPP 1022(9)                   

STPS 500-2(21)25              

4TH AVE N - 13TH ST TO MAIN - BLG

1ST AVE S - MINN AVE - 13 ST - BLGS

FLATWILLOW CREEK - 6 M S MOSBY

U   

U   

S   

U-1018

U-1022

S-500

        489,033.60

      1,255,352.20

        967,269.68

Wrk Phn 657-0277 Cell Phn 670-3738 Email ctrautmann@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

KNIFE RIVER CORPORATION - BLGS

DICK ANDERSON CONSTRUCTION, INC. - GF

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

3

0

 Adj Time

 Adj Time

63

20

Cont Total

Cont Total

      1,801,876.22

        971,714.08

Award Dt

Award Dt

09/22/2015

10/17/2014

Work Beg

Work Beg

04/22/2006

11/20/2014

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

OLSEN-JEFF (U6628)

OVERLAYS

OVERLAYS

BRIDGE CONSTRUCTION, REHAB AND R

Yellowstone

Yellowstone

Petroleum

None

None

None

TIED

TIED

        439,034.40

      1,097,813.90

      1,346,284.50

        435,254.73

      1,215,236.52

        963,026.12

         11,630.84

         45,859.59

          4,444.40

        500,664.44

      1,301,211.79

        971,714.08

406 657-0229

406 657-0229

406 444-7610

N/A

05/26/2015

N/A

09/24/2015

Contract Totals for 07915          

      1,650,491.25

      1,536,848.30       1,744,385.80

         57,490.43

      1,801,876.23
Project Count 2

Lat/Long

Lat/Long

Lat/Long

454744

454707

465526

1082907

1082937

1075603

Beg/End Term

Beg/End Term

Beg/End Term

1.5

2.0

25.4

2.0

3.4

25.6

Beg/End Sta

Beg/End Sta

Beg/End Sta

30+68.80

46+13.00

33+00.00

56+93.24

117+65.76

42+00.00

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         48,903.36

        125,535.22

        145,090.45

      12,575.31

     114,053.85

     146,381.81

        174,438.58

     126,629.16

61

1

Time Chrg

Time Chrg

   96.83

    5.00

Time Used

Time Used

   86.94

   93.39

   99.11

   25.71

   90.85

  100.89

    2.89

    9.39

   15.20

   91.60    72.59     7.67

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5184    
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10314         

10815         

11613         

         24,975.00

-         6,406.80

        296,251.18

      3,731,425.81

         47,452.50

      5,497,847.78

90

15

150

8153026000   

7181010000   

4074009000   

STPP 45-1(26)0                

HSIP-G 302-1(10)7             

STPP-HSIP 45-2(9)33           

BIG TIMBER - NORTH

SF 099 SE OF MOLT

LEBO CREEK - N & S

N   

S   

P   

P-45

S-302

P-45

      3,731,425.81

         47,452.50

      5,497,847.78

Wrk Phn 657-0277 Cell Phn 670-3738 Email ctrautmann@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING, INC. - MSLA

HL CONSTRUCTION, INC.

WICKENS CONSTRUCTION, INC.

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

10

 Adj Time

 Adj Time

 Adj Time

90

15

160

Cont Total

Cont Total

Cont Total

      3,756,400.81

         41,045.70

      5,794,098.96

Award Dt

Award Dt

Award Dt

04/08/2014

08/18/2015

06/25/2013

Work Beg

Work Beg

Work Beg

06/16/2014

09/25/2015

08/13/2013

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

NELSON-RODNEY (U6449)

WOSOBA-LEROY (U0342)

TERRY-JEREMY (U2009)

OVERLAYS

SAFETY

RECONSTRUCTION, GRADING

Sweet Grass

Yellowstone

Wheatland

None

None

None

      3,668,070.60

         44,391.00

      5,742,722.04

      3,774,423.66

         39,559.29

      5,884,018.70

         24,975.00

-         6,406.80

        296,251.18

      3,756,400.81

         41,045.70

      5,794,098.96

406 657-0229

406 444-1280

406 444-6226

12/08/2015

01/13/2016

01/30/2015

N/A

N/A

07/30/2015

Lat/Long

Lat/Long

Lat/Long

455407

454955

461958

1095809

1084324

1095302

Beg/End Term

Beg/End Term

Beg/End Term

0.0

7.0

33.4

8.0

5.9

37.9

Beg/End Sta

Beg/End Sta

Beg/End Sta

0+00.00

542+25.00

305+00.00

421+00.00

590+60.00

541+23.03

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        223,885.55

          9,490.50

        549,784.78

     161,793.52

       6,783.32

     500,676.47

80

7

152

Time Chrg

Time Chrg

Time Chrg

   88.89

   46.67

   95.00

Time Used

Time Used

Time Used

  100.48

   96.38

  101.55

   72.27

   71.47

   91.07

    4.29

   17.15

    8.51

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5184    
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15515         

22216         

JCC13       

         83,801.00

         13,375.00

-         4,473.00

        718,787.00

      2,159,156.66

        386,824.96

15

130

8187042000   

8131129000   

8004198000   

NH 4-2(42)55                  

IM 90-9(129)462               

HSIP STWD(198)                

RAILROAD UNDERPASS - LAUREL

I-90 FARM FENCE - RP 480-517

SF 129-BILLINGS WRONG WAY-PH 1

N   

I   

I   

N-4

I-90

I-90, I-94

        718,787.00

      2,159,156.66

        386,824.96

Wrk Phn 657-0277 Cell Phn 670-3738 Email ctrautmann@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

CMG CONSTRUCTION INC

MILD FENCE

MOUNTAIN WEST HOLDING COMPANY

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

20

0

0

 Adj Time

 Adj Time

 Adj Time

35

130

Cont Total

Cont Total

Cont Total

        802,588.00

      2,172,531.66

        382,351.96

Award Dt

Award Dt

Award Dt

05/26/2015

03/01/2016

03/25/2014

Work Beg

Work Beg

Work Beg

07/14/2015

04/18/2016

05/28/2014

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

WOSOBA-LEROY (U0342)

PORTLAND CEMENT CONCRETE PAVEM

FENCING

SAFETY

Yellowstone

Big Horn

DISTRICT WIDE, BILLINGS

None

None

None

      1,261,633.00

      2,225,080.80

        663,746.00

        915,456.40

        923,174.11

        371,076.70

         83,801.00

         13,375.00

-         4,473.00

        802,588.00

      2,172,531.66

        382,351.96

406 657-0229

406 657-0229

406 444-1280

02/22/2016

N/A

01/23/2015

07/28/2016

N/A

05/28/2015

Project Mgr Totals for Trautmann, Chris      28,031,263.15      25,739,839.92

Lat/Long

Lat/Long

Lat/Long

454006

454259

454536

1084617

1073221

1083217

Beg/End Term

Beg/End Term

Beg/End Term

54.7

462.3

 

54.8

517.5

 

Beg/End Sta

Beg/End Sta

Beg/End Sta

29+77.76

 

 

33+95.51

 

 

Wrk Day

Wrk Day

Cmplt Dt10/31/2014

10/31/2014

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        143,757.40

        151,140.97

         30,946.00

      67,502.76

      72,133.66

      57,869.34

      2,626,205.67

34

76

Time Chrg

Time Chrg

   97.14

   58.46

     .00

Time Used

Time Used

Time Used

  114.06

   42.49

   97.05

   46.96

   47.73

  187.00

    7.37

    7.81

   15.59

    94.13     73.44     7.76

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N

N

N

Crew 5184    
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     24,859,988.68

Project Mgr Totals for Trautmann, Chris

Project Count 18

     28,031,263.15      25,739,839.92

        670,372.65

     26,410,212.57

17Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

      2,626,205.67

   1,928,593.77

    94.13     73.44     7.76% % %

Mod CN (Y/N)

Mod CE (Y/N)

Crew 5184    
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Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs Contract
Used

C.E.
Used

C.E.
Cost

PERCENTAGES

    295,539,432.47

    233,541,705.93

    272,946,695.92

     15,243,738.43

    288,190,434.35

District 1 - Missoula      21,857,056.61

  22,944,385.59

  81.04 %  104.97 %     9.82 %

101

141

Cont Count

Project Count

District 2 - Butte

Cont Count

Project Count

82

101

    270,671,822.38

    231,640,678.27

    248,229,910.36

     11,265,815.96

    259,495,726.32

     24,764,055.10

  20,674,701.75

  89.27 % 83.49 %     8.93 %

District 3 - Great Falls

Cont Count

Project Count

89

115

    263,147,462.59

    202,296,125.66

    242,575,989.12

      9,000,315.81

    251,576,304.93

     21,008,144.62

  18,482,699.72

  80.41 %   87.98 %     9.14 %

District 4 - Glendive

Cont Count

Project Count

62

66

    230,113,801.89

    190,363,250.90

    215,555,351.37

      6,194,908.24

    221,750,259.61

     20,295,830.59

  17,258,493.38

  85.85 %   85.03 %     9.07 %

District 5 - Billings

Cont Count

Project Count

85

98

    311,431,374.50

    290,765,473.66

    303,593,511.66

     13,668,583.90

    317,262,095.56

     26,748,923.05

  21,962,900.24

  91.65 %   82.11 %     7.55 %

Statewide Totals

Project Count

Cont Count 419

521

  1,375,571,962.93

  1,165,597,703.22

  1,282,901,458.43

     55,373,362.34

  1,338,274,820.77

    114,674,009.97

 102,125,926.62

  87.10   89.06     8.76% % %


